
SD1 Board of Directors 
Meeting Date:  January 20, 2026 
Meeting Time:  12:30 p.m. 

Agenda 

I. CALL TO ORDER, Welcome and Chair Remarks

II. CONSENT AGENDA

Items to be accepted:

A. Acceptance of December 16, 2025, Regular Board Meeting Minutes (Tab A)

Items to be received for information: 

B. Finance Reports  (Tab B, Ron Schmitt) 
i. Monthly Financial Report
ii. Monthly Account Services

C. Monthly Investment Reports (Tab C, Ron Schmitt) 

D. Engineering Reports (Tab D, Lydia Watkins) 
i. Monthly Capacity Connection Update
ii. Monthly Cost-share Update
iii. Quarterly Updated Watershed Plan Report
iv. Monthly CIP Cash Flow Reports
v. Monthly CIP Project Status Report
vi. Quarterly KPI Report
vii. Cleaner Water Program Award Summary

E. Quarterly Water Resources Report (Tab E, Jim Gibson) 

F. Operations Report (Tab F, Joe Baxter,  
i. Monthly Treatment Plant Data   Mike Stevens and Chris Cole)  
ii. Monthly Collection Systems Data
iii. Monthly Enterprise Communications Data

G. Executive Director Informational Items (Tab G, Adam Chaney) 
i. Monthly Property Acquisition Report
ii. Quarterly $20-50k purchase

III. BIDS & CONTRACT
A. Newport Festival Park Conveyance Solution – Design-Build

(Tab A, AJ Gross) 
B. Licking River Tunnel Solution – Design Services (Tab B, AJ Gross) 



C. Brookwood SSO – Design Change Order (Tab C, Lindsey Soto) 
D. Willow Run Watershed Detention Basin Retrofit – Change Order

(Tab D, Devon Robinson) 

IV. ITEMS FOR ACTION

A. Reservation of Capacity (Tab A, Andy Aman) 

B. Cost-share (Tab B, Andy Aman) 

i. Public Cost-share

1. City of Southgate

V. NEW BUSINESS

VI. OLD BUSINESS

VII. PUBLIC COMMENTS

VIII. EXECUTIVE SESSION

X. ADJOURNMENT

Important Dates: 

February 12, 2026 – Board Working Group Meeting, 9:00 a.m. 

February 17, 2026 - SD1 Board of Directors Meeting, 12:30 p.m. 
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SANITATION DISTRICT NO. 1 
Board Meeting Minutes 

December 16, 2025 
 
 
The Board of Directors of Sanitation District No. 1 (SD1) convened in the Board Room at 
SD1’s main office, 1045 Eaton Drive, Ft. Wright, Kentucky on December 16, 2025, at 
12:30 p.m. In attendance were Board members Jason Finch, President; Robert Horine, 
Vice President; Katie Nolan, Secretary; and Russ Horsley, Treasurer. Also in attendance 
were Directors, Jill Bezold, Beth Germann, Jack Scott, and Jack Wells. The meeting was 
also streamed via Facebook Live, and the public had the opportunity to submit questions 
or comments throughout the meeting to be addressed during the public comment section 
of the agenda. A list of guests is attached as Exhibit “A”. 
 
Also participating onsite were Adam Chaney, Executive Director; Brian Ellerman, General 
Counsel; Ron Schmitt Jr., Director of Finance; Doug Wells, Director of Information 
Technology; Jim Gibson, Director of Water Resources; Lydia Watkins, Senior Director of 
Engineering; Phil Sebastian, Director of Asset Management; Andy Aman, Director of 
Development Services; Laura Tenfelde, Director of Planning, Design & Construction; Joe 
Baxter, Director of Operations; Craig Frye, Project Manager I; Steve Osterhage, Asset 
Planning Administrator; Melissa Lusk, Accounting Manager; and Ashley Bode, Account 
Services Manager. Other staff participated remotely. 
 
The meeting was called to order by Mr. Finch who then introduced the Informational 
Presentation.   

Informational Presentation – Fiscal Year 2025 Annual Comprehensive Financial 
Statements: Ron Schmitt introduced John Chamberlain, the lead auditor and owner of 
Chamberlain Owen CPAs, to present the highlights of the annual comprehensive financial 
report. Mr. Chamberlain provided an overview of the financial statements, noting an 
unmodified opinion, which is the highest opinion given. He also reviewed internal controls, 
compliance, and the expenditure of ARPA funds, noting no issues of non-compliance. 
Additionally, he highlighted the financial position, including cash, investments, capital 
assets, liabilities, and revenues versus expenses. Mr. Chamberlain commended Ron 
Schmitt, Melissa Lusk, Ashley Bode and staff for their attention to detail and assistance 
with the audit. Mr. Chaney also gave Ron, Melissa and Ashley appreciation for their 
efforts. 

The Board was then asked to recess to go into the Audit Committee for the presentation 
of the actual documents.  Mr. Scott made a motion, seconded by Mr. Horsley to recess. 
The Board members unanimously voted in favor of the motion.  
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Following the presentation of the audit, Mr. Horsley made a motion to return to the regular 
Board meeting, which was seconded by Mr. Horine. The Board members unanimously 
voted in favor of the motion. 

Mr. Horsley then made the following motion for the Board to accept the Fiscal Year 2025 
Annual Comprehensive Financial Statements as recommended by the Audit Committee. 
Mr. Horine seconded the motion. The Board unanimously voted in favor of the motion. 

 
RESOLUTION 

 
Resolved, that the Board accepts the Fiscal Year 2025 Annual 
Comprehensive Financial Statements.as recommended by the Audit 
Committee. 

____________________________ 
 

CONSENT AGENDA: 

Mr. Chaney stated that he wanted to point out one minor change that was made to this 
month's packet, specifically the Easement Acquisition Report. He said that a new color 
was added, to highlight those properties where the negotiations have become 
unproductive. Therefore, the next step for those properties will likely be condemnation. 
Mr. Chaney added that if the Board members have any questions about those properties, 
they can either reach out to Brian directly or if there needs to be an extended discussion 
on any of those, it could be discussed in executive session. It was reiterated that SD1 
would always prefer to come to an agreement than to have to initiate condemnation, so 
Staff are still actively negotiating with these property owners. 

_________________________ 

 
There were no other questions or discussion regarding any of the other items on the 
Consent Agenda. Mr. Finch then requested a motion to accept the minutes of the 
November 18, 2025, Regular Board meeting minutes as presented. Ms. Germann made 
the motion, which was seconded by Ms. Bezold. Mr. Horine abstained from the vote. All 
remaining members present voted unanimously in favor of the motion. 
 

RESOLUTION 
 

Resolved, that the November 18, 2025, regular Board meeting minutes are 
accepted as presented. 

____________________________ 
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BIDS & CONTRACTS: 
 
Central Boone County Conveyance Phase 3 – Construction.  Craig Frye presented 
the project, explaining that it is on Easton Lane and Idlewild Road. He indicated that this 
is the third part of a four-phase master plan in central Boone County. The goals are to 
eliminate 1.2 million gallons of sanitary sewer overflows, also to relieve future capacity 
pressures that will be on SD1’s pump stations by re-directing flows from Dry Creek 
Wastewater Treatment Plant to Western Regional Water Reclamation Facility while also 
supporting Boone County's growth priorities. He stated that SD1 is installing 
approximately 17,000 linear feet of new gravity sewer starting at SD1’s new pump station 
that's currently under construction right now on Easton Lane and Idlewild Road in 
Burlington. He explained that this project will assist in meeting the obligations of SD1’s 
Clean H2O40 program to eliminate all SSO’s by 2040, by reducing SSO volume by 1.2MG 
and improve operational efficiency. 
 
On December 9, 2025, SD1 received five (5) bids for the Central Boone County 
Conveyance Phase 3 construction. The bidders included MAC Construction, Brackney, 
Howell Contractors, Sunesis Construction, and ConnHurst. Craig said that contractor bids 
came in well below the engineer’s estimate because current market conditions are more 
favorable than expected. Many contractors have available crews and equipment, and they 
priced key items — especially deep sewer installation — lower than the cost data used in 
the estimate. This resulted in total bids that were significantly under the original projection. 
 
There was a brief discussion and explanation as to the engineers utilized for various 
projects and how and when budget estimates are developed.  
 
Craig stated that SD1 staff recommends the Board of Directors award a contract for the 
Central Boone County Conveyance Phase 3 construction to the low bidder, MAC 
Construction & Excavating, Inc. at the unit prices submitted with their bid for a total of 
$8,486,000.00. 
 
Ms. Germann then made a motion, seconded by Mr. Horsley to approve of the following 
resolution. All Board members present unanimously voted in favor of the motion. 

 
 

RESOLUTION 
 

Resolved, that the Board of Directors awards a contract for the construction 
of the Central Boone County Conveyance Phase 3 to the low bidder, MAC 
Construction & Excavating, Inc., at the unit prices submitted with their bid 
for a total of $8,486,000.00.  
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____________________________ 
 

Dry Creek Blower Replacement. Steve Osterhage explained that the Dry Creek 
Wastewater Treatment Plant operates three Sulzer HTS 40 blowers that supply aeration 
air for the biological treatment process. This process is critical to effectively treat 
wastewater and discharge an effluent within permit limits. He stated that in May of this 
year, blower 1B faulted so staff consulted the manufacturer to determine the source of 
the problem. Throughout the troubleshooting period, the diagnostic data was reviewed to 
determine the condition of the blower. Inspections completed by the manufacturer 
confirmed the need to assess potential drive-end damage and to remove associated 
piping and valves for a full internal inspection. Data from the blower control panel 
indicated that the blower likely experienced reverse rotation caused by process-air 
conditions rather than by a control malfunction. A detailed assessment and service report 
were completed in late October indicating the high-speed unit of the blower was damaged 
and needed replaced. Steve then said that Staff asked the manufacturer to supply all 
repair/replacement options viable to make the best decision on how to get the blower 
running. Sulzer provided SD1 two options, the first to replace the high-speed unit in the 
existing blower. The second is to replace the blower in its entirety. 

The repair quote was estimated at $220,000 and included parts and labor, and lead times 
of 18 to 20 weeks. A new unit typically costs between $280,000.00 and $310,000.00, but 
the manufacturer is willing to offer SD1 a discounted price of $210,000.00. This one-time 
reduction is possible because Sulzer USA, the Sulzer factory, and Southern Sales Corp 
have all lowered their costs for the equipment to help soften the impact, considering the 
existing unit is only five years old. 

Steve stated that on the quotes received, purchasing a new HTS 40 blower from Sulzer 
is the most cost-effective way to bring a third blower online. This option avoids the higher 
cost associated with replacing the internal high-speed unit and related field labor, and it 
also comes at a significant discount compared to similar units on the market. He explained 
that replacing the malfunctioning blower with a new HTS 40 unit will come with a full 
warranty of 2 years. Reducing operational interruptions will help decrease emergency 
service expenses, overtime staffing, and the need for temporary aeration strategies, 
providing further financial benefits. 

Overall, purchasing the new HTS 40 blower delivers measurable benefits in terms of cost 
savings, reliability, reduced operational risks, and system efficiency, ensuring that Dry 
Creek maintains consistent biological treatment performance. 

Steve then said that Staff recommends the Board of Directors award a contract for the 
purchase of the Dry Creek Blower Replacement to Southern Sales Company for the 
quoted price of $210,000.00. 
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Mr. Horine made a motion, seconded by Mr. Scott, to approve the following resolution. All 
Board members present unanimously voted in favor of the motion. 

RESOLUTION 
 

Resolved, that the Board of Directors awards a contract for the purchase 
of the Dry Creek Blower Replacement to Southern Sales Company for the 
quoted price of $210,000.00. 

____________________________ 
 

ITEMS FOR ACTION: 
 
Reservation of Capacity for Sanitary Sewers: Andy Aman presented one sanitary 
sewer capacity reservation request for Hunters Ridge Phase 5. He recommended that 
the Board approve this request for a period not to exceed five years. 
 
Mr. Wells made a motion, seconded by Ms. Nolan, to approve the following resolution. 
Mr. Finch and Ms. Bezold recused themselves from the vote. The remaining Board 
members present unanimously voted in favor of the motion. 

 
RESOLUTION 

 
Resolved, that the Board of Directors approves the sanitary sewer capacity 
reservation for Hunters Ridge Phase 5 for a period not to exceed five years. 
 

__________________________ 
 

 
NEW BUSINESS:  There was no new business. 
 
OLD BUSINESS:  Brian Ellerman provided a final cost-share update on the Narrows 
Bridge Replacement Project. He reminded the Board that in February of this year, they 
approved a cost share with the city of Erlanger. He explained that the Narrows Road 
bridge in Erlanger goes to only one parcel and that parcel is the location of SD1’s pump 
station. Brian said that Erlanger really had no incentive to fix the bridge, but they worked 
well with SD1 and assisted in obtaining grant money. He stated that the approved cost-
share was not to exceed $238,000.00. The bridge repair costs were $885,000.00, with 
Erlanger receiving $590,000.00 from grants. Out of pocket costs ended up being 
approximately $300,000.00, with SD1’s portion being $147,360.00. The project has been 
completed. 

EXECUTIVE SESSION: There was no Executive Session. 
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There being no further business, public comment, or need for an Executive Session, Mr. 
Horsley made a motion to adjourn the meeting, which was seconded by Ms. Germann. 
All Board members present voted unanimously in favor of the motion. 
 

Passed:  December 16, 2025   

 

       APPROVED: 

 

________________________________
Jason Finch, PRESIDENT 

ATTEST: 

 

___________________________________ 
Katie Nolan, SECRETARY 
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#1 Hunters Ridge Phase 5                             
Arlinghaus I, LLC

● Boone County

● Parcel No. 027.00-00-023.00

● 100 Single Family Homes

● Requesting 20,000 GPD

Agricultural Vacant 

Land
Yes No

Allen Fork Pump 

Station
3.83 Approve
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Market Value
Agency Notes 8,319,719$      $0.72
Agency Discount Notes -$                        $0.00
Treasury Notes 2,940,067$      $0.25
Treasury Bills -$                        $0.00
Cash And Equivalent 275,431$         $0.02

Total:  11,535,217$   1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 O& M RESERVE 0.35% 4.60% 2.35%

Barclays 1-3 Year Govt Index 0.33% 5.17% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.38% 4.28% 2.78%

* Performance since inception 8/1/2018, annualized

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

Sanitation District No. 1 - O&M Reserve
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$11,535,217

Weighted Average Maturity
1.87

Weighted Average Yield
4.08%

72%
0%

26%

0%
2%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

Fixed Income:

  

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - O&M Reserve
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Domestic equity markets, as represented by the S&P 500 Index (S&P) and the Russell 
3000 Index, returned 0.06% and -0.02% respectively in December.
  According to FactSet Earnings Insight as of December 22, 2025, the estimated 
earnings growth rate for the S&P 500 for Q4 2025 is 8.3%, which would mark the tenth 
consecutive quarter of earnings growth and contribute to an estimated growth rate of 
12.3% for calendar year 2025. For calendar year 2026, analysts currently expect a third 
consecutive year of double-digit earnings growth, at 15.0%.

  The Fed cut rates as expected in December, bringing the new federal funds target 
range to 3.50%-3.75%, as labor data continued to soften. The December meeting also 
produced an updated summary of economic growth projections. 
  Compared to the September projections, this estimate included an increase in 
projected economic growth, no change to unemployment rate expectations, and a 
decrease in projected inflation for 2026, pointing to increased optimism for the 
economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  In December, the Treasury yield curve steepened as the Federal Reserve (Fed) cut 
rates, prompting short term rates to fall while longer term yields rose. The 3-month T-
Bill fell 16 basis points while the 1 year fell 11 basis points.  The 2-year yield fell 1 basis 
point (bp) while the 5-year rose 13 bps. The yield on the 10-year and 30-year rose 15 
bps and 19 bps respectively.
  As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.33% and the ICEBofA US 6-month T-Bill index rose 0.38% for December.  The 
O&M Reserve portfolio finished the month up 0.35% net of fees for the month and 4.60% 
for the year.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the 
market, the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily 
indicative of future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be 
reliable. No representation is made as to its accuracy or completeness.

2.35%
2.30%

2.78%

0.00%

0.50%

1.00%

1.50%

2.00%

2.50%

3.00%

Net Performance Since Inception

SD1 O& M RESERVE
Barclays 1-3 Year Govt Index
ICE BofAML US 6-Month T-Bill Index
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Market Value
Agency Notes 10,061,963$   $0.47
Agency Discount Notes -$                        $0.00
Treasury Notes 9,612,537$      $0.45
Treasury Bills -$                        $0.00
Cash And Equivalent 1,647,652$      $0.08

Total:  21,322,152$   1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 IR& R 0.30% 4.67% 2.34%

Barclays 1-3 Year Govt Index 0.33% 5.17% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.38% 4.28% 2.78%

* Performance since inception 8/1/2018, annualized

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

Sanitation District No. 1 - IR&R Fund
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$21,322,152

Weighted Average Maturity
1.97

Weighted Average Yield
3.99%

47%

0%

45%

0%
8%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

 $12,000,000

 $14,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

  
Fixed Income:

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - IR&R Fund
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Domestic equity markets, as represented by the S&P 500 Index (S&P) and the Russell 
3000 Index, returned 0.06% and -0.02% respectively in December.
  According to FactSet Earnings Insight as of December 22, 2025, the estimated earnings 
growth rate for the S&P 500 for Q4 2025 is 8.3%, which would mark the tenth 
consecutive quarter of earnings growth and contribute to an estimated growth rate of 
12.3% for calendar year 2025. For calendar year 2026, analysts currently expect a third 
consecutive year of double-digit earnings growth, at 15.0%.

  The Fed cut rates as expected in December, bringing the new federal funds target range 
to 3.50%-3.75%, as labor data continued to soften. The December meeting also produced 
an updated summary of economic growth projections. 
  Compared to the September projections, this estimate included an increase in projected 
economic growth, no change to unemployment rate expectations, and a decrease in 
projected inflation for 2026, pointing to increased optimism for the economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  In December, the Treasury yield curve steepened as the Federal Reserve (Fed) cut rates, 
prompting short term rates to fall while longer term yields rose. The 3-month T-Bill fell 16 
basis points while the 1 year fell 11 basis points.  The 2-year yield fell 1 basis point (bp) 
while the 5-year rose 13 bps. The yield on the 10-year and 30-year rose 15 bps and 19 
bps respectively.
  As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.33% and the ICEBofA US 6-month T-Bill index rose 0.38% for December.  The IRR 
portfolio’s returns were up 0.30% net of fees for December and 4.67% for calendar year 
2025.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the market, 
the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily indicative of 
future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be reliable. No 
representation is made as to its accuracy or completeness.
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Net Performance Since Inception

SD1 IR& R
Barclays 1-3 Year Govt Index
ICE BofAML US 6-Month T-Bill Index

Back to Agenda



Market Value
Agency Notes 4,796,747$     $0.61
Agency Discount Notes -$                       $0.00
Treasury Notes 2,483,964$     $0.32
Treasury Bills -$                       $0.00
Cash And Equivalent 594,620$         $0.08

Total:  7,875,331$     1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 SELF INSURANCE 0.31% 4.72% 2.28%

Barclays 1-3 Year Govt Index 0.33% 5.17% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.38% 4.28% 2.78%

* Performance since inception 8/1/2018, annualized

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

Sanitation District No. 1 - Self Insurance
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$7,875,331

Weighted Average Maturity
1.81

Weighted Average Yield
4.08%

61%
0%

31%

0%
8%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

Fixed Income:

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - Self Insurance
Current Holdings, Performance as of December 31, 2025

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Domestic equity markets, as represented by the S&P 500 Index (S&P) and the Russell 
3000 Index, returned 0.06% and -0.02% respectively in December.
  According to FactSet Earnings Insight as of December 22, 2025, the estimated earnings 
growth rate for the S&P 500 for Q4 2025 is 8.3%, which would mark the tenth 
consecutive quarter of earnings growth and contribute to an estimated growth rate of 
12.3% for calendar year 2025. For calendar year 2026, analysts currently expect a third 
consecutive year of double-digit earnings growth, at 15.0%.

  The Fed cut rates as expected in December, bringing the new federal funds target range 
to 3.50%-3.75%, as labor data continued to soften. The December meeting also produced 
an updated summary of economic growth projections. 
  Compared to the September projections, this estimate included an increase in projected 
economic growth, no change to unemployment rate expectations, and a decrease in 
projected inflation for 2026, pointing to increased optimism for the economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  In December, the Treasury yield curve steepened as the Federal Reserve (Fed) cut rates, 
prompting short term rates to fall while longer term yields rose. The 3-month T-Bill fell 16 
basis points while the 1 year fell 11 basis points.  The 2-year yield fell 1 basis point (bp) 
while the 5-year rose 13 bps. The yield on the 10-year and 30-year rose 15 bps and 19 
bps respectively.
  As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.33% and the ICEBofA US 6-month T-Bill index rose 0.38% for December, while the 
Self Insurance portfolio returned 0.31% net of fees in December and 4.72% for 2025.   

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the 
market, the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily 
indicative of future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be 
reliable. No representation is made as to its accuracy or completeness.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services 

Date: January 20, 2026 

Subject: Capacity Connection Permits Update 

 Strategic Plan Goal Alignment (select all that apply) 

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☐ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
SD1 requires capacity connection permits and associated fees for a connection to the sanitary sewer 
system. Each month the board receives an update on the number of capacity connection permits issued, 
as well as a breakdown by building type, county, and an annual comparison.  
 
Summary 
During the month of December, SD1 issued a total of 55 Capacity Connection Permits.  The breakdown 
by building type was 44 single family residential, 4 multi-family, and 7 commercial. Attached are three 
graphs that summarize the number of permits issued by county, annual comparisons with previous 
years, and permits by building type. 
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Capacity Connections Permits Issued Per Year for the month of December
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Capacity Connections Permits Issued in 2025 by County
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Capacity Connections Permits Issued in 2025 by Building Type

Back to Agenda



*Highlighted projects below summarize requests approved by staff last month

FY26 - Program Budget = $1,000,000

Project Name City Stormwater Metrix 
Score

Funding Level SD1 Cost Date Approved Description

Valley Trails Drive Reconstruction Project Villa Hills 0.75 50% $19,250.00 7/14/2025

Valley Trails Reconstruction Project has begun after a review of the site 
by the contractor. After inspection of the cbis within the project limits it 
was determined that the structural integrity would not withstand the 
street reconstruction. 

Edgewood 2025 Street Reconstruction Edgewood 22.5 50% $37,000.00 7/16/2025

The 2025 storm sewer reconstruction project in Edgewood, Kentucky, 
targets critical upgrades across five key residential corridors: Ashley 
Drive, Marmil Circle,Marylou Court, and Whippoorwill Drive. The work 
includes removing and replacing aging storm infrastructure, installing 
standard double-grate curb inlets,upgrading inlet components to vane-
type grates for improved performance.

Production Drive Reconstruction Independence 18.1 50% $60,250.00 Board Approved 
8/19/2025

Reconstruction of Production Drive with new asphalt pavement. Existing 
road does not have any curbs. Curb and gutter will be added with the 
project. Storm
sewer upgrades will be completed in conjunction with the project.

Jimae Court Reconstruction Independence 24.2 50% $72,000.00 Board Approved 
8/19/2025

Reconstruction of Jimae Court from Cox Road to the cul-de-sac. Includes 
the addition of curb and gutter to control drainage. Replace 4 existing 
curb inlets at the low points of the road and replace all existing pipe 
under the road. Extend new storm sewer from the existing storm 
system to the end of the cul-de-sac where the roadway currently drains 
down a private driveway. Extend new storm sewer from the existing 
storm sewer up to the intersection with Jimae Ave. to replace and 
existing culvert pipe which is damaged out outlets directly onto the 
pavement, and to collect runoff before it enters the intersection.

3rd/4th @ Walnut Flooding and 
Ponding

Dayton 46.5 75% $120,000.00 Board Approved 
9/16/2025

The property at 209 3rd Street sits at the dead end of Walnut and all the 
Water from Walnut gets directed at this property. 
The property and the home’s crawl space gets flooded during heavy rain 
events. This project will install two new catch basins on Walnut in the 
low spot to collect the water and pipe it into the existing sewer system.

Riverpointe - Dayton Dayton 7.5 50% $12,500.00 9/30/2025
There is very limited stormwater control/inlets along Riverpointe Drive. 

During winter months, the standing water freezes and creates
safety issues along the roadway and street.

Ritchie Avenue Storm Sewer 
Improvement Project

Crescent Springs 7.8 50% $16,000.00 10/6/2025

Relocate an existing, failing storm sewer line within the right-way of 
Ritchie Avenue, east of Terry Lane.  Failing storm sewer line has caused 
sinkholes along the line, with the most serious near the intersection of 

Ritchie Avenue and Terry Lane.  This sinkhole has created a public safety 
issue, and potentially cause street damage in the future.

Echo Hills Stormwater Improvements Campbell County 28.75 50% $72,021.02 Board Approved 
11/18/2025

Currently there is inadequate stormwater infrastructure around the 
intersection of Midway Drive and Echo Hills. The roadside swales 

upstream on Echo Hills terminate at the intersection, so runoff flows 
across the roadway and causes recurrent icing problems and safety 

hazards. During rain events, the flow continues through the intersection 
and into the driveway at 9350 Echo Hills.  County is proposing to add 

roadside swales and inlets to improve storm capture. 

Swan and Stallworth Elsmere 32.8 75% $209,505.00 Board Approved 
11/18/2025

This project includes curb box installation on Swan Circle and Stallworth, 
resurfacing a portion of Swan Circle, and the reconstruction of 

Stallworth. Stormwater jumps the curb in front of 322 Swan Circle 
during 2 to 5-year rain events and floods the property owner’s garage. 

Runoff also pools behind the property.

Total Previously Approved Projects $618,526.02

$618,526.02
Remaining Program Budget $381,473.98

FY26 - Program Budget = $421,270

Project Name City SD1 Cost at (50%) Description

Shinkle Road Public Culvert Crestview Hills $371,270.00 Board Approved June 18, 2024
Total Previously Approved Projects $371,270.00

No new project $0.00 No new project(s) received.

$371,270.00
Remaining Program Budget $50,000.00

FY26 - Program Budget = $65,000

Project Name City SD1 Cost at (1/3) Description

707 Winston Hill Drive Taylor Mill $1,833.33 10/14/2025

Currently the drainage from the property is overflowing the property 
line and running out across the street, rather than into the existing 

storm drain located on the corner of Winston Hill and Woodland Drive. 
This is causing pooling on the property and ultimately running out onto 
the road where it causes a hazard for the public, especially during cold 

weather.

202 Prather Court Drainage Project Ft. Mitchell $2,759.69 10/14/2025

Water runoff from the SD1's owned public storm sewer system on 
Prather Court and Beechwood Road discharges onto the property at 202 

Prather Court. This is causing erosion and sediment buildup in the 
private detention basin. Installing a 3' wide rip-rap trench from the 
outlet structures to the control structure in order to minimize the 

erosion.

320 and 322 Swan Circle Drainage 
Improvements

City of Elsmere $8,316.33 11/26/2025

The private fix is part of a larger overall project that includes collecting 
stormwater in the street in front of 322 Swan before it can jump the 

curb or flow down the driveway.  The private component includes the 
installation of 2 new yard drains in the rear of 320 and 322 Swan to 

collect stormwater that flows in the area and transport it to a new catch 
basin at the dead end of Stallworth.

Total Previously Approved Projects $12,909.35

$12,909.35
Remaining Program Budget $52,090.65

FY26 - Program Budget = $40,000

Project Name City SD1 Cost at (1/3) Description

Tanner Road - Elijah Creek Flooding Boone County $9,900.00 9/24/2025

Residential properties located on Tanner Road and adjacent to Elijah 
Creek are experiencing severe streambank erosion, resulting in the
documented loss of more than 10 linear feet of land over the past two 
years. The accelerated erosion poses a significant and escalating risk to 
residential structures, including the threat of a potential landslide that 
could destabilize the home’s foundation. The property owner has also 
reported recurring basement flooding and stormwater runoff issues. In 
addition to the impact on private property, there is evidence that the 
erosion from Elijah Creek could potentially impact the structural 
integrity of Tanner Road itself where the steep slopes adjacent to 
Tanner Road are in close proximity to Elijah Creek.

Total Previously Approved Projects $9,900.00

No new project  $0.00 No new project(s) received.
$9,900.00

Remaining Program Budget $30,100.00
Grand Total Approved Projects

Technical Assistant  Programs 
Previously Approved Projects

January 20, 2026

Grand Total Approved Projects

Grand Total Approved Projects

             Summary of Cost-share Programs FY26

January 20, 2026

Storm Water Public Cost-share Program 

January 20, 2026

Storm Water Private Cost-share Programs 

Maximum Contribution Under This Program $10,000

Previously Approved Projects

Previously Approved Projects

*Internal staff approval for projects $50,0000 and under 

Grand Total Approved Projects

Storm Water Public Culvert Cost-share Program 
Previously Approved Projects

January 20, 2026
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Milestone Project Name
 Projected Capital 

Dollars 
CSO Benefit (MG) Milestone Date CSOs Addressed 

RWI Mitigation Phases I & II 1,832,309$                        116 7/1/2023

0880081, 0880082, 0910065, 0910068, 0930105, 0960063, 

1420142, 1440206, 1440209, 1470093, 1480187, 1490132, 

1710116, 1710119, 1710121, 1710124, 1720109, 1730259

Targeted Sewer Seperation 971,145$                           7 1/1/2021

0610071, 0620077, 0640090, 0770096, 1420142, 1470093, 

1850158, 1870193, 1880090, 1880091

Ash St. EQ 2,488,941$                        1.5 12/1/2021 0010220,

Willow Run Pilot Detention Basins 1,279,508$                        154 7/1/2028 1480187

RWI Mitigation Phase III 7,029,178$                        107 7/1/2027

0790086, 0570089, 1480187, 1440206, 1470093, 1710116, 

1710119, 1710121, 1710124, 1720109, 0610071, 0620075, 

0640090, 0650090, 0790084, 0840112

Bromley PS Short‐Term Improvements

Bromley PS 54 MGD

SR9 Sewer Seperation 2,101,449$                        10 1/1/2026 0730129, 0790084, 0790086, 0840111, 0840112, 0840116

Misc. Diversion Weir Adjustments 29,944$                             6.2 7/1/2034 0960064, 0980081, 1440206, 1490132, 1870193

Bromley Consolidation Piping (MH1710005‐MH1730001) 5,032,374$                        4.1 1/1/2031 1710116, 1720109

Taylor Creek EQ 27,402,838$                      29.4 7/1/2032

Taylor Creek RTC Diversion 297,493$                           7/1/2032

Taylor Creek Inline Storage Control Structure 2,312,849$                        0.5 1/1/2030 0640090, 1480187

Taylor Creek Consolidation Piping 

Newport Festival Park (MH0640090‐MH0790014) ‐$                                   

Bellevue Riverfront Phase 1 (MH0620014‐MH0620011) 2,474,858$                       

Bellevue Riverfront Phase 2 (MH0600097‐MH0620014) 8,770,542$                       

Willow Run Consolidation Piping (MH1440215‐MH1480010) 7,067,364$                        39.8 7/1/2032 1440209, 1470093, 1470089

Willow Run Diversion Solution 21,799,400$                      14.8 7/1/2032 1480187

Willow Run ILS Structure 9,275,942$                        42.4 7/1/2033 1480187

4th Street Inline Storage Control Structure 1,253,558$                        10.2 1/1/2032 0790086,

24‐Inch Taylorsport FM ‐$                                    4.4 1/1/2034 1710116, 1440209, 1470093, 1480187

2nd Street PS VFD 5,486,140$                        11.2 7/1/2034 1440209, 1470093, 1480187

LRI 24‐inch Upsizing (MH1880018‐MH1880007) 901,290$                           0.7 1/1/2033 1880090, 1880091

Riverpointe Drive Basin 390,802$                           0.6 7/1/2030 0570090,

Dayton Pike Basin 1,230,290$                        1.7 1/1/2030 0570090,

Grant Park Development Basins 459,357$                           11.2 7/1/2029 0570089,

James Avenue Basin 1 ‐ Tanks ‐$                                    8.4 7/1/2034 0910065,

James Avenue Basin 3 ‐ Tanks ‐$                                    23.5 1/1/2034 0910065,

James Avenue Basin 5 ‐ Tanks ‐$                                    6 1/1/2032 0910065,

Twin Oaks Golf Course Basin ‐ Tunnel 2,854,390$                        11.7 1/1/2032 0870079,

East 36th Street and Park Avenue ‐ Tunnel 3,122,489$                        7.4 7/1/2031 0880081,

Packaging Unlimited Basin 212,401$                           26.1 7/1/2031 0910068,

22nd and Russel 2,512,767$                        4.5 1/1/2033 0910068,

19th & Glenway ‐ Tanks ‐$                                    9.3 1/1/2032 0930105,

Dry Creek WRF Improvements ‐$                                    0 7/1/2034

Disinfection Improvements (UV System) ‐$                                   

Aeration Basins 9,328,533$                       

7th Final Clarifier ‐$                                   

Dry Creek EQ Tank 25,862,354$                     

CSO 2040 Solution (Tunnel) 215,989,079$                  

120‐Inch Tunnel 1/1/2040 ‐

Dewatering PS 1/1/2039 ‐

Newport Festival Park Solution 33,801,032$                      7/1/2032

4th Street Drop Shafts & Screening  48 7/1/2038

4th Street Consolidation Piping  946,400$                           7/1/2038

Patton Street Drop Shafts & Screening 118.7 7/1/2038

Patton Street Consolidation Piping 728,000$                           7/1/2038

James Avenue Drop Shaft & Screening 135.8 7/1/2038

James Avenue Consolidation Piping 17,472,000$                      8 1/1/2039

8th Street Drop Shafts & Screening 38.3 7/1/2038

8th Street Consolidation Piping  728,000$                           1/1/2040

CSO Total 423,445,015$                  

Complete

Planning 

Design

Construction

Project Eliminated or Combined with Another

CSO UWSP Project Breakdown

2023

2029

60 1/1/2028

1440209, 1470093, 1480187, 1490132, 1710116, 1710119, 

1710121, 1710124, 1720109, 1730259

2034

0640090, 0650098, 0650090, 1480187, 0570089

74.3 7/1/2032

0600097, 0600094, 0610071, 0620075, 0630061, 0640090, 

0790084

‐

2040 Tunnel Solution 

0650090, 0790086, 0840111, 0840112, 0840116

0880081, 0880082, 0910065, 0910068, 0930105, 0960063, 

1420142, 1480187

0870078, 0870079, 0880081, 0880082, 0910065, 0930105, 

0870037 (SSO)

0980081, 1420142
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Milestone Project Name

 Projected Capital 

Dollars 

2040 SSO Benefit 

(MG)

Current SSO 

Benefit (MG)
Milestone Date SSOs Eliminated *future SSO

Vernon Lane I/I Removal 4.4 4.4 Complete 260002

Elsmere Corridor Capacity Upgrade
3.5 2.4 Complete

2070019, 2090008, 2090063, 2100002, 2100036, 2100106, 

2100129, 2110001, 2110002

Richwood PS & FM 3.6 3.2 Complete 2280023

Allen Fork PS Upgrade 0.01 0.01 Complete 2390002

SG/HH EQ 12,974,100$                      22 16 12/1/2021 0020006, 0020007, 0020008, 0020032

LRS Double Siphon

Siphon 1,912,741$                       

   Weir Adjustment 0880018 29,944$                            

LRS EQ 12,364,786$                      5 3.7 1/1/2025 860001

LRS Conveyance Piping 

LRS ‐ Phase 1 (0860110‐0150066 & 0150319‐0150009) 6,859,678$                       

LRS ‐ Phase 3 (0150066‐0150139) 2,500,569$                       

Lakeview EQ
29,913,903$                      6.5 5.5 7/1/2027 1950015, 1950PS1, 1950010, 1950027, 1990018, 1990028

W6 PS & FM

W6 Phase 1 ‐ FM Improvements (KYTC)

W6 Phase 2 ‐ Collection Piping and FM (1030267‐2520230 & 1750201‐2300084)

W6 Phase 3 ‐ Pump Station 

Bullitsville PS Improvements

CBC ‐ Phase 1 ‐ Shaft and FM

CBC ‐ Phase 2 ‐ Pump Station 

CBC ‐ Phase 3 ‐ Conveyance Piping (PS‐Bend in Woolper Ck)

CBC ‐ Phase 4 ‐ Conveyance Piping (Bend in Woolper Ck ‐ Bullietsville)

Bromley Crescent Springs Conveyance

BCS ‐ Phase 1 (1730087‐1730027) 3,792,479$                       

BCS ‐ Phase 1B (1730092‐1730087) 7,162,988$                       

Waterworks Road Conveyance

Waterworks Road Phase 1 (0410115‐0400034)  2,157,266$                        0370001, 0400002, 0400034, 0410037, 0410039

Waterworks Road Phase 2 (0650097‐0650022) Wildcat Outfall 7,843,629$                        0530119,

Waterworks Road Phase 3 (0410001‐0530055) London to Wilson 3,884,372$                        0410001, 0430107, 0430006, 0530083

Strathmore Memorial Parkway (0380005‐0410041) 1,496,720$                        0380005,

Brookwood SSO 2,860,387$                        0.16 0.16 1/1/2029 2030031, 2030144, 2030145, 2030149

2034 LRS Conveyance and Lift Station 

LRS ‐ Phase 4 (0090001‐0150066) Underground Solutions 15,465,421$                      0100001, 0100004, 0110010

LRS ‐ Phase 5 (1,220LF 84" Inline Storage) 1,500,699$                        0150086,

Lakeview PS EQ ‐ Leathers, Keavy, Meadow Lane

Leathers Road EQ Tank (0.08MG) 5,785,081$                        1570100

Keavy EQ Tank (0.023MG) 1,712$                                2010PS1

Meadow Lane EQ Tank (0.038MG) 1,070$                                2010PS2

Lakeview EQ Tank 1 (3.7MG) 15,139,333$                      7/1/2034

Lakeview EQ Tank 8 (2.7MG)

KY17 Corridor Tunnel (North of Lakeview) 44,806,093$                     

Lakeview EQ Tank 2 (0.5MG) 3,193,825$                        7/1/2034

2034 Lakeview Conveyance

Madison 7,800' Gravity Upsize (1980001‐1990222) 22,075,165$                      1980001, 1990032,

Madison & Orphanage (2170097‐1960014, 2160004‐1960011, 1960006‐1940003) 2160004, 2170097

Highland Pike HDD Gravity (1940039‐1940263) 1940038, 1940039

Highland Pike Phase 1 Gravity (1940263‐Micro Tunnel KY17) 9,748,550$                       

Highland Pike Phase 2 Gravity (1520091‐1940039) 1,666,350$                        1520124, 1940044, 

Bayberry Ct. Gravity Upsize (2010042‐2010040)

Lake Park Drive (1990203‐190073) 2,234,728$                        1990203, 

Northern Lakeview Gravity Sewer (1950036‐1950014) Tank 8

Taylor Creek Conveyance

Waterworks Road Phase 4 (1010028‐0410002) Maine to Mayfield 2,067,317$                        0410115, 0410019, 1010002, 1010025, 1010027, 0410010, 

Monmouth St City of Newport Road Project (0490001‐0500033, 0690002‐0500033)
1,884,968$                        0490035, 0490137, 0500047, 

Newport Shopping Center Sewer (0500033‐0500028)
5,466,911$                       

19th City of Newport Gravity Upsize (0710071‐0690002)Update Flow Monitoring NO SSO Predic 451$                                   0710071, 

Newport Plaza Gravity Upsize (0500027‐0500110)
9,977,975$                       

Riviera Outfall (0650020‐0620068)

Lafayette (0540044‐0540043) 273,700$                          

RD II Reduction ‐ TC  14,052,061$                     

15th and 16th Street Newport 61,349$                            

Highland Hills Tributary  61,349$                            

Covert / Covert Run Tributary  61,349$                             0390006, 0390007, 0440074

Bromley Crescent Springs Conveyance Phase II ‐ Downstream

St. Johns Hill (1650009‐1730093)  559$                                   1730104

Sleepy Hollow (1690043‐1690025, 1700024‐170020) 1,018,675$                        1690043

Ludlow Theme Park Sewer (1700005‐1730348) 3,735,200$                       

Bromley Crescent Springs Conveyance Phase II ‐ Upstream (1560016‐1550020) 14,042,420$                      1/1/2033 1550053, 1560092, 1560016, 1560121

Western Regional Conveyance 

Oakbrook Sewer Phase 1 (2410387‐2410005, 2380034‐2380016) 6,073,725$                        2410387

Oakbrook Sewer Phase 2 (2410459‐2410001) 1,738,800$                        2410459

Richwood Sewer (2320522‐2320052) 4,362,295$                        2320520

W6 Gravity Sewer (2280011‐2300086, 1750201‐2280001)  2280004, 2280010, 2280011, 2280016, 2280023

W6 EQ Tank (2.7 MG) 5 0 7/1/2031

Wolpert PS & FM Re‐Direct 0.2 0.1 7/1/2032 1920086, 1920097, 1920PS7

AA/US27 Improvements 0.4 0 1/1/2031 2230123

Banklick EQ (2.6 MG) 12,547,002$                      11.1 11.0 1/1/2031 1850140

Banklick Conveyance (1850141‐1850017, 1850019‐1850015) 0.7 0.9 1/1/2032 1850141, 1870018, 1860108

SSO UWSP Project Breakdown

2023

42 36 7/1/2023 860001

0150009, 0150061, 0150063, 0150064, 0150065, 0150198, 0150399

2370003, 2370534

1.3 1.3 1/1/2027 1730084, 1730085, 1730086

130.3 6.5 7/1/2028
2300019, 2300027, 2300107, 2300121, 2300123, 2300127, 

2300047, 2300060, 2311036, 1750201

1 0.3 1/1/2029

3.0 2.2 1/1/2028

2034

1.6 1.5

3.5 0.8 1/1/2034

2029

5 4.1 1/1/2028

1940006, 1940024, 1940032, 1940021, 1940027, 1950036, 

1950027, 1960002

1/1/2034

0.04 0.05 7/1/2034

7/1/2034

1.5 1.3
1/1/2031

1.3 0.3 7/1/2034

0.4 0.3 7/1/2034

0.2 0.1

1.0 0.1 7/1/2034
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Milestone Project Name

 Projected Capital 

Dollars 

2040 SSO Benefit 

(MG)

Current SSO 

Benefit (MG)
Milestone Date SSOs Eliminated *future SSO

SSO UWSP Project Breakdown

2040 Licking River Siphon Conveyance 

LRS ‐ Phase 2 (0150009‐1930093) 3,959,855$                        0150024, 1930008, 1930009, 1930010

LRS ‐ Phase 6 (0230011‐0220002) 13,041,000$                      0230016, 0230008

LRS ‐ Phase 7 (0240001‐0220042, 0220066‐0220032) 6,897,240$                        0220056, 0220058, 0220086

LRS ‐ Phase 8 (0270026‐0270103, 0270102‐0270014) 434,700$                           0270026, 

2040 Lakeview Conveyance ‐$                                   

Susan Lewis (1110275‐1110161) Inline Storage 1,267,699$                        1110174, 1110051, 1110164

Stevenson Road (1110161‐1130103, 1110106‐1110105)
3,153,582$                       

1110294, 1110025, 1110027, 1110161, 1110150, 1110104, 

1110103, 1110067, 1110073

Stevenson to Narrows (1130099‐1070100) 5,023,200$                       

Florence Cluster (2100111‐2100006) ‐ Not caused by SD1 Florence Issue L17‐282

Covered Bridge Cluster (2100111‐2100007) Do nothing Recal.  ‐$                                    2100111

Eastern Ave Cluster (2100081‐2100007) Linear Storage 2,550,136$                        2100081, 2100156, 2100126, 2100057

Caldwell Cluster (2110006‐2110005 or 2110040‐2110001) 2,456,301$                        2110040, 2110006

Main and Lytle Cluster (2120041‐2110001 or 2120040‐2120031, 2120177 Linear Stora 395,271$                           2120001, 2120021, 2120023, 2120041

Madonna (1090069‐1070011 or Raise Weir 1090069) Manhole Mod.  675,786$                           1090069

Magnolia (1760055‐1760001) Pump Station Diversion 4,819,756$                        1760055, 1760048, 1760047

Bullock Pen 72" (1760001‐2040028) ‐ Garvey Ave EQ (0.15 MG) 4,322,480$                       

Richardson Road to Old Hands Pike (2300356‐2020007, 2020035‐2020029) 8,453,305$                        2300013, 2300011, 2301219, 2020035, 2020203, 2020860

Oliver Road (2310261‐2310252, 2310240‐2311174) 5,677,263$                        2311211

Fowler Creek Road (2350010‐2300626) 5,441,800$                        2350681, 2350005, 2350008, 2350055

Lester Lane PS & Screen (3.2 MGD) 5,624,247$                        1/1/2040 0050PS1

Bivouac PS & Screen (2.0 MGD) 4,144,198$                        1/1/2040 0280001, 0050PS1

Lester Lane and Bivouac FM  9,266,809$                        1/1/2040 0050PS1

Highland Heights PS Upgrade 4,998,442$                        1/1/2038 0050PS1

Highland Heights FM Extension  4,875,743$                        7/1/2038 0050PS1

HH/SG Conveyance

Silver Grove (0020008‐0020006, 0020032‐0020PS1) 1,594,601$                       

Highland Heights (0050011‐0050210, 0060004‐0060079, 0040003‐0050018) 0040003, 0050022, 0050131

Parallel ORI Relief Sewer (0360019‐0360003) 14,168,000$                      0340003, 0360004, 0360005, 0360018, 0570130

RD II Reduction ‐ HHSG 13,165,848$                     

Fort Thomas ‐ Memorial, Bluegrass, Holmes 0300035,

Highland Heights Area 0060004, 0060002, 0060001, 0050PS1

Dry Creek Conveyance 

Dry Creek Interceptor (2130029‐2130018) 12,703,343$                      2130027

Meadowwood to Eubanks (1790008‐1630003) 1,803,200$                        1790009, 1790004, 1790003, 1790109 

KYTC Building (1610056‐1610041) 869,400$                          

Erlanger to 275 Ramp (1200022‐1280001) 9,737,119$                        1220054, 1220016

Fitzgerald Phase 1 (1230034‐1230028) 1,609,712$                       

Fitzgerald Phase 2 (1190023‐1230034, 1230028‐1260045, 1240013‐1260044) 2,135,282$                        1190012, 1190001, 1230028, 1230019, 1240008, 

RD II Reduction ‐ DC 11,680,314$                      0.7 0.7 1/1/2040 1200022

Taylorsport EQ (0.78 MG) ‐ ‐ 1/1/2039

Upgraded Enzweiler PS (0.8 MGD) 849,757$                           7/1/2039 2210050

Upgraded Kees PS 1,460,153$                        7/1/2039 2210009

Eastern Regional Conveyance  Piping near Riley Road PS 3,645,578$                        7/1/2038

467,698,814$                  

Complete Red SSO not active SSO 

Design

Construction

Project Eliminated or Combined with Another

2040

0.4 0.2

1.4 0.5

1/1/2040

5.9 4.3 7/1/2037

7/1/2038

0.9 0.8 1/1/2040

SSO Total

1.4 1.4 1/1/2038

0.3 0.3
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Monthly CIP Cash Flow Storm Water Report as of 11/30/2025

Category Type Project Code Project Name  FY26 Spend 

Budget  FY26 Actual  FY26 Forecasted  FY26 Total

 Projected FY26 

Variance  Project Budget

 Total Project 

Actual

 Total Project 

Forecasted

 Total Project 

Actual & 

Forecast

 Total Project 

Variance
FY26 Status Explanation

Subdivisions ‐ Acquired Storm Water 

Assets Program S000 Subdivisions ‐ Acquired Storm Water Assets  $            130,000   $              47,458   $              75,833   $            123,291   $                6,709   $            130,000   $              47,458   $              75,833   $            123,291   $                6,709 

Subdivisions ‐ Acquired Storm Water Assets Total  $            130,000   $              47,458   $              75,833   $            123,291   $                6,709   $            130,000   $              47,458   $              75,833   $            123,291   $                6,709 

Asset Management & Emergencies:  

Storm Sewers Program S600

Asset Management & Emergencies:  Storm 

Sewers   $        2,026,809   $            223,081   $        1,803,728   $        2,026,809   $ 0   $        2,026,809   $            223,081   $        1,803,728   $        2,026,809   $ 0 

Project S600‐ENG‐013 Grant St, Ft Thomas  $            190,000   $              11,214   $            178,786   $            190,000   $ (0)  $            427,931   $              49,861   $            239,550   $            289,411   $            138,520 

Asset Management & Emergencies:  Storm Sewers Total  $        2,216,809   $            234,295   $        1,982,514   $        2,216,809   $ 0   $        2,454,740   $            272,941   $        2,043,278   $        2,316,219   $            138,521 

Storm Water Cost Share Program Program S577 Storm Water Cost Share Program  (New)  $            513,724   $ 245   $            409,457   $            409,701   $            104,023   $            513,724   $ 245   $            409,457   $            409,701   $            104,023 

Program S577‐01

Storm Water Cost Share Program  ‐ FY25 

Committed/Projected Funds  $            604,678   $ ‐   $            604,678   $            604,678   $ 0   $            604,678   $ ‐   $            604,678   $            604,678   $ 0 

Project S577‐227 Dudley Phase III, Edgewood 12/20/22  $            112,180   $ 97   $            112,180   $            112,277   $ (97)  $            388,260   $            276,080   $            112,180   $            388,260   $ 0 

Project S577‐238 Rt. 8, Silver Grove  $              41,874   $ ‐   $              41,874   $              41,874   $ ‐   $              41,965   $ 91   $              41,874   $              41,965   $ ‐  Under $50K, internally approved Jan '24

Project S577‐240 Sequoia Lake, Boone County 2/20/24  $            216,628   $ ‐   $            215,756   $            215,756   $ 872   $            217,500   $ 872   $            215,756   $            216,628   $ 872 

Project S577‐246 3rd and 4th @ Walnut Flooding 9/16/25  $            120,000   $                2,301   $            109,186   $            111,488   $                8,512   $            120,000   $              10,814   $            109,186   $            120,000   $ ‐ 

Project S577‐247 Sunset Drive  $              18,820   $                1,326   $              16,771   $              18,097   $ 723   $              18,820   $                2,049   $              16,771   $              18,820   $ 0  Under $50K, internally approved May '25

Project S577‐249 Valley Trails Drive Reconstruction Project  $              19,250   $ 409   $ ‐   $ 409   $              18,841   $              19,250   $              19,974   $ ‐   $              19,974   $ (724) Under $50K, internally approved Jul '25

Project S577‐250 Edgewood 2025 Street Reconstruction  $              37,000   $ 649   $              36,351   $              37,000   $ ‐   $              37,000   $ 649   $              36,351   $              37,000   $ ‐  Under $50K, internally approved Jul '25

Project S577‐251

Dudley Rd and Charter Oak Intersection 

Improvement  $              12,351   $ 97   $              11,817   $              11,913   $ 438   $              12,351   $ 534   $              11,817   $              12,351   $ 0  Under $50K, internally approved June '25

Project S577‐252 Production Drive Reconstruction 8/19/25  $              60,250   $ 828   $              59,422   $              60,250   $ ‐   $              60,250   $ 828   $              59,422   $              60,250   $ ‐ 

Project S577‐253 Jimae Court Reconstruction 8/19/25  $              72,000   $ 420   $              71,580   $              72,000   $ ‐   $              72,000   $ 420   $              71,580   $              72,000   $ ‐ 

Project S577‐248 Riverpointe Drive, Dayton  $              12,500   $ 779   $              11,721   $              12,500   $ ‐   $              12,500   $ 779   $              11,721   $              12,500   $ ‐  Under $50K, internally approved Sept '25

Project S577‐254 Ritchie Avenue Storm Sewer Improvement  $              16,000   $              16,000   $ ‐   $              16,000   $ ‐   $              16,000   $              16,000   $ ‐   $              16,000   $ ‐  Under $50K, internally approved Oct '25

Project S577‐256 Swan and Stallworth, Elsmere 11/18/25  $            209,505   $ ‐   $            209,505   $            209,505   $ ‐   $            209,505   $ ‐   $            209,505   $            209,505   $ ‐ 

Project S577‐257 Echo Hills Stormwater Improvements 11/18/25  $              72,021   $                1,593   $              70,428   $              72,021   $ ‐   $              72,021   $                1,593   $              70,428   $              72,021   $ ‐ 

Storm Water Cost Share Program Total  $        2,138,781   $              24,743   $        1,980,725   $        2,005,468   $            133,313   $        2,415,825   $            330,928   $        1,980,725   $        2,311,653   $            104,171 

Storm Water Planning Program S578 Engineering Priority Projects  $              50,000   $                3,106   $              46,894   $              50,000   $ 0   $              50,000   $                3,106   $              46,894   $              50,000   $ 0 

Storm Water Planning Total  $              50,000   $                3,106   $              46,894   $              50,000   $ 0   $              50,000   $                3,106   $              46,894   $              50,000   $ 0 

Storm Water Capital Improvements Program S579 Storm Water Capital Improvements  $            501,861   $              39,811   $            462,050   $            501,861   $ 0   $            501,861   $              39,811   $            462,050   $            501,861   $ 0 

Project S579‐ENG‐086‐01 Mitigation Bank  $            100,000   $              32,807   $              67,193   $            100,000   $ 0   $      15,835,622   $            937,421   $      14,898,200   $      15,835,622   $ 0 

Project S579‐ENG‐087 Misty Creek Storm Sewer  $        2,076,592   $            564,880   $        1,125,048   $        1,689,928   $            386,664   $        3,374,115   $        1,615,329   $        1,125,048   $        2,740,377   $            633,738 

Project S579‐ENG‐056 6 Edna Ln ‐ BLC DS  $            600,000   $                4,212   $ ‐   $                4,212   $            595,788   $        2,614,794   $            158,342   $ ‐   $            158,342   $        2,456,452  project not moving forward

Project S579‐ENG‐088 Kimberly Independence  $            424,000   $              58,990   $            165,010   $            224,000   $            200,000   $        1,795,931   $            150,987   $        1,644,944   $        1,795,931   $ 0 

Project S579‐ENG‐058 729 Carol Dr ‐ BLC DS  $            511,070   $ 282   $ ‐   $ 282   $            510,788   $            718,747   $            105,718   $ ‐   $            105,718   $            613,029  project not moving forward

Project S579‐ENG‐095 599 Rogers Rd, Villa Hills  $            267,592   $                4,909   $            204,695   $            209,604   $              57,988   $            381,482   $              93,242   $            231,016   $            324,257   $              57,225 

Project S579‐ENG‐094 Ashfield, Edgewood  $            100,000   $              23,596   $              76,404   $            100,000   $ 0   $        1,464,807   $              64,640   $        1,400,167   $        1,464,807   $ 0 

Storm Water Capital Improvements Total  $        4,581,115   $            729,488   $        2,100,399   $        2,829,887   $        1,751,228   $      26,687,359   $        3,165,488   $      19,761,424   $      22,926,913   $        3,760,446 

Grand Total  $        9,116,705   $        1,039,088   $        6,186,366   $        7,225,454   $        1,891,251   $      31,737,924   $        3,819,921   $      23,908,155   $      27,728,076   $        4,009,847 

Action Item for this month

New Project for FY26

Anticipated to Close FY25, carried into FY26

MoM Change

11/30/2025

 Trending to 

Budget 
79%

Estimates as of Close Date:

 FY2026 Budget   Total Project Budget 
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Monthly CIP Cash Flow Wastewater Report as of 11/30/2025
FY26 Budget Status Yes

Group
Category 

Series
Category Type Project Code Project Name

 FY26 Spend 

Budget
 FY26 Actual  FY26 Forecasted   FY26 Total

 Projected FY26 

Variance

 Total Project 

Budget
 Total Project Actual

 Total Project 

Forecasted

 Total Project 

Actual & Forecast

 Total Project 

Variance
FY26 Status Explanation

C401 Treatment Plants Program C401 Treatment Plant Asset Management & Emergencies Program
 $            2,394,882   $               139,340   $                 2,255,542   $            2,394,882   $ 0   $            2,394,882   $ 139,340   $            2,255,542   $            2,394,882   $ 0 

Project C401‐ENG‐002 Dry Creek WWTP MCC Replacements  $ 60,900   $ 5,000   $ 65,900   $                (65,900)  $            1,125,528   $              1,044,729   $ 5,000   $            1,049,729   $ 75,799 

Project C401‐ENG‐009‐02 Aeration Diffuser Replacement ‐ Phase II  $ 75,000   $ 503   $ 74,497   $ 75,000   $ 0   $               684,368   $ 4,338   $               680,030   $               684,368   $ 0 

Project C401‐ENG‐010 PLC Replacement (3 Treatment Plants & 4 Pump Stations)  $               100,000   $ 6,096   $ ‐     $ 6,096   $ 93,904   $            3,049,579   $              2,925,334   $ ‐     $            2,925,334   $               124,245 

Project C401‐ENG‐011 Bromley Headworks (updated to Abandonment)  $            5,700,000   $            2,145,240   $                 3,554,760   $            5,700,000   $ ‐     $         13,235,770   $              3,142,643   $         10,093,127   $         13,235,770   $ ‐   

Project C401‐ENG‐018 Dry Creek Caterpillar Generator Replacement  $               812,328   $ 94,442   $ 692,436   $               786,877   $ 25,451   $            1,071,812   $ 305,516   $               766,296   $            1,071,812   $ 0 

Project C401‐ENG‐021 DC WWTP Centrifuge  $               125,000   $               258,468   $ ‐     $               258,468   $             (133,468)  $            2,100,000   $ 264,639   $               474,924   $               739,563   $            1,360,437 

C414 Pump Stations Program C414 Pump Stations ‐ Asset Management & Emergencies Program
 $            3,052,561   $               157,900   $                 2,894,661   $            3,052,561   $ 0   $            3,052,561   $ 157,900   $            2,894,661   $            3,052,561   $ 0 

Project C414‐ENG‐002

Bromley PS Improvements (Including previously C414‐ENG‐003 

Transformer Improvements & C414‐ENG‐004 Mechanical 

Repairs)

 $               550,000   $               204,617   $ 338,445   $               543,062   $ 6,938   $         29,793,888   $            28,558,247   $            1,235,641   $         29,793,888   $ 0 

Project C414‐ENG‐017 Taylorsport & Allen Fork PS Electrical Updates  $               750,000   $ 20,799   $ 729,201   $               750,000   $ ‐     $            1,590,000   $ 87,813   $            1,346,002   $            1,433,815   $               156,185 

C417 Force Mains Program C417 Force Mains ‐ Asset Management & Emergencies Program
 $               200,000   $ ‐     $ 50,000   $ 50,000   $               150,000   $               200,000   $ ‐     $ 50,000   $ 50,000   $               150,000 

MoM Update ‐ lowered bucket $150K, Bromley FM 

assessment coming out of C701

C418 Flood Pump Stations Program C418

Flood Pump Stations ‐ Asset Management & Emergencies 

Program
 $            1,479,791   $               131,207   $                 1,348,584   $            1,479,791   $ 0   $            1,479,791   $ 131,207   $            1,348,584   $            1,479,791   $ 0 

Project C418‐ENG‐011 4th St Flood Gate  $               227,850   $ 8,341   $ 219,509   $               227,850   $ 0   $               420,941   $ 52,710   $               368,231   $               420,941   $ 0 

C600 Sanitary Sewers Program C600 Sanitary Sewers ‐ Asset Management & Emergencies Program
 $         10,900,303   $            1,457,456   $                 9,442,847   $         10,900,303   $ 0   $         10,900,303   $              1,457,456   $            9,442,847   $         10,900,303   $ 0 

Project C600‐ENG‐015 Madonna & Homestead  $            1,197,592   $               584,772   $ 976,517   $            1,561,290   $             (363,698)  $            2,468,097   $              1,371,110   $               996,517   $            2,367,628   $               100,469 

Project C600‐ENG‐020 701 Horsebranch  $               262,065   $               334,070   $ ‐     $               334,070   $                (72,005)  $               435,312   $ 385,458   $ ‐     $               385,458   $ 49,854 

Project C600‐ENG‐022 24 Crown Point  $               542,761   $               258,865   $ 191,378   $               450,243   $ 92,518   $               778,093   $ 347,394   $               191,378   $               538,771   $               239,322 

Project C600‐ENG‐024 Dry Creek WWTP Interceptor Lining  $               300,000   $ 21,785   $ 278,215   $               300,000   $ 0   $            6,229,704   $ 147,423   $            6,082,281   $            6,229,704   $ 0 

C700 Enterprise Information Technology SuProject C700‐ENG‐002 Project Management Information System  $ 90,000   $ 12,213   $ 88,465   $               100,678   $                (10,678)  $               350,000   $ 261,535   $ 88,465   $               350,000   $ 0 

C701 Engineering Priority Projects Program C701 Engineering Priority Projects 
 $               430,000   $ 48,158   $ 554,886   $               603,044   $             (173,044)  $               430,000   $ 48,158   $               554,886   $               603,044   $             (173,044)

MoM Update ‐ received bid for Dry Creek Watershed Master 

Plan

C710 Facility Improvements Program Program C710 Facility Improvements  $               450,650   $ 49,999   $ 400,651   $               450,650   $ 0   $               450,650   $ 49,999   $               400,651   $               450,650   $ 0 

K100

KYTC/City/County Sewer Integration 

Projects ‐ Reimbursed

Program K100 KYTC/City/County Sewer Integration Projects ‐ Reimbursed 

 $               100,000   $ 3,396   $ 58,333   $ 61,729   $ 38,271   $               100,000   $ 3,396   $ 58,333   $ 61,729   $ 38,271 

Asset Management  Total
 $         29,990,783   $            6,141,000   $              24,299,759   $         30,440,759   $             (449,976)  $         82,591,279   $            41,028,777   $         39,479,227   $         80,508,005   $            2,083,274 

 FY 2026 Budget   Total Project Budget 
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Monthly CIP Cash Flow Wastewater Report as of 11/30/2025
FY26 Budget Status Yes  FY 2026 Budget   Total Project Budget 

H2O40 C705 Facility Improvements Program Program C705 H2O40 Planning  $            1,873,768   $               818,551   $                 1,163,407   $            1,981,958   $             (108,190)  $            1,873,768   $ 818,551   $            1,163,407   $            1,981,958   $             (108,190)

Project C705‐ENG‐051 Peaselburg Control Valving  $               200,000   $ 963   $ 199,036   $               200,000   $ 0   $            1,259,562   $              1,051,571   $               227,937   $            1,279,508   $                (19,946)

Project C705‐ENG‐075 Taylor Creek EQ  $            1,100,000   $ 12,313   $ 435,000   $               447,313   $               652,687   $         27,402,838   $ 469,750   $         26,933,088   $         27,402,838   $ 0  MoM Update ‐ pushed $652K

Project C705‐ENG‐021‐02 Licking River Conveyance Piping ‐ Phase II  $               100,000   $ 5,349   $ 94,651   $               100,000   $ ‐     $            4,366,918   $              2,913,638   $            1,046,217   $            3,959,855   $               407,063 

Project C705‐ENG‐043 Lakeview EQ

 $         14,544,628   $            6,243,006   $                 7,601,623   $         13,844,629   $               699,999   $         29,913,903   $            17,094,984   $         12,818,919   $         29,913,903   $ 0 

Increased ARPA grant of $1.54M, total ARPA $16.943M. 

Reallocated $15.4M ARPA Grants from Kenton County Septic 

tank projects 

Project C705‐ENG‐047‐02 Waterworks Phase II (Wildcat Outfall)
 $            5,004,024   $            1,206,377   $                 3,815,496   $            5,021,873   $                (17,849)  $            8,843,629   $              4,028,133   $            3,815,496   $            7,843,629   $            1,000,000 

MoM Update ‐ lowered total project $1M, reduced

contingency and applied contractor deduct

Project C705‐ENG‐047‐03 Waterworks Phase III (London Acres to Wilson)  $               355,000   $ 52,443   $                 1,781,782   $            1,834,226   $          (1,479,226)  $            3,968,334   $ 252,709   $            3,631,664   $            3,884,372   $ 83,962 

Project C705‐ENG‐047‐04 Waterworks Phase IV (Maine‐Waterworks to Mayfield)  $            1,455,866   $               570,622   $ 387,592   $               958,214   $               497,652   $            2,033,909   $              1,662,745   $               404,572   $            2,067,317   $                (33,408)

Project C705‐ENG‐063‐02 FitzGerald Phase II (Dry Creek 2040)  $               397,560   $               250,894   $ 232,311   $               483,205   $                (85,645)  $            2,242,816   $              1,884,971   $               250,311   $            2,135,282   $               107,534 

Project C705‐ENG‐066 Madison 7800' South of Lakeview (updated to 4400')  $            2,500,000   $ 39,569   $                 2,460,431   $            2,500,000   $ 0   $         18,342,708   $ 431,160   $         21,644,005   $         22,075,165   $          (3,732,457)

Project C705‐ENG‐068 Tank 1 EQ 3.7 MG Madison/Hands Pike/Waymans Branch/Ky17  $            6,515,351   $            2,813,616   $                 3,141,934   $            5,955,550   $               559,801   $         15,539,333   $            11,098,859   $            4,040,474   $         15,139,333   $               400,000 

Project C705‐ENG‐073 KY17 Corridor Tunnel (North of Lakeview)  $            1,250,000   $ 25,271   $                 1,224,729   $            1,250,000   $ 0   $         42,761,093   $              1,031,512   $         43,774,581   $         44,806,093   $          (2,045,000)

Project C705‐ENG‐077‐01 LRS Phase III (NKU Sewer Upsize Phase I Gravity)  $            1,620,000   $ 25,952   $                 1,975,663   $            2,001,615   $             (381,615)  $            4,162,354   $ 238,313   $            2,262,256   $            2,500,569   $            1,661,785 

Project C705‐ENG‐078 Newport Shopping Center Sewer Replacement  $               300,000   $ 3,044   $ 296,956   $               300,000   $ 0   $            3,730,947   $ 200,636   $            5,266,275   $            5,466,911   $          (1,735,964)

Project C705‐ENG‐081 Brookwood SSO  $               300,000   $ 5,168   $ 294,832   $               300,000   $ 0   $            2,812,654   $ 105,785   $            2,754,601   $            2,860,387   $                (47,733)

Project C705‐ENG‐022‐02 Bromley / Crescent Springs Conveyance Phase II  $               345,833   $ 65,082   $ 210,751   $               275,833   $ 70,000   $            7,162,988   $ 263,272   $            6,899,716   $            7,162,988   $ 0 

Project C705‐ENG‐083 Lake Park Dr  $               220,000   $ 25,124   $ 194,875   $               220,000   $ 0   $            2,234,728   $ 75,487   $            2,159,241   $            2,234,728   $ 0 

Project C705‐ENG‐090 Dry Creek WWTP Interceptor Upsizing  $               400,000   $ 29,913   $ 370,087   $               400,000   $ 0   $         12,703,343   $ 190,291   $         12,513,051   $         12,703,343   $ 0 

H2O40 Total  $         38,482,030   $         12,193,257   $              25,881,157   $         38,074,414   $               407,616   $       191,355,825   $            43,812,365   $       151,605,813   $       195,418,178   $          (4,062,353)

Economic Growth/OtheC707 Capacity Pinch Point Improvements Project C707‐ENG‐015‐02 W6 Phase II Collection Piping and Force Main Improvements  $            6,000,000   $               883,192   $                 4,477,701   $            5,360,893   $               639,107   $         31,015,589   $              3,015,543   $         30,619,507   $         33,635,050   $          (2,619,461)

Project C707‐ENG‐015‐03 W6 Phase III Pump Station Improvements  $            1,700,000   $ 15,378   $                 2,484,622   $            2,500,000   $             (800,000)  $            9,441,949   $              1,088,562   $            7,250,762   $            8,339,323   $            1,102,626 

C708 New Growth Infrastructure Program C708 New Growth Infrastructure  $               300,000   $               172,087   $ 127,913   $               300,000   $ 0   $               300,000   $ 172,087   $               127,913   $               300,000   $ 0 

Project C708‐ENG‐020‐01 Central Boone County Sewer Master Plan ‐ Phase I Shaft & FM  $            1,500,000   $ 49,818   $ 40,000   $ 89,818   $            1,410,182   $            6,354,916   $ 285,658   $            6,069,258   $            6,354,916   $ 0  MoM Update ‐ pushed $1.4M

Project C708‐ENG‐020‐02 Central Boone County Sewer Master Plan ‐ Phase II PS  $            6,600,000   $            3,602,187   $                 2,374,480   $            5,976,667   $               623,333   $         15,514,059   $              6,238,520   $            9,275,539   $         15,514,059   $ 0  $10.6M funded by ARPA. 

Project C708‐ENG‐020‐03 Central Boone County Sewer Master Plan ‐ Phase III Conveyance  $            3,707,351   $ 5,579   $                 3,701,771   $            3,707,350   $ 0   $         16,371,233   $ 575,721   $            9,754,543   $         10,330,264   $            6,040,969 

Project C708‐ENG‐021 Walnut Hall Peach
 $               235,000   $ 23,397   $ 956,601   $               979,998   $             (744,998)  $            2,575,021   $ 233,924   $            1,065,726   $            1,299,650   $            1,275,371  Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Project C708‐ENG‐023 Crawford
 $ 50,000   $ 7,782   $ 42,218   $ 50,000   $ 0   $            2,065,207   $ 161,042   $            1,904,165   $            2,065,207   $ 0  Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Project C708‐ENG‐024 Northern Boone County Phase IAi (Jack and Bore under 275)  $            2,739,669   $               116,726   $ 795,511   $               912,236   $            1,827,432   $            5,482,427   $              3,570,130   $               845,511   $            4,415,640   $            1,066,787  $3.9M funded by ARPA

Project C708‐ENG‐026 Maple Tree, Blue Grass
 $               655,000   $               563,405   $                 1,091,595   $            1,655,000   $          (1,000,000)  $            5,445,877   $ 944,273   $            4,501,603   $            5,445,877   $ 0  Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Economic Growth/Other Community Needs Total  $         23,487,019   $            5,439,551   $              16,092,412   $         21,531,962   $            1,955,057   $         94,566,278   $            16,285,460   $         71,414,525   $         87,699,985   $            6,866,293 

 Grand Total   $         91,959,832   $         23,773,807   $              66,273,327   $         90,047,135   $            1,912,697   $       368,513,382   $          101,126,603   $       262,499,565   $       363,626,168   $            4,887,214 

Action Item for this month

New Project for FY26 11/30/2025
Anticipated to Close FY25, carried into FY26 Trending to Budget 98%

MoM Changes

Estimates as of Close Date:
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Monthly CIP Project Status Report Storm Water as of 11/30/25
FY26 Budget Status yes

Category Type Project Code Project Name Design % Construction %
Project Close 

Out %

Anticipated Close 

Date

Subdivisions ‐ Acquired Storm Water 

Assets Program S000 Subdivisions ‐ Acquired Storm Water Assets ‐ ‐ ‐ ‐

Subdivisions ‐ Acquired Storm Water Assets Total

Asset Management & Emergencies:  Storm 

Sewers Program S600 Asset Management & Emergencies:  Storm Sewers  ‐ ‐ ‐ ‐

Project S600‐ENG‐013 Grant St, Ft Thomas 100% 5% 0% Sep‐26

Asset Management & Emergencies:  Storm Sewers Total

Storm Water Cost Share Program Program S577 Storm Water Cost Share Program  (New) ‐ ‐ ‐ ‐

Program S577‐01

Storm Water Cost Share Program  ‐ FY25 

Committed/Projected Funds  ‐  ‐  ‐  ‐

Project S577‐227 Dudley Phase III, Edgewood 12/20/22 NA 80% 0% Jun‐26

Project S577‐238 Rt. 8, Silver Grove NA 10% 0% Jan‐26

Project S577‐240 Sequoia Lake, Boone County 2/20/24 NA 10% 0% Feb‐26

Project S577‐246 3rd and 4th @ Walnut Flooding 9/16/25 NA 50% 0% Jun‐26

Project S577‐247 Sunset Drive NA 0% 0% Mar‐26

Project S577‐249 Valley Trails Drive Reconstruction Project NA 100% 50% Feb‐26

Project S577‐251 Dudley Rd and Charter Oak Intersection Improvement NA 100% 0% Apr‐26

Project S577‐250 Edgewood 2025 Street Reconstruction NA 75% 0% Apr‐26

Project S577‐252 Production Drive Reconstruction 8/19/25 NA 40% 0% May‐26

Project S577‐253 Jimae Court Reconstruction 8/19/25 NA 0% 0% May‐26

Project S577‐248 Riverpointe Drive, Dayton NA 0% 0% Mar‐26

Project S577‐254 Ritchie Avenue Storm Sewer Improvement NA 100% 50% Feb‐26

Project S577‐256 Swan and Stallworth, Elsmere 11/18/25 NA 0% 0% May‐26

Project S577‐257 Echo Hills Stormwater Improvements 11/18/25 NA 0% 0% May‐26

Storm Water Cost Share Program Total

Storm Water Planning Program S578 Engineering Priority Projects ‐ ‐ ‐ ‐

Storm Water Planning Total

Storm Water Capital Improvements Program S579 Storm Water Capital Improvements ‐ ‐ ‐ ‐

Project S579‐ENG‐086‐01 Mitigation Bank 30% 0% 0% ‐

Project S579‐ENG‐087 Misty Creek Storm Sewer 100% 100% 0% Mar‐26

Project S579‐ENG‐056 6 Edna Ln ‐ BLC DS 90% ‐ ‐ ‐

Project S579‐ENG‐088 Kimberly Independence 90% 0% 0% Jan‐28

Project S579‐ENG‐058 729 Carol Dr ‐ BLC DS 60% ‐ ‐ ‐

Project S579‐ENG‐095 599 Rogers Rd, Villa Hills 100% 10% 0% Dec‐27

Project S579‐ENG‐094 Ashfield, Edgewood 60% 0% 0% Dec‐28

Storm Water Capital Improvements Total
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Monthly CIP Wastewater Status Report as of 11/30/25
FY26 Budget Status Yes

Group
Category 

Series
Category Type Project Code Project Name Design % Construction %

Project Close 

Out %

Anticipated Close 

Date

Asset Management  C000 Acquired Sanitary Sewer As Program C000 Subdivisions ‐ Acquired Sanitary Sewer Assets Program ‐ ‐ ‐
‐

C401 Treatment Plants Program C401 Treatment Plant Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C401‐ENG‐002 Dry Creek WWTP MCC Replacements 100% 100% 75% Feb‐26

Project C401‐ENG‐010 PLC Replacement (3 Treatment Plants & 4 Pump Stations) 100% 100% 75% Feb‐26

Project C401‐ENG‐011 Bromley Headworks (updated to Abandonment) 100% 15% 0% Feb‐27

Project C401‐ENG‐009‐02 Aeration Diffuser Replacement ‐ Phase II 0% 0% 0% Aug‐26

Project C401‐ENG‐018 Dry Creek Caterpillar Generator Replacement 100% 30% 0% Jul‐26

Project C401‐ENG‐021 DC WWTP Centrifuge 100% 10% 0% Oct‐28

C414 Pump Stations Program C414 Pump Stations ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C414‐ENG‐002 Bromley PS Improvements (Including previously C414‐ENG‐003 Transformer Improv 100% 95% 0% Apr‐26

Project C414‐ENG‐017 Taylorsport & Allen Fork PS Electrical Updates 100% 10% 0% Jun‐27

C417 Force Mains Program C417 Force Mains ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

C418 Flood Pump Stations Program C418 Flood Pump Stations ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C418‐ENG‐011 4th St Flood Gate 100% 10% 0% Oct‐26

C600 Sanitary Sewers Program C600 Sanitary Sewers ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C600‐ENG‐015 Madonna & Homestead 100% 90% 0% Mar‐26

Project C600‐ENG‐020 701 Horsebranch 100% 100% 0% Feb‐26

Project C600‐ENG‐022 24 Crown Point 100% 100% 0% Mar‐26

Project C600‐ENG‐024 Dry Creek WWTP Interceptor Lining 60% 0% 0% Jun‐28

C700 Enterprise Information TechProject C700‐ENG‐002 Project Management Information System 90% 0% 0% Mar‐26

C701 Engineering Priority Project Program C701 Engineering Priority Projects  ‐ ‐ ‐
‐

K100 KYTC/City/County Sewer IntProgram K100 KYTC/City/County Sewer Integration Projects ‐ Reimbursed  ‐ ‐ ‐ ‐

C710 Facility Improvements Prog Program C710 Facility Improvements ‐ ‐ ‐ ‐

Asset Management  Total
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Monthly CIP Wastewater Status Report as of 11/30/25
FY26 Budget Status Yes

H2O40 C705 Facility Improvements Prog Program C705 H2O40 Planning ‐ ‐ ‐ ‐

Project C705‐ENG‐051 Peaselburg Control Valving 100% 75% 0% Jun‐26

Project C705‐ENG‐075 Taylor Creek EQ 90% 0% 0% Dec‐27

Project C705‐ENG‐021‐02 Licking River Conveyance Piping ‐ Phase II 100% 100% 0% Jan‐26

Project C705‐ENG‐043 Lakeview EQ 100% 65% 0% Sep‐26

Project C705‐ENG‐047‐03 Waterworks Phase III (London Acres to Wilson) 100% 10% 0% Oct‐26

Project C705‐ENG‐047‐04 Waterworks Phase IV (Maine‐Waterworks to Mayfield) 100% 100% 0% Dec‐25

Project C705‐ENG‐047‐02 Waterworks Phase II (Wildcat Outfall) 100% 100% 0% Jun‐26

Project C705‐ENG‐063‐02 FitzGerald Phase II (Dry Creek 2040) 100% 100% 0% Feb‐26

Project C705‐ENG‐066 Madison 7800' South of Lakeview (updated to 4400') 90% 0% 0% Sep‐27

Project C705‐ENG‐068 Tank 1 EQ 3.7 MG Madison/Hands Pike/Waymans Branch/Ky17 100% 80% 0% May‐26

Project C705‐ENG‐073 KY17 Corridor Tunnel (North of Lakeview) 100% 5% 0% May‐28

Project C705‐ENG‐077‐01 LRS Phase III (NKU Sewer Upsize Phase I Gravity) 100% 15% 0% Oct‐26

Project C705‐ENG‐078 Newport Shopping Center Sewer Replacement 100% 10% 0% Mar‐28

Project C705‐ENG‐081 Brookwood SSO 30% 0% 0% Apr‐28

Project C705‐ENG‐022‐02 Bromley / Crescent Springs Conveyance Phase II 60% 0% 0% Mar‐29

Project C705‐ENG‐083 Lake Park Dr 60% 0% 0% Jul‐29

Project C705‐ENG‐090 Dry Creek WWTP Interceptor Upsizing 60% 0% 0% Jun‐28

H2O40 Total

Economic Growth/OtheC707 Capacity Pinch Point ImprovProject C707‐ENG‐015‐02 W6 Phase II Collection Piping and Force Main Improvements 100% 20% 0% May‐28

Project C707‐ENG‐015‐03 W6 Phase III Pump Station Improvements 100% 10% 0% Sep‐27

C708 New Growth Infrastructure Program C708 New Growth Infrastructure ‐ ‐ ‐ ‐

Project C708‐ENG‐020‐01 Central Boone County Sewer Master Plan ‐ Phase I Shaft & FM 90% 0% 0% Dec‐28

Project C708‐ENG‐020‐02 Central Boone County Sewer Master Plan ‐ Phase II PS 100% 40% 0% Nov‐26

Project C708‐ENG‐020‐03 Central Boone County Sewer Master Plan ‐ Phase III Conveyance 100% 5% 0% May‐28

Project C708‐ENG‐021 Walnut Hall Peach 100% 10% 0% Mar‐28

Project C708‐ENG‐023 Crawford 100% 0% 0% Jun‐27

Project C708‐ENG‐024 Northern Boone County Phase IAi (Jack and Bore under 275) 100% 100% 0% Jan‐26

Project C708‐ENG‐026 Maple Tree, Blue Grass 100% 90% 0% Dec‐26

Economic Growth/Other Community Needs Total
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Asset Management

C401‐ENG‐009‐02 Aeration Diffuser Replacement ‐ Phase II
2/22/27 2/22/27

C401‐ENG‐011 Bromley Headworks Abandonment 3/2/23 4/18/23 7/13/23 8/17/23 NA 11/12/24 11/19/24 3/18/25 10/23/26 4/13/27
C401‐ENG‐018 Dry Creek Caterpillar Generator Replacement 3/14/24 5/21/24 NA 8/16/24 NA 10/20/24 11/7/24 12/17/24 12/15/25 4/28/26 5/31/26
C414‐ENG‐002 Bromley PS Improvements ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7/20/21 10/14/22 10/13/23 4/30/26 6/30/26 1/1/28 Working through testing issues

C600‐ENG‐015 Madonna & Homestead 6/29/22 8/15/22 10/15/22 11/11/22 10/31/23 8/3/23 1/16/24 3/19/24 4/15/25 10/1/25 1/26/26 12/15/25 Homestead Substantial, Madonna ‐ Contractor Delays

C600‐ENG‐020 701 Horsebranch 5/31/23 NA NA 10/20/23 8/15/24 5/23/24 8/29/24 10/15/24 8/20/25 9/5/25 9/15/25 11/15/25 Project Substantially Complete

C600‐ENG‐022 24 Crown Pointe 3/7/24 NA NA NA 2/15/25 4/1/25 4/24/25 6/17/25 9/15/25 10/15/25 11/30/25 9/15/26 Project Substantially Complete

C418‐ENG‐011 4th St Flood Gate 10/18/24 NA NA 11/15/24 NA 3/14/25 3/20/25 5/20/25 11/3/26 12/31/26
C600‐ENG‐025 Brentwood Pl 10/30/25 11/19/29 11/19/29
C401‐ENG‐005 Dry Creek WWTP Aeration Blower Replacement Project #2 12/17/25 6/15/29 6/15/29

H2O40

C705‐ENG‐051 Peaselburg Control Valving 3/19/21 5/18/21 7/14/22 7/31/22 6/30/23 6/22/23 NA NA 5/15/24 6/15/24 6/30/26 6/30/26 7/1/28 High Hazard Dam

C705‐ENG‐075 Taylor Creek EQ 3/22/23 5/16/23 12/20/23 5/22/24 7/19/28 7/19/28 7/1/32 Coordination with City, negotiating easements

C705‐ENG‐043 Lakeview EQ 1/18/23 3/21/23 6/20/23 10/17/23 11/21/24 7/17/24 7/17/24 9/17/24 7/3/25 11/15/25 8/24/26 12/11/26 12/31/26
C705‐ENG‐047‐02 Waterworks Phase II (Wildcat Outfall) 7/11/23 9/19/23 7/15/24 7/15/24 11/15/24 9/30/24 10/8/24 11/19/24 6/15/25 8/1/25 12/15/25 5/11/26 1/1/28 Project Substantially Complete

C705‐ENG‐047‐03 Waterworks Phase III (London to Wilson) 5/18/22 8/15/22 2/28/23 4/3/23 7/30/25 6/10/25 6/11/25 8/19/25 3/5/27 9/24/27 1/1/28
C705‐ENG‐047‐04 Waterworks Phase IV (Maine to Mayfield) 1/19/22 3/15/22 6/28/22 7/15/22 8/31/24 8/31/24 9/26/24 11/19/24 7/15/25 8/15/25 9/15/25 5/25/26 7/1/34 Project Substantially Complete

C705‐ENG‐063‐02 Fitzgerald Phase II 10/21/21 12/21/21 4/15/22 6/30/22 2/15/24 3/29/24 4/3/24 5/21/24 2/15/25 7/15/25 8/31/25 8/31/25 1/1/38 Project Substantially Complete

C705‐ENG‐065 Church St EQ 5/27/22 8/15/22 5/5/23 10/17/23 5/15/24 9/21/28 9/21/28 1/1/31
C705‐ENG‐066 Madison 7800' South of Lakeview (Updated to 4400') 1/17/23 8/19/25 NA 11/30/24 6/30/28 6/30/28 7/1/34 Redesign

C705‐ENG‐068 Tank 1 EQMadison/Hands/Wayman 12/19/22 2/21/23 5/19/23 8/9/23 1/4/24 12/31/23 1/4/24 3/19/24 7/15/25 9/15/25 2/28/26 1/31/26 7/1/34 Contractor Delays

C705‐ENG‐073 KY17 Corridor Tunnel (North of Lakeview) 10/3/23 12/19/23 10/31/24 2/15/25 11/30/25 12/12/25 6/14/28 6/14/28 1/1/34

C705‐ENG‐078 Newport Shopping Center Sewer Replacement 4/19/22 6/15/22 3/15/23 4/15/23 3/19/24 4/15/24 9/2/25 11/18/25 11/9/27 11/9/27 7/1/34 Rebidding

C705‐ENG‐081 Brookwood SSO 5/16/23 7/25/23 10/13/23 9/1/28 9/1/28 7/1/34
C705‐ENG‐090 Dry Creek WWTP Interceptor Upsizing 12/14/23 2/20/24 9/15/24 8/15/25 12/12/28 12/12/28 1/1/38
C705‐ENG‐077‐01 LRS Phase III (NKU Sewer Upsizing) 5/24/24 7/16/24 9/9/24 11/30/24 9/5/25 7/31/25 8/5/25 9/16/25 6/20/26 1/1/28 1/1/28
C705‐ENG‐126 Silver Grove/Highland Heights Sanitary Upsizing 9/5/24 10/15/24 2/15/25 10/15/25 6/14/28 6/14/28 7/1/38 HH Substanitally complete

C705‐ENG‐022‐02 BCS Phase II & St Johns Hill 12/4/24 1/21/25 5/5/25 8/15/25 12/13/28 12/13/28 1/1/29
C705‐ENG‐128 Newport Festival Park Solution 1/2/25 7/15/25 1/30/29 1/30/29 7/1/32
C705‐ENG‐083 Lake Park Dr 2/18/25 4/15/25 7/15/25 3/19/29 3/19/29 7/1/34
C705‐ENG‐129 Licking River Tunnel Solution 3/13/25 7/15/25 6/30/33 6/30/33 1/1/40
C705‐ENG‐110 Riverpointe and Grant Basins 5/8/25 7/15/25 2/1/29 2/1/29 7/1/29
C705‐ENG‐097 Fowler Creek Road SSO 7/30/25 9/16/25 1/3/30 1/3/30 7/1/37
C705‐ENG‐120 Eastern Ave Cluster Linear Storage 8/26/25 10/21/25 5/17/30 5/17/30 7/1/37
C705‐ENG‐096 Oliver Rd SSO 9/18/25 11/18/25 10/22/29 10/22/29 7/1/37
C705‐ENG‐094 Lafayette SSO 12/31/25 1/31/30 1/31/30 7/1/34

SANITATION DISTRICT NO. 1 CAPITAL PROJECT SCHEDULE TRACKING ‐ FY26
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Economic Growth

C707‐ENG‐015‐02 W6 Phase II Collection Pipine & FM Improvements ‐ Phase A 7/15/21 8/15/21 3/1/22 11/15/22 1/15/25 1/24/25 1/31/25 3/18/25 8/15/25 10/31/25 2/15/26 1/17/26 7/1/28 Contractor Delays

C707‐ENG‐015‐02 W6 Phase II Collection Pipine & FM Improvements ‐ Phase C 7/15/21 8/15/21 3/1/22 11/15/22 1/15/25 1/24/25 7/22/25 9/16/25 3/22/28 3/22/28 7/1/28

C707‐ENG‐015‐03 W6 Phase III Pump Station Improvements 10/1/21 11/25/21 12/31/22 7/12/23 8/19/22 2/15/24 7/3/25 8/19/25 1/22/27 9/27/27 7/1/28

C708‐ENG‐020‐01 Central Boone County I Shaft Access & FM 8/29/23 10/17/23 NA 11/15/24 9/15/25 11/23/28 11/23/28 1/1/29
C708‐ENG‐020‐02 Central Boone County II PS 7/6/21 8/17/21 9/19/23 4/30/24 12/1/24 9/3/24 9/17/24 11/19/24 9/30/25 12/28/26 12/28/26 12/31/26
C708‐ENG‐020‐03 Central Boone County III Conveyance 5/12/21 7/20/21 12/15/21 11/15/22 3/12/24 4/21/25 11/7/25 12/16/25 7/20/28 7/20/28 1/1/29

C708‐ENG‐024 Northern Boone County Phase IAi (Jack and Bore under 275) 8/12/22 10/15/22 3/15/23 7/15/23 6/30/24 6/30/24 7/11/24 9/17/24 6/15/25 7/15/25 7/31/25 11/18/25 12/31/26 Project Substantially Complete

Storm Water

S579‐ENG‐087 Misty Creek Storm Sewer 11/21/22 1/17/23 6/7/23 7/6/23 3/31/24 4/24/24 4/30/24 6/18/24 6/15/25 9/15/25 10/15/25 3/31/26 Project Substantially Complete

S579‐ENG‐056 6 Edna Ln 9/26/23 11/21/23 5/31/24 6/24/24 7/8/27 7/8/27 Project not moving forward

S579‐ENG‐035 Maple and Lytle 10/5/23 NA 7/15/24 7/15/24 4/6/27 6/18/27 Redesign

S579‐ENG‐088 Kimberly Independence 11/14/23 NA 5/22/24 7/31/24 8/26/27 8/26/27

S579‐ENG‐095 599 Rogers Rd, Villa Hills 3/15/24 NA 9/1/24 10/15/24 5/30/25 6/17/25 6/17/25 8/19/25 6/16/26 10/18/27

S579‐ENG‐058 729 Carol Dr 3/13/24 NA 9/15/24 11/22/24 11/2/27 11/2/27 Project not moving forward

S600‐ENG‐013 Grant St, Ft Thomas 9/6/24 NA 5/30/25 6/30/25 9/15/25 9/29/25 10/1/25 11/18/25 12/31/26 4/11/28

S579‐ENG‐094 Ashfield, Edgewood 10/1/24 NA 5/30/25 11/30/25 11/21/28 11/21/28

Coordinated Projects (KYTC, City, etc) ‐ NOT part of Schedule Tracking Summary

C705‐ENG‐072 Newport Festival Park (East of Ovation) NA 2/15/22 4/30/24 5/30/24 12/22/27 7/1/32 Coordination w/ City

C705‐ENG‐076 Bellevue River Front Conveyance CSO Reduction 2/15/22 8/25/23 4/15/24 9/29/27 7/1/32 Coordination with City

C705‐ENG‐070 Monmouth St, Newport Sanitary Sewer Upsizing 8/30/21 1/31/22 1/15/22 6/30/27 7/1/34 Coordination with City, City incorporating additional work

C707‐ENG‐015 W6 Phase IB FM Improvements  (KYTC) 12/31/25 7/1/28
Phase IA complete. Phase IB bid spring 2024, KYTC 

coordinated project

S579‐ENG‐086‐01 Mitigation Bank 9/17/21 12/21/21 6/24/24 7/31/26 This schedule reflects 100% Design

C708‐ENG‐021 Walnut Hall Peach 12/22/22 2/21/23 5/12/23 9/5/23 6/15/25 6/24/25 08/19/25 6/28/26

C708‐ENG‐022 Route 8 Ludlow (Bromley/Villa Hills) 2/16/23 4/18/23 12/15/24 10/31/28

C708‐ENG‐023 Crawford 12/21/22 2/21/23 4/13/23 10/13/23 6/2/27

C708‐ENG‐025 Alvin 12/28/22 2/21/23 4/18/23 11/14/23 8/20/24 5/1/24 5/23/24 7/16/24 10/15/24 12/12/24 3/31/25 Substantially Complete

C708‐ENG‐026 Maple Tree, Blue Grass ‐ Phase I 1/11/23 3/21/23 8/15/23 11/14/23 2/15/25 2/27/25 4/15/25 10/15/25 11/15/25 1/15/26

CIP Board Report ‐ Schedule Tracking Summary

Substantial Completion Dec Nov Oct

Project on/ahead of schedule 47 48 48

Project behind schedule 3 0 0

Total Projects 50 48 48

94% 100% 100%

Consent Decree/ARPA Metric Dec Nov Oct

Project on/ahead of schedule 33 32 32

Project behind schedule

Total Projects 33 32 32
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Project Title Grant #
 Amount 

Awarded 

 Amount 

Received 

US27 and AA Highway Sewer Improvements 21CWS017 3,786,970$           3,786,970.00$   

22CWS097 300,000$              285,000.00$      

Lakeview EQ 21CWS135 5,646,494$           5,646,494.00$   

22CWS158 11,296,713$         5,565,690.53$   

Line Item AA 24KGS140 5,000,000$           4,750,000.00$   

Northern Boone County Gravity Phase IAi 22CWS096 3,903,809$           3,172,027.50$   

Central Boone County Phase II PS & FM 21CWS008 6,102,951$           4,828,541.73$   

22CWS095 4,505,524$          

Total 40,542,461$         28,034,724$      

% Received 69%

*$15,000 withheld until project completion

Cleaner Water Program Award Summary thru 1/5/26

*$250,000 withheld until project completion
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WATER RESOURCES REPORT 
 

Board Meeting – January 20, 2026 (4th Quarter CY 2025 Activity Report) 
   

A. Storm Water Permit Compliance 
Northern Kentucky’s Regional Phase II Municipal Separate Storm Sewer System (MS4) 
permit is a general statewide permit that covers over 40 other Phase II MS4 communities in 
Kentucky.  The third Phase II MS4 permit cycle for Kentucky became effective on May 1, 
2018, which required MS4 communities to update their individual Storm Water Quality 
Management Plans (SWQMP).  The current Kentucky MS4 permit and NKY’s regional 
SWQMP, outline the permit compliance activities to be completed over the 5-year permit cycle 
(refer to http://www.sd1.org/392/Storm-Water-Quality for additional detail).  On May 1, 2023, 
the MS4 permit was administratively extended, thereby maintaining the current SWQMP 
compliance activities until a new permit is approved and new a SWQMP is developed in the 
future. 
 
Following are the six Minimum Control Measures (MCMs) of the permit: 

MCM 1: Public Education and Outreach MCM 4: Construction Site Runoff Control  
MCM 2: Public Participation/Involvement MCM 5: Post-Construction Runoff Control  
MCM 3: Illicit Discharge Detection and Elimination MCM 6: Pollution Prevention/Good Housekeeping  

 
Quarterly MCM Compliance Activity Summary:   

During the period of October through December staff:  
MCM 1 and 2 
 Conducted 3 chaperone trainings/Public Service Park (PSP) tours for 18 

elementary school field trip volunteers. 
 Led 10 Enviroscape demonstrations in presenting Lesson 2 of the Environmental 

Unit to 244 students from 4 local elementary schools.  
 Facilitated a PSP tour for 6 SD1 staff, 19 Northern Kentucky University students, 

and 24 Cincinnati State students.  
 Represented SD1 at 1 table event (Salt Festival at Big Bone Lick State Park), 

engaging approximately 2,023 community members.  
 Facilitated a water education lesson to 20 Boone County homeschool students in 

collaboration with the Boone County Library. 
 Welcomed 4 local elementary schools to participate in a PSP field trip, engaging a 

total of 364 students.  
 Engaged 11 Beechwood High School students in a storm water challenge 

designed for grades 9-12.  
MCM 3   
 Completed the permit compliance inspections (PCI) during dry weather periods for 

MS4 outfalls for 2025 permit cycle. 
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 Continued updates to the Illicit Discharge Detection and Elimination (IDDE) 
Implementation Plan and supporting documentation. 

MCM 4 and 5 
 Completed all 2025 permit year inspections for private post-construction BMPs. 

MCM 6 
 Conducted co-permittee pollution prevention training on November 4 and 6, with 

23 co-permittee communities in attendance.  
 
The following tables provide an overview of permit, inspection, and enforcement activities 
for MCMs 3, 4 and 5.  
 

Table A1: Inspection, Enforcement and Elimination for Illicit Discharges (MCM 3)  
4th Quarter CY 2025 Calendar YTD 

PCI Locations Inspected1  3 14 
Illicit Discharge Enforcement Issued  1 2 

Note1: Reported numbers only include required Permit Compliance Inspection (PCI) locations. 
 
Table A2: Permits for New Development/Redevelopment Projects and 
Inspection/Enforcement for Erosion and Sediment Control on Construction Sites (MCM 4)  

4th Quarter CY 2025 Calendar YTD 
Permits Issued 2 17 99 
Construction Sites Inspected3 253 360 
Construction Site Enforcement Issued 8 49 

Note2: Permit types include Clearing, Grading and Land Disturbance.  
Note3: Since inspection frequency of sites is variable due to construction status and inspections 
routinely occur multiple times during the year, the YTD tally is less than the sum of the quarters. 
 

Table A3: Inspection, Enforcement and Remediation for Post-Construction BMP 
Maintenance (MCM 5)   

4th Quarter CY 2025 Calendar YTD 
BMP Assets Inspected4 126 474 
BMP Enforcement Issued   2 13 

Note4: Reported numbers include the required inspections for post-construction BMP assets 
only. Since inspection frequency of assets is variable due to BMP type and inspections may 
occur multiple times during the year, the YTD tally is less than the sum of the quarters. 
 

B. Monitoring/Modeling and Regulatory Assessments 
Stream monitoring and modeling is performed to assess the condition or “health” of local 
waterways throughout the Northern Kentucky region. The data generated by staff as well as 
other entities, is used to evaluate program management and regulatory compliance (i.e., 
Phase II MS4 and Consent Decree) effectiveness, as well as impending regulations on the 
region in order to provide scientific justification for public notice/comment reviews (refer to 
http://www.sd1.org/403/Stream-Monitoring for additional detail).   
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Quarterly Monitoring, Modeling and Regulatory Review Activity Summary: 
 Performed data analysis to develop locally derived benchmark values for nutrients 

(i.e., total phosphorus and total nitrogen) to assess NKY streams.  The University of 
Kentucky – Kentucky Water Research Institute is currently conducting a “peer 
review” of the staff’s data analysis process and the generated benchmark values.  
Once finalized, the benchmarks will be used as a reference for comparison and 
incorporated into the four Basin Trend Reports (East, Central, North and West), 
which summarize overall stream conditions for NKY local watersheds, from 2012 
through 2024. 

 Continued to work cooperatively with MSD of Greater Cincinnati on the development 
of a regional Ohio River water quality model capable of simulating nutrient loading 
and reduction scenarios.    
 

Table B1: Monitoring Events and Schedule for Calendar Year 2025 Surveys 

Water Quality Surveys1 
Monitoring Events  

Monitoring Schedule Planned Completed 
All Study Basins: Ambient 10 10 April – October 

Ohio River: Base Flow 1 1 May – October 
Ohio River: Event-Based 1 1 May – October 

Biological Surveys2 
Monitoring Events 

Monitoring Schedule 
Planned Completed 

Reference Sites 5 5 March – September 
East Basin: Headwater Sites 5 5 March – May 
East Basin: Wadeable Sites 4 4 June – September 

Stream Stability Surveys3 
Monitoring Events 

Monitoring Schedule 
Planned Completed 

Reference Sites and East Basin: 
Rapid Stability Sites  14 14 March – September  

All Study Basins: Cross-Section 
and Profile Sites 10 10 June – December 

Note1: Water quality surveys assess in-stream pollutant levels of bacteria, nutrients and solids 
and include ambient sampling (all conditions), base flow sampling (dry weather conditions), 
and event-based sampling (wet weather conditions). 
Note2:  Biological surveys assess aquatic life communities and include habitat assessments 
and either macroinvertebrate or fish population assessments. 
Note3: Stream stability surveys assess stream channel alterations caused by changes in 
hydrology (i.e., hydromodification) and include quantitative measurements to determine either 
cross-sections and profiles or rapid stability assessments. 
 

The following provides a summary of proposed water quality regulations (e.g., federal and 
state) impacting Northern Kentucky with respect to storm water and wastewater management. 
 Continued to monitor federal criteria development associated with pathogens, 

nutrients, and Per- and Polyfluoroalkyl Substances (PFAS), as well as developments 
involving revisions to “waters of the United States” (WOTUS). 
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 On November 17, 2025, the U.S. Environmental Protection Agency (EPA) and the 
U.S. Department of the Army (Army Corps) announced a proposed rule to clarify the 
definition of “waters of the United States” and fully implement the U.S. Supreme 
Court's decision in Sackett v. Environmental Protection Agency. The proposed rule 
opened for a 45-day public comment period, which closed on January 5, 2026. 
Proposed revisions included the following: 

• Defining key terms such as “relatively permanent,” “continuous surface 
connection,” and “tributary” to appropriately delineate the scope of WOTUS 
consistent with the Clean Water Act and Supreme Court precedent; 

• Establishing that jurisdictional tributaries must connect to traditional 
navigable waters either directly or through other features that provide 
predictable and consistent flow; 

• Reaffirming that wetlands must be indistinguishable from jurisdictional 
waters through a continuous surface connection; 

• Strengthening state and tribal decision-making authority by providing clear 
regulatory guidelines while recognizing their expertise in local land and 
water resources; 

• Preserving and clarifying exclusions for certain ditches, prior converted 
cropland, and waste treatment systems; 

• Adding a new exclusion for groundwater; and 
• Incorporating locally familiar terminology, such as “wet season,” to help 

determine whether a water body qualifies as WOTUS. 
 

Table B2: Proposed Water Quality Regulations Reviewed during Calendar Year 2025 
Agency/Description  Due Date Comment Status 

EPA & Army Corps – WOTUS January 5, 2026 No Comment 

Proposed rule to clarify the definition of “waters of the United States” and fully implement 
the SCOTUS decision in Sackett v. EPA. 
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Operations Board Report
December 2025
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Current Month Goal (1) Benchmark (2)

1 Maintain Compliance with all federal regulations and Kentucky KPDES permit requirements 100.0% 99.7% 100.0%

2 Cost of O&M Wastewater Services/Account $29/Account $40/Account $40/Account

3 All Plants Treatment O&M cost/MG treated $681/MG $1,369/MG $1,369/MG

4 Treatment Plant Energy Efficiency - Energy Consumption/MG treated 4,575 kBTU/MG 9,903 kBTU/MG 12,614 kBTU/MG

(1) Goals are SD1 best practices and may vary from AWWA benchmarks
(2) Indicators median reference from “AWWA Utility Benchmarking: Performance Management for Water and Wastewater 2021”, population served: 100,000-500,000

Department Performance Indicators Description

Treatment Plant

Operations Board Report
December 2025

Item
Strategic 
Business 

Goal

Key Performance Indicator Vitals
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Item 2: Total O&M Cost per Account

Total O&M Cost / # Residential + Non-Residential Accounts Goal ($40.416)
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Item 4: Energy Consumption per Million Gallons Treated

Total kBTU/MG (Dry Creek, Eastern, and Western) Goal (9903)
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Item 3: Treatment O&M Cost per Million Gallons Treated

Total Treatment O&M Cost (Dry Creek, Eastern, and Western) per MG Treated Goal ($1369)
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(859) 578-0713 SD1.org

SD1
We Are

Northern Kentucky’s 
Wastewater& Stormwater Utility:

(859) 578-0713 SD1.org

Clips:
Sentiment:

Visitors:
Satisfaction:

Followers:
Engagement:

Earned Media
2

3/3

Web Traffic
28,504
7.6/10

Enterprise Communications
Update to the SD1 Board of Directors

(859) 578-6744 ccole@SD1.org

JANUARY 2026

Month in Review
Enterprise Communications announced the recipients of the 20th Annual Erosion
Prevention and Sediment Control Excellence Award. Three  recipients - Wesley Byrd
(Eastern Ky. Power Cooperative) for work on the EKPC Mineola Pike 69KV Tap Line in
Boone County; Ryan Quinn (Garney Construction Co.) for work on the 24" Northwest
Transmission Main in Boone County; and Ryan Guilfoyle (Monarch Construction Co.)
for work on the R.C. Hinsdale Elementary Addition in Edgewood received the award.

Social Media

2,422
16.89

Clips

Engagement

Visitors

CX Score - 
November ‘25

8.96

Staff Pulse -
December ‘25

89.5%

Back to Agenda



SD1 ENTERPRISE COMMUNICATIONS

Understanding this Report
Month in Review: This is a narrative section highlighting one or more activities
from the previous month. It is intended as a snapshot of the “top of the waves.”
All numbers are for the previous month (the October report presents
September information.)

CX Score: The CX (Customer Experience) Score is a 10-point-scale amalgam 
of various factors related to stakeholder engagement, including:

Results from bi-annual Customer Satisfaction Survey (30%);
Average Call Wait Time (25%); 
Average Trouble Call Response Time (25%); 
Various Survey Results (lobby, Staff Pulse, bill, website, etc.) (20%). 

Staff Pulse: The Pulse Check Score comes from an anonymous staff survey that
is distributed monthly. The brief survey asks about overall satisfaction, what we
are getting right and areas where we can do better. Results are tracked using
a 4-point scale.

Earned Media: The Earned Media section shares the number of media clips
that were gathered during the previous month and the average sentiment of
those clips (on a 3-point scale with 3 being positive, 2 being neutral and 1 being
negative). In grey, you will find a line graph tracking clip numbers month-to-
month. This section will appear in green (positive), yellow (neutral) or red
(negative).

Social Media: The Social Media section shares the number of total followers
SD1 has across all platforms (Facebook, X, Linked-In, Instagram) as well as the
average number of engagements (likes, shares, replies, etc.) for each post. In
grey, you will find a line graph tracking engagement average month-to-month.
This section will appear in green (positive), yellow (neutral) or red (negative).

Web Traffic: The Web Traffic section shares the number of total visitors to the
SD1 website in the previous month and the results of our post-visit website
satisfactions survey. In grey, you will find a line graph tracking total visitors
month-to-month.

Back to Agenda
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Katie McDonald, Property Acquisition Administrator 

Date: January 20, 2026 

Subject: Property Acquisition Listing 

 Strategic Plan Goal Alignment  

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
The SD1 Board of Directors authorized the properties listed for acquisition during FY 2025 to construct 
various capital improvements. The listed properties have also been authorized by the SD1 Board of 
Directors for filing a condemnation action in the event SD1 cannot reach an equitable settlement.   
 
As requested, the attached is an updated listing for your information.  SD1 is currently in negotiations 
with several properties as shown in “Yellow”. There are Seven (7) Properties agreed in principle is 
shown in “White” and Five (5) easements/properties acquired are shown in “Blue”. Properties shown in 
“Green” are no longer required and will be removed from future lists.     
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PROPOSED, OWNER YET TO BE CONTACTED

NEGOTIATING

AGREED IN PRINCIPLE
EASEMENT/PROPERTY ACQUIRED SINCE LAST 
MEETING
AUTHORIZATION TO PROCEED GRANTED BY THE 
COURTS

UNPRODUCTIVE NEGOTIATION

CONDEMNATION

PROPERTY/EASEMENT NOT NEEDED

Project Title Owner(s) Property Address County PIDN Type

WESSELS PROPERTIES INC EUBANKS RD Kenton 002-00-00-005.00 Storm
HOFFMAN JEFFERY F 2555 SIERRA DR Kenton 002-30-00-018.06 Storm
FKH, LLC ROGERS RD Kenton 002-30-01-041.00 Storm
RESERVES OF MEADOWOOD LLC EUBANKS RD Kenton 014-00-00-012.00 Storm
CORPOREX PARKS OF KENTUCKY INC PACIFIC AVE Kenton 002-00-00-004.07 Storm
THOMAS MORE COLLEGE 333 THOMAS MORE PKWY Kenton 001-00-00-020.01 Storm

MEYER RICHARD E & SANDRA R 724 VINCENT DR Kenton 058-20-00-015.00 Storm
DANIEL COLLEEN F 726 VINCENT DR Kenton 058-20-00-045.00 Storm
DABBELT JACQUELINE L 728 VINCENT DR Kenton 058-20-00-044.00 Storm
THUENEMAN PAULA J & DAVID W 730 VINCENT DR Kenton 058-20-00-043.00 Storm
RUST ALLEN D & ANITA M 732 VINCENT DR Kenton 058-20-00-042.00 Storm
GIBSON ROY L & MAUREEN E 734 VINCENT DR Kenton 058-20-00-041.00 Storm
WEBSTER CARL W & THERESA A 736 VINCENT DR Kenton 058-20-00-040.00 Storm
BRAUNWART THOMAS A 738 VINCENT DR Kenton 058-20-00-039.00 Storm
CLARY WILLIAM C & MONICA 740 VINCENT DR Kenton 058-20-00-038.00 Storm
DAVIS ROBERT J & TERESA L 742 VINCENT DR Kenton 058-20-00-037.00 Storm
WATERS KATHLEEN M 743 BONNIE DR Kenton 058-20-00-055.00 Storm
MARKSBERRY BILLY R & ELIZABETH 744 VINCENT DR Kenton 058-20-00-036.00 Storm
OBERST MARK W 744 BONNIE DR Kenton 058-20-00-056.00 Storm
ODONNELL PATRICK J & MARY S 748 VINCENT DR Kenton 058-20-00-034.00 Storm
FROMME JR THOMAS J & 750 VINCENT DR Kenton 058-20-00-033.00 Storm
FREEMAN ALBERT R & MARGARET 718 VINCENT DR Kenton 058-20-00-017.00 Storm
MOORE DONALD & CAROL J 716 VINCENT DR Kenton 058-20-00-018.00 Storm
MERTLE MICHAEL R 714 VINCENT DR Kenton 058-20-00-019.00 Storm
RYAN WILLIAM 710 VINCENT DR Kenton 058-20-00-020.00 Storm
BUTTS SEAN G 721 VINCENT DR Kenton 058-20-00-013.01 Storm
MARTIN SCOTT 719 VINCENT DR Kenton 058-20-00-013.00 Storm

POE FRANK & ELIZABETH MARY INGLES HWY Campbell 999-99-28-164.00 Sanitary
FEILER MICHAEL 4594 MARY INGLES HWY Campbell 999-99-28-527.00 Sanitary
RICK MIKE 1 REAL ESTATE LLC 4618 MARY INGLES HWY Campbell 999-99-27-974.00 Sanitary
LMJ PROPERTIES LLC 4634 MARY INGLES HWY Campbell 999-99-27-967.00 Sanitary

PRESTON WALTER EDWARD TRUSTEE 110 19TH ST E Kenton 055-14-24-020.00 Sanitary
MANESS JEAN C 112 19TH ST E Kenton 055-14-24-019.00 Sanitary
PATTON TAVIS CODY 116 19TH ST E Kenton 055-14-24-018.00 Sanitary
FURNIER KIMBERLY S 118 19TH ST E Kenton 055-14-24-017.00 Sanitary
ROSE ELIZABETH C 1816 SCOTT ST Kenton 055-14-24-027.00 Sanitary
HARDY CAROLYN & HUFFMAN LUCAS 1818 SCOTT ST Kenton 055-14-24-026.00 Sanitary
SMITH-ALDEN THOMAS C 1820-22 SCOTT ST Kenton 055-14-24-025.00 Sanitary
SHELTON MICHELLE D 1824 SCOTT ST Kenton 055-14-24-024.00 Sanitary
KOVERMAN KIMBERLY 1825 GREENUP ST Kenton 055-14-24-016.00 Sanitary
ROSS ZANE & CHRISTINA & 1826 SCOTT ST Kenton 055-14-24-023.00 Sanitary
MORRISON JOSEPH & MARY 1828 SCOTT ST Kenton 055-14-24-022.00 Sanitary
CARTER HARRY W & JULIA 1830 GREENUP ST Kenton 055-32-02-032.00 Sanitary
LOWE WILLA & HENRY 1903 GARRARD ST Kenton 055-32-03-006.00 Sanitary
DEAL ANTHONY W & NICOLE 1905 GARRARD ST Kenton 055-32-03-007.00 Sanitary
SCHIRTZINGER ALLISON VAUGHN 1906 GARRARD ST Kenton 055-32-11-027.00 Sanitary
COULSON ELIJAH 1907 DENVER ST Kenton 055-32-11-005.00 Sanitary
GEMMER-JONES SETPHANIE J & GEMMER II STEVEN EARL 1908 GARRARD ST Kenton 055-32-11-026.00 Sanitary
CY DENVER LLC 1909 DENVER ST Kenton 055-32-11-006.00 Sanitary
HOUSLEY CHRISTAL MARIE 1910 GARRARD ST Kenton 055-32-11-025.00 Sanitary
DECKARD PROPERTIES LLC 1911 DENVER ST Kenton 055-32-11-007.00 Sanitary
COBBINS JOHN & CARLA 209 19TH ST E Kenton 055-32-03-002.00 Sanitary
HORNBACK ROSE A 210 19TH ST E Kenton 055-32-02-031.00 Sanitary

Property Acquisition And/Or Property Purchase List FY 2026 as of 01/20/2026
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DIGHE MELINDA S & 212 19TH ST E Kenton 055-32-02-030.00 Sanitary
HOLMAN ZACHARY S & 214 19TH ST E Kenton 055-32-02-029.00 Sanitary
COLLINS JAMES PAUL 215 19TH ST E Kenton 055-32-03-002.01 Sanitary
216 E 19TH STREET LLC 216 19TH ST E Kenton 055-32-02-028.00 Sanitary
Covington Independent School MARYLAND AVE Kenton 055-32-10-012.01 Sanitary
BOONE MICHAEL P & 217-223 19TH ST E Kenton 055-32-03-003.00 Sanitary

CHERYL M BRYANT TRUSTEE 1715 HIGHWATER ROAD Kenton 027-10-00-244.00 Sanitary
CHERYL M BRYANT TRUSTEE 1719 HIGHWATER ROAD Kenton 027-10-00-243.00 Sanitary
SPENCER BETTY R 1796 ST. JOHNS ROAD Kenton 027-20-05-014.05 Sanitary
SPENCER JOSHUA C 1800 ST. JOHNS ROAD Kenton 027-20-05-014.04 Sanitary
PERRY II STEPHEN T 1801 ST. JOHNS ROAD Kenton 027-20-03-020.00 Sanitary
TYRO CONSTRUCTION 1830 ST. JOHNS ROAD Kenton 027-20-05-014.03 Sanitary
MONHOLLEN DONALD R 1840 ST. JOHNS ROAD Kenton 027-20-05-014.02 Sanitary
WRIGHT DOUGLAS A & ANGELA M 1850 ST. JOHNS ROAD Kenton 027-20-05-014.01 Sanitary
PERRY II STEPHEN T 1851 ST. JOHNS ROAD Kenton 027-20-05-013.00 Sanitary
WRIGHT DOUGLAS A & ANGELA M 1856 ST. JOHNS ROAD Kenton 027-20-05-014.00 Sanitary
BETHEL BAPTIST CHURCH TRUSTEES 1862 ST. JOHNS ROAD Kenton 027-20-05-015.00 Sanitary
MARTIN JOHN T 1868 ST. JOHNS ROAD Kenton 027-20-05-016.00 Sanitary
MARTIN JOHN T 1901 AMSTERDAM ROAD Kenton 027-20-05-017.00 Sanitary
FELDMAN RICHARD J & PATRICIA JANE 692 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-248.00 Sanitary
ABEL RICHARD J & JO ANN 708 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-249-00 Sanitary
EARLY CLINTON & JESSICA 701 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-245.00 Sanitary
AKHP LLC 717 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-242.00 Sanitary
AKHP LLC 719 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-241.00 Sanitary
WISHER HOLDINGS LLC 728 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-250-00 Sanitary
LIFEPATH LLC 734 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-251.00 Sanitary
JACOB C MOORE 736 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-252.00 Sanitary
YE BO & FU YUN 748 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-253.00 Sanitary
JONATHAN A TOMLINSON & DAWN E BLASINGAME 752 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-234.00 Sanitary
MADELINE DAVISON & LAWRENCE SCOTT ORTWEIN 760 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-235.00 Sanitary
LJRD PROPERTIES LLC 771 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-233.00 Sanitary
MARCELLA & GERALD SCHNEIDER 772 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-236.00 Sanitary
CHARLES W KRUSE 784 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-237.00 Sanitary
WILLIAM J AHLERS III 790 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-238-00 Sanitary
ANGELA SCHAFFER 792 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-239.00 Sanitary
ANGELA SCHAFFER BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-240-00 Sanitary
FRED HARRELL 794 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-240-01 Sanitary
ANGELA SCHAFFER 796 BROMLEY CRESCENT SPRINGS RD Kenton 027-20-05-020.00 Sanitary

NEWPORT CITY OF  E 3RD ST Campbell 999-99-36-044.04 Sanitary
CITY OF NEWPORT E 3RD ST Campbell 999-99-36-044.06 Sanitary
CITY OF NEWPORT E 3RD ST Campbell 999-99-36-044.07 Sanitary
NEWPORT CITY OF E. 3RD ST Campbell 999-99-36-044.08 Sanitary
NEWPORT SOUTHBANK BRIDGE COM  E 3RD ST Campbell 999-99-36-973.00 Sanitary
CITY OF NEWPORT  RIVERBOAT ROW Campbell 999-99-36-949.73 Sanitary

CITY OF NEWPORT RIVERBOAT ROW Campbell 999-99-38-272.00 Sanitary
NEWPORT MUNICIPAL HOUSING 427-536 BRIGHTON ST Campbell 999-99-35-810.00 Sanitary

MARK BRICKING 221 EDEN AVE Campbell 999-99-06-097.00 Sanitary
PAUL & BARBARA GRUNENWALD 219 EDEN AVE Campbell 999-99-06-729.00 Sanitary
PAUL & BARBARA GRUNENWALD 217 EDEN AVE Campbell 999-99-06-728.00 Sanitary
DIENER REBECCA ANNE 213 EDEN AVE Campbell 999-99-06-556.00 Sanitary
PAUL & BARBARA GRUNENWALD 211 EDEN AVE Campbell 999-99-07-060.00 Sanitary
GRUNENWALD PAUL W 207 EDEN AVE Campbell 999-99-06-555.00 Sanitary
PAUL & BARBARA GRUNENWALD 205 EDEN AVE Campbell 999-99-07-819.00 Sanitary
PAUL & BARBARA GRUNENWALD 201 EDEN AVE Campbell 999-99-06-553.00 Sanitary
CITY OF BELLEVUE LAFAYETTE AVE Campbell 999-99-05-982.00 Sanitary
HARBOR GREENE CONDO ASSOC INC 101 HARBOR GEENE DR Campbell 999-99-05-982.07 Sanitary
HARBOR GREENE CONDO ASSOC INC HARBOR GREENE DR Campbell 999-99-05-982.01 Sanitary
NAHARIYA INVESTMENTS LLC PATCHEN AVE Campbell 999-99-05-982.09 Sanitary
GWYNNE FIVE LLC 119 FAIRFIELD AVE Campbell 999-99-05-982.05 Sanitary

WINSTON ROSE MARY 118 KENTON ST Kenton 003-40-07-011.00 Storm
STANTON HOMES LLC 303 LYTLE AVE Kenton 004-30-19-010.00 Storm
HAFER H WAYNE & DONNA J 601-603 ORCHARD ST Kenton 003-40-07-010.00 Storm
HAFER H WAYNE & DONNA J 605-607 ORCHARD ST Kenton 003-40-07-009.00 Storm
SPADA DEVON 615 ORCHARD ST Kenton 003-40-07-005.00 Storm
WILLIAM F & ANNA L BUERGER 406 CALDWELL DR Kenton 044-30-08-115.00 BOTH
ANDREW HARMEYER 408 CALDWELL DR Kenton 044-30-08-114.00 BOTH
CAROL DANIELS 410 CALDWELL DR Kenton 004-30-08-113.00 BOTH
JADE AND JACOB C KING 412 CALDWELL DR Kenton 004-30-08-112.00 BOTH
SCHNEIDER GROUP RAI LLC 630 WILLOW ST Kenton 003-40-07-020.00 Storm
MULLINS MARIE F TRUSTEE 701-11 WILLOW ST Kenton 004-30-19-002.00 Storm

SILVERLAKE PROPERTIES LTD 106 W MAPLE AVE Kenton 015-10-11-027.05 Storm
KOHL RITA M & DAVID G 117 CLAY ST Kenton 015-10-02-014.00 Storm
WEBSTER GEORGE E & 117 DIVISION ST Kenton 015-10-03-014.00 Storm
SCHLAGEL MICAH 119 CLAY ST Kenton 015-10-02-013.00 Storm
CLARK ANITA L 121 LOCUST ST Kenton 015-20-20-006.00 Storm
BAKER JR ROBERT D 122 CENTER ST Kenton 015-10-02-020.00 Storm
PHINNEY CATHERINE E 133 CENTER ST Kenton 015-20-21-003.00 Storm
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HAMILTON DEBORAH SUE 134 CENTER ST Kenton 015-10-02-021.00 Storm
HUTCHISON PEARL A & HELEN P 164 HAMMOCK RIDGE DR Kenton 015-10-03-021.00 Storm
SMITH DEBORAH L 205 LOCUST ST Kenton 015-20-20-005.00 Storm
SHIPP III JESSE R 2126 N WAUWATOSA AVE Kenton 015-10-03-015.00 Storm
PRICE JENA D 22 JULIA AVE Kenton 015-10-02-015.00 Storm
STOECKLE DAVID G & MARY E 304 HIGHLAND AVE Kenton 015-10-03-016.01 Storm
STOECKLE DAVID G & MARY E 304 HIGHLAND AVE Kenton 015-10-03-016.04 Storm
DAWES JONATHAN & KRYSTLE 3206 LAKE ST Kenton 015-10-03-016.00 Storm
GODDARD CHRISTOPHER A 3210 LAKE ST Kenton 015-10-03-017.00 Storm
GRAHAM KEVIN D & EADS OLIVIA & 3212 LAKE ST Kenton 015-10-03-018.00 Storm
MEINER CLARENCE J & JOAN 3214 LAKE ST Kenton 015-10-03-019.00 Storm
SELM THOMAS J & REBECCA J 3222 LAKE ST Kenton 015-10-02-017.00 Storm
ERLANGER CITY OF 505 COMMONWEALTH AVE Kenton 015-10-12-034.00 Storm
ERLANGER CITY OF 505 COMMONWEALTH AVE Kenton 015-20-21-004.00 Storm
TAT INVESTMENTS LLC 7660 INDUSTRIAL RD Kenton 015-10-12-033.00 Storm
NKH INVESTMENT LLC 7933 HEDGEWOOD CIR Kenton 015-10-02-016.00 Storm

DOYLE JAMES R & JUSTINE N 107 ROSA AVE Kenton 041-20-00-168.01 Storm
ACKLEY LAUREN ELISABETH & 109 ROSA AVE Kenton 041-20-00-169.00 Storm
OTOOLE MATTHEW B 13 EDNA LN Kenton 042-10-00-107.00 Storm
DENHAM JACK & LAWS RANDI 14 EDNA LN Kenton 042-10-00-108.00 Storm
MCCAY KEVIN M 15 AUGUSTA AVE Kenton 041-20-00-021.00 Storm
ROGERS NATHAN 15 EDNA LN Kenton 042-10-00-109.03 Storm
SHEA BROOKE ALEXA & 15 HENRY CLAY AVE W Kenton 041-40-00-043.00 Storm
JONES ZACHARY V & LINDSEY K 16 ROSA AVE Kenton 041-20-00-165.00 Storm
WEBER JAMES C & MARILYN M 17 AUGUSTA AVE Kenton 041-20-00-022.00 Storm
GRIMES RICKY & KAREN D 17 HENRY CLAY AVE W Kenton 041-40-00-045.00 Storm
LANKHEIT JESSICA LEE 21 AUGUSTA AVE Kenton 041-20-00--025.00 Storm
KISKER BENJAMIN & 21 HENRY CLAY AVE W Kenton 041-40-00-049.00 Storm
GLAVIAN JESSICA LEE 23 AUGUSTA AVE Kenton 041-40-00-027.00 Storm
STANLEY SAMUEL B & ERIN m 25 AUGUSTA AVE Kenton 041-20-00-029.00 Storm
SCHEPER PAUL J & MARY 113 ROSA AVE Kenton 041-20-00-171.00 Storm
KREUTZJANS GEORGE 27 AUGUSTA AVE Kenton 041-20-00-031.00 Storm
REINERSMAN JOHN J & JUDITH A 28 LAKE ST Kenton 041-20-00-136.01 Storm
HOFFER JORDAN T 29 AUGUSTA AVE Kenton 041-20-00-033.00 Storm
ACKLEY NICHOLAS A & KEMP DANA C 33 AUGUSTA AVE Kenton 041-20-00-036.00 Storm
METZGER WILLIAN & PATRICIA A 35 AUGUSTA AVE Kenton 041-20-00-036.01 Storm
MARTINEZ SUSANNE M & SERGIO T 6 EDNA LN Kenton 042-10-00-104.00 Storm
TOLL BRANDI S 9 EDNA LN Kenton 042-10-00-105.00 Storm
FT WRIGHT CITY OF AUGUSTA AVE Kenton 042-10-00-046.06 Storm
FT WRIGHT CITY OF HIGHLAND PK Kenton 042-10-00-270.01 Storm

FIDEL VERA COVARRUBIAS & FABIOLA ALVAREZ GERMAN 4092 ELIZABETH DR Kenton 017-20-00-291.00 Storm
WALKER CHRISTOPHER L & RACHEL 4093 ELIZABETH DR Kenton 017-20-00-289.00 Storm
SALYER GERALD R & KAREN A 4097 ELIZABETH DR Kenton 017-20-00-288.00 Storm
ELIZABETH WADE TRUSTEE 4094 KIMBERLY DR Kenton 017-20-00-232.00 Storm
PELSTRING DANIEL V & KRISTY A 4096 KIMBERLY DR Kenton 017-20-00-233.00 Storm
ANTHONY & THOMASENIA COOPER 871 KIMBERLY PL Kenton 017-20-00-236.00 Storm
BECKER WILLIAM & SANDRA 876 INDEPENDENCE STATION RD Kenton 017-20-00-285.00 Storm
KENTON COUNTY FISCAL COURT 3908 RICHARDSON RD Kenton 032-00-00-001.01 Storm

ROUTT JAMIE BROGAN ET AL  BRENTWOOD PL Campbell 999-99-12-692.01 Sanitary
FT THOMAS CITY OF  RIVER RD Campbell 999-99-38-063.00 Sanitary
BEREJENA CHARLOTTE & FARIRAI  RIVER RD Campbell 999-99-13-880.01 Sanitary
BEREJENA CHARLOTTE & FARIRAI  RIVER RD Campbell 999-99-13-880.00 Sanitary
ROUTT JAMIE BROGAN ET AL 110 BRENTWOOD PL Campbell 999-99-12-692.00 Sanitary
VB ONE LLC 118 BRENTWOOD PL Campbell 999-99-16-092.00 Sanitary
EFGH HOMES LLC 120 BRENTWOOD PL Campbell 999-99-14-694.00 Sanitary
RIXSON TIMOTHY J 124 BRENTWOOD PL Campbell 999-99-17-346.00 Sanitary
THOMER ELIJAH PATRICK 134 BRENTWOOD PL Campbell 999-99-17-079.00 Sanitary
WHISMAN KIM ALAN 138 BRENTWOOD PL Campbell 999-99-12-271.01 Sanitary
FOUBERT MAARTEN G 142 BRENTWOOD PL Campbell 999-99-12-271.00 Sanitary
CURTIN DANIEL J & ELLEN Z 148 BRENTWOOD PL Campbell 999-99-13-055.00 Sanitary
MONAHAN JASON 293 RIVER RD Campbell 999-99-12-692.02 Sanitary
CHOLAKOV PETAR 301 RIVER RD Campbell 999-99-15-345.00 Sanitary
STUART MATTHEW & ERIKA 309 RIVER RD Campbell 999-99-16-092.01 Sanitary
WHISMAN KIM ALAN 333 RIVER RD Campbell 999-99-12-271.02 Sanitary
FOUBERT MAARTEN 337 RIVER RD Campbell 999-99-12-271.03 Sanitary
DOWNIE ROBERT E & PAIGE L 341 RIVER RD Campbell 999-99-13-039.07 Sanitary
HESTER NEAL M & AMANDA M 58 BRENTWOOD PL Campbell 999-99-15-528.00 Sanitary

GREGORY & RHONDA HULL 323 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-26-545.00 Sanitary
JOHN & GAIL JEWELL 325 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-25-213.00 Sanitary
THOMAS HEIM 332 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-24-502.00 Sanitary
JACOB KOHLS 333 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-23-996.00 Sanitary
TIMOTHY & STEPHANIE SNOW 3712 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-806.00 Sanitary
THOMAS LUTKENHOFF 3714 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-599.00 Sanitary
CHARLES & CAROL SHANKS 3718 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-26-505.00 Sanitary
TRACY BARTH 3720 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-784.00 Sanitary
JACOB KROGER 3724 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-437.00 Sanitary
BOBBIE WALTERS 3726 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-162.00 Sanitary
HAROLD CHANDLER 3728 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-510.00 Sanitary
STEVE MAYES 3729 JOYCE ANN LN Campbell 999-99-25-677.00 Sanitary
KEVIN COMBS 3762 RIDGEWOOD CT, ALEXANDRIA Campbell 999-99-24-189.00 Sanitary
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COURTNEY R & CHRISTOPHER P CARSON 7864 RILEY RD Campbell 999-99-24-921.00 Sanitary
JONATHAN A & KAYLA L DUSING 7868 RILEY RD Campbell 999-99-26-758.00 Sanitary
KY TRANSPORTAION CABINET FOUR MILE RD, ALEAXANDRIA Campbell 999-99-32-702.00 Sanitary
CASSANDR MCQUILLAN 3766 RIDGEWOOD CT, ALEXANDRIA Campbell 999-99-24-820.00 Sanitary
ANDREW GLICK 7758 RILEY RD, ALEXANDRIA Campbell 999-99-24-115.00 Sanitary
HH&H FOUR MILE RD, ALEAXANDRIA Campbell 999-99-27-741.00 Sanitary
KY TRANSPORTAION CABINET FOUR MILE RD, ALEAXANDRIA Campbell 999-99-32-676.00 Sanitary

COVINGTON CITY OF  9TH ST E Kenton 054-23-28-001.00 Sanitary
HBR NEWPORT PROPERTY LLC 910 LOWELL ST Campbell 999-99-03-738.00 Sanitary
KY TRANSPORTAION CABINET LICKING PIKE Campbell 999-99-03-738.07 Sanitary
KY TRANSPORTATION CABINET W 6TH ST Campbell 999-99-00-987.01 Sanitary
T & D RENTAL LLC 526 W 6TH ST Campbell 999-99-00-987.00 Sanitary
T & D RENTAL LLC W 7TH ST Campbell 999-99-03-738.08 Sanitary
COVINGTON CITY OF 1020 PROSPECT ST Kenton 054-42-07-012.00 Sanitary
NEWPORT MUNICIPAL HOUSING 512-536 BRIGHTON ST Campbell 999-99-35-810.02 Sanitary
NEWPORT MUNICIPAL HOUSING CHESTNUT WAY Campbell 999-99-35-812.02 Sanitary
NEWPORT MUNICIPAL HOUSING W 6TH ST Campbell 999-99-35-812.00 Sanitary
KING KITTS CONST LLC & 1026-28 PROSPECT ST Kenton 054-42-07-011.00 Sanitary
DIANE SCHNEIDER & JOHN J VELLA 2225 OAKLAND AVE Kenton 055-41-12-024.00 Sanitary
DUKE ENERGY KENTUCKY INC 2226 OAKLAND AVE Kenton 055-41-14-006.02 Sanitary
DUKE ENERGY KENTUCKY INC 2228 OAKLAND AVE Kenton 055-41-13-001.01 Sanitary
COVINGTON CITY OF 2227 OAKLAND AVE Kenton 055-41-12-024.01 Sanitary
COVINGTON CITY OF 2231-39 OAKLAND AVE Kenton 055-41-12-024.02 Sanitary
COVINGTON CITY OF 2234-42 EASTERN AVE Kenton 055-41-14-007.00 Sanitary
COVINGTON CITY OF 2244 EASTERN AVE Kenton 055-41-14-006.00 Sanitary
COVINGTON CITY OF WATER ST Kenton 055-33-01-001.00 Sanitary
COVINGTON CITY OF 2330-32 EASTERN AVE Kenton 055-41-14-006.01 Sanitary
GEORGE R & CONNIE WARNEFORD 2506 EASTERN AVE Kenton 055-41-15-003.00 Sanitary
COVINGTON INDEPENDENT SCHOOL 2718 JAMES AVE Kenton 055-42-10-001.00 Sanitary
CONRAD G OIL CO INC EASTERN AVE Kenton 055-41-15-010.00 Sanitary
COVINGTON CITY OF 502 LEVASSOR PL Kenton 055-41-14-001.01 Sanitary
THIENEMAN REBECCA & SAMUEL NOUNG 504 LEVASSOR PL Kenton 055-41-14-001.00 Sanitary
ABNEY JEREMIAH J 506 LEVASSOR PL Kenton 055-41-14-002.00 Sanitary
BURWICK KENDALL A & 508 LEVASSOR PL Kenton 055-41-14-003.00 Sanitary
KERN RICHARD & SARA 516 LEVASSOR PL Kenton 055-41-14-010.01 Sanitary
COVINGTON CITY OF 619 WALLACE AVE Kenton 055-32-33-025.00 Sanitary
OYO PADDLE RENTALS 430-36 BYRD ST Kenton 054-42-13-001.00 Sanitary
ROBERT WARREN LOTZ IV 1210 WHEELER ST Kenton 054-42-10-020.00 Sanitary
NEK RENTALS LLC 1212 WHEELER ST Kenton 054-42-10-019.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 429 E 13TH ST Kenton 054-42-13-017.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 427 E 13TH ST Kenton 054-42-13-016.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 424 E 13TH ST Kenton 054-42-12-001.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 425 E 13TH ST Kenton 054-42-13-015.00 Sanitary
BONACCOLTO BRANDON 701 18TH ST E Kenton 055-32-27-004.00 Sanitary
TIMOTHY A & OTHERS WILSON 1204-06 WHEELER ST Kenton 054-42-10-001.00 Sanitary
COVINGTON CITY OF 734 GARRARD ST Kenton 054-23-27-001.00 Sanitary
HOME AGED & INDIGENT WOMEN 702-706 GARRARD ST Kenton 054-23-27-006.00 Sanitary
SELLS KELLY 734 GARRARD ST Kenton 054-23-27-002.00 Sanitary
WESTBANK PROPERTIES LLC 801 16TH ST E Kenton 055-31-00-001.00 Sanitary
COVINGTON CITY OF 1502-16 EASTERN AVE Kenton 055-31-18-001.00 Sanitary
COVINGTON CITY OF 802 GREENUP ST Kenton 054-23-20-002.00 Sanitary
COVINGTON CITY OF 902 GARRARD ST Kenton 054-23-20-005.00 Sanitary

ELLISON REVOCABLE TRUST  MADISON PK, COVINGTON Kenton 042-40-00-085.00 Sanitary
CP LAND LLC 1996 HIGHLAND PK Kenton 042-20-04-005.00 Sanitary
COMMONWEALTH OF KY 3226 MADISON PK Kenton 042-30-00-060.01 Sanitary
DAVID GLENN THOMAS 3284 MADISON PK Kenton 042-30-00-041.00 Sanitary
DANIEL SCHLIPF 3288 MADISON PK Kenton 042-30-00-040.00 Sanitary
3300 MADISON LLC 3300 MADISON PK Kenton 042-30-00-037.00 Sanitary
GERRY &  KATHLEEN CUNNINGHAM 3310 MADISON PK Kenton 042-40-00-071.01 Sanitary
MIDDY I LLC 3312 MADISON PK Kenton 042-40-00-071.00 Sanitary
MIDDY I LLC 3316 MADISON PK Kenton 042-40-00-072.00 Sanitary
HYDEDUGOUT LLC 3319 MADISON PK Kenton 042-40-00-079.00 Sanitary
TERRAZA 7 LLC 3400 MADISON PK Kenton 042-20-04-003.02 Sanitary
FORT WRIGHT HOLDINGS LLC 3380 MADISON PK Kenton 042-20-04-006.00 Sanitary
CP LAND LLC 3388 MADISON PK Kenton 042-20-04-004.00 Sanitary
UNITED DAIRY FARMERS INC 3410 MADISON PK Kenton 042-20-00-083.05 Sanitary
SHOPPES OF FT WRIGHT KY LLC 3445 VALLEYPLAZA PKWY Kenton 043-00-00-026.11 Sanitary
LITZLER PROPERTIES LLC 2811-2817 HOWARD LITZLER RD Kenton 042-30-00-059.00 Sanitary

BELLEVUE VETS CLUB INC 24 FAIRFIELD AVE, BELLEVUE Campbell 999-99-05-984.00 Sanitary
CITY OF BELLEVUE 25 FAIRFIELD AVE, BELLEVUE Campbell 999-99-07-699.00 Sanitary
DR INN DR COMMONS INC 45 FAIRFIELD AVE, BELLEVUE Campbell 999-99-33-423.00 Sanitary
BELLEVUE VETS CLUB INC RIVERIA DR, BELLEVUE Campbell 999-99-07-579.00 Sanitary

THOMAS J SCHREIBER 100 FAIR OAKS LANE Kenton 044-10-00-004.00 Sanitary
MARK HICKEY 1725 BULLOCK PEN RD Kenton 044-00-00-008.00 Sanitary
MARVIN H EDWARDS 1780 BULLOCK PEN RD Kenton 044-00-00-003.00 Sanitary
DENISE L & DENNIS J EMBRY 1811 BULLOCK PEN RD Kenton 044-00-00-011.00 Sanitary
MICHAEL & LINDA KRUSE 1820 BULLOCK PEN RD Kenton 044-00-00-009.00 Sanitary
JEREMY HUFFMAN 1840 BULLOCK PEN RD Kenton 044-00-00-002.00 Sanitary
RICHARDSON REALTY LLC 1850 BULLOCK PEN RD Kenton 044-00-00-013.00 Sanitary
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RADALL S STORTZ 1870 BULLOCK PEN RD Kenton 044-00-00-012.00 Sanitary
JEFF T 	MCCURRY 3053 BROOKWOOD CIR Kenton 030-30-00-313.00 Sanitary
CEDRIC TOLLIVER JR 3059 BROOKWOOD CIR Kenton 030-30-00-314.00 Sanitary
CHRISTOPHER WARD 3063 BROOKWOOD CIR Kenton 030-30-00-315.00 Sanitary
JEROME MORGAND 3067 BROOKWOOD CIR Kenton 030-30-00-316.00 Sanitary
RICHARD KOURY TRUSTEE 3111 LOCUST HOLLOW LN Kenton 030-30-00-319.00 Sanitary
PADUA PROPERTIES 3126 LOCUST HOLLOW LN Kenton 030-30-00-320.00 Sanitary
THOMAS & SANDRA ARNZEN 3132 LOCUST HOLLOW LN Kenton 030-30-00-321.00 Sanitary
CHRIS & CARA BERLING 3238 RIDGETOP WAY Kenton 030-40-02-106.00 Sanitary
MARY C 	SCHUTZMAN 3330 RIDGETOP WAY Kenton 030-40-00-007.00 Sanitary
MARGARET LEE & ETHAN E MILLER 520 OAK RIDGE DR Kenton 030-40-02-119.00 Sanitary
LAWRENCE BEITING 558 KINSELLA DR Kenton 030-30-00-252.00 Sanitary
NICHOLAS & MOLLY HALE 560 KINSELLA DR Kenton 030-30-00-253.00 Sanitary
ANDREW & ELIZABETH KRALLMAN 561 COACHLIGHT DR Kenton 030-30-00-228.00 Sanitary
JULIE WEBSTER 562 COACHLIGHT DR Kenton 030-30-00-227.00 Sanitary
TIMOTHY A & LISA A MACKE 562 KINSELLA DR Kenton 030-30-00-254.00 Sanitary
CHRISTOPHER REINEKE 563 SUTTER DR Kenton 030-30-00-198.00 Sanitary
 STEVEN L & JUDITH L. PETERSON 564 KINSELLA DR Kenton 030-30-00-255.00 Sanitary
DAVID & MARCIA STEINKER 564 SUTTER DR Kenton 030-30-00-197.00 Sanitary
THOMAS J & MARY C SCHUTZMAN 567 VILLAGE DR Kenton 030-30-00-115.00 Sanitary
CHRISTOPHER WARD KINSELLA DR Kenton 030-30-00-253.02 Sanitary
MARY C 	SCHUTZMAN RIDGETOP WAY Kenton 030-40-02-107.01 Sanitary
MARY C 	SCHUTZMAN RIDGETOP WAY Kenton 030-40-02-106.01 Sanitary

BURKS TIMOTHY J REVOCABLE TRUST 111 CAROLINA AVE Campbell 999-99-12-761.00 Sanitary
BAUSCH KIRSTEN 114 CAROLINA AVE Campbell 999-99-12-374.00 Sanitary
SCHNELL KAREN E & WILLIAM C REVOCABLE LI 115 CAROLINA AVE Campbell 999-99-16-314.00 Sanitary
HEMMERLE ANDREW 118 CAROLINA AVE Campbell 999-99-13-056.00 Sanitary
HUENEFELD MICHELLE DENISE 17 PATERSON PL Campbell 999-99-12-762.00 Sanitary
ROHRER EDW G & ALMA S 25 LINDEN CT Campbell 999-99-16-079.00 Sanitary
POMPILIO JANE W 40 KATHY LN Campbell 999-99-15-795.00 Sanitary
TAYLOR RONALD C JR & KRISTA M 45 KATHY LN Campbell 999-99-16-852.00 Sanitary
MCCARTER CHAD 51 VERNON LN E Campbell 999-99-17-239.00 Sanitary
GODDARD ADAM 55 VERNON LN S Campbell 999-99-13-571.00 Sanitary
RUTLEDGE ERICA 59 VERNON LN S Campbell 999-99-13-585.00 Sanitary
DEMPSEY LOUIS A & LINDA S 63 VERNON LN S Campbell 999-99-13-156.00 Sanitary
SCHMIDT RICHARD 67 VERNON LN S Campbell 999-99-16-291.00 Sanitary
URLAGE JILL P 70 MADONNA PL Campbell 999-99-15-155.00 Sanitary
DONOVAN JANE H 71 VERNON LN S Campbell 999-99-13-017.00 Sanitary
HINEGARDNER CHARLES & LAURA 75 VERNON LN W Campbell 999-99-14-487.00 Sanitary
TAYLOR RONALD C & SANDRA L 76 MADONNA PL Campbell 999-99-16-302.00 Sanitary

TOWNE DEVELOPMENT GROUP LTD  RIVERPOINTE DR Campbell 999-99-11-782.02 Storm
TOWNE DEVELOPMENT GROUP LTD 321 RIVERPOINTE DR Campbell 999-99-11-782.01 Storm
GRANT PARK COMMUNITY ASSOCIATION INC  GRANT PARK DR Campbell 999-99-08-702.77 Storm
GRANT PARK COMMUNITY ASSOCIATION INC  GRANT PARK DR Campbell 999-99-08-702.00 Storm
HUNDEMER JESSICA 1029 MAPLE AVE Campbell 999-99-08-440.00 Storm
FAIRVIEW RIDGELINE LLC 1282 LOCUST AVE Campbell 999-99-08-494.04 Storm

SIPPLE R MICHAEL & SUSAN M  38TH ST E Kenton 056-34-03-001.00 Storm
WARKEN LINDSEY 3614 GLENN AVE Kenton 056-32-26-016.00 Storm
MILLER JR JEFF W 3614 MYRTLE AVE Kenton 056-34-01-010.00 Storm
BATSON BILLY BOB TRUSTEE 3615 GLENN AVE Kenton 056-32-24-007.00 Storm
DAILEY BRETT & JESSICA 3617 MYRTLE AVE Kenton 056-32-26-013.00 Storm
FARMER RICHARD J & EARLINE 3802 LESLIE AVE Kenton 056-34-05-001.00 Storm
JAMES MATTHEW D 3802 TRACY AVE Kenton 056-34-04-001.00 Storm
HARPER TERRI 3804 TRACY AVE Kenton 056-34-04-015.00 Storm
BROWN CHRISTIAN A 3806 TRACY AVE Kenton 056-34-04-014.00 Storm
KIRKMAN WILLIAM A & KIMBERLEY 3807 LESLIE AVE Kenton 056-34-04-003.00 Storm
MCKEAN II JAMES E & PRISCILA 3808 TRACY AVE Kenton 056-34-04-013.00 Storm
BROWNING FLORENTINE 3809-13 TRACY AVE Kenton 056-34-03-003.00 Storm
KELLER STEVEN D 3817 TRACY AVE Kenton 056-34-03-004.01 Storm
APPELMAN PROPERTIES LLC 3830 GLENN AVE Kenton 056-32-28-009.00 Storm
WILSON STEVEN E 3833 GLENN AVE Kenton 056-32-25-024.00 Storm
WOLLEN BRANDY C 3834 GLENN AVE Kenton 056-32-28-010.11 Storm
BIGGS JESTON E 3837 GLENN AVE Kenton 056-32-25-025.00 Storm
GLACKEN LUELLA K 3901 GLENN AVE Kenton 056-32-25-026.00 Storm
CAIN MATILDA R 3901 TRACY AVE Kenton 056-34-07-011.00 Storm
MENSER JEANETTE R 3902 GLENN AVE Kenton 056-34-06-008.00 Storm
MONTGOMERY ELISE D 3902 TRACY AVE Kenton 056-34-08-010.00 Storm
ADAMS SENA J 411 SOUTHERN AVE E Kenton 056-32-25-003.00 Storm
JSP PROPERTIES LLC 413 SOUTHERN AVE E Kenton 056-32-27-011.00 Storm
BLACK LOUIS 414 EARLE AVE Kenton 056-34-03-005.00 Storm
SILER JUDY C 415 SOUTHERN AVE E Kenton 056-32-27-010.00 Storm
FERRARA GARRETT D & MAGGIE 417 SOUTHERN AVE E Kenton 056-32-27-009.00 Storm
BOWKAMP DAVID MATTHEW 418 SOUTHERN AVE E Kenton 056-32-26-015.00 Storm
GLENN AMANDA 419 SOUTHERN AVE E Kenton 056-32-27-008.00 Storm
ABELING MEGAN 420 SOUTHERN AVE E Kenton 056-32-26-014.00 Storm
KITCHEN MOLLY & 421 SOUTHERN AVE E Kenton 056-32-27-007.00 Storm
HAYES HAROLD D & MAE 423 SOUTHERN AVE E Kenton 056-32-27-006.00 Storm
MCMILLIN KOREY A 425 SOUTHERN AVE E Kenton 056-32-27-005.00 Storm
HINES JEREMIAH J & BROOKE K 501 SOUTHERN AVE E Kenton 056-32-27-004.00 Storm
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NELSON BRAYDEN 502 EARLE AVE Kenton 056-34-04-012.00 Storm
LYKINS JAMIE & AMBER 598 38TH ST E Kenton 056-34-02-005.00 Storm
GROOMS TONYA 600 38TH ST E Kenton 056-34-02-004.00 Storm
JORDAN WILLIAM CARROLL 602 38TH ST E Kenton 056-34-02-003.00 Storm
HARVEY MADISON LYNN 604 38TH ST E Kenton 056-34-02-002.00 Storm
MILLER JEFF W & 606 38TH ST E Kenton 056-34-02-001.00 Storm

JOSHUA THOMAS RAMOS 2426 WARREN ST Kenton 055-23-09-031.00 Storm
JAMES BYRNE 2427 HERMAN ST Kenton 055-23-09-013.00 Storm
ROCHELLE MOORE TRUSTEE 2427 WARREN ST Kenton 055-23-05-008.00 Storm
ANNA T GREEN 2428 WARREN ST Kenton 055-23-09-030.00 Storm
LESLIE A JOINER 2429 WARREN ST Kenton 055-23-05-009.00 Storm
MIGUEL DEDIOS 2430 WARREN ST Kenton 055-23-09-029.00 Storm
RONALD W & BETTY JO MOORE 2430 HERMAN ST Kenton 055-23-11-020.00 Storm
DEBRA D PADGETT 2431 HERMAN ST Kenton 055-23-09-014.00 Storm
STRONGHAVEN INCORPORATED 2218 AUGUSTINE ST Kenton 055-23-00-001.00 Storm
SCHAWE H THOMAS & SHARON 153 21ST ST W Kenton 055-14-08-006.00 Storm
STANTON HOMES LLC 201 21ST ST W Kenton 055-23-02-017.00 Storm
JESSE CONSULTING LLC 2021-25 RUSSELL ST Kenton 055-14-04-020.01 Storm
GASTRIGHT JOSEPH CHRISTOPHER 2028 RUSSELL ST Kenton 055-14-06-030.01 Storm
22ND DUPLEX PARTNERS LLC 206-08 22ND ST W Kenton 055-23-02-041.00 Storm
NEY CONNOR PATRICK 210 22ND ST W Kenton 055-23-02-024.00 Storm
GUERRERO FLORINA 2105 RUSSELL ST Kenton 055-23-02-018.00 Storm
CUPP DAVID J 2107 RUSSELL ST Kenton 055-23-02-019.00 Storm
WW4HOMES LLC 2109 RUSSELL ST Kenton 055-23-02-020.00 Storm
TURNER DORA & KENNETH 2111 RUSSELL ST Kenton 055-23-02-021.00 Storm
SALMONS JR DAVID WAYNE 2113 RUSSELL ST Kenton 055-23-02-022.00 Storm
FITZWATER DARBRA L 2115 RUSSELL ST Kenton 055-23-02-023.00 Storm
BORN COURTNEY & HOGAN BRADY 212 22ND ST W Kenton 055-23-02-025.00 Storm
HOMES BY HOUSE LLC 2122 HOWELL ST Kenton 055-23-02-034.00 Storm
BRUSMAN CHRISTOPHER W 214 22ND ST W Kenton 055-23-02-026.00 Storm
DIAMOND SHIRA 2202 HOWELL ST Kenton 055-23-07-006.00 Storm
ONYM INVESTMENT LLC 2203 HOWELL ST Kenton 055-23-03-005.00 Storm
YORK EDWARD & JACQUELINE 304 22ND ST W Kenton 055-23-02-028.00 Storm
EIFERT DAVID L 308 22ND ST W Kenton 055-23-02-029.00 Storm
NICKERSON NATHAN 312 22ND ST W Kenton 055-23-02-030.00 Storm
HILTIBRAND JEAN 316 22ND ST W Kenton 055-23-02-031.00 Storm
FORD MICHAEL A & MARILYN 317 22ND ST W Kenton 055-23-07-002.00 Storm
SALLEE MARK 319 22ND ST W Kenton 055-23-07-003.00 Storm
LOCKABY CHARLES P & RHONDA 321 22ND ST W Kenton 055-23-07-004.00 Storm
VIL PROPERTIES LLC 323 22ND ST W Kenton 055-23-07-005.00 Storm
BROWN DEREK B 324 22ND ST W Kenton 055-23-02-032.00 Storm
GREEN MOUNTAIN CAPITAL LLC 326 22ND ST W Kenton 055-23-02-033.00 Storm
BUMPPO MGMT LLC 402 22ND ST W Kenton 055-21-03-034.00 Storm

GARY AND CRYSTAL STEWART 38 WARREN CT Campbell 999-99-15-639.00 Storm
WHITE CARI TRUST 42 WARREN CT Campbell 999-99-16-858.00 Storm
COURTYARD PROPERTIES IV LLC 830 ALEXANDRIA Campbell 999-99-15-862.00 Storm

ALEXANDRIA PIKE LLC 9626 9636 9646 ALEXANDRIA PIKE Campbell 999-99-23-692.00 Sanitary
BARONE DAVID T 9674 ALEXANDRIA PIKE Campbell 999-99-23-636.00 Sanitary
BRW PROPERTIES LLC 9722 ALEXANDRIA PIKE Campbell 999-99-23-251.00 Sanitary
MOCKBEE LANCE 9734 ALEXANDRIA PIKE Campbell 999-99-22-954.00 Sanitary
BROADUS CAPITAL INVESTMENTS LLC 9758 ALEXANDRIA PIKE Campbell 999-99-23-573.01 Sanitary

CATCHEN HOLDING INC 5645 TAYLOR MILL RD, TAYLOR MILL Kenton 058-40-00-129.00 Storm
ASHLEY SHEARD 731 CAROL DR, TAYLOR MILL Kenton 058-40-00-143.00 Storm
KARL & KELLY DURDEN 735 CAROL DR, TAYLOR MILL Kenton 058-40-00-145.00 Storm

UNITED STATES OF AMERICA 180 EAST 46TH ST Kenton 056-41-04-078.04 Sanitary
CITY OF COVINGTON CHURCH ST Kenton 056-41-04-078.02 Sanitary
CITY OF COVINGTON GRAND AVE Kenton 056-20-02-027.06 Sanitary
LYC OVADA AVE Kenton 056-23-03-080.25 Sanitary

KYTC (Near KY 17) NA Kenton NA Sanitary
KENNETH R & CHERLY J BERGMAN 4811 OLIVER RD Kenton 047-00-00-011.05 Sanitary
STEPHEN R & PHYLLIS MOSER 4591 OLIVER RD Kenton 046-00-00-100.03 Sanitary
KEVIN KAVANAUGH & JEANNINE ROHRKASSE 4605 OLIVER RD Kenton 046-00-00-100.01 Sanitary
JETT & JEANNE KELLY 4581 OLIVER RD Kenton 046-00-00-100.02 Sanitary
COMMONWEALTH OF KENTUCKY 91 MCMILLIAN DR Kenton 046-20-00-128.00 Sanitary
MATT PAUL K & AMY M 4567 OLIVER RD Kenton 046-00-00-084.00 Sanitary
SCOTT A STEPHENSON 95 MCMILLIAN DR Kenton 046-00-00-083.00 Sanitary
KUDERA KORI L TRUSTEE 80-A MCMILLIAN DR Kenton 046-00-00-082.01 Sanitary

STEVENS JAY L & MARY K 100 SILVER AVE Kenton 028-40-11-057.00 Sanitory
HIGHLAND CEMETERY INC 2167 DIXIE HWY Kenton 042-10-00-270.02 Sanitory
SCHLINGER ERIC R & KATHARINE A 27 LUCERNE AVE Kenton 028-40-11-001.00 Sanitory
SALZMAN BARBARA A TRUSTEE & 47 LEATHERS RD Kenton 028-40-13-006.03 Sanitory
THEETGE DERRICK D & JOY M 55 LEATHERS RD Kenton 028-40-13-007.01 Sanitary
HOLLADAY BRUCE R & DAWN V 49 LEATHERS RD Kenton 028-40-13-006.04 Sanitory

GRIPSHOVER JOHN J & NANCY K 5140 KEAVY DR Kenton 057-20-00-127.00 Sanitary
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JOHNSON JOHN E & UTZ DAVID A 5144 KEAVY DR Kenton 057-20-00-126.00 Sanitary
MURPHY JACOB E & JENNIFER M 640 CARDINAL DR Kenton 057-40-00-249.00 Sanitary
PRATHER JASON 642 CARDINAL DR Kenton 057-40-00-250.00 Sanitary
DURITSCH DENNIS P 5140 TAYLOR MILL RD Kenton 057-20-00-119.00 Sanitary
DEATON MARK E & KIMBERLY 644 CARDINAL DR Kenton 057-40-00-251.00 Sanitary
WILLIAMS MARCUS E & JOANNE 646 CARDINAL DR Kenton 057-40-00-252.00 Sanitary
HORNBECK NATALIE 648 CARDINAL DR Kenton 057-40-00-253.00 Sanitary
NOE MICHAEL D & MARY K 650 CARDINAL DR Kenton 057-40-00-254.00 Sanitary

COPLEY ROBERT & KENNEDY JO ANN 645 CARDINAL DR Kenton 057-40-00-238.00 Sanitary
VOGELPOHL RACHELE E 647 CARDINAL DR Kenton 057-40-00-237.00 Sanitary
LOVENSHEIMER JO ANN & GENE A 649 CARDINAL DR Kenton 057-40-00-236.00 Sanitary
BLAKE ADAM C 682 MEADOW LN Kenton 057-40-00-225.00 Sanitary
LYON JEFFREY M & WHITLEY 692 MEADOW LN Kenton 057-40-00-230.00 Sanitary
JONES TERRY J & DEBORAH 684 MEADOW LN Kenton 057-40-00-226.00 Sanitary
BOSSE DOUGLAS R & MICHELLE L 686 MEADOW LN Kenton 057-40-00-227.00 Sanitary
SCHAEFER JAMES P 688 MEADOW LN Kenton 057-40-00-228.00 Sanitary
SCHAWE WILLIAM R & LU ANN 690 MEADOW LN Kenton 057-40-00-229.00 Sanitary

WOOD NEWPORT SHOPPING CENTER LLC 1727 MONMOUTH ST Campbell 999-99-03-734.00 Sanitary
PTNP LTD 75 CAROTHERS RD Campbell 999-99-03-826.00 Sanitary
NEWPORT CITY OF 81-93 PAVILION PKWY Campbell 999-99-37-548.02 Sanitary
WOOD NEWPORT PLAZA LLC 84-96 CAROTHERS RD Campbell 999-99-03-093.00 Sanitary

HOFFMAN JEFFREY F 2555 SIERRA DR Kenton 002-30-00-018.06 Sanitary
KEY PROPERTY DEVELOPMENT LLC DOLWICK DR Kenton 014-00-00-015.00 Sanitary
RESERVE AT MEADOWOOD LLC EUBANKS RD Kenton 014-00-00-012.00 Sanitary
WESSELS PROPERTIES INC EUBANKS RD Kenton 014-00-00-005.00 Sanitary
RICHARDSON JACK G & ELLA L LAGUNA CT Kenton 002-30-00-017.00 Sanitary
CORPOREX PARKS OF KY INC PACIFIC AVE Kenton 002-00-00-004.07 Sanitary
CORPOREX PARKS OF KY INC PACIFIC AVE Kenton 002-00-00-004.06 Sanitary
FKH LLC ROGERS RD Kenton 002-30-01-041.00 Sanitary

BP PIPELINES 401 River Rd Kenton 026-20-00-021.00 Sanitary
SHAWN D & LAWRENCE D HAMANT 422 RIVER RD Kenton 026-20-00-031.00 Sanitary
DAVID E & CAROL A BROCK 421 River Rd Kenton 026-20-00-022.00 Sanitary

CAMPBELL COUNTY FISCAL COURT ALEXANDRIA PIKE Campbell 999-99-29-986.00 Sanitary
KY TRANSPORTATION CABINET ALEXANDRIA PIKE Campbell 999-99-32-266.00 Sanitary
CAMPBELL COUNTY PUBLIC PARKS ALEXANDRIA PIKE Campbell 999-99-34-314.00 Sanitary
CAMPBELL COUNTY KY PUBLIC PARKS ALEXANDRIA PIKE Campbell 999-99-37-364.00 Sanitary

TAB R APPEL & DEE ANNE MERSHION 17 WALNUT HALL DR Kenton 047-20-00-011.00 Sanitary
TAB R APPEL & DEE ANNE MERSHION 19 WALNUT HALL DR Kenton 047-20-00-013.01 Sanitary
HEATHER L & BERNARD R BUNGENSTOCK 23 WALNUT HALL DR Kenton 047-20-00-013.00 Sanitary
MIRANDA & BRAYDEN REYNOLDS 33 WALNUT HALL DR Kenton 047-20-00-018.00 Sanitary
KAITLYN TRENKAMP 35 WALNUT HALL DR Kenton 047-20-00-019.00 Sanitary
HANNAH & DANIEL GILLUM 49 WALNUT HALL DR Kenton 047-20-00-024.00 Sanitary
LESLIE DALE RACE 56 WALNUT HALL DR Kenton 047-20-00-026.00 Sanitary
JEREMY WIDENER & SHANNON LIUZZA 58 WALNUT HALL DR Kenton 047-20-00-027.00 Sanitary
CHRISTOPHER CHARLES DUFFY III 29 PEACH DR Kenton 047-10-00-085.00 Sanitary
HARRY W & DEBORAH L TRINKLER 33 PEACH DR Kenton 033-30-02-002.00 Sanitary
DAVE H WHEELER JR 37 PEACH DR Kenton 033-30-02-004.00 Sanitary
BRETT D BOYER 40 PEACH DR Kenton 033-30-02-005.00 Sanitary
BRADFORD LODGE TRUSTEES 5403 MADISON PK Kenton 047-10-00-088.00 Sanitary

CRAWFORD SIEMER PA & KENNETH R COURTNEY 5253 TAYLOR MILL RD Kenton 057-40-00-154.00 Sanitary

TERRY & SHERRY SOUTHWORTH 11689 MAPLE TREE PL Kenton 048-10-00-059.00 Sanitary
ERIN PARNITZKE 11690 MAPLE TREE PL Kenton 048-10-00-058.00 Sanitary
CHAD W HARRIS AND SHANNON NOAKES 11697 MAPLE TREE PL Kenton 048-10-00-061.00 Sanitary
JOHN J & MARY L RESING 11701 MAPLE TREE PL Kenton 048-10-00-062.00 Sanitary
LESTER GLENN WORKMAN JR 11704 MAPLE TREE PL Kenton 048-10-00-066.00 Sanitary
RICHARD C & BARBARA L COFFEY 11705 MAPLE TREE PL Kenton 048-10-00-063.00 Sanitary
JOSEPH T & LISA M RESING 11707 MAPLE TREE PL Kenton 048-00-00-091.00 Sanitary
SEAN D & TAMMY PETERSON 11708 MAPLE TREE PL Kenton 048-10-00-065.00 Sanitary
FRED J TAYLOR 11711 MAPLE TREE PL Kenton 048-00-00-090.01 Sanitary
JAMIE BONAR TR 11712 MAPLE TREE PL Kenton 048-00-00-089.01 Sanitary
THOMAS E & ERIN B BATES 11713 MAPLE TREE PL Kenton 048-00-00-090.00 Sanitary
BOBBY A & PATRICIA D BEAVERS 11715 MAPLE TREE PL Kenton 048-00-00-085.04 Sanitary
DAVID M FLEGE 11717 MAPLE TREE PL Kenton 048-00-00-089.00 Sanitary
JENNIFER WALKER 11748 BLUEGRASS DRIVE Kenton 048-10-00-090.00 Sanitary
LINDA SANDEL 2016 MAPLE TREE LN Kenton 048-10-00-035.00 Sanitary
DENNIS LYNCH 2020 MAPLE TREE LN Kenton 048-10-00-036.00 Sanitary
BONNIE PROFITT 2024 MAPLE TREE LN Kenton 048-10-00-038.00 Sanitary
RACHEL M & DANE DWYER 2028 MAPLE TREE LN Kenton 048-10-00-040.00 Sanitary
WILLIAM J & CRYSTAL AHEARN 2032 MAPLE TREE LN Kenton 048-10-00-042.00 Sanitary
HUGH KEMP 2040 MAPLE TREE LN Kenton 048-10-00-046.00 Sanitary
JOHN L & JOANN C KEENE 2044 MAPLE TREE LN Kenton 048-10-00-047.00 Sanitary

THOMAS & GAIL M MIDDENDORF 3020 WINDING TRAILS DR Kenton 043-20-01-005.00 Storm
ADAM BULTMAN 3024 WINDING TRAILS DR Kenton 043-20-01-006.00 Storm
MARY LYNN CROPPER TR 3015 WINTERBOURNE RD Kenton 029-40-00-097.00 Storm
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THOMAS DOUGLAS & CHRISTINE F KENNEDY 3027 WINTERBOURNE RD Kenton 029-40-00-094.00 Storm
RICHARD K & CAROL J DUNHAM 3031 WINTERBOURNE RD Kenton 029-40-00-093.00 Storm
GRAVELY THOMAS W & LINDA Y 3035 WINTERBOURNE RD Kenton 029-40-00-092.00 Storm
ROBERT & LORI D WARDEN 776 KINGSTON DR Kenton 029-40-00-104.00 Storm
DENNIS R GURLEY 778 KINGSTON DR Kenton 029-40-00-103.00 Storm
RYAN M MCLANE 794 ASHFIELD CT Kenton 029-40-00-138.00 Storm
ANTHONY PAUL & JESSICA MARIE COLLEY IV 798 ASHFIELD CT Kenton 029-40-00-139.00 Storm
CHARLES G & AROHANUI BENDER 802 ASHFIELD CT Kenton 029-40-00-140.00 Storm
CHRISTOPHER A & KELLY MARIE PENNINGTON 806 ASHFIELD CT Kenton 029-40-00-141.00 Storm
CHRISTOPHER J KLARE & 810 ASHFIELD CT Kenton 029-40-00-142.00 Storm
CHARLES E MATTHEW 814 ASHFIELD CT Kenton 029-40-00-143.00 Storm
JOHN P HUFFMAN TR 818 ASHFIELD CT Kenton 029-40-00-144.03 Storm

WELLINGTON HOLDINGS, LLC 5915 CENTENNIAL CIR Boone 061.00-07-006.00 Sanitary
FLORENCE KY LLC 5900 CENTENNIAL CIR Boone 061.00-31-008.02 Sanitary

BRELIN ROBT E III & PAULA 1322 FT THOMAS AVE N Campbell 999-99-12-632.00 Sanitary
WEIER JASON 18 BELLIAIRE PL Campbell 999-99-17-117.00 Sanitary
BUGEJA JACOB 22 BELLAIRE PL Campbell 999-99-13-267.00 Sanitary
CLARKE ETHAN 26 BELLAIRE PL Campbell 999-99-12-515.00 Sanitary
KELLER B & L LLC 30 BELLAIRE PL Campbell 999-99-14-924.00 Sanitary
SPEIER RONALS L & JACQUELINE 34 BELLAIRE PL Campbell 999-99-16-623.00 Sanitary

RUMMEL ROBERT 2311 JOYCE AVE Campbell 999-99-03-165.00 Sanitary
SWARTZ MARK 2313 JOYCE AVE Campbell 999-99-01-972.00 Sanitary
BRAUN DAVID JOHN 2315 JOYCE AVE Campbell 999-99-02-234.00 Sanitary
HUG WILLIAM 2316 MACARTHUR LN Campbell 999-99-02-438.00 Sanitary
EARHART REILLY 2317 JOYCE AVE Campbell 999-99-00-854.00 Sanitary
MORRIS LORAINE I 2318 MACARTHUR LN Campbell 999-99-00-019.00 Sanitary
KRAMER ANTHONY T & PAULA 2319 JOYCE AVE Campbell 999-99-02-862.00 Sanitary
WHALEY RICKY A 2322 MACARTHUR LN Campbell 999-99-05-668.00 Sanitary
SNODGRASS HEATHER 2323 JOYCE AVE Campbell 999-99-01-995.00 Sanitary
SCHALK GREGORY T & MAUREEN C 2324 MACARTHUR LN Campbell 999-99-04-445.00 Sanitary
RAWE BRANDON 2325 JOYCE AVE Campbell 999-99-01-701.00 Sanitary
WOODFORD KATALIN 2327 JOYCE AVE Campbell 999-99-03-821.00 Sanitary
CURTIS MICHAEL 2328 MACARTHUR LN Campbell 999-99-02-160.00 Sanitary
BUCHANAN MARY F 2329 JOYCE AVE Campbell 999-99-02-972.00 Sanitary
ELBERT JENNA 2330 MACARTHUR LN Campbell 999-99-00-170.00 Sanitary
ALFIERI FRED E 2331 JOYCE AVE Campbell 999-99-02-324.00 Sanitary
BRANCH DONNA 302 POPLAR ST Campbell 999-99-03-968.00 Sanitary
THOMER CHARLES C 304 POPLAR ST Campbell 999-99-05-209.00 Sanitary
HORTON BRANDY RENEE 305 FLORENCE AVE Campbell 999-99-02-381.00 Sanitary
WATTS MADELYNE 306 POPLAR ST Campbell 999-99-03-267.00 Sanitary
BIERY CHAS J & JACKLYN C 307 FLORENCE AVE Campbell 999-99-00-424.00 Sanitary
WIDDIS MICHAEL TRUST 309 FLORENCE AVE Campbell 999-99-01-101.00 Sanitary

CRIDER RACHAEL L & II DALE M 3504 LINDEN WOOD DR Kenton 016-40-04-098.00 Storm
MORICONI TONI LYNN & 3508 LINDEN WOOD DR Kenton 016-40-04-100.00 Storm
RIVERA TATIANA & 47 SAGEBRUSH LN Kenton 016-40-04-087.00 Storm
HARDESTY NICHOLAS J & AMY J 49 SAGEBRUSH LN Kenton 016-40-04-086.00 Storm

SWINGOS JAMES G & ROSEMARY 450 43RD ST E Kenton 056-30-00-001.00 Sanitary
COVINGTON CITY OF 4508 VIRGINIA AVE Kenton 056-44-00-001.00 Sanitary

ITW FOOD EQUIPMENT GROUP LLC 3775 LAKE PARK DR Kenton 043-00-00-103.00 Sanitary
PRODUCE REALTY LLC 3776 LAKE PARK DR Kenton 043-00-00-102.00 Sanitary
ESCO CORP 3792 LAKE PARK DR Kenton 043-00-00-100.04 Sanitary
ARKA COVINGTON I LP 3780 LAKE PARK DR Kenton 043-00-00-101.00 Sanitary
LAKEVIEW BUSINESS CENTER LLC 3785 LAKE PARK DR Kenton 043-00-00-104.00 Sanitary

DUKE ENERGY KENTUCKY INC DIXIE HWY Boone 074.00-00-035.00 Sanitary
KENTON CONSERVANCY INC 1256 WOODFORD CT Kenton 032-00-04-062.00 Sanitary
FRY CORNELIUS J III AND MINDY 1296 WOODFORD CT Kenton 032-00-04-045.00 Sanitary
FRY MINDY A 1300 WOODFORD CT Kenton 032-00-04-044.00 Sanitary
JAMES HARGREAVES 661 Carol Ann Ln Kenton 018-00-00-048.00 Sanitary
KENTON CONSERVANCY INC CODY Kenton 032-00-00-066.05 Sanitary
KENTON CONSERVANCY INC CODY RD Kenton 032-00-00-066.04 Sanitary

CENTRAL BOONE COUNTY 
CONVEYANCE PHASE 3

SPREHER WILLIAM J & CONSTANCE A 4391 EASTON LN Boone 017.00-00-016.03 Sanitary

COMMONWEALTH OF KY TRANSPORTATION 3029 PETERSBURG RD Boone 036.00-00-032.01 Sanitary
COMMONWEALTH OF KY TRANSPORTATION 3029 PETERSBURG RD Boone 036.00-00-032.02 Sanitary
LUCKI VIRGINIA 3061 PETERSBURG RD Boone 036.00-00-079.00 Sanitary
COMPTON JASON C 3067 PETERSBURG Boone 036.00-00-061.00 Sanitary
PILLE GAYLE M 3495 FEELEY Boone 025.00-00-017.18 Sanitary
PILLE GAYLE M 3500 BLK FEELEY RD Boone 026.00-00-013.03 Sanitary
PILLE GAYLE M 4651 IDLEWILD RD Boone 026.00-00-013.00 Sanitary
KENTON COUNTY AIRPORT BOARD 4688 IDLEWILD RD Boone 026.00-00-014.00 Sanitary
PILLE GAYLE IDLEWILD RD Boone 026.00-00-013.01 Sanitary
PILLE GAYLE M IDLEWILD RD 22.6 AC Boone 026.00-00-013.04 Sanitary
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PILLE GAYLE IDLEWILD RD LOT 24 GAINES FARM Boone 026.00-00-013.05 Sanitary
COMMONWEALTH OF KY TRANSPORTATION PETERSBURG RD Boone 036.00-04-032.02 Sanitary

STEPHENS JANICE M 12 BARBARA CIR Kenton 041-20-00-039.00 Sanitary
MITCHELL STEVEN L & GINA L 14 BARBARA CIR Kenton 042-10-00-040.00 Sanitary
NIENABER KATHERINE D 16 BARBARA CIR Kenton 042-10-00-042.00 Sanitary
LEWIN DANIEL 18 BARBARA CIR Kenton 042-10-00-044.00 Sanitary
BERLING JAMES W & JUDITH A HIGHLAND PIKE Kenton 042-10-00-031.00 Sanitary
ASHLEY PROPERTIES INC 1913 HIGHLAND PIKE Kenton 042-20-00-001.00 Sanitary
TOEBBE GARY R 1925 HIGHLAND PIKE Kenton 042-20-00-002.00 Sanitary
OHARA BRIAN J & DEBRA L 1931 HIGHLAND PIKE Kenton 042-20-00-003.00 Sanitary
BRADSHAW HAROLD & MARY ANNE 1933 HIGHLAND PIKE Kenton 042-20-00-082.00 Sanitary
SMITH DWAYNE A & DONNA B 1935 HIGHLAND PIKE Kenton 042-20-00-005.00 Sanitary
BRADSHAW HAROLD & MARY ANNE 1937 HIGHLAND PIKE Kenton 042-20-00-006.00 Sanitary
BC PROPERTIES OF NORTHERN KY LLC 1945 HIGHLAND PIKE Kenton 043-00-01-026.01 Sanitary
JINGA ANGEL LLC 1955 HIGHLAND PIKE Kenton 043-00-01-026.02 Sanitary
M AND T REAL ESTATE HOLDINGS LLC 1965 HIGHLAND PIKE Kenton 043-00-01-026.03 Sanitary
FIFTH THIRD BANK OF NORTHERN KY 1975 HIGHLAND PIKE Kenton 043-00-01-026.05 Sanitary
ROGER SCHRODER 1980 HIGHLAND PIKE Kenton 042-20-00-083.01 Sanitary
1980 HIGHLAND PIKE LLC HIGHLAND PIKE Kenton 042-20-00-083.07 Sanitary
F W SHOPPES LLC 1990 HIGHLAND PIKE Kenton 042-20-04-002.00 Sanitary
CP LAND LLC 1996 HIGHLAND PIKE Kenton 042-20-04-005.00 Sanitary
WESDORP ROSS G & WESDORP ALLISON R 1995 PIECK LN Kenton 042-10-00-006.00 Sanitary
HAMPEL THOMAS & NANCY 1997 PIECK LN Kenton 042-10-00-007.00 Sanitary
KREUTZJANS GREGORY A & 20 BARBARA CIR Kenton 042-10-00-046.05 Sanitary
CLARK BRANDON S & SHANNON M 2001 PIECK LN Kenton 028-30-10-010.00 Sanitary
BOLGER JEFFREY P & MARY E 2003 PIECK LN Kenton 028-30-10-009.00 Sanitary
ZUMBIEL DAVID & KATHY A 22 BARBARA CIR Kenton 042-10-00-046.04 Sanitary
SHOPPES OF FT WRIGHT LLC 3420 VALLEYPLAZA PKWY Kenton 043-00-01-026.04 Sanitary
CITIZENS DEPOSIT BANK & TRUST INC 3425 VALLEYPLAZA PKWY Kenton 043-00-00-026.10 Sanitary
BANK OF KENTUCKY INC 3435 VALLEYPLAZA PKWY Kenton 043-00-00-026.04 Sanitary
DEDDEN RICHARD & JUDY ANN 3438 REEVES DR Kenton 042-20-00-001.07 Sanitary
DEDDEN RICHARD W & JUDY A 3442 REEVES DR Kenton 042-20-00-001.06 Sanitary
SCOTT H LEE JR TRUSTEE 3450 VALLEYPLAZA PKWY Kenton 043-00-00-026.07 Sanitary
LAMPKE THOMAS E 36 AUGUSTA AVE Kenton 041-20-00-038.00 Sanitary
OCONNOR KATHLEEN S & 56 E ORCHARD RD Kenton 028-30-11-018.01 Sanitary
CP LAND LLC HIGHLAND PIKE Kenton 042-10-00-015.00 Sanitary
HIGHLAND CEMETERY INC 2167 DIXIE HWY Kenton 042-10-00-270.02 Sanitary
B & Z DEVELOPMENT INC HIGHLAND PIKE Kenton 042-20-00-006.01 Sanitary
FT WRIGHT CITY OF PIECK LN Kenton 028-30-10-008.01 Sanitary

JANSHOR LLC 1020 HANDS PIKE Kenton 044-20-00-055.08 Sanitary
PIPES GARY & FREDA 1036 HANDS PIKE Kenton 044-20-00-065.00 Sanitary

HURLEY DAVID A & JUDY A 1080 HANDS PIKE Kenton 044-20-00-068.00 Sanitary
TIRKALA FERENC & TIRKALANE JUDIT 2001 GRIBBLE DR Kenton 045-10-01-001.00 Sanitary
FOSTER B SCOTT 2003 GRIBBLE DR Kenton 045-10-01-002.00 Sanitary
GILMAN JEFFREY T 2004 GRIBBLE DR Kenton 045-10-01-151.00 Sanitary
BANFIELD RICK L & 2008 GRIBBLE DR Kenton 045-10-01-150.00 Sanitary
DAVIS SHEENA F 2009 GRIBBLE DR Kenton 045-10-01-003.00 Sanitary
RICE MICHAEL JOSEPH & RICE SHARON D 2011 GRIBBLE DR Kenton 045-10-01-004.00 Sanitary
HENDERSON ASHLY ANDREA & 2053 GRIBBLE DR Kenton 045-10-01-153.00 Sanitary
RIEMEN LISA K 2415 WAYMAN BRANCH RD Kenton 044-40-00-001.01 Sanitary
EUBANK JAMES T 2490 WAYMAN BRANCH RD Kenton 044-40-00-010.00 Sanitary
BRADLEY PATRICK 2501 WAYMAN BRANCH RD Kenton 044-40-00-011.00 Sanitary
PARKER ELLEN T TRUSTEE 2571 WAYMAN BRANCH RD Kenton 044-40-00-001.00 Sanitary
JEROME B & ELIZABETH A 2580 WAYMAN BRANCH RD Kenton 044-00-00-050.00 Sanitary
KRAUTH RICHARD & KRAUTH REGINA 2750 WAYMAN BRANCH RD Kenton 058-20-00-202.00 Sanitary
SIFFEL WILLIAM JR 276 MADISON PIKE Kenton 045-10-00-003.00 Sanitary
BLACKBURN DON 277 MADISON PIKE Kenton 045-10-00-027.00 Sanitary
HAMPTON EVALINE 277-B MADISON PIKE Kenton 045-10-00-065.00 Sanitary
SHIRLEY SCOTT A 278 MADISON PIKE Kenton 045-10-00-010.00 Sanitary
CABALLERO JORGE CORTEZ & 279 MADISON PIKE Kenton 045-10-00-004.00 Sanitary
MEDLEY JASON N & MEDLEY JACKIE C 280 MADISON PIKE Kenton 045-10-00-005.00 Sanitary
MARSH TIM J & HARTKE LEE W 280-A MADISON PIKE Kenton 045-10-00-006.00 Sanitary
MARTIN TIMOTHY & MARTIN SANDRA A 281 MADISON PIKE Kenton 045-10-00-011.00 Sanitary
BAKER DAVID RALPH 281-A MADISON PIKE Kenton 045-10-00-031.00 Sanitary
DGS DEVELOPMENT LTD 282 MADISON PIKE Kenton 045-10-00-030.01 Sanitary
ROBISON GEORGE J AND EDITH K 283 MADISON PIKE Kenton 045-10-00-030.00 Sanitary
RILEY MICHAEL S 284 MADISON PIKE Kenton 045-10-00-036.00 Sanitary
MCCOLLUM OLIVIA & STEPHEN J 284-A MADISON PIKE Kenton 045-10-00-037.00 Sanitary
BERLING JAMES W 285 MADISON PIKE Kenton 045-10-00-060.00 Sanitary
DEATON TROY RAY 286 MADISON PIKE Kenton 045-10-00-026.00 Sanitary
DEATON TROY 286-A MADISON PIKE Kenton 045-10-00-033.00 Sanitary
BERLING JAMES W 287 MADISON PIKE Kenton 045-10-00-060.04 Sanitary
KENTON COUNTY FISCAL COURT 288 MADISON PIKE Kenton 045-10-00-034.00 Sanitary
PALMER REX MORGAN & PALMER ANGELA 289 MADISON PIKE Kenton 045-10-00-062.00 Sanitary
COMBS JOSEPHINE & TROY 290 MADISON PIKE Kenton 045-10-00-032.00 Sanitary
KENTON COUNTY FISCAL COURT 291 MADISON PIKE Kenton 045-10-00-032.01 Sanitary
2467 LEGENDS LLC 295 MADISON PIKE Kenton 045-10-00-023.00 Sanitary
2467 LEGENDS LLC 297 MADISON PIKE Kenton 045-10-00-023.03 Sanitary
PHILLIPS ANGELA J 302-C MADISON PIKE Kenton 045-10-00-028.03 Sanitary
FRANXMAN MARILYN A 303 MADISON PIKE Kenton 045-10-00-050.02 Sanitary
FRANXMAN JOHN JR & MARILYN 303 MADISON PIKE Kenton 045-10-00-050.00 Sanitary
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ROBINSON CRYSTAL & ROBINSON JENNIFER 305 PLEASURE ISLE DR Kenton 045-10-00-028.00 Sanitary
ENGLAND CHARLES & KATHLEEN 305-A PLEASURE ISLE DR Kenton 045-10-00-028.02 Sanitary
JENKINS CHERYL 306 PLEASURE ISLE DR Kenton 045-10-00-013.00 Sanitary
SMITH ANASTASIA L 307 PLEASURE ISLE DR Kenton 045-10-00-014.00 Sanitary
MAYO MARK A 308 PLEASURE ISLE DR Kenton 045-10-00-015.00 Sanitary
DIEHL ALICE F 309 PLEASURE ISLE DR Kenton 045-10-00-016.00 Sanitary
MURRAY OLGA I & HUGHES WAYNE ELLIOT 310 PLEASURE ISLE DR Kenton 045-10-00-017.00 Sanitary
BARTON WILLIAM C & BILLIE D 311 PLEASURE ISLE DR Kenton 045-10-00-012.00 Sanitary
BARTON WILLIAM C & BILLIE 311-A PLEASURE ISLE DR Kenton 045-10-00-018.00 Sanitary
TRANSITIONS INCORPORATED 313 MADISON PIKE Kenton 045-10-00-028.06 Sanitary
CKC PROPERTIES LLC 313 PLEASURE ISLE DR Kenton 045-10-00-020.00 Sanitary
WORKS MARK D 315 PLEASURE ISLE DR Kenton 045-10-00-019.00 Sanitary
MAYNARD MICHAEL 315-C PLEASURE ISLE DR Kenton 045-10-00-029.02 Sanitary
PHILLIPS ANGELA J 315-D PLEASURE ISLE DR Kenton 045-10-00-029.03 Sanitary
YEARY JEFF & YEARY AMY 316 MADISON PIKE Kenton 045-10-00-074.00 Sanitary
ROBERTSON VIRGINIA 316 PLEASURE ISLE DR Kenton 045-10-00-021.00 Sanitary
SHIRES WILLIAM 316-A PLEASURE ISLE DR Kenton 045-10-00-025.00 Sanitary
PERKINS JENNIFER M 317 MADISON PIKE Kenton 045-10-00-075.00 Sanitary
YEARY JASPER 318 MADISON PIKE Kenton 045-10-00-076.00 Sanitary
FOSTER CHRISTINA M 321 MADISON PIKE Kenton 045-10-00-066.00 Sanitary
KASSIS AND KASSIS INC 322 MADISON PIKE Kenton 044-20-00-069.00 Sanitary
CKC PROPERTIES LLC 3443 RICHARDSON RD Kenton 045-10-00-008.04 Sanitary
WORKS MARK D 400 PLEASURE ISLE DR Kenton 045-10-00-029.00 Sanitary
LACHMANN JAMES S & JUDY A 4125 OLD MADISON PIKE Kenton 044-20-00-056.00 Sanitary
MOORE DEVELOPMENT, LLC 4147 MADISON PIKE Kenton 044-20-00-055.02 Sanitary
MOORE DEVELOPMENT, LLC 4147-AA MADISON PK Kenton 044-20-00-055.01 Sanitary
BANKLICK CHRISTIAN CHURCH 4150 MADISON PIKE Kenton 044-20-00-070.00 Sanitary
BALDRIDGE HILDEGARD A & BALDRIDGE JR E D 4181 STITH RD Kenton 044-20-00-067.00 Sanitary
WICK DAVID H 4710 FOWLER CREEK RD Kenton 045-10-00-045.00 Sanitary
EUBANK JAMES T 5400 ROCKWOOD DR Kenton 044-00-00-049.07 Sanitary
EUBANK JAMES T 5400 ROCKWOOD DR Kenton 044-00-00-049.01 Sanitary
EUBANK DAVID A & KIMBERLY L 5425 ROCKWOOD DR Kenton 044-00-00-049.08 Sanitary
SCOTT FLOYD O MADISON PIKE Kenton 045-10-00-047.00 Sanitary
TRANSITIONS RECOVERY KY LLC PLEASURE ISLE DR Kenton 045-10-00-028.07 Sanitary

FASSLER THOMAS A TRUSTEE 6 PARK AVE Kenton 004-30-09-002.00 Sanitary
WILDER MARY F 5 EASTERN AVE Kenton 004-30-09-060.00 Sanitary
BAKER HEATHER LYNN 7 EASTERN AVE Kenton 004-30-09-059.00 Sanitary
SOLER SHAUN JULIUS 9 EASTERN AVE Kenton 004-30-09-058.00 Sanitary
HERALD RONALD M & FELTY KATRINA M 11 EASTERN AVE Kenton 004-30-09-057.00 Sanitary
GILBERT NICHOLAS PAUL & LYDIA GRACE 60 EASTERN AVE Kenton 004-30-04-028.00 Sanitary
BAXTER ANITA CHERYL 66 EASTERN AVE Kenton 004-30-04-029.00 Sanitary
COVINGTON DENNIS R 70 EASTERN AVE Kenton 004-30-04-031.00 Sanitary
SFR3 010 LLC 100 EASTERN AVE Kenton 004-30-04-032.00 Sanitary
DALY MARION L 102 EASTERN AVE Kenton 004-30-04-033.00 Sanitary
BAKER JEREMY M 104 EASTERN AVE Kenton 004-30-04-034.00 Sanitary
MOORE AARON M & AMBER M 106 EASTERN AVE Kenton 004-30-04-035.00 Sanitary
TURNER ANDREW L & CHRISSY A 108 EASTERN AVE Kenton 004-30-04-036.00 Sanitary
MORRIS JACOB BRODY 110 EASTERN AVE Kenton 004-30-04-037.00 Sanitary
ELLIS BRIAN 112 EASTERN AVE Kenton 004-30-04-038.00 Sanitary
DONALDSON JAMIE & WEBER ROBERT 200 EASTERN AVE Kenton 004-30-04-039.00 Sanitary
BOHANON PERRY K 202 EASTERN AVE Kenton 004-30-04-040.00 Sanitary
FOCKE MILTON J & HELEN L 204 EASTERN AVE Kenton 004-30-04-041.00 Sanitary
BENNETT JUANITA R 206 EASTERN AVE Kenton 004-30-04-042.00 Sanitary
BALDWIN JR WILLIAM F 208 EASTERN AVE Kenton 004-30-04-043.00 Sanitary
JOHNSON PAUL D & KAREN M 212 EASTERN AVE Kenton 004-30-04-044.00 Sanitary
PIERCE CHRISTINA & JAMES 214 EASTERN AVE Kenton 004-30-04-045.00 Sanitary
SMITH WILLIAM S & ANDREA L 216 EASTERN AVE Kenton 004-30-04-046.00 Sanitary
SMITH WILLIAM S & ANDREA L 218 EASTERN AVE Kenton 004-30-04-047.00 Sanitary
BEACH MICHAEL L & CASSANDRA H 300 EASTERN AVE Kenton 004-30-04-047.01 Sanitary
HAUSFELD MARY ANN TRUSTEE 302 EASTERN AVE Kenton 004-30-04-048.00 Sanitary
SELM ERIC & LINDA TRUSTEES 304 EASTERN AVE Kenton 004-30-04-049.01 Sanitary
PING TIMOTHY E & DAWN 308 EASTERN AVE Kenton 004-30-04-049.00 Sanitary
WILLHOFF MICHELLE L 310 EASTERN AVE Kenton 004-30-04-050.00 Sanitary
MARSHALL JAMES K 312 EASTERN AVE Kenton 004-30-04-051.00 Sanitary
COLLINS HEATHER 314 EASTERN AVE Kenton 004-30-04-052.00 Sanitary
HAMILTON PROPERTIES LLC 318-20 EASTERN AVE Kenton 004-30-04-053.00 Sanitary
HAMILTON PROPERTIES LLC 322-24 EASTERN AVE Kenton 004-30-04-054.00 Sanitary
HAMILTON PROPERTIES LLC 326-28 EASTERN AVE Kenton 004-30-04-055.00 Sanitary
HAMILTON PROPERTIES LLC 330-32 EASTERN AVE Kenton 004-30-04-056.00 Sanitary
HAMILTON PROPERTIES LLC 334-36 EASTERN AVE Kenton 004-30-04-057.00 Sanitary
HAMILTON PROPERTIES LLC 338-40 EASTERN AVE Kenton 004-30-04-058.00 Sanitary
HAMILTON PROPERTIES LLC 342-44 EASTERN AVE Kenton 004-30-04-059.00 Sanitary
DAHLENBURG PLUMBING INC MITCHELL AVE Kenton 004-30-13-013.00 Sanitary
MURRAY RAY & WANDA MITCHELL AVE Kenton 004-30-13-014.00 Sanitary
BROWN JR CHARLES E & SHERI L 126 SANDERS DR Kenton 004-30-04-060.00 Sanitary

DARREN J FUEHNER 4361 OLIVER RD Kenton 046-00-00-076.01 Sanitary
DARREN J FUEHNER 4369 OLIVER RD Kenton 046-00-02-094.00 Sanitary
COMMONWEALTH OF KENTUCKY TRANSPORTATION CABINET FOWLER CREEK RD Kenton 046-00-00-071.00 Sanitary
SHAWN C & ERYN S JOHNSON 5360 FOWLER CREEK RD Kenton 046-00-00-074.00 Sanitary
VICTORIA L GLASS 5350 FOWLER CREEK RD Kenton 046-00-00-073.01 Sanitary
VICTORIA L GLASS 5346 FOWLER CREEK RD Kenton 046-00-00-073.00 Sanitary
KELLI A & SCOTT WILSON 5330 FOWLER CREEK RD Kenton 046-00-04-206.00 Sanitary
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AMY L & TODD A KENNEDY 5322 FOWLER CREEK RD Kenton 046-00-04-205.00 Sanitary
ALEXANDER & BLAIR GROSVENOR 5314 FOWLER CREEK RD Kenton 046-00-04-204.00 Sanitary
JAMESON INVESTMENTS LLC 2741 PARKERRIDGE DR Kenton 046-00-00-072.02 Sanitary
GREYSTONE FARMS LLC 2705 PARKERRIDGE DR Kenton 046-00-04-203.00 Sanitary
ROMEO C & MARIVILLE C DUMLAO 2704 PARKERRIDGE DR Kenton 046-00-04-001.00 Sanitary
ROMEO C & MARIVILLE C DUMLAO FOWLER CREEK RD Kenton 046-00-00-072.01 Sanitary
JAMESON INVESTMENTS LLC 2732 PARKERRIDGE DR Kenton 046-00-00-072.03 Sanitary
HICKORY VALLEY PARTNERS LLC 5310 FOWLER CREEK RD Kenton 046-00-00-072.00 Sanitary
JENNIFER & CHAD WHITE 5290 FOWLER CREEK RD Kenton 046-00-00-066.04 Sanitary
MICHELE L GREENWELL 5282 FOWLER CREEK RD Kenton 046-00-00-066.00 Sanitary
JOSEPH C ULLOA 5286 FOWLER CREEK RD Kenton 046-00-00-066.03 Sanitary
THOMAS CURT BAHR 5270 FOWLER CREEK RD Kenton 046-00-00-065.00 Sanitary
FRANKLIN BOINEAU BROWN JR 6217 STREAMSIDE DR Kenton 046-00-03-006.00 Sanitary
EMILY & CASEY MILLIKAN 6213 STREAMSIDE DR Kenton 046-00-03-005.00 Sanitary
JAMES ANDREW HOBBS 6209 STREAMSIDE DR Kenton 046-00-03-004.00 Sanitary
SEAN P & LINDSEY M MCLERNON 6205 STREAMSIDE DR Kenton 046-00-03-003.00 Sanitary
MICHELLE L CREEDEN 2701 SYCAMORE CREEK DR Kenton 046-00-03-001.00 Sanitary
SYCAMORE CREEK COMMUNITY 2734  SYCAMORE CREEK DR Kenton 046-00-00-062.03 Sanitary

BCORE DENALI KY OWNER LLC 2051-2053 MERIDIAN PL Boone 047.00-05-011.00 Sanitary
HAD LLC C/O NEXUS PM LLC 1900 SANCTUARY PLACE DR Boone 047.00-00-126.01 Sanitary

DREYER MICHAEL 311 43RD St. E Kenton 056-41-08-004.00 Sanitary
STOVER CHARLES R 313 43RD St. E Kenton 056-41-08-005.00 Sanitary
STANTON HOMES LLC 315 43RD St. E Kenton 056-41-08-006.00 Sanitary
HALL TERESA M 317 43RD St. E Kenton 056-41-08-007.00 Sanitary
ALSIP CHRISTOPHER & BERTHA 4307 MCKEE AV Kenton 056-41-08-008.00 Sanitary

PAUL & BEVERLY SCHILD 416 E 38TH ST Kenton 056-34-01-030.00 Storm
KOREY MCMILLIN 425 E SOUTHERN AVE Kenton 056-32-27-005.00 Storm
JEREMIAH & BROOKE HINES 501 E SOUTHERN AVE Kenton 056-32-27-004.00 Storm
HEATHER FUGATE 503 E SOUTHERN AVE Kenton 056-32-27-003.00 Storm
THOMAS CLARKE 505 E SOUTHERN AVE Kenton 056-32-27-002.00 Storm
STEVEN & JULIE ALSIP 515 E SOUTHERN AVE Kenton 056-32-27-001.00 Storm
FRANK & KATHERINE GAMMON 517 E SOUTHERN AVE Kenton 056-34-01-027.00 Storm
LORRIE & JOHN PHILLIPS 519 E SOUTHERN AVE Kenton 056-34-01-028.00 Storm
JAMES D JACKSON II 521 E SOUTHERN AVE Kenton 056-34-01-026.00 Storm
JAMES C & SUSAN V VOGT 523 E SOUTHERN AVE Kenton 056-34-01-025.00 Storm
CHRISTOPHER LAILE 531-33 E SOUTHERN AVE Kenton 056-34-01-024.00 Storm
LORI & RONALD ACUFF 535 E SOUTHERN AVE Kenton 056-34-01-023.00 Storm
MICHAEL THRESS 537 E SOUTHERN AVE Kenton 056-34-01-022.00 Storm
KIMBERLY & JOSEPH CALDWELL 539 E SOUTHERN AVE Kenton 056-34-01-021.00 Storm
ROSEMARY & JAMES SWINGOS 450 E 43RD ST Kenton 056-30-00-001.00 Storm
EDMUND T KITTLEMANN JR 3718 GLENN AVE Kenton 056-32-27-017.00 Storm
BRANDY WOLLEN 3834 GLENN AVE Kenton 056-32-28-010.11 Storm
GOOD FAITH HOMES LLC 394 EARLE AVE Kenton 056-32-28-011.00 Storm
JOHN CLARK JR 3818 GLENN AVE Kenton 056-32-28-007.00 Storm
MICHEAL & SUSAN SIPPLE E 38TH ST Kenton 056-34-03-001.00 Storm
HARVEY MYERS E 38TH ST Kenton 056-34-02-010.00 Storm
JARED DICUS 502 E 38TH ST Kenton 056-34-02-009.00 Storm
EMILY BOWEN 504-06 E 38TH ST Kenton 056-34-02.008.00 Storm
JOHN SANDMAN 508-10 E 38TH ST Kenton 056-34-02-007.00 Storm
JOHN SANDMAN 512 E 38TH ST Kenton 056-34-02-006.00 Storm
JAMIE & AMBER LYKINS 598 E 38TH ST Kenton 056-34-02-005.00 Storm
TONYA GROOMS 600 E 38TH ST Kenton 056-34-02-004.00 Storm
WILLIAM JORDAN 602 E 38TH ST Kenton 056-34-02-003.00 Storm
MADISON HARVEY 604 E 38TH ST Kenton 056-34-02-002.00 Storm
JEFF MILLER 606 E 38TH ST Kenton 056-34-02-001.00 Storm

TWIN OAKS GOLF 
COURSE DETENTION 

BASINS

FOWLER CREEK RD

SOUTH PARK DRIVEWAY 
REPLACEMENT

MCKEE
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Date Vendor Item Description Amount Department Procurement Method: 

10/3/2025 Xylem Water Solutions U.S.A Inc Flygt Multismart Equipment - W6 Pump Station 24,733.75$    
Dept 7

Pump Stations Non-Competitve Negotiation - Sole Source

10/3/2025 Process Pump & Seal Inc 8th Street Slurry Pump repair and rebuild pump 49,973.00$    
Dept 410

Asset Mgmt Non-competitive Negotiation per KRS 45A.380 - services of mechanic/technician  

11/14/2025 HACH Company Hach Services Parnership 28,992.00$    
Dept 1

Dry Creek Non-competitive Negotiation, Sole Source

11/14/2025 Eaton Asphalt Paving Company Road Rehab for Highland Heights 38,359.75$    
Dept 510

Engineering Small Purchase < $40K - 3 quotes obtained

11/25/2025 Huber General contracting/ Armor Paint Services Lakeview Discharge Piping Recoating 31,327.00$    
Dept 410

Asset Mgmt Small Purchase < $40K - 3 quotes obtained

12/5/2025 ADS Environmental Services, LLC Sewer Scout Pilot Project 31,094.50$    
Dept 2

Collection Systems Non-competitive Negotiation per KRS 45A.380, sole source

12/15/2025 The Henry P Thompson Co Eastern Sludge Recirculation Pump Replacement 43,256.00$    
Dept 410

Asset Mgmt Non-competitive Negotiation, sole source

12/18/2025 CBT Company HMI Upgrade - Hardware and project services 22,789.05$    
Dept 9

Western Plant Non-competitive Negotiation, sole source

12/22/2025 InfoSense SL-Rat Purchase $34,135.00
Dept 2

Collection Systems Noncompetitive Negotiation - sole source

12/22/2025 The Safety Company Cues OZ3-S Camera Purchase $20,881.95
Dept 2

Collection Systems Noncompetitive Negotiation - sole source

Board of Directors Update Report
Purchases In Value Between $20,000 - $50,000

October - December 2025
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: AJ Gross, Project Manager 

Brandy Miller, Procurement Manager 
Date: January 20, 2026 

Subject: Newport Festival Park Conveyance Solution - Design-Build 

 Strategic Plan Goal Alignment (select all that apply) 

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☐ Fiscal Responsibility 
 

 
Project Background 
 
SD1’s Newport Festival Park project is a critical component of SD1’s efforts to achieve the 
objectives outlined in the Updated Watershed Plan (UWSP). Its primary purpose is to convey wet 
weather overflows from areas along the Ohio River to the site of a future tunnel shaft in Newport, 
Kentucky. 
 
Two conveyance options are under consideration: 
 

1. Pump Station and Force Main: Installation of a pump station along the Ohio River at the 
east end of Newport Festival Park and the force main running through General James 
Taylor Park to the proposed 4th street shaft.  

2. Micro-Tunnel: Construction beginning at the same location as the pump station, 
conveying flow to the proposed 4th Street shaft site for the Licking River Tunnel. 
 

The City of Newport plans to revitalize both Festival Park and General James Taylor Park in the 
near future. Both conveyance options would require some level of disturbance within these areas. 
In coordination with the City’s redevelopment timeline, SD1 has expedited the schedule for this 
project. 
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A progressive design-build delivery method has been selected to accelerate completion and 
provide flexibility. The chosen progressive design-build team will have the opportunity to propose 
either the pump station and force main or the micro-tunnel option, allowing for innovative solutions 
and cost-effective delivery. This approach is expected to streamline construction and provide the 
best overall value for SD1. Benefits of the progressive design build process include: 

1. Early Contractor Involvement
• The builder contributes input during design, improving constructability.
• Reduces design errors and scope gaps.
• Leads to better cost control from the start.

2. Cost Transparency & Control
• Pricing is developed in stages with open-book cost estimating.
• Owner sees real market pricing rather than speculative bids.
• Allows value engineering throughout design.
• Risks are identified and addressed earlier.
• Fewer change orders caused by design conflicts.
• Shared problem-solving mindset instead of adversarial relationships.

4. Faster Project Delivery
• Design and construction can overlap (fast-tracking).
• Early procurement of long-lead items.
• Shorter overall schedule compared to traditional design-bid-build.

Progressive design build was chosen for this project as coordination and timing with Newport is 
important, SD1 needs certainty of costs without sacrificing flexibility, and the project has technical 
complexity and various options for project completion.  

The progressive design-build will be a two-stage procurement process. SD1 will select a Design-
Build team based primarily on qualifications and a collaborative approach, while progressively 
developing the project and establishing final terms.  

During Stage 1, the Owner selects the highest-ranked Design-Build team and authorizes the team 
to perform the full design effort, including advancing the design to approximately 60 percent, 
validating technical assumptions, performing risk and constructability evaluations, and developing 
detailed cost estimates and schedule models. Stage 1 is structured to fully cover design services 
and early construction planning, enabling transparent collaboration and informed decision-making. 

A guaranteed Maximum Price (GMP) and associated schedule is developed throughout the design 
process using open book cost estimating with SD1 seeing all sub-contractor pricing in real-time, 
rather than relying on engineer’s estimates. Value engineering is performed throughout the design 
process.  

Once the GMP is established, Stage 2 is authorized and includes completion of final design and 
construction, with the Design-Build team assuming responsibility for delivering the project in 
accordance with the agreed-upon price, schedule, and performance requirements. As part of the 
open-book pricing, the design teams are required to provide their Stage 2 Design-Build Fee (Mark-
up) in the RFP.  

On November 4, 2025, SD1 issued a Request for Proposal for the Newport Festival Park 
Conveyance Solution design-build with the expectation that the proposal would result in a contract 
with the responsive and responsible proposer whose proposal is the best value for the District. 

A pre-proposal meeting was held on November 12, 2025, at which 13 potential proposers attended. 

Back to Agenda



Electronic proposals were due on December 19, 2025. 

Anticipated Return on Investment or Other Applicable Metrics 

This project will assist SD1 in meeting its CleanH2O40 goals of eliminating all SSO’s and advancing 
SD1’s goal of achieving 85% recapture of all system wide CSOs. This project once completed will 
provide a CSO benefit of 43 million gallons in the typical year, increasing the system wide CSO percent 
capture by 0.8%. 

CIP Category 

Procurement Method 
Competitive Negotiation 

Funding Source 
  Budget/Funding/Capital Code: C705-ENG-128 

Total Approved Project Budget: $33,801,032 

Related Expenditures To-Date 

Estimated Remaining Cost to Complete 

*Includes additional 1.5K LF scope change from original project

Budget Actuals Variance
Planning 21,000$             $                8,654 12,346$           
Design/Build OA 1,728,739$       $           146,208 1,582,530$      
Field Engineering 434,314$          8,865$                425,449$         
Total Related To Date 2,184,053$      163,728$            2,020,325$      

Budget
 Proposal & 
Projections 

Variance

Design/Build OA 718,110$            (718,110)$        
Design/Build OA Contingency 172,874$          124,877$            47,997$           
Land Acq 133,900$          133,900$            -$                 
Design-Build Phase I 2,279,662$      2,279,662$         (0)$  
Design-Build Phase I Contingency 227,966$          227,966$            -$                 
Design-Build Phase II 21,055,048$    22,499,037$      (1,443,989)$    
Design-Build Phase II Contingency 6,615,886$      6,843,852$         (227,966)$        
Field Engineering 425,449$            (425,449)$        
Inspection 1,131,644$      384,451$            747,193$         
Total Remaining 31,616,980$    33,637,304$      (2,020,324)$    

Total Project Cost 33,801,032$    33,801,032$      0$  

Asset Management 
x Consent Decree 

Capacity Pinch Point 
Community Needs 
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Cost Summary 

On December 19, 2025, SD1 received three (3) proposals for the Newport Festival Park 
Conveyance Solution design-build. The proposers included Dugan & Meyers LLC, MAC 
Construction & Excavating Inc., and Michels Trenchless Inc. Dugan & Meyers had the highest 
evaluation score and lowest cost. 

The cost summary is listed below. 

Stage 1 Cost (NTE) Design-Builders Fee (Stage 2) 
Dugan & Meyers $2,279,661.86 8.5% 

MAC Construction $4,535,139.02 12% 
Michels Trenchless $5,671,570.00 30% 

Recommendation for Board Action 

SD1 staff recommends the Board of Directors award a contract for the Newport Festival Park 
Conveyance Solution Design-Build to the proposer whose proposal is the best value for the 
District, Dugan & Meyers LLC., for the Stage 1 cost and Design-Builders fee for Stage 2 services, 
submitted in their proposal.   

Budget
 Proposal & 
Projections 

Variance

Design/Build OA 718,110$            (718,110)$        
Design/Build OA Contingency 172,874$          124,877$            47,997$           
Land Acq 133,900$          133,900$            -$                 
Design-Build (Design) 2,279,662$      2,279,662$         (0)$  
Design-Build (Design Contingency) 227,966$          227,966$            -$                 
Design-Build (Construction) 21,055,048$    22,499,037$      (1,443,989)$    
Design-Build (Construction Contingency) 6,615,886$      6,843,852$         (227,966)$        
Field Engineering 425,449$            (425,449)$        
Inspection 1,131,644$      384,451$            747,193$         
Total Remaining 31,616,980$    33,637,304$      (2,020,324)$    

Total Project Cost 33,801,032$    33,801,032$      0$  
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: AJ Gross, Project Manager 

Brandy Miller, Procurement Manager 
Date: January 20, 2026 

Subject: Licking River Tunnel Solution - Design Services 

 Strategic Plan Goal Alignment (select all that apply) 

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☐ Fiscal Responsibility 
 

 
Project Background 
 
The Licking River Tunnel Solution is the capstone project of SD1’s Updated Watershed Plan 
(UWSP). This major infrastructure initiative will involve the construction of a minimum 12-foot inside 
diameter deep rock tunnel, extending approximately 11,291 linear feet along the Licking River and 
crossing into Newport near the 4th Street Bridge. 

 
To support the successful delivery of this complex initiative, SD1 issued a Request for Qualifications 
for Design with the primary objective of these services to evaluate design alternatives and develop 
complete contract documents for construction of a tunnel and dewatering pump station system that 
addresses Combined Sewer Overflow (CSO) control needs within the Licking River watershed.  
 
On October 9, 2025, SD1 issued a Request for Qualifications for Licking River Tunnel Solution 
Design Services. The anticipated process was for staff to evaluate the qualifications submitted and 
short-list the proposers with the top three scorers moving to the next phase, the Request for 
Proposals.  
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The following six (6) lead design firms attended the October 16, 2025, pre-proposal meeting: 
  

• HDR Engineering 
• Black & Veatch 
• DLZ Engineering 

• Mott MacDonald 
• Hazen & Sawyer 
• AECOM 

 
Three qualification proposals were received on November 6th, 2025, from AECOM, Black & Veatch 
and HDR Engineering.  
 
Four SD1 staff members and four members of the Owner Advisor’s team evaluated the 
qualifications received and scored the proposers based on the Project Team, Past Tunnel and 
Dewatering Pump Station Design, Past Budget and Schedule Performance, Constructability 
Integration, Value Engineering, Understanding of the Project, Risk Management, Geotechnical 
Integration, Stake Holder Coordination, Innovation, Long-term O&M, Availability and Staff 
Commitment. Per the terms of the RFQ, after the initial evaluations each firm was required to submit 
a cost proposal before November 26, 2025.   
 
Following the evaluations of the qualifications and cost proposals, SD1 requested an in-person 
interview with each of the three proposers. Final scoring was completed based on all information 
received throughout the process on December 3, 2025. 
 
Anticipated Return on Investment or Other Applicable Metrics 
 
The tunnel will mark the completion of the largest project outlined in the UWSP and provide a CSO 
benefit of 349 million gallons, increasing the CSO percent capture by 7% and advancing SD1’s 
goal of achieving 85% recapture of all system wide CSOs. 
 
CIP Category 
 

 
 
Procurement Method 
Competitive Negotiation 
 

 
Funding Source 

Budget/Funding/Capital Code: C705-ENG-129 
Total Approved Project Budget: 

 
$215,974,078 
 
 
 

Related Expenditures To-Date 

 
 

Budget Actuals Variance
Planning 20,000$                $            17,071 2,929$             
OR Services 4,054,764$          $          146,817 3,907,947$      
Design Admin 200,000$             $            14,125 185,875$         
Land Acq 1,081,498$          $          239,380 842,118$         
Total Related To Date 5,356,262$         417,393$          4,938,869$      

 Asset Management 
X Consent Decree 

 Capacity Pinch Point 
 Community Needs 
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Estimated Remaining Cost to Complete 

 
   
Cost Summary 
 
On November 26, 2025, SD1 received the cost proposals for the Licking River Tunnel Solution 
Design Services. The review panel evaluated all three proposals. The final evaluation scores are 
listed below. 

 Score (150 Max) 
AECOM 125.3 
Black & Veatch 116.9 
HDR 110.9 

  
Following completion of the qualification evaluations and interviews, SD1 entered negotiations 
with AECOM, which was identified through the evaluation process as the preferred Designer for 
the Licking River Tunnel Solution. 
 
Upon completion of negotiations, SD1 determined that the agreed-upon pricing was fair, 
reasonable, and competitive when compared with the cost proposals submitted by the other 
shortlisted firms. The final negotiated pricing for AECOM, along with the submitted costs from all 
three firms, is presented below for comparison. 
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Recommendation for Board Action 
 
SD1 staff recommends the Board of Directors award a contract for the Licking River Tunnel 
Solution Design Services to the proposer whose proposal is the best value for the District, AECOM, 
for the negotiated costs for a total of $13,312,000.02. 
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Lindsey Soto, Project Manager 

Brandy Miller, Procurement Manager 
Date: January 20, 2026 

Subject: Brookwood SSO - Design Change Order 

 Strategic Plan Goal Alignment (select all that apply) 

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☐ Fiscal Responsibility 
 

 
Project Background 
 
Brookwood SSO Project is the upsizing of approximately 4,665 linear feet of sanitary sewer 
around Edgewood, KY. There are two Sanitary Sewer Overflows (SSO’s) that are active during 
the 2-yr 6-hr rain event that must be removed per the SD1 Consent Decree.  
 
In July 2025, the SD1 Board of Directors approved the award of the design and construction 
administration services for Brookwood SSO to Palmer Engineering for their submitted cost of 
$214,775.  
 
During design development, challenges raised by an affected property owner have made it difficult 
to advance the proposed new alignment. SD1 staff has determined that utilizing existing 
easements represents the most effective and prudent path forward. Because the proposed 
alignment had already been advanced to approximately 60 percent design prior to these issues 
arising, a change order is required for Palmer Engineering to complete the necessary redesign 
and associated construction administration services. These additional services include 
supplemental project-area surveying, revised design development, geotechnical investigation, 
and support for required easement acquisitions. 
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Anticipated Return on Investment or Other Applicable Metrics 

This project will assist in meeting the obligations of SD1’s Clean H2O40 program to eliminate all 
SSO’s by 2040, by reducing SSO volume by 160, 000 gallons in a typical year or 0.14% of baseline 
SSO volume. 

CIP Category 

Procurement Method 
Competitive Negotiation utilizing Design MSA (original task) 

Funding Source 
Budget/Funding/Capital Code: C705-ENG-081 

Total Approved Project Budget: $2,812,654 

Related Expenditures To-Date 

Estimated Remaining Cost to Complete 

Budget Actuals Variance
Planning 2,000$            $ - 2,000$           
Design 178,160$        $         86,056 92,104$         
Design Admin 17,816$          $         20,292 (2,476)$          
Total Related To Date 197,975$       106,347$       91,628$         

Asset Management 
X Consent Decree 

Capacity Pinch Point
Community Needs 
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Cost Summary 
 
Palmer Engineering requested change order for additional services to the original scope of 
services in shown below: 
 Survey    $  9,040.00 
 Geotechnical Investigation $10,000.00 
 60% Design    $  9,900.00 
 Easements   $  4,515.00 
 Total    $33,455.00 
 
Recommendation for Board Action 
 
SD1 staff recommends the Board of Directors approve the change order for the Brookwood SSO 
services with Palmer Engineering for $33,455.00. 
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Devon Robinson, Project Manager 

Brandy Miller, Procurement Manager 
Date: January 20, 2026 

Subject: Willow Run Watershed Detention Basin Retrofit - Change Order 

 Strategic Plan Goal Alignment (select all that apply) 

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
 
This request is for the approval of a design contract amendment for the Willow Run Detention 
Basins Retrofit Project (also known as Peaselburg Control Valving). The MSA task for design 
services was awarded to Gresham Smith in May of 2021 for $184,485. 

 
The project is scheduled to be completed by 2029 in the Updated Watershed Plan (UWSP) and is 
the first component of SD1’s strategy to reduce CSO volumes by extending detention time periods 
at 6 existing detention basins. With the fully operational dynamic coordinated controls implemented 
at each basin, the extended detention will optimize SD1’s ability to store typical year storm events 
and increase available capacity in the system during wet weather. The improvements will reduce 
the volume of typical year CSO spilled at Willow Run by 57.9 million gallons. 
 
In 2024, construction was divided into two phases to allow detention basins that were ready to 
proceed and did not require High Hazard Dam permitting to be constructed without delay. One 
detention basin was excluded from the initial phase because it required a site-specific High Hazard 
Dam permit. Gresham Smith, with support from its subconsultant, worked closely with KDOW to 
complete the permitting process for this basin. Approximately $12,000 of this change order is 
attributable to additional hydraulic modeling and coordination meetings with KDOW necessary to 
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obtain the permit. The remaining costs reflect additional design services required as a result of the 
phased approach, including work performed both prior to and following permit approval and the 
preparation of a separate set of construction drawings and specifications for the remaining 
detention basin. 
 
Anticipated Return on Investment or Other Applicable Metrics 
 
The project is estimated to cost $0.01 per gallon of CSO reduction, making it the most economical 
project in the UWSP. Additionally, it will be the single most impactful CSO project in the first 10 
years of the UWSP. It will allow for SD1 to capture 3.2% of total combined flow and represents the 
largest contribution to the Amended Consent Decree’s milestone of 75% capture by 2029. 
 
CIP Category 

 
 
 
 
 

 
Procurement Method 
Competitive Negotiation utilizing Design MSA (original RFP task) 
 
 
Funding Source 

Budget/Funding/Capital Code: C705-ENG-051 
Total Approved Project Budget: 

 
$1,259,562 

Related Expenditures To-Date 

 
 
 
 
 
 
 

Budget Actuals Variance
Planning  $          101,213  $              101,213 -$                   
Design 177,911$          194,007$              (16,096)$            
Design Admin 48,523$            48,523$                -$                   
Design Contingency 11,000$            7,845$                   3,155$               
Land Acq 8,150$               8,150$                   -$                   
Construction Estimate Phase I 419,350$          419,350$              -$                   
Capital Equipment 158,011$          158,011$              -$                   
Construction Contingency 18,383$            18,383$                -$                   
Construction Admin 70,830$            68,464$                2,366$               
Field Engineering 20,300$            16,355$                3,946$               
Inspection 44,391$            11,752$                32,640$             
Total Related To Date 1,078,062$       1,052,052$           26,010$             

 Asset Management 
X Consent Decree 

 Capacity Pinch Point 
 Community Needs 
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Estimated Remaining Cost to Complete 

 
   
 

Cost Summary 
Gresham Smith quoted SD1 a cost of $21,441.25 to add the additional services to the original 
scope of work. 
 
Recommendation for Board Action 
SD1 staff recommends the Board of Directors approve the change order to perform additional 
modeling and construction administration services with Gresham Smith for the quoted cost of 
$21,441.25. 

Budget
 Proposal & 
Projections 

Variance

Design & Construction Admin CO  $                21,445 (21,445)$            
Design & Construction Admin Contingency  $                  2,145 (2,145)$              
Construction Estimate Phase II 165,000$          165,000$              -$                   
Construction Estimate Contingency Phase II 16,500$            16,500$                -$                   
Construction Admin 2,366$                   (2,366)$              
Field Engineering 10,000$                (10,000)$            
Inspection 10,000$                (10,000)$            
Total Remaining 181,500$          227,456$              (45,956)$            

Total Project Cost 1,259,562$       1,279,508$           (19,946)$            
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services  

Date: January 20, 2026  

Subject: Reservation of Sanitary Sewer Capacity Requests 

 Strategic Plan Goal Alignment (select all that apply) 

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 

☐ Operational Efficiency                        ☒ Environmental Leadership  

☒ Fiscal Responsibility 

 

 
Project Background 
The reservation of capacity program provides both SD1 and the development community with a 
procedure to communicate, agree, and commit to sewer capacity. Development projects can be long 
and costly over many years.  Developers require certainty of sewer capacity upon completion of their 
developments.  Similarly, little or no knowledge of future development can overwhelm a sewer system, 
resulting in overflows.  The reservation of capacity program provides SD1 with knowledge of 
development, an opportunity to assess system capacity, track committed capacity in balance with 
system operations and capital improvements and provide to the developer assurance of capacity for the 
development. 
 
Anticipated Return on Investment or Other Applicable Metrics 
The reservation of capacity program allows for five years to complete the development.  The board may 
rescind capacity if plans are not submitted for review within the first year after approval.  A two-year 
extension is granted if 80% of the development is complete and an extension requested in writing 90 
days prior to the expiration date. 

SD1 would begin to see financial returns when taps are made to the wastewater system. 
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Recommendation for Board Action 

Over the past month, staff reviewed nine new requests for reservations of sanitary sewer 
capacity. These requests are tributary to the Western Regional and Dry Creek Wastewater 
Treatment Plants. Please refer to Table 1 for a detailed summary of the projects and staff’s 
recommendations. 
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#1 Flats at Nottingham                             
Sherwood Lakes, LLC

● Boone County

● Parcel No. 074.00-00-070.01

● 32 one bedroom apartments, 82 two bedroom apartments, and 48 

three bedroom apartments

● Requesting 34,000 GPD

Commercial Vacant 

Land
Yes No

Western 

Regional 

Treatment Plant

20.00 Approve

#2
Mason Property Industrial 

Development                         
VanTrust Real Estate

● Kenton County

● Parcel No. 006-00-00-008.00

● 1,100,000 square feet of general industrial buildings

● Requesting 44,000 GPD

Farm Land Yes No
Lakeview Pump 

Station 
17.50 Approve

#3 Wawa Covington                  
Hutton

● Kenton County

● Parcel No. 056-14-11-007.00

● Gas Station

● Requesting 1,750 GPD

Other Retail Yes No
Lakeview Pump 

Station 
17.50 Approve

#4 St. Charles at Park Hills                
St. Charles Care Center Inc.

● Kenton County

● Parcel No. 041-20-00-001.00

● Community building, 9 one bedroom apartments, 12 two bedroom 

apartments, 25 duplexes, and a 17 employee office

● Requesting 14,965 GPD

Land Miscellaneous 

Improvement
Yes No

Bromely Pump 

Station 
40.00 Approve

#5 5945 Merchants Street              
Seva at Merchants Square II, LLC

● Bonne County

● Parcel No. 061.00-18-009.01

● 102 room hotel

● Requesting 10,200 GPD

Commercial Vacant 

Land
Yes No

City of Florence 

Pump Station to 

Dry Creek 

Treatment Plant

Approve

#6 317 W. 7th Sreet                  
Robert Jones Plumbing

● Kenton County

● Parcel No. 054-21-06-006.00

● Three 4plex buildings

● Requesting 2,400 GPD

Residential Vacant 

Land
Yes No

Bromely Pump 

Station 
40.00 Approve
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#7
Triple Crown Country Club 

Section 28 Phase 3               
Triple Crown Developers, LLC

● Bonne County

● Parcel No. 064.00-00-027.08

● 7 single family homes

● Requesting 1,400 GPD

Residential Vacant 

Land
Yes No

Richwood Pump 

Station
7.70 Approve

#8 Sawgrass                       
Sawgrass LLC

● Bonne County

● Parcel No. 036.00-00-036.00

● 36 single family homes

● Requesting 7,200 GPD

Residential Apartments Yes No
Bullitsville Pump 

Station
0.90 Approve

#9 Briarwood Subdivision                    
Grand Communities, LLC

● Kenton County

● Parcel No. 059-20-00-005.00

● 205 single family homes and 245 two bedroom apartments

● Requesting 90,000 GPD

Agricultural Yes No
Lakeview Pump 

Station 
17.50 Approve
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Board Memo 

To:  SD1 Board of Directors 
Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services 

Date: January 20, 2026  

Subject: Request for Stormwater Public Cost-share Program 

 Strategic Plan Goal Alignment  

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 

☐ Operational Efficiency                        ☐ Environmental Leadership  

☒ Fiscal Responsibility 

 

During the past month, there was one request for the Stormwater Public Cost-share Program 

needing board approval. This project is located at Blossom Lane & Valley View Drive, City of 

Southgate.   

 
Project Description 

– Blossom Lane & Valley View Drive Improvements –  

The city is reconstructing Blossom Lane from Valley View Drive to Tracy Lane. 
Remove three existing aging catch basins and replace with four double grate curb inlets 
and 95 LF of new storm pipe. In addition, the project will also reconstruct Valley View 
Drive from Blossom Lane to Heather Hill, including replacing seven existing aging and 
failing curb inlets with new double grate curb inlets. 
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The following is a summary of the estimated prices used when applying for the cost-share 
agreement: 
 
 

  

Estimated  
(Agreement Amount)  

Easement Acquisition $ 0.00  

Survey and Engineering $11,000.00  
Construction $120,000.00  

Construction Administration  $2,500.00  

Construction Staking  $ 2,500.00  

Record Drawings  $ 3,000.00  

Total $139,000.00  

Stormwater Matrix Score 14.35  

SD1 Funding Level 50%  

Total to SD1 $69,500.00  

Total to City $69,500.00  
 
 

Based on this information, the city is requesting the reimbursement amount from SD1 of 
$69,500.00.  
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 CIP Category  

Community Needs – These projects will address community needs that will increase the level 

of service to address drainage issues associated with dedicated and accepted rights-of-way, 

where such issues are caused by or impact public infrastructure. These projects aim to provide 

relief from drainage problems and flooding resulting from the absence of, or inadequacies in, 

public drainage infrastructure within these areas. Additionally, these types of projects enhance 

SD1’s customer service initiative, strengthen our relationship with our co-permittees 

(municipalities), protect properties and rights-of-ways from flooding, and improve driving 

conditions. 

Stream Impact 

Downstream runoff will have varying levels of erosion and deterioration. Staff will evaluate and 

explore opportunities for mitigation as needed. 

Procurement Method 

This project was procured by the cities following their procurement guidelines. 

Funding Source 

FY26 Public Cost-share Budget:                 $ 1,000,000.00 

2 Previously Approved Projects Totaling:   $ 618,526.02  

1 Project Pending Board Approval Totaling:  $ 69,500.00 

Remaining Budget (with board approval):               $ 311,973.98 
 

Recommendation for Board Action 

It is the staff’s recommendation that the Board approve this request, in accordance with 

the Board approved Storm Water Public Cost-share Program. 
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