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Western Regional System Related Projects  
Construction is substantially underway on the Western Regional Water Reclamation 
Facility and conveyance tunnel.  The photographs provided in Figures 2.1 and 2.2 
highlight the construction activity for both of these projects.  
 

Figure 2.1 Western Regional Water Reclamation Facility  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In March 2009, work began on the Western Regional Water Reclamation Facility with the 
mobilization of earthmoving equipment.  As of May 2011, the project is 69% complete based 
on overall expenditures.  The current schedule shows the plant construction being 6 months
ahead of schedule, with a targeted date of being able to receive flow in March 2012.  All 
major structures have been completed and most major pieces of equipment have been put
in place.  The majority of work remaining to be completed for the plant includes electrical,
plumbing, HVAC and other miscellaneous items.    
 
Once online, the plant will serve the majority of Boone County and portions of western and
southern Kenton County.  This facility will utilize ultraviolet light disinfection technology and
will be designed with a startup capacity of 20 million gallons per day.  
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Figure 2.2 Western Regional Conveyance Tunnel   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Work began on the Western Regional conveyance tunnel in August 2009.  The tunnel boring
machine was launched at Shaft 5 where the tunnel will connect to the Western Regional
Water Reclamation Facility.  In October 2010, the tunnel boring machine broke through the 
rock at the final shaft. As of Spring 2011, 32,573 feet (100%) of pipe has been installed and
2,476 feet (83%) of all open cut pipe has been laid. All five shafts to this tunnel will be 
completed in the coming months.           
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Summary of Initial Watershed Projects

CIP Code CIP Title Anticipated 
Start Date

Anticipated 
Completion 

Date

Actual 
Completion 

Date
Project Description Impact on Overflow Reduction

Project Cost   
($ Millions)1 Status

C-042-00 Strawberry Pump Station Elimination 2005 2006 2005
The elimination of this station will help to attenuate the flow throughout the gravity portion which will address 
surcharging in the system. See Project Description $0.2 Complete

C-438-01 Beechwood Outfall Sewer Replacement 2006 2007 2007
This project will eliminate Infiltration and Inflow (I/I) from the creek and eliminate one SSO and several 
suspected SSOs.  The project will also remove I/I from the downstream combined sewer system. See Project Description $2.3 Complete

C-054-00

Eastern Regional - Contract 1--Pond Creek 
Force Main and Gravity Sewer to Eastern 

Regional WRF 2005 2008 2007

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing existing sewers. The design concept of the entire Eastern Regional System is around "Transport 
and Treat" with equalization at the new treatment plant.  The intent is to eliminate SSOs in that system 
improving water quality in the local streams. This project also eliminates the existing Pond Creek Wastewater 
Treatment Plant and allows for the immediate removal of the Dairy Mart Wastewater Treatment Plant.  

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $5.9 Complete

C-056-00

Eastern Regional - Contract 2--Kahn's 
Gravity Sewer and Gravity Sewer to the 

Pond Creek Pump Station 2005 2008 2007

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing existing sewers. The design concept of the entire Eastern Regional System is around "Transport 
and Treat" with equalization at the new treatment plant.  The intent is to eliminate SSOs in that system 
improving water quality in the local streams. This project also eliminates the existing Southern Campbell County
Wastewater Treatment Plant (2330TP1).   It will allow for future elimination of package plants in close proximity 
to the new gravity portions of this sewer.

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $4.3 Complete

C-073-00 US 27 at Summit Assessment 2005 2008 2006 This project extended sanitary sewer service to eliminate 12 failing septic systems from this area. See Project Description $0.4 Complete

C-075-00
Eastern Regional - Contract 3--Riley Force 

Main and Gravity Sewer to the ERWRF 2006 2009 2010

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing existing sewers. The design concept of the entire Eastern Regional System is around "Transport 
and Treat" with equalization at the new treatment plant.  The intent is to eliminate SSOs in that system 
improving water quality in the local streams. This project along with the Riley Road Pump Station (C-079) will 
also eliminate a major SSO (2230PS3) from the existing Riley Road No. 1 Pump Station.  

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $5.7 Complete

C-076-00
Eastern Regional - Contract 4--Alex Licking
Gravity Sewer & Force Main to Contract 1 2006 2009 2008

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing existing sewers. The design concept of the entire Eastern Regional System is around "Transport 
and Treat" with equalization at the new treatment plant.  The intent is to eliminate SSOs in that system 
improving water quality in the local streams. This project along with the Alex-Licking Pump Station (C-080) will 
eliminate a major SSO (2200PS1) from the existing Alex-Licking Pump Station.  

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $4.5 Complete

C-078-00
Eastern Regional - Contract 6--Pond Creek 

Pump Station 2005 2008 2007

This project provides wet weather flow pumping capacity to eliminate sanitary sewer overflows in the collection 
system by upsizing existing sewers and providing a new pump station. The design concept of the entire Eastern
Regional System is around "Transport and Treat" with equalization at the new treatment plant.  The intent is to 
eliminate SSOs in that system improving water quality in the local streams. 

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $4.2 Complete

C-079-00
Eastern Regional - Contract 7--Riley Road 

#2 Pump Station 2006 2009 2009

This project provides wet weather flow pumping capacity to eliminate sanitary sewer overflows in the collection 
system by upsizing existing sewers and providing a new pump station. The design concept of the entire Eastern
Regional System is around "Transport and Treat" with equalization at the new treatment plant.  The intent is to 
eliminate SSOs in that system improving water quality in the local streams. This project will eliminate a major 
SSO (2230PS3) from the existing Riley Road. No. 1 and Riley Road No. 2 stations.

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $6.6 Complete

C-080-00
Eastern Regional - Contract 8A--Alex-

Licking Pump Station 2006 2009 2009

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing existing sewers and providing a new pump stations. The design concept of the entire Eastern 
Regional System is around "Transport and Treat" with equalization at the new treatment plant.  The intent is to 
eliminate SSOs in that system improving water quality in the local streams. This project will eliminate a major 
SSO (2200PS1) from the existing Alex-Licking Pump Station.  

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $2.1 Complete

C-081-00 Parkside Pump Station Relocation 2005 2008 2007

This project allows for the elimination of the existing Southern Campbell County Wastewater Treatment Plant 
(2330TP1).   It will allow for future elimination of package plants in close proximity to the new gravity portions of 
this sewer. See Project Description $0.9 Complete

C-426-00 & 01
Eastern Regional Water Reclamation 

Facility 2004 2008 2008

This project consists of a new wastewater treatment plant to treat dry and wet weather flows from the collection 
system. This project will receive flow from the new collection system serving to eliminate SSOs in the Eastern 
Regional collection system.  The design concept of "Transport and Treat" is being built to include equalization a
this new treatment plant.  The elimination of four treatment plants plus the new infrastructure will accommodate 
the future elimination of many smaller package treatment plants in the Eastern Regional system.  This project 
will also accommodate the future elimination of many failing septic systems in this region.  The end result is 
improvement of water quality in the local streams.

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $42.9 Complete

C-414-17 Highland Heights Pump Station Study 2005 2006 2006

This study will evaluate the redirection of flows from parts of the separate sewer and combined sewer systems 
to areas of the system with available capacity.  This project will identify potential solutions to bring CSOs in the 
area into compliance with the 1994 CSO policy and reduce the activity of the downstream CSOs. This project 
will also identify potential solutions to at least three known SSOs and several suspected SSOs.  See Project Description $0.3 Complete

C-414-93
Sunset Pump Station and Forcemain 

Improvements 2010 2010 2010

This project provides wet weather flow capacity to eliminate sanitary sewer overflows in the collection system 
by upsizing the existing force main and making pumping modifications to increase the pump station capacity.  
The design concept of the entire Eastern Regional System is around "Transport and Treat" with equalization at 
the new treatment plant.  The intent is to eliminate SSOs in that system improving water quality in the local 
streams. This project will eliminate a major SSO (2450PS2) from the existing Sunset Pump Station.  

The sewer improvements and new treatment plant 
in the Eastern Regional system will eliminate all 
overflows throughout this system in a typical year. $0.3 Complete

C-620-01
Wilson/Waterworks Road Relief Sewer 

Study 2005 2008 2007

This study will evaluate alternatives to increasing wet weather capacity in the existing sanitary and combined 
sewers in order to reduce the activity of one known CSO, eliminate at least one SSO, current basement 
backups, and several suspected SSOs.  See Project Description $0.07 Complete

C-607-01 Pinehill/Skyview Terrace Sewer 2005 2006 2005
This project was completed to replace a failing sewer in a landslide behind several houses.  The project 
eliminated broken pipe that was leaking sewage in the backyards. See Project Description $0.3 Complete

East Watershed Projects

North Watershed Projects

 1The project costs represent the future and spent dollars for each project as of June 7, 2011. 1



Summary of Initial Watershed Projects

CIP Code CIP Title Anticipated 
Start Date

Anticipated 
Completion 

Date

Actual 
Completion 

Date
Project Description Impact on Overflow Reduction

Project Cost   
($ Millions)1 Status

C-001-00
Western Regional Conveyance System to 

Western Regional WRF 2008 2012 n/a

This project diverts flow from the existing Lakeview Pump Station sewer service area, which experiences 
sanitary sewer overflows at the station and from manholes upstream and addresses current SSOs upstream of 
the existing Gunpowder Pump Station. The diverted flow will be conveyed and stored within a new 
approximately 8.5 feet diameter tunnel to the new Western Regional Treatment Plant.   The Lakeview Pump 
Station service area pumps both combined and separate flows to the collection system so this project will: (1) 
free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance system tributary
to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model.

$133.3 Under Construction

C-002-00 Western Regional - Sunnybrook Sewer 2008 2013 2010

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to the collection system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $7.5 Complete

C-003-00

Western Regional - Frogtown Interceptor 
Sewer (from Sunnybrook Dr. to Frogtown 

Rd.) 2010 2012 n/a

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to the collection system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $5.6 Under Construction

C-004-00
Western Regional - South Fork Gunpowder

Interceptor Sewer and Rosetta Sewer 2008 2012 n/a

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to a combined system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $16.9 Under Construction

C-005-00
Western Regional - Narrows Road 

Diversion Pump Station 2008 2012 n/a

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.  It also eliminates two known SSOs and several suspected SSOs.  Lakeview also pumps 
both combined and separate flows to a combined system so this project will: (1) free up capacity at the Dry 
Creek Treatment Plant; and (2) increase capacity in the conveyance system tributary to Lakeview, decreasing 
overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $11.4 Under Construction

C-030-00
Western Regional - KDOT - Turkeyfoot 

Road Force Main 2003 2006 2005

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to a combined system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $1.0 Complete

C-037-00
Western Regional - Union Sewer         

(North and South) 2007 2013 2008

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to a combined system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $6.9 Complete

C-038-00
Western Regional - Gunpowder Interceptor 

Sewer 2008 2013 2010

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.  It also addresses current overflows from the existing Gunpowder Pump Station (Manhole 
2380001).  Lakeview also pumps both combined and separate flows to a combined system so this project will: 
(1) free up capacity at the Dry Creek Treatment Plant; (2) increase capacity in the conveyance system tributary 
to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $15.4 Complete

C-039-00 Western Regional - Richwood

The Watershed Plans 
provides for a delay of 

this project and the 
removal of this project as 

an Initial Watershed 
Project.  Currently 
awaiting approval.   

C-063-00
Western Regional - Turkeyfoot Industrial 

Road Force Main 2007 2012 n/a

Diverts flow from the Lakeview Pump Station service area, which experiences overflows at the station and from 
manholes upstream.   Lakeview also pumps both combined and separate flows to a combined system so this 
project will: (1) free up capacity at the Dry Creek Treatment Plant; and (2) increase capacity in the conveyance 
system tributary to Lakeview, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model. $3.1

Phases 1, 2 & 3 are 
complete. Phase 4 is 
under construction.

C-414-02 American Sign Pump Station Rehabilitation 2006 2008 2008

This project constructs a new pump station to replace an existing high maintenance intensive pump station.  
The new pump station is sized to provide additional wet weather capacity to eliminate a constructed sewer 
bypass upstream and will provide back-up power to the pump station via an onsite engine generator.   

The new pump station is sized to provide additional 
wet weather capacity to eliminate a constructed 
sewer bypass upstream. $0.5 Complete

C-424-00
Western Regional Water Reclamation 

Facility 2008 2012 n/a

The new Western Regional Treatment Plant will receive and treat diverted flow from the Lakeview Pump Station
and Gunpowder Pump Station service areas, which experience overflows at the stations and from manholes 
upstream. The treatment plant is being sized initially to treat 20 mgd dry weather flow and 30 mgd peak wet 
weather flow.  Flows above this peak flow will be stored in the upstream tunnel (project C-001).  Future 
upgrades to the treatment plant will allow treatment capacity up to 45 mgd dry weather flow and 60 mgd peak 
wet weather flow. The existing Lakeview Pump Station service area pumps both combined and separate flows 
to the collection system so this project will: (1) free up capacity at the Dry Creek Treatment Plant, thereby 
allowing additional CSO area flows to be treated; and (2) increase capacity in the conveyance system tributary 
to Lakeview and the Gunpowder Pump Stations, decreasing overflows in this system.

Western Regional Sewer Improvements will reduce 
total volume of Consent Decree listed overflows by 
approximately 60 MG in a typical year based on 
SD1's calibrated and verified hydraulic model.

$90.1 Under Construction

C-068-00
Allen Fork Collection System - Phase I 

Improvements 2006 2009 2007

This project provides wet weather flow sanitary sewer capacity to eliminate sanitary sewer overflows in the 
collection system by upsizing existing sewers. This project also constructs a new pump station to intercept 
flows and provide additional dry and wet weather pumping capacity in order to reduce upstream and 
downstream SSOs. This project will address two known SSOs and several suspected SSOs in the Burlington 
area.

This project will reduce Consent Decree listed 
overflow volumes upstream of Allen Fork PS by 
approximately 85% in a typical year based on 
SD1's calibrated and verified hydraulic model.

$7.3 Complete

West Watershed Projects

 1The project costs represent the future and spent dollars for each project as of June 7, 2011. 2



Summary of Initial Watershed Projects

CIP Code CIP Title Anticipated 
Start Date
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Completion 

Date

Actual 
Completion 

Date
Project Description Impact on Overflow Reduction

Project Cost   
($ Millions)1 Status

C-031-00 Duncan Drive Assessment Project 2005 2007 2006 This project extended sanitary sewer service to eliminate 35 failing septic systems from this area. See Project Description $1.0 Complete

C-014-00 Banklick Pump Station Screening Facility 2004 2006 2005

This project installed a new bar screen to remove solids and floatables that were clogging the pumps and 
preventing the pump station from running properly during wet weather. The pump station can now run 
continuously without clogging, reducing the frequency of suspected SSOs and known CSOs upstream.  See Project Description $1.2 Complete

C-036-01
Stevenson Road Relief Sewer Project 

Phase II 2004 2006 2006
This project was constructed to increase the wet weather capacity in the Lakeview Pump Station service area 
collection system to reduce the frequency and volume of two known SSOs and several suspected SSOs. See Project Description $2.0 Complete

C-040-05 Latonia Combined Sewer Separation 2006 2009 2007

This project provides sewer separation through the construction of a new storm sewer to separate and intercept
storm water flow to keep it out of the combined sewers in Latonia.  This project will eliminate existing basement 
backups in this area and reduce the overflow volume from downstream CSOs.

Eliminate existing basement backups & bring one 
CSO into compliance with control policy. $2.4 Complete

C-046-00 Licking River Sewer Crossing Study 2005 2007 2007

This study will evaluate alternatives and identify potential cost-effective solutions to increasing wet weather 
capacity in the existing sanitary and combined sewer service areas in order to eliminate 10 SSOs, several 
suspected SSOs, and CSOs and known basement backups. See Project Description $0.2 Complete

C-072-00 McMillan Pump Station Removal 2005 2006 2005
This project provided increased dry and wet weather sewer capacity by constructing a new sewer to eliminate 
an existing maintenance intensive pump station and to eliminate resulting upstream sanitary sewer overflows.

The new pump station is sized to provide additional 
wet weather capacity to eliminate sanitary sewer 
overflows upstream. $0.7 Complete

C-414-16 Meyer Road Pump Station Rehabilitation 2006 2008 2008

This project constructs a new pump station and force main to replace an existing high maintenance intensive 
pump station.  The new pump station is sized to provide additional wet weather capacity to eliminate sanitary 
sewer overflows upstream and will provide back-up power to the pump station via an onsite engine generator.   

The new pump station is sized to provide additional 
wet weather capacity to eliminate sanitary sewer 
overflows upstream. $0.3 Complete

C-414-43 Macke Pump Station Rehabilitation 2006 2008 2008

This project constructs a new pump station to replace an existing high maintenance intensive pump station.  
The new pump station is sized to provide additional wet weather capacity to eliminate a constructed bypass and
will provide back-up power to the pump station via an onsite engine generator.   

The new pump station is sized to provide additional 
wet weather capacity to eliminate sanitary sewer 
overflows upstream. $0.4 Complete

C-414-45 Richwood Pump Station Improvements 2005 2006 2005

Provided additional dry and wet weather pumping capacity at the pump station to reduce the frequency of 
overflows upstream.  This project also eliminated odor complaints by installing a new oxygen-based odor 
control system to reduce hydrogen sulfide in the waste stream and the resulting odors. See Project Description $0.3 Complete

C-480-02 Patton Street Sewer Study 2005 2006 2006

This study will evaluate alternatives within the Patton Street Pump Station combined sewer service area to bring
four CSOs into compliance with the 1994 CSO control policy, eliminate river water intrusion into the combined 
sewers and interceptors during high river levels, rehabilitate existing deteriorated rock sewers, and examine 
pilot project alternatives to provide floatable capture and control from the CSOs. See Project Description $0.9 Complete

C-615-01 South Hills Outfall 2006 2008 2007

This project constructs a new 24-inch sewer via horizontal directional drilling on grade (first in the country of this 
size and slope) to eliminate a CSO at a street intersection.  This new sewer will divert combined sewer flows off 
of the Lakeview Pump Station service area and into the Bromley Pump Station combined sewer service area, 
thereby consolidating flows within the combined system and reducing overflows upstream of the Lakeview 
Pump Station.  This project also eliminates a failing sewer located within a landslide area that has resulted in 
past sanitary sewer overflows. 

 Eliminate one CSO and decrease Lakeview Pump 
Station bypass overflows approximately 20% within 
a typical year based on SD1's calibrated  and 
verified hydraulic model.

$3.1 Complete

C-475-00 Grit Chamber Projects 2006 2010 2008

This project constructs three grit chambers to capture grit and other debris within the main sewer interceptors 
along the Ohio and Licking Rivers to maximize flows in the collection system and to the Dry Creek Treatment 
Plant.  One has already been installed just upstream from our Bromley Pump Station and is working effectively 
to capture grit and other debris for removal and to maximize flow to the pump station and treatment plant.  See Project Description $2.6 Complete

S-577-01 Fort Wright Illicit Discharge Removal 2004 2007 2006
This program assists us in addressing both SSOs and CSOs by developing sewer separation projects to 
remove storm water from the sanitary and combined sewers.

 Eliminated three illicit discharges and reduced 
private source I/I by 30%. $1.5 Complete

C-040-03
Fort Wright Sanitary Sewer Rehabilitation 

Phase 1 2004 2007 2006

This project was a result of the above project and installed new sanitary and storm sewers to separate sanitary 
and storm flows in this area.  This project resulted in eliminating sewage from getting into existing storm sewers
and the local creeks and reduced the wet weather flow tributary to the Lakeview Pump Station service area, 
thereby reducing overflows downstream.

 Eliminated three illicit discharges and reduced 
private source I/I by 30%. $1.6 Complete

C-458-00 Fort Wright Outfall Sewer - Phase II 2003 2006 2006
This project constructed a new sanitary sewer to remove the existing sanitary sewer from the creek, thereby 
reducing I/I from storm and creek water into the sanitary sewer.

 Eliminated three illicit discharges and reduced 
private source I/I by 30%. $1.1 Complete

C-044-00
Dry Creek Treatment Plant - Grit Removal 

Modifications 2004 2006 2005

This project was constructed to increase the treatment capacity of the preliminary treatment system at the Dry 
Creek Treatment Plant.   This, along with diverting flows from Lakeview Pump Station service area, will help 
maximize flows to the Dry Creek plant. See Project Description $2.7 Complete

C-024-00
Large Diameter Sewer Assessment 

Program - Phase III 2005 2007 2006

This program helped us prioritize and evaluate the condition of the combined and separate sewer systems in 
order to maximize flows in our system and identify areas that need rehabilitation and/or replacement with the 
goal of reducing and addressing the frequency of overflows from our CSOs and SSOs. This program was 
integrated into the CSAP for future phases. See Project Description $2.9 Complete

C-040-06 Brookwood Subdivision SSES Study 2005 2006 2006

This study evaluated the sanitary sewer and storm sewers in the Brookwood subdivision to identify locations of 
storm water I/I into the separate sanitary sewer system in order to identify projects to be performed to remove 
this identified I/I. Flows from this area are tributary to the Lakeview Pump Station service area.  This project will 
reduce I/I, which will result in reducing the frequency and overflow volumes of downstream SSOs. See Project Description $0.1 Complete

C-040-08 Southern Kenton Drainage Study 2005 2007 2006

This study will evaluate alternatives and identify potential cost-effective solutions to increasing wet weather 
capacity in the existing sanitary sewer portion of the Lakeview Pump Station service area in order to eliminate 
the Lakeview Pump Station bypass and the upstream SSOs. See Project Description $0.2 Complete

C-090-00 Wilson Road Sewer Assessment Project  2005 2006 2005 This project extended sanitary sewer service to eliminate six failing septic systems from this area. See Project Description $0.1 Complete
C-484-00 Apple Drive Sewer Outfall 2005 2006 2006 This project extended sanitary sewer service to remove a package treatment plant. See Project Description $0.5 Complete

C-480-01 Bluegrass Swim Club Sewer Separation 2005 2008 2007

This project will separate existing storm water connections to our sanitary sewers in Fort Wright, thereby 
reducing wet weather flows in our sanitary sewer system. This project will reduce the frequency and volume of 
downstream SSOs and CSOs.  

 Eliminate one CSO and decrease Lakeview Pump 
Station bypass overflows approximately 20% within 
a typical year based on SD1's calibrated  and 
verified hydraulic model. $1.0 Complete

Total Project Costs $406.8

North & East Watershed Projects

North & Central Watershed Projects

North, East & Central Watershed Projects

North, East, West & Central Watershed Projects

Central Watershed Projects

 1The project costs represent the future and spent dollars for each project as of June 7, 2011. 3




