
 

 

SD1 Board of Directors  
 
Meeting Date:  February 17, 2026 
Meeting Time:  12:30 p.m. 
 
Agenda 
 
I. CALL TO ORDER, Welcome and Chair Remarks  
II. CONSENT AGENDA        

Items to be accepted: 

A. Acceptance of January 20, 2026, Regular Board Meeting Minutes (Tab A) 

Items to be received for information: 

B. Finance Reports        (Tab B, Ron Schmitt) 
i. Monthly Financial Report 
ii. Monthly Account Services 

C. Monthly Investment Reports    (Tab C, Ron Schmitt)  

D. Engineering Reports     (Tab D, Lydia Watkins) 
i. Monthly Capacity Connection Update 
ii. Monthly Cost-share Update 
iii. Monthly CIP Cash Flow Reports 
iv. Monthly CIP Project Status Report 
v. Semi-Annual CIP Performance Report  
vi. Cleaner Water Program Award Summary 

E. Operations Report     (Tab E, Joe Baxter,   
i. Monthly Treatment Plant Data                              Mike Stevens and Chris Cole)                     
ii. Monthly Collection Systems Data 
iii. Monthly Enterprise Communications Data 

F. Executive Director Informational Items   (Tab F, Adam Chaney) 
i. Monthly Property Acquisition Report  
ii. Quarterly Cooperative Report  

 

III. BIDS & CONTRACT 
A. Dry Creek Watershed Master Planning   (Tab A, Craig Frye) 
B. Dry Creek Blower Improvements Phase 2 – Design (Tab B, Coleman Needles) 
C. W6 Phase II Inspections Services   (Tab C, AJ Gross) 

 
 
 
 



 
IV. ITEMS FOR ACTION       

A. Reservation of Capacity     (Tab A, Andy Aman) 

B. Public Culvert Cost-Share    (Tab B, Andy Aman) 

i. Lincoln Road Headwall Project - Melbourne 

 

V. NEW BUSINESS 

A. Approval of Administrative Appeals Committee Recommendation  

 

VI. OLD BUSINESS 

VII. PUBLIC COMMENTS  

VIII. EXECUTIVE SESSION 

X. ADJOURNMENT 
 
Important Dates: 

March 12, 2026 – Board Working Group Meeting, 9:00 a.m. 

March 17, 2026 - SD1 Board of Directors Meeting, 12:30 p.m. 
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SANITATION DISTRICT NO. 1 
Board Meeting Minutes 

January 20, 2026 
 
 
The Board of Directors of Sanitation District No. 1 (SD1) convened in the Board Room at 
SD1’s main office, 1045 Eaton Drive, Ft. Wright, Kentucky on January 20, 2026, at 12:30 
p.m. In attendance were Board members Jason Finch, President; Katie Nolan, Secretary; 
and Russ Horsley, Treasurer. Also in attendance were Directors, Jill Bezold, Beth 
Germann, and Jack Wells. Robert Horine, Vice President, participated remotely. Director, 
Jack Scott, was absent. The meeting was also streamed via Facebook Live, and the 
public had the opportunity to submit questions or comments throughout the meeting to be 
addressed during the public comment section of the agenda. A list of guests is attached 
as Exhibit “A”. 
 
Also participating onsite were Adam Chaney, Executive Director; Brian Ellerman, General 
Counsel; Ron Schmitt Jr., Director of Finance; Doug Wells, Director of Information 
Technology; Jim Gibson, Director of Water Resources; Lydia Watkins, Senior Director of 
Engineering; Phil Sebastian, Director of Asset Management; Andy Aman, Director of 
Development Services; Laura Tenfelde, Director of Planning Design & Construction; Joe 
Baxter, Director of Operations; Sarah Griffith, Laboratory Pretreatment Manager; AJ 
Gross, Project Manager II; Lindsey Soto, Project Manager 1; Devon Robinson, Project 
Manager I; and Ashley Bode, Accounts Services Manager. Other staff participated 
remotely. 
 
The meeting was called to order by Mr. Finch, There was no Informational Presentation 
this month. Mr. Chaney noted that the budget schedule for the upcoming budget season 
has been distributed. The first budget meeting is scheduled for March 12th at 9:00 AM 
to discuss revenues. 

CONSENT AGENDA: 

There were no questions or discussion regarding any of the other items on the Consent 
Agenda. Mr. Finch then requested a motion to accept the minutes of the December 16, 
2025, Regular Board meeting minutes as presented. Ms. Nolan made the motion, which 
was seconded by Ms. Germann. All members present voted unanimously in favor of the 
motion. 
 

RESOLUTION 
 

Resolved, that the December 16, 2025, regular Board meeting minutes are 
accepted as presented. 

____________________________ 
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BIDS & CONTRACTS: 
 
Newport Festival Park Conveyance Solution – Design-Build.  AJ Gross explained that 
the Newport Festival Park conveyance solution is a key component of the updated 
watershed plan, aiming to intercept wet weather flows from several streets and convey 
them to a future drop-shaft, with alternatives including a pump station or micro tunnel. He 
detailed the progressive design build process (PDP) method, selecting a team based on 
qualifications for early contractor involvement, overlapping design and construction 
activities, and risk management, with a guaranteed maximum price set at 60% design. 

AJ noted that three proposals were received and evaluated by a seven-member team; 
Dugan & Meyers received the highest score and was selected, with Gresham Smith as 
engineer of record and Aldea and Gordon Burke providing trenchless design and 
construction services. He further explained that negotiations focused on contractual 
agreements and milestones, with Stage 1 set at $2,279,661.86 and Stage 2 fee at 8.5% 
of construction costs; Dugan & Meyers' bid was $2.3 million below the next lowest and 
3.5% lower in fees, attributed to early team formation and thorough project understanding. 

The estimated completion includes 60% design by early September, GMP presentation 
in November, and major construction lasting approximately 18 months, with early work 
packages possible; coordination with adjacent projects like the 4th St. Bridge is ongoing. 
 
Mr. Horine then made a motion, seconded by Mr. Horsley to approve of the following 
resolution. Ms. Nolan recused herself from the vote. All remaining Board members 
present unanimously voted in favor of the motion. 

 
 

RESOLUTION 
 

Resolved, that the Board of Directors awards a contract for the Newport 
Festival Park Conveyance Solution Design-Build to the proposer whose 
proposal is the best value for the District, Dugan & Meyers LLC, for the 
Stage 1 cost and Design-Builders fee for Stage 2 services, submitted in 
their proposal. 
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Licking River Tunnel Solution – Design Services. AJ Gross explained that the Licking 
River Tunnel solution is a major infrastructure initiative involving a deep rock tunnel with 
a minimum 12-foot diameter, extending over 11,291 linear feet from Covington to 
Newport, designed to address combined sewer overflow controls. He stated SD1 issued 
a Request for Qualifications (RFQ) and received proposals from AECOM, Black & Veatch, 
and HDR, which were evaluated by a panel of SD1 staff and owner advisors based on 
criteria such as team experience, risk management, and innovation. He explained that 
AECOM was selected for its extensive tunnel and underground experience, including over 
200 projects and five major CSO tunnels in Ohio, with project leadership from Dave Mass 
and a collaborative team of partnering firms. Negotiations with AECOM resulted in a final 
price of $13,312,000.02, deemed fair and competitive compared to other proposals. 
Additionally, AJ clarified the evaluation and negotiation process.  

 
Mr. Horsley made a motion, seconded by Ms. Bezold, to approve the following resolution. 
Ms. Nolan recused herself from the vote. All remaining Board members present 
unanimously voted in favor of the motion. 
 

RESOLUTION 
 

Resolved, that the Board of Directors awards a contract for the Licking 
River Tunnel Solution Design Services to the proposer whose proposal is 
the best value for the District, AECOM, for the negotiated costs for a total 
of $13,312,000.02. 

 
____________________________ 

 
Brookwood SSO – Design Change Order. Lindsey Soto presented the Brookwood SSO 
project which involves upsizing 4,665 linear feet of sanitary sewer in Edgewood to remove 
two SSOs. She stated there were design challenges which arose due to property owner 
challenges, requiring a change in alignment. The revised alignment avoids new easement 
acquisition and follows existing paths, potentially increasing construction costs but 
offsetting easement expenses; the Board was updated on the design phase and contract 
approval thresholds. SD1 staff determined that using existing easements was the most 
effective path, necessitating a change order for Palmer Engineering to complete redesign, 
additional survey, geotechnical investigation, and easement support, totaling $33,455.00. 
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Ms. Bezold made a motion, seconded by Ms. Germann, to approve the following 
resolution. All Board members present unanimously voted in favor of the motion. 

 
RESOLUTION 

 
Resolved, that the Board of Directors approves the change order for the 
Brookwood SSO Services with Palmer Engineering for $33,455.00.  

____________________________ 
 

Willow Run Watershed Detention Basin Retrofit – Change Order. Devon Robinson 
presented the Willow Run detention basin retrofit project, which involves retrofitting six 
detention basins to reduce CSO volume by 58 million gallons annually, with dynamic 
controls implemented in five basins and the final basin requiring special permitting. He 
stated the change order covers additional modeling for KDOW permit and design services 
before and after permit acquisition, totaling $21,441.25, necessary to complete the final 
basin retrofit. Additionally, the Board was informed that any contract changes exceeding 
10% of the original value are brought for approval, even if under $50,000, to ensure 
transparency and keep members updated on project milestones. 
 
Mr. Horine made a motion, seconded by Mr. Horsley, to approve the following resolution. 
Ms. Nolan recused herself from the vote. All remaining Board members present 
unanimously voted in favor of the motion. 

RESOLUTION 
 
Resolved, that the Board of Directors approves the change order to perform 
additional modeling and construction administration services for the Willow Run 
Watershed Detention Basin Retrofit with Gresham Smith for the quoted cost of 
$21,441.25. 

____________________________ 
 
 

ITEMS FOR ACTION: 
 
Reservation of Capacity for Sanitary Sewers: Andy Aman presented nine new sanitary 
sewer capacity reservation requests, explained the process and economic indicators. He 
requested that the requests be placed into two motions. 
 

Ms. Germann made a motion, seconded by Ms. Nolan, to approve the following 
resolution. All Board members present unanimously voted in favor of the motion. 
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RESOLUTION 
 

Resolved, that the Board of Directors approves the sanitary sewer capacity 
reservations for Flats at Nottingham, Mason Property Industrial 
Development, Wawa Covington, St. Charles at Park Hills, 5945 Merchants 
Street, and 317 W. 7th Street for a period not to exceed five years. 
 

__________________________ 
 

Ms. Bezold then made a motion, seconded by Mr. Wells, to approve the following 
resolution. Mr. Finch recused himself from the vote. The remaining Board members 
present unanimously voted in favor of the motion. 

 
RESOLUTION 

 
Resolved, that the Board of Directors approves the sanitary sewer capacity 
reservations for Triple Crown Country Club Section 28 Phase 3, Sawgrass, 
and Briarwood Subdivision for a period not to exceed five years. 
 

__________________________ 
 

Public Cost-Share – City of Southgate.  Andy Aman presented a Stormwater Public 
Cost-Share $69,500.00 reimbursement request for the Blossom Lane and Valley View 
Drive stormwater project in the City of Southgate. He explained the project involves 
reconstructing streets and replacing aging catch basins and storm pipes, with SD1 
funding 50% of the $139,000.00 total cost, based on matrix scoring. The Board discussed 
the remaining budget for public cost-share projects and anticipated future requests. 

Mr. Wells made a motion, seconded by Mr. Horine, to approve the following resolution. 
All Board members present unanimously voted in favor of the motion. 

 
RESOLUTION 

 
Resolved, that the Board of Directors approves the Stormwater Public 
Cost-Share Program with the City of Southgate, located at Blossom Lane & 
Valley View Drive, for a total SD1 cost of $69,500.00. 
 

__________________________ 
 

NEW BUSINESS:  There was no new business. 
 
OLD BUSINESS:  There was no old business. 
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EXECUTIVE SESSION: There was no Executive Session. 
 
There being no further business, public comment, or need for an Executive Session, Mr. 
Horsley made a motion to adjourn the meeting, which was seconded by Ms. Germann. 
All Board members present voted unanimously in favor of the motion. 
 

Passed:  February 17, 2025   

 

       APPROVED: 

 

________________________________
Jason Finch, PRESIDENT 

ATTEST: 

 

___________________________________ 
Katie Nolan, SECRETARY 

Back to Agenda
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#1 Flats at Nottingham                             
Sherwood Lakes, LLC

● Boone County

● Parcel No. 074.00-00-070.01

● 32 one bedroom apartments, 82 two bedroom apartments, and 48 

three bedroom apartments

● Requesting 34,000 GPD

Commercial Vacant 

Land
Yes No

Western 

Regional 

Treatment Plant

20.00 Approve

#2
Mason Property Industrial 

Development                         
VanTrust Real Estate

● Kenton County

● Parcel No. 006-00-00-008.00

● 1,100,000 square feet of general industrial buildings

● Requesting 44,000 GPD

Farm Land Yes No
Lakeview Pump 

Station 
17.50 Approve

#3 Wawa Covington                  
Hutton

● Kenton County

● Parcel No. 056-14-11-007.00

● Gas Station

● Requesting 1,750 GPD

Other Retail Yes No
Lakeview Pump 

Station 
17.50 Approve

#4 St. Charles at Park Hills                
St. Charles Care Center Inc.

● Kenton County

● Parcel No. 041-20-00-001.00

● Community building, 9 one bedroom apartments, 12 two bedroom 

apartments, 25 duplexes, and a 17 employee office

● Requesting 14,965 GPD

Land Miscellaneous 

Improvement
Yes No

Bromely Pump 

Station 
40.00 Approve

#5 5945 Merchants Street              
Seva at Merchants Square II, LLC

● Bonne County

● Parcel No. 061.00-18-009.01

● 102 room hotel

● Requesting 10,200 GPD

Commercial Vacant 

Land
Yes No

City of Florence 

Pump Station to 

Dry Creek 

Treatment Plant

Approve

#6 317 W. 7th Sreet                  
Robert Jones Plumbing

● Kenton County

● Parcel No. 054-21-06-006.00

● Three 4plex buildings

● Requesting 2,400 GPD

Residential Vacant 

Land
Yes No

Bromely Pump 

Station 
40.00 Approve
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#7
Triple Crown Country Club 

Section 28 Phase 3               
Triple Crown Developers, LLC

● Bonne County

● Parcel No. 064.00-00-027.08

● 7 single family homes

● Requesting 1,400 GPD

Residential Vacant 

Land
Yes No

Richwood Pump 

Station
7.70 Approve

#8 Sawgrass                       
Sawgrass LLC

● Bonne County

● Parcel No. 036.00-00-036.00

● 36 single family homes

● Requesting 7,200 GPD

Residential Apartments Yes No
Bullitsville Pump 

Station
0.90 Approve

#9 Briarwood Subdivision                    
Grand Communities, LLC

● Kenton County

● Parcel No. 059-20-00-005.00

● 205 single family homes and 245 two bedroom apartments

● Requesting 90,000 GPD

Agricultural Yes No
Lakeview Pump 

Station 
17.50 Approve
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Market Value
Agency Notes 7,721,690$      $0.67
Agency Discount Notes -$                        $0.00
Treasury Notes 3,546,273$      $0.31
Treasury Bills -$                        $0.00
Cash And Equivalent 294,839$         $0.03

Total:  11,562,802$   1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 O& M RESERVE 0.24% 0.24% 2.36%

Barclays 1-3 Year Govt Index 0.19% 0.19% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.28% 0.28% 2.79%

* Performance since inception 8/1/2018, annualized

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

Sanitation District No. 1 - O&M Reserve
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$11,562,802

Weighted Average Maturity
1.84

Weighted Average Yield
4.03%

67%
0%

31%

0%
2%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

Fixed Income:

  

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - O&M Reserve
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Equity markets rebounded from mid-month bouts of volatility, triggered by new U.S. 
semiconductor tariffs, and ended the month just shy of all-time highs. For the month, the 
Dow Jones Industrial Average returned +1.8%, the S&P 500 was up +1.4%, and the 
Nasdaq generated +1.0%.
  December inflation data, as measured by the Consumer Price Index (CPI), continued to 
show limited progress towards the Fed’s 2% target as headline CPI remained at 2.7% year-
over-year. Labor market data continues to show limited layoffs but weak hiring in a 
continuation of the “no hire, no fire” trend.

  The Federal Reserve (Fed) held the federal funds target range unchanged at 3.50% - 
3.75% after cutting 25 basis points (bps) in each of its three prior meetings. Two Fed 
Governors dissented in favor of a 25 bp rate cut, underscoring the difference in opinion 
within the committee regarding downside 
risks to the labor market and upside risks to inflation.
  Compared to the September projections, this estimate included an increase in 
projected economic growth, no change to unemployment rate expectations, and a 
decrease in projected inflation for 2026, pointing to increased optimism for the 
economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  The short end of the yield curve remains inverted with 3-month Treasury yields above 2-
year yields. The intermediate- to long-end of the curve continues to steepen as the 
difference in yield between the 10- and 2-year U.S. Treasury notes reached its widest 
level since December 2021.
  The yield on 3-month, 2-year, and 10-year U.S. Treasuries ended the month at 3.65%, 
3.52%, and 4.24% representing increases of +3 bps, +5 bps, and +7 bps, respectively. The 
ICE BofA 3-month, 2-year, and 10-year U.S. Treasury indices returned +0.29%, +0.19%, 
and -0.27%, respectively.
  As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.19% and the ICEBofA US 6-month T-Bill index rose 0.28% in January. The O&M 
Reserve portfolio finished the month up 0.24% net of fees for the month.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the 
market, the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily 
indicative of future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be 
reliable. No representation is made as to its accuracy or completeness.

2.36%
2.30%

2.79%

0.00%

0.50%

1.00%

1.50%

2.00%

2.50%

3.00%

Net Performance Since Inception

SD1 O& M RESERVE

Barclays 1-3 Year Govt Index
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Market Value
Agency Notes 4,647,834$     $0.59
Agency Discount Notes -$  $0.00
Treasury Notes 2,640,463$     $0.33
Treasury Bills -$  $0.00
Cash And Equivalent 605,995$         $0.08

Total:  7,894,292$     1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 SELF INSURANCE 0.24% 0.24% 2.28%

Barclays 1-3 Year Govt Index 0.19% 0.19% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.28% 0.28% 2.79%

* Performance since inception 8/1/2018, annualized

Sanitation District No. 1 - Self Insurance
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$7,894,292

Weighted Average Maturity
1.79

Weighted Average Yield
4.15%

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

59%

0%

33%

0%
8%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

Fixed Income:

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - Self Insurance
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Equity markets rebounded from mid-month bouts of volatility, triggered by new U.S. 
semiconductor tariffs, and ended the month just shy of all-time highs. For the month, the 
Dow Jones Industrial Average returned +1.8%, the S&P 500 was up +1.4%, and the Nasdaq 
generated +1.0%.
  December inflation data, as measured by the Consumer Price Index (CPI), continued to 
show limited progress towards the Fed’s 2% target as headline CPI remained at 2.7% year-
over-year. Labor market data continues to show limited layoffs but weak hiring in a 
continuation of the “no hire, no fire” trend.

  The Federal Reserve (Fed) held the federal funds target range unchanged at 3.50% - 3.75% 
after cutting 25 basis points (bps) in each of its three prior meetings. Two Fed Governors 
dissented in favor of a 25 bp rate cut, underscoring the difference in opinion within the 
committee regarding downside 
risks to the labor market and upside risks to inflation.
  Compared to the September projections, this estimate included an increase in projected 
economic growth, no change to unemployment rate expectations, and a decrease in 
projected inflation for 2026, pointing to increased optimism for the economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  The short end of the yield curve remains inverted with 3-month Treasury yields above 2-
year yields. The intermediate- to long-end of the curve continues to steepen as the 
difference in yield between the 10- and 2-year U.S. Treasury notes reached its widest level 
since December 2021.
  The yield on 3-month, 2-year, and 10-year U.S. Treasuries ended the month at 3.65%, 
3.52%, and 4.24% representing increases of +3 bps, +5 bps, and +7 bps, respectively. The 
ICE BofA 3-month, 2-year, and 10-year U.S. Treasury indices returned +0.29%, +0.19%, and 
-0.27%, respectively.

As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.19% and the ICEBofA US 6-month T-Bill index rose 0.28% in January, while the Self 
Insurance portfolio returned 0.24% net of fees in January.

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the market, 
the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily indicative of 
future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be reliable. No 
representation is made as to its accuracy or completeness.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.
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2.50%

3.00%

Net Performance Since Inception

SD1 SELF INSURANCE

Barclays 1-3 Year Govt Index

ICE BofAML US 6-Month T-Bill Index
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Market Value
Agency Notes 9,350,435$      $0.44
Agency Discount Notes -$                        $0.00
Treasury Notes 10,322,482$   $0.48
Treasury Bills -$                        $0.00
Cash And Equivalent 1,696,220$      $0.08

Total:  21,369,136$   1

Net Total Return Performance

Since
1 Month YTD Inception*

SD1 IR& R 0.22% 0.22% 2.34%

Barclays 1-3 Year Govt Index 0.19% 0.19% 2.30%
ICE BofAML US 6-Month T-Bill Index 0.28% 0.28% 2.79%

* Performance since inception 8/1/2018, annualized

Holdings-Summary

Credit Quality
Aaa

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management 
services.

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

Sanitation District No. 1 - IR&R Fund
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

Current Market Value
$21,369,136

Weighted Average Maturity
1.92

Weighted Average Yield
3.95%

44%

0%

48%

0%
8%

Diversification Summary

Agency Notes

Agency Discount Notes

Treasury Notes

Treasury Bills

Cash And Equivalent

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

 $12,000,000

 $14,000,000

Cash 0-1 year 1-3 years 3-5 years 5-10 years

Distribution of Maturity
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The Economy:

Fixed Income:

What does that mean for SD1's accounts?

Disclaimers:

Source SEI. Information is based on data from custodial sources believed to be reliable; accuracy/completeness is not guaranteed.  

NOT A DEPOSIT    NOT FDIC INSURED    NOT BANK GUARANTEED    MAY LOSE VALUE    NOT INSURED BY ANY FEDERAL GOVERNMENT AGENCY

Sanitation District No. 1 - IR&R Fund
Current Holdings, Performance as of January 31, 2026

Managed by: U.S. Bank, subadvised by PFM Asset Management

  Equity markets rebounded from mid-month bouts of volatility, triggered by new U.S. 
semiconductor tariffs, and ended the month just shy of all-time highs. For the month, the 
Dow Jones Industrial Average returned +1.8%, the S&P 500 was up +1.4%, and the 
Nasdaq generated +1.0%.
  December inflation data, as measured by the Consumer Price Index (CPI), continued to 
show limited progress towards the Fed’s 2% target as headline CPI remained at 2.7% year-
over-year. Labor market data continues to show limited layoffs but weak hiring in a 
continuation of the “no hire, no fire” trend.

  The Federal Reserve (Fed) held the federal funds target range unchanged at 3.50% - 
3.75% after cutting 25 basis points (bps) in each of its three prior meetings. Two Fed 
Governors dissented in favor of a 25 bp rate cut, underscoring the difference in opinion 
within the committee regarding downside 
risks to the labor market and upside risks to inflation.
  Compared to the September projections, this estimate included an increase in projected 
economic growth, no change to unemployment rate expectations, and a decrease in 
projected inflation for 2026, pointing to increased optimism for the economy. 
  The dot plot for 2026 reflects an expectation of one cut in 2026, though the timing of 
such a move is uncertain. The composition of the Fed is also about to change, with four 
new regional presidents rotating into voting roles in 2026.

  The short end of the yield curve remains inverted with 3-month Treasury yields above 2-
year yields. The intermediate- to long-end of the curve continues to steepen as the 
difference in yield between the 10- and 2-year U.S. Treasury notes reached its widest 
level since December 2021.
  The yield on 3-month, 2-year, and 10-year U.S. Treasuries ended the month at 3.65%, 
3.52%, and 4.24% representing increases of +3 bps, +5 bps, and +7 bps, respectively. The 
ICE BofA 3-month, 2-year, and 10-year U.S. Treasury indices returned +0.29%, +0.19%, 
and -0.27%, respectively.
  As a result of the changes to the yield curve, both the Bloomberg 1-3 Year Govt Index 
rose 0.19% and the ICEBofA US 6-month T-Bill index rose 0.28% in January. The IRR 
portfolio’s returns were up 0.22% net of fees for January.

U.S. Bank National Association has retained PFM Asset Management (“PFMAM”), a division of U.S. Bancorp Asset Management, Inc. it’s affiliate, as its sub-advisor to provide investment management services.

The views expressed within this material constitute the perspective and judgment of PFM Asset Management.at the time of distribution and are subject to change.  Any forecast, projection, or prediction of the 
market, the economy, economic trends, and equity or fixed-income markets are based upon current opinion as of the date of issue and are also subject to change. Opinions and data presented are not necessarily 
indicative of future events or expected performance. Information contained herein is based on data obtained from recognized statistical services, issuer reports or communications, or other sources, believed to be 
reliable. No representation is made as to its accuracy or completeness.
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services 

Date: February 17, 2026 

Subject: Capacity Connection Permits Update 

 Strategic Plan Goal Alignment (select all that apply) 

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☐ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
SD1 requires capacity connection permits and associated fees for a connection to the sanitary sewer 
system. Each month the board receives an update on the number of capacity connection permits issued, 
as well as a breakdown by building type, county, and an annual comparison.  
 
Summary 
During the month of January, SD1 issued a total of 112 Capacity Connection Permits.  The breakdown 
by building type was 102 single family residential, 7 multi-family, and 3 commercial. Attached are three 
graphs that summarize the number of permits issued by county, annual comparisons with previous 
years, and permits by building type. 
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Capacity Connections Permits Issued Per Year for the month of January

Back to Agenda



Capacity Connections Permits Issued in 2026 by County
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Capacity Connections Permits Issued in 2026 by Building Type
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*Highlighted projects below summarize requests approved by staff last month

FY26 - Program Budget = $1,000,000

Project Name City Stormwater Metrix 
Score

Funding Level SD1 Cost Date Approved Description

Valley Trails Drive Reconstruction Project Villa Hills 0.75 50% $19,250.00 7/14/2025

Valley Trails Reconstruction Project has begun after a review of the site by the 
contractor. After inspection of the cbis within the project limits it was determined 
that the structural integrity would not withstand the street reconstruction. 

Edgewood 2025 Street Reconstruction Edgewood 22.5 50% $37,000.00 7/16/2025

The 2025 storm sewer reconstruction project in Edgewood, Kentucky, targets critical 
upgrades across five key residential corridors: Ashley Drive, Marmil Circle,Marylou 
Court, and Whippoorwill Drive. The work includes removing and replacing aging storm 
infrastructure, installing standard double-grate curb inlets,upgrading inlet 
components to vane-type grates for improved performance.

Production Drive Reconstruction Independence 18.1 50% $60,250.00 Board Approved 
8/19/2025

Reconstruction of Production Drive with new asphalt pavement. Existing road does 
not have any curbs. Curb and gutter will be added with the project. Storm
sewer upgrades will be completed in conjunction with the project.

Jimae Court Reconstruction Independence 24.2 50% $72,000.00 Board Approved 
8/19/2025

Reconstruction of Jimae Court from Cox Road to the cul-de-sac. Includes the addition 
of curb and gutter to control drainage. Replace 4 existing curb inlets at the low points 
of the road and replace all existing pipe under the road. Extend new storm sewer from 
the existing storm system to the end of the cul-de-sac where the roadway currently 
drains down a private driveway. Extend new storm sewer from the existing storm 
sewer up to the intersection with Jimae Ave. to replace and existing culvert pipe 
which is damaged out outlets directly onto the pavement, and to collect runoff before 
it enters the intersection.

3rd/4th @ Walnut Flooding and 
Ponding

Dayton 46.5 75% $120,000.00 Board Approved 
9/16/2025

The property at 209 3rd Street sits at the dead end of Walnut and all the Water from 
Walnut gets directed at this property. 
The property and the home’s crawl space gets flooded during heavy rain events. This 
project will install two new catch basins on Walnut in the low spot to collect the water 
and pipe it into the existing sewer system.

Riverpointe - Dayton Dayton 7.5 50% $12,500.00 9/30/2025
There is very limited stormwater control/inlets along Riverpointe Drive. During winter 
months, the standing water freezes and creates
safety issues along the roadway and street.

Ritchie Avenue Storm Sewer 
Improvement Project

Crescent Springs 7.8 50% $16,000.00 10/6/2025

Relocate an existing, failing storm sewer line within the right-way of Ritchie Avenue, 
east of Terry Lane.  Failing storm sewer line has caused sinkholes along the line, with 
the most serious near the intersection of Ritchie Avenue and Terry Lane.  This 
sinkhole has created a public safety issue, and potentially cause street damage in the 
future.

Echo Hills Stormwater Improvements Campbell County 28.75 50% $72,021.02 Board Approved 
11/18/2025

Currently there is inadequate stormwater infrastructure around the intersection of 
Midway Drive and Echo Hills. The roadside swales upstream on Echo Hills terminate at 
the intersection, so runoff flows across the roadway and causes recurrent icing 
problems and safety hazards. During rain events, the flow continues through the 
intersection and into the driveway at 9350 Echo Hills.  County is proposing to add 
roadside swales and inlets to improve storm capture. 

Swan and Stallworth Elsmere 32.8 75% $209,505.00 Board Approved 
11/18/2025

This project includes curb box installation on Swan Circle and Stallworth, resurfacing a 
portion of Swan Circle, and the reconstruction of Stallworth. Stormwater jumps the 
curb in front of 322 Swan Circle during 2 to 5-year rain events and floods the property 
owner’s garage. Runoff also pools behind the property.

Mel Lawn Drainage Ft. Thomas 14.35 50% $44,130.00 1/23/2025

The two existing curb inlets will be replaced with new standard double-grate inlets. 
The inlet structures will be connected by a new 15-inch
storm sewer installed beneath the street. The existing 15-inch outfall pipe will be 
upsized to a 24-inch pipe, allowing the system to convey
the 100-year storm event. The proposed outfall pipe will be installed at a deeper 
elevation than the existing pipe. This con

Blossom Lane & Valley View Drive 
Improvements

Southgate 14.25 50% $69,500.00 Board Approved 
01/20/2026

The city is reconstructing Blossom Lane from Valley View Drive to Tracy Lane.
Remove three existing aging catch basins and replace with four double grate curb 
inlets and 95 LF of new storm pipe. In addition, the project will also reconstruct Valley 
View Drive from Blossom Lane to Heather Hill, including replacing seven existing aging 
and failing curb inlets with new double grate curb inlets.

Total Previously Approved Projects $732,156.02

$732,156.02
Remaining Program Budget $267,843.98

FY26 - Program Budget = $421,270

Project Name City SD1 Cost at (50%)
Description

Shinkle Road Public Culvert Crestview Hills $371,270.00 Board Approved June 18, 2024
Total Previously Approved Projects $371,270.00

No new project $0.00 No new project(s) received.

$371,270.00
Remaining Program Budget $50,000.00

FY26 - Program Budget = $65,000

Project Name City SD1 Cost at (1/3) Description

707 Winston Hill Drive Taylor Mill $1,833.33 10/14/2025

Currently the drainage from the property is overflowing the property line and running 
out across the street, rather than into the existing storm drain located on the corner 
of Winston Hill and Woodland Drive. This is causing pooling on the property and 
ultimately running out onto the road where it causes a hazard for the public, 
especially during cold weather.

202 Prather Court Drainage Project Ft. Mitchell $2,759.69 10/14/2025

Water runoff from the SD1's owned public storm sewer system on Prather Court and 
Beechwood Road discharges onto the property at 202 Prather Court. This is causing 
erosion and sediment buildup in the private detention basin. Installing a 3' wide rip-
rap trench from the outlet structures to the control structure in order to minimize the 
erosion.

320 and 322 Swan Circle Drainage 
Improvements

City of Elsmere $8,316.33 11/26/2025

The private fix is part of a larger overall project that includes collecting stormwater in 
the street in front of 322 Swan before it can jump the curb or flow down the 
driveway.  The private component includes the installation of 2 new yard drains in the 
rear of 320 and 322 Swan to collect stormwater that flows in the area and transport it 
to a new catch basin at the dead end of Stallworth.

Total Previously Approved Projects $12,909.35

$12,909.35
Remaining Program Budget $52,090.65

FY26 - Program Budget = $40,000

Project Name City SD1 Cost at (1/3) Description

Tanner Road - Elijah Creek Flooding Boone County $9,900.00 9/24/2025

Residential properties located on Tanner Road and adjacent to Elijah Creek are 
experiencing severe streambank erosion, resulting in the
documented loss of more than 10 linear feet of land over the past two years. The 
accelerated erosion poses a significant and escalating risk to residential structures, 
including the threat of a potential landslide that could destabilize the home’s 
foundation. The property owner has also reported recurring basement flooding and 
stormwater runoff issues. In addition to the impact on private property, there is 
evidence that the erosion from Elijah Creek could potentially impact the structural 
integrity of Tanner Road itself where the steep slopes adjacent to Tanner Road are in 
close proximity to Elijah Creek

Total Previously Approved Projects $9,900.00

No new project  $0.00 No new project(s) received.
$9,900.00

Remaining Program Budget $30,100.00

             Summary of Cost-share Programs FY26

February 17, 2026

Storm Water Public Cost-share Program 

February 17, 2026

Storm Water Private Cost-share Programs 

Maximum Contribution Under This Program $10,000

Previously Approved Projects

Previously Approved Projects

*Internal staff approval for projects $50,0000 and under 

Grand Total Approved Projects

Storm Water Public Culvert Cost-share Program 
Previously Approved Projects

February 17, 2026

Grand Total Approved Projects

Technical Assistant  Programs 
Previously Approved Projects

February 17, 2026

Grand Total Approved Projects

Grand Total Approved Projects
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Monthly CIP Cash Flow Storm Water Report as of 12/31/2025

Category Type Project Code Project Name  FY26 Spend 
Budget  FY26 Actual  FY26 Forecasted  FY26 Total

 Projected FY26 
Variance  Project Budget

 Total Project 
Actual

 Total Project 
Forecasted

 Total Project 
Actual & 
Forecast

 Total Project 
Variance

FY26 Status Explanation

Subdivisions ‐ Acquired Storm Water 
Assets Program S000 Subdivisions ‐ Acquired Storm Water Assets  $            130,000   $              56,442   $              65,000   $            121,442   $                8,558   $            130,000   $              56,442   $              65,000   $            121,442   $                8,558 

Subdivisions ‐ Acquired Storm Water Assets Total  $            130,000   $              56,442   $              65,000   $            121,442   $                8,558   $            130,000   $              56,442   $              65,000   $            121,442   $                8,558 

Asset Management & Emergencies:  
Storm Sewers Program S600

Asset Management & Emergencies:  Storm 
Sewers   $        2,026,809   $            305,917   $        1,720,892   $        2,026,809   $ ‐   $        2,026,809   $            305,917   $        1,720,892   $        2,026,809   $ ‐ 

Project S600‐ENG‐013 Grant St, Ft Thomas  $            190,000   $              11,294   $            178,706   $            190,000   $ ‐   $            427,931   $              49,941   $            239,470   $            289,411   $            138,520 

Asset Management & Emergencies:  Storm Sewers Total  $        2,216,809   $            317,211   $        1,899,598   $        2,216,809   $ ‐   $        2,454,740   $            355,858   $        1,960,362   $        2,316,220   $            138,520 

Storm Water Cost Share Program Program S577 Storm Water Cost Share Program  (New)  $            400,094   $ 245   $            399,849   $            400,094   $ 0   $            400,094   $ 245   $            399,849   $            400,094   $ 0 

Program S577‐01
Storm Water Cost Share Program  ‐ FY25 
Committed/Projected Funds  $            604,678   $ ‐   $            604,678   $            604,678   $ 0   $            604,678   $ ‐   $            604,678   $            604,678   $ 0 

Project S577‐227 Dudley Phase III, Edgewood 12/20/22  $            112,180   $ 97   $ ‐   $ 97   $            112,083   $            388,260   $            276,080   $ ‐   $            276,080   $            112,180 MoM Update ‐ remaining phase not moving forward at this time
Project S577‐238 Rt. 8, Silver Grove  $              41,874   $ ‐   $              41,874   $              41,874   $ ‐   $              41,965   $ 91   $              41,874   $              41,965   $ ‐  Under $50K, internally approved Jan '24
Project S577‐240 Sequoia Lake, Boone County 2/20/24  $            216,628   $ ‐   $            216,628   $            216,628   $ 0   $            217,500   $ 872   $            216,628   $            217,500   $ ‐ 
Project S577‐246 3rd and 4th @ Walnut Flooding 9/16/25  $            120,000   $                2,301   $            109,186   $            111,488   $                8,512   $            120,000   $              10,814   $            109,186   $            120,000   $ ‐ 
Project S577‐247 Sunset Drive  $              18,820   $                1,326   $              16,771   $              18,097   $ 723   $              18,820   $                2,049   $              16,771   $              18,820   $ 0  Under $50K, internally approved May '25
Project S577‐249 Valley Trails Drive Reconstruction Project  $              19,250   $ 409   $ ‐   $ 409   $              18,841   $              19,250   $              19,974   $ ‐   $              19,974   $ (724) Under $50K, internally approved Jul '25
Project S577‐250 Edgewood 2025 Street Reconstruction  $              37,000   $ 649   $              36,351   $              37,000   $ ‐   $              37,000   $ 649   $              36,351   $              37,000   $ ‐  Under $50K, internally approved Jul '25

Project S577‐251
Dudley Rd and Charter Oak Intersection 
Improvement  $              12,351   $ 97   $              11,817   $              11,913   $ 438   $              12,351   $ 534   $              11,817   $              12,351   $ 0  Under $50K, internally approved June '25

Project S577‐252 Production Drive Reconstruction 8/19/25  $              60,250   $ 828   $              59,422   $              60,250   $ ‐   $              60,250   $ 828   $              59,422   $              60,250   $ ‐ 
Project S577‐253 Jimae Court Reconstruction 8/19/25  $              72,000   $ 420   $              71,580   $              72,000   $ ‐   $              72,000   $ 420   $              71,580   $              72,000   $ ‐ 
Project S577‐248 Riverpointe Drive, Dayton  $              12,500   $ 840   $              11,659   $              12,500   $ 0   $              12,500   $ 840   $              11,659   $              12,500   $ 0  Under $50K, internally approved Sept '25

Project S577‐254 Ritchie Avenue Storm Sewer Improvement  $              16,000   $              16,000   $ ‐   $              16,000   $ ‐   $              16,000   $              16,000   $ ‐   $              16,000   $ ‐  Under $50K, internally approved Oct '25
Project S577‐256 Swan and Stallworth, Elsmere 11/18/25  $            209,505   $ 556   $            208,949   $            209,505   $ ‐   $            209,505   $ 556   $            208,949   $            209,505   $ ‐ 

Project S577‐257 Echo Hills Stormwater Improvements 11/18/25  $              72,021   $                3,067   $              68,954   $              72,021   $ 0   $              72,021   $                3,067   $              68,954   $              72,021   $ 0 

Project S577‐258
Blossom Lane & Valley View Drive 
Improvements 1/20/26  $              69,500   $ ‐   $              69,500   $              69,500   $ ‐   $              69,500   $ ‐   $              69,500   $              69,500   $ ‐ 

Project S577‐259 Mel Lawn Drainage  $              44,130   $ ‐   $              44,130   $              44,130   $ ‐   $              44,130   $ ‐   $              44,130   $              44,130   $ ‐  Under $50K, internally approved Jan '26

Storm Water Cost Share Program Total  $        2,138,781   $              26,834   $        1,971,348   $        1,998,182   $            140,600   $        2,415,825   $            333,019   $        1,971,348   $        2,304,367   $            111,458 

Storm Water Planning Program S578 Engineering Priority Projects  $              50,000   $                6,087   $              43,913   $              50,000   $ ‐   $              50,000   $                6,087   $              43,913   $              50,000   $ ‐ 

Storm Water Planning Total  $              50,000   $                6,087   $              43,913   $              50,000   $ ‐   $              50,000   $                6,087   $              43,913   $              50,000   $ ‐ 

Storm Water Capital Improvements Program S579 Storm Water Capital Improvements  $            501,861   $              40,654   $            461,207   $            501,861   $ 0   $            501,861   $              40,654   $            461,207   $            501,861   $ 0 
Project S579‐ENG‐086‐01 Mitigation Bank  $            100,000   $              32,807   $              67,193   $            100,000   $ 0   $      15,835,622   $            937,421   $      14,898,200   $      15,835,622   $ 0 
Project S579‐ENG‐087 Misty Creek Storm Sewer  $        2,076,592   $        1,250,200   $            459,728   $        1,709,928   $            366,664   $        3,374,115   $        2,300,649   $            459,728   $        2,760,377   $            613,738 
Project S579‐ENG‐056 6 Edna Ln ‐ BLC DS  $            600,000   $                4,212   $ ‐   $                4,212   $            595,788   $        2,614,794   $            158,342   $ ‐   $            158,342   $        2,456,452  project not moving forward
Project S579‐ENG‐088 Kimberly Independence  $            424,000   $              63,295   $              20,000   $              83,295   $            340,705   $        1,795,931   $            155,292   $        1,640,639   $        1,795,931   $ 0 
Project S579‐ENG‐058 729 Carol Dr ‐ BLC DS  $            511,070   $ 282   $ ‐   $ 282   $            510,788   $            718,747   $            105,718   $ ‐   $            105,718   $            613,029  project not moving forward
Project S579‐ENG‐095 599 Rogers Rd, Villa Hills  $            267,592   $                6,649   $            202,955   $            209,604   $              57,988   $            381,482   $              94,982   $            229,276   $            324,258   $              57,224 
Project S579‐ENG‐094 Ashfield, Edgewood  $            100,000   $              27,264   $              72,736   $            100,000   $ ‐   $        1,464,807   $              68,308   $        1,396,499   $        1,464,807   $ ‐ 

Storm Water Capital Improvements Total  $        4,581,115   $        1,425,364   $        1,283,818   $        2,709,182   $        1,871,933   $      26,687,359   $        3,861,364   $      19,085,549   $      22,946,913   $        3,740,446 

Grand Total  $        9,116,705   $        1,831,938   $        5,263,676   $        7,095,614   $        2,021,091   $      31,737,924   $        4,612,771   $      23,126,171   $      27,738,942   $        3,998,981 

Action Item for this month
New Project for FY26
Anticipated to Close FY25, carried into FY26
MoM Change

12/31/2025

 Trending to 
Budget 

78%

Estimates as of Close Date:

 FY2026 Budget   Total Project Budget 
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Monthly CIP Cash Flow Wastewater Report as of 12/31/2025
FY26 Budget Status Yes

Group
Category 
Series

Category Type Project Code Project Name
 FY26 Spend 

Budget
 FY26 Actual  FY26 Forecasted   FY26 Total

 Projected FY26 
Variance

 Total Project 
Budget

 Total Project Actual
 Total Project 
Forecasted

 Total Project 
Actual & Forecast

 Total Project 
Variance

FY26 Status Explanation

Asset Management  C000 Acquired Sanitary Sewer Assets Program C000 Subdivisions ‐ Acquired Sanitary Sewer Assets Program
 $               250,000   $               175,298   $ 125,000   $               300,298   $                (50,298)  $               250,000   $ 175,298   $               125,000   $               300,298   $                (50,298)

C401 Treatment Plants Program C401 Treatment Plant Asset Management & Emergencies Program  $            2,394,882   $               246,403   $                 1,531,285   $            1,777,688   $               617,194   $            2,394,882   $ 246,403   $            1,531,285   $            1,777,688   $               617,194  MoM Update ‐ lowered $617K, $241K savings, $376K pushed

Project C401‐ENG‐002 Dry Creek WWTP MCC Replacements  $ 60,900   $ ‐     $ 60,900   $                (60,900)  $            1,125,528   $              1,044,729   $ ‐     $            1,044,729   $ 80,799 
Project C401‐ENG‐009‐02 Aeration Diffuser Replacement ‐ Phase II  $ 75,000   $ 624   $ 74,376   $ 75,000   $ ‐     $               684,368   $ 4,459   $               679,909   $               684,368   $ 0 
Project C401‐ENG‐010 PLC Replacement (3 Treatment Plants & 4 Pump Stations)  $               100,000   $ 7,406   $ ‐     $ 7,406   $ 92,594   $            3,049,579   $              2,926,643   $ ‐     $            2,926,643   $               122,936 
Project C401‐ENG‐011 Bromley Headworks (updated to Abandonment)  $            5,700,000   $            3,008,562   $                 2,691,438   $            5,700,000   $ 0   $         13,235,770   $              4,005,965   $            9,229,805   $         13,235,770   $ 0 
Project C401‐ENG‐018 Dry Creek Caterpillar Generator Replacement  $               812,328   $ 98,596   $ 688,282   $               786,878   $ 25,450   $            1,071,812   $ 309,670   $               762,142   $            1,071,812   $ ‐   
Project C401‐ENG‐021 DC WWTP Centrifuge  $               125,000   $               259,973   $ ‐     $               259,973   $             (134,973)  $            2,100,000   $ 266,143   $               473,419   $               739,562   $            1,360,438 

C414 Pump Stations Program C414 Pump Stations ‐ Asset Management & Emergencies Program  $            3,052,561   $               333,921   $                 2,237,624   $            2,571,545   $               481,016   $            3,052,561   $ 333,921   $            2,237,624   $            2,571,545   $               481,016  MoM Update ‐ lowered $481K, $330K savings, $151K pushed

Project C414‐ENG‐002

Bromley PS Improvements (Including previously C414‐ENG‐003 
Transformer Improvements & C414‐ENG‐004 Mechanical 
Repairs)

 $               550,000   $               354,461   $ 188,601   $               543,061   $ 6,939   $         29,793,888   $            28,708,091   $            1,085,797   $         29,793,888   $ 0 

Project C414‐ENG‐017 Taylorsport & Allen Fork PS Electrical Updates  $               750,000   $ 22,021   $ 727,978   $               750,000   $ 0   $            1,590,000   $ 89,035   $            1,344,779   $            1,433,815   $               156,185 

C417 Force Mains Program C417 Force Mains ‐ Asset Management & Emergencies Program  $               200,000   $ ‐     $ 50,000   $ 50,000   $               150,000   $               200,000   $ ‐     $ 50,000   $ 50,000   $               150,000 

C418 Flood Pump Stations Program C418
Flood Pump Stations ‐ Asset Management & Emergencies 
Program  $            1,479,791   $               131,962   $ 201,118   $               333,080   $            1,146,711   $            1,479,791   $ 131,962   $               201,118   $               333,080   $            1,146,711 MoM Update ‐ pushed $1.1M

Project C418‐ENG‐011 4th St Flood Gate  $               227,850   $ 8,983   $ 218,867   $               227,850   $ ‐     $               420,941   $ 53,353   $               367,589   $               420,941   $ ‐   

C600 Sanitary Sewers Program C600 Sanitary Sewers ‐ Asset Management & Emergencies Program  $         10,900,303   $            1,678,607   $                 7,721,696   $            9,400,303   $            1,500,000   $         10,900,303   $              1,678,607   $            7,721,696   $            9,400,303   $            1,500,000 MoM Update ‐ lowered bucket $1.5M

Project C600‐ENG‐015 Madonna & Homestead  $            1,197,592   $               541,510   $                 1,019,780   $            1,561,289   $             (363,697)  $            2,468,097   $              1,327,848   $            1,039,780   $            2,367,628   $               100,469 
Project C600‐ENG‐020 701 Horsebranch  $               262,065   $               334,552   $ ‐     $               334,552   $                (72,487)  $               435,312   $ 385,940   $ ‐     $               385,940   $ 49,372 
Project C600‐ENG‐022 24 Crown Point  $               542,761   $               260,310   $ 189,933   $               450,243   $ 92,518   $               778,093   $ 348,839   $               189,933   $               538,771   $               239,322 
Project C600‐ENG‐024 Dry Creek WWTP Interceptor Lining  $               300,000   $ 21,785   $ 278,215   $               300,000   $ ‐     $            6,229,704   $ 147,423   $            6,082,281   $            6,229,704   $ 0 

C700 Enterprise Information Technology SuProject C700‐ENG‐002 Project Management Information System  $ 90,000   $ 23,463   $ 77,215   $               100,678   $                (10,678)  $               350,000   $ 272,785   $ 77,215   $               350,000   $ 0 

C701 Engineering Priority Projects Program C701 Engineering Priority Projects   $               430,000   $               151,072   $ 420,731   $               571,803   $             (141,803)  $               430,000   $ 151,072   $               420,731   $               571,803   $             (141,803)

C710 Facility Improvements Program Program C710 Facility Improvements  $               450,650   $ 49,999   $ 400,651   $               450,650   $ ‐     $               450,650   $ 49,999   $               400,651   $               450,650   $ ‐   

K100

KYTC/City/County Sewer Integration 
Projects ‐ Reimbursed

Program K100 KYTC/City/County Sewer Integration Projects ‐ Reimbursed 
 $               100,000   $ 6,985   $ 50,000   $ 56,985   $ 43,015   $               100,000   $ 6,985   $ 50,000   $ 56,985   $ 43,015 

Asset Management  Total  $         29,990,783   $            7,777,394   $              18,892,788   $         26,670,182   $            3,320,601   $         82,591,279   $            42,665,171   $         34,070,752   $         76,735,923   $            5,855,356 

 FY 2026 Budget   Total Project Budget 
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Monthly CIP Cash Flow Wastewater Report as of 12/31/2025
FY26 Budget Status Yes  FY 2026 Budget   Total Project Budget 

H2O40 C705 Facility Improvements Program Program C705 H2O40 Planning  $            1,873,768   $            1,235,379   $ 795,518   $            2,030,896   $             (157,128)  $            1,873,768   $              1,235,379   $               795,518   $            2,030,896   $             (157,128)
Project C705‐ENG‐051 Peaselburg Control Valving  $               200,000   $ 1,445   $ 210,954   $               212,399   $                (12,399)  $            1,259,562   $              1,052,052   $               227,454   $            1,279,507   $                (19,945)
Project C705‐ENG‐075 Taylor Creek EQ  $            1,100,000   $               115,674   $ 289,266   $               404,940   $               695,060   $         27,402,838   $ 573,111   $         26,829,727   $         27,402,838   $ ‐   
Project C705‐ENG‐021‐02 Licking River Conveyance Piping ‐ Phase II  $               100,000   $ 5,349   $ 94,651   $               100,000   $ ‐     $            4,366,918   $              2,913,638   $            1,046,217   $            3,959,855   $               407,063 

Project C705‐ENG‐043 Lakeview EQ
 $         14,544,628   $            6,726,930   $                 7,117,700   $         13,844,630   $               699,998   $         29,913,903   $            17,578,908   $         12,334,995   $         29,913,903   $ ‐   

Increased ARPA grant of $1.54M, total ARPA $16.943M. 
Reallocated $15.4M ARPA Grants from Kenton County Septic 
tank projects 

Project C705‐ENG‐047‐02 Waterworks Phase II (Wildcat Outfall)  $            5,004,024   $            1,950,803   $                 3,071,070   $            5,021,873   $                (17,849)  $            8,843,629   $              4,772,559   $            3,071,070   $            7,843,629   $            1,000,000 
Project C705‐ENG‐047‐03 Waterworks Phase III (London Acres to Wilson)  $               355,000   $ 55,030   $                 1,779,195   $            1,834,225   $          (1,479,225)  $            3,968,334   $ 255,295   $            3,629,076   $            3,884,371   $ 83,963 
Project C705‐ENG‐047‐04 Waterworks Phase IV (Maine‐Waterworks to Mayfield)  $            1,455,866   $               570,943   $ 387,271   $               958,214   $               497,652   $            2,033,909   $              1,663,066   $               404,251   $            2,067,317   $                (33,408)
Project C705‐ENG‐063‐02 FitzGerald Phase II (Dry Creek 2040)  $               397,560   $               252,259   $ 230,946   $               483,205   $                (85,645)  $            2,242,816   $              1,886,336   $               248,946   $            2,135,282   $               107,534 
Project C705‐ENG‐066 Madison 7800' South of Lakeview (updated to 4400')  $            2,500,000   $ 58,323   $                 2,441,677   $            2,500,000   $ ‐     $         18,342,708   $ 449,913   $         21,625,251   $         22,075,164   $          (3,732,456)
Project C705‐ENG‐068 Tank 1 EQ 3.7 MG Madison/Hands Pike/Waymans Branch/Ky17  $            6,515,351   $            3,627,998   $                 2,327,552   $            5,955,550   $               559,801   $         15,539,333   $            11,913,241   $            3,226,092   $         15,139,333   $               400,000 
Project C705‐ENG‐073 KY17 Corridor Tunnel (North of Lakeview)  $            1,250,000   $ 33,349   $                 1,216,651   $            1,250,000   $ ‐     $         42,761,093   $              1,039,589   $         43,766,503   $         44,806,093   $          (2,045,000)
Project C705‐ENG‐077‐01 LRS Phase III (NKU Sewer Upsize Phase I Gravity)  $            1,620,000   $ 27,128   $                 1,972,372   $            1,999,500   $             (379,500)  $            4,162,354   $ 239,489   $            2,261,080   $            2,500,569   $            1,661,785 
Project C705‐ENG‐078 Newport Shopping Center Sewer Replacement  $               300,000   $ 3,044   $ 296,956   $               300,000   $ 0   $            3,730,947   $ 200,636   $            5,266,276   $            5,466,911   $          (1,735,964)
Project C705‐ENG‐081 Brookwood SSO  $               300,000   $ 5,890   $ 120,000   $               125,890   $               174,110   $            2,812,654   $ 106,508   $            2,753,880   $            2,860,387   $                (47,733) MoM Update ‐ pushed $174K
Project C705‐ENG‐022‐02 Bromley / Crescent Springs Conveyance Phase II  $               345,833   $ 69,743   $ 100,000   $               169,743   $               176,090   $            7,162,988   $ 267,932   $            6,895,056   $            7,162,988   $ ‐   MoM Update ‐ pushed $106K
Project C705‐ENG‐083 Lake Park Dr  $               220,000   $ 26,540   $ 193,460   $               220,000   $ 0   $            2,234,728   $ 76,902   $            2,151,589   $            2,228,491   $ 6,237 
Project C705‐ENG‐090 Dry Creek WWTP Interceptor Upsizing  $               400,000   $ 30,716   $ 369,284   $               400,000   $ ‐     $         12,703,343   $ 191,094   $         12,512,248   $         12,703,343   $ 0 

H2O40 Total  $         38,482,030   $         14,796,541   $              23,014,523   $         37,811,065   $               670,965   $       191,355,825   $            46,415,650   $       149,045,228   $       195,460,878   $          (4,105,053)
Economic Growth/OtheC707 Capacity Pinch Point Improvements Project C707‐ENG‐015‐02 W6 Phase II Collection Piping and Force Main Improvements  $            6,000,000   $            1,088,306   $                 4,272,587   $            5,360,893   $               639,107   $         31,015,589   $              3,220,657   $         30,359,738   $         33,580,395   $          (2,564,806)

Project C707‐ENG‐015‐03 W6 Phase III Pump Station Improvements  $            1,700,000   $               280,013   $                 2,219,987   $            2,500,000   $             (800,000)  $            9,441,949   $              1,353,196   $            6,986,127   $            8,339,323   $            1,102,626 
C708 New Growth Infrastructure Program C708 New Growth Infrastructure  $               300,000   $               178,981   $ 121,019   $               300,000   $ ‐     $               300,000   $ 178,981   $               121,019   $               300,000   $ ‐   

Project C708‐ENG‐020‐01 Central Boone County Sewer Master Plan ‐ Phase I Shaft & FM  $            1,500,000   $ 58,760   $ 28,958   $ 87,718   $            1,412,282   $            6,354,916   $ 294,600   $            6,060,316   $            6,354,916   $ 0 
Project C708‐ENG‐020‐02 Central Boone County Sewer Master Plan ‐ Phase II PS  $            6,600,000   $            3,906,439   $                 2,070,228   $            5,976,667   $               623,333   $         15,514,059   $              6,542,772   $            8,971,287   $         15,514,059   $ 0  $10.6M funded by ARPA. 
Project C708‐ENG‐020‐03 Central Boone County Sewer Master Plan ‐ Phase III Conveyance  $            3,707,351   $ 7,099   $                 3,700,251   $            3,707,350   $ 0   $         16,371,233   $ 577,241   $         10,056,700   $         10,633,941   $            5,737,292 MoM Update ‐ total project increased $303K, outside inspectio

Project C708‐ENG‐021 Walnut Hall Peach
 $               235,000   $ 28,009   $ 974,792   $            1,002,800   $             (767,800)  $            2,575,021   $ 238,535   $            1,061,115   $            1,299,650   $            1,275,371  Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Project C708‐ENG‐023 Crawford
 $ 50,000   $ 10,110   $ 39,890   $ 50,000   $ ‐     $            2,065,207   $ 163,371   $            1,901,836   $            2,065,207   $ ‐   Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Project C708‐ENG‐024 Northern Boone County Phase IAi (Jack and Bore under 275)  $            2,739,669   $               334,762   $ 577,474   $               912,236   $            1,827,432   $            5,482,427   $              3,788,166   $               627,474   $            4,415,640   $            1,066,787  $3.9M funded by ARPA

Project C708‐ENG‐026 Maple Tree, Blue Grass
 $               655,000   $            1,117,812   $ 537,188   $            1,655,000   $          (1,000,000)  $            5,445,877   $              1,498,681   $            3,947,196   $            5,445,877   $ 0  Reallocated ARPA Grant to C705‐ENG‐043 Lakeview EQ

Economic Growth/Other Community Needs Total  $         23,487,019   $            7,010,291   $              14,542,373   $         21,552,664   $            1,934,355   $         94,566,278   $            17,856,201   $         70,092,807   $         87,949,008   $            6,617,270 

 Grand Total   $         91,959,832   $         29,584,226   $              56,449,684   $         86,033,911   $            5,925,921   $       368,513,382   $          106,937,022   $       253,208,787   $       360,145,809   $            8,367,573 

Action Item for this month
New Project for FY26 12/31/2025
Anticipated to Close FY25, carried into FY26 Trending to Budget 94%
MoM Changes

Estimates as of Close Date:
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Monthly CIP Project Status Report Storm Water as of 12/31/25
FY26 Budget Status yes

Category Type Project Code Project Name Design % Construction %
Project Close 

Out %
Anticipated Close 

Date
Subdivisions ‐ Acquired Storm Water Assets

Program S000 Subdivisions ‐ Acquired Storm Water Assets ‐ ‐ ‐ ‐

Subdivisions ‐ Acquired Storm Water Assets Total

Asset Management & Emergencies:  Storm 
Sewers Program S600 Asset Management & Emergencies:  Storm Sewers  ‐ ‐ ‐ ‐

Project S600‐ENG‐013 Grant St, Ft Thomas 100% 5% 0% Sep‐26

Asset Management & Emergencies:  Storm Sewers Total

Storm Water Cost Share Program Program S577 Storm Water Cost Share Program  (New) ‐ ‐ ‐ ‐

Program S577‐01
Storm Water Cost Share Program  ‐ FY25 
Committed/Projected Funds  ‐  ‐  ‐  ‐

Project S577‐227 Dudley Phase III, Edgewood 12/20/22 NA 80% 0% Jun‐26
Project S577‐238 Rt. 8, Silver Grove NA 50% 0% Mar‐26

Project S577‐240 Sequoia Lake, Boone County 2/20/24 NA 10% 0% Mar‐26

Project S577‐246 3rd and 4th @ Walnut Flooding 9/16/25 NA 50% 0% Jun‐26
Project S577‐247 Sunset Drive NA 0% 0% Mar‐26

Project S577‐249 Valley Trails Drive Reconstruction Project NA 100% 100% Feb‐26

Project S577‐251 Dudley Rd and Charter Oak Intersection Improvement NA 100% 50% Mar‐26

Project S577‐250 Edgewood 2025 Street Reconstruction NA 100% 50% Mar‐26

Project S577‐252 Production Drive Reconstruction 8/19/25 NA 50% 0% May‐26

Project S577‐253 Jimae Court Reconstruction 8/19/25 NA 50% 0% May‐26

Project S577‐248 Riverpointe Drive, Dayton NA 50% 0% Mar‐26

Project S577‐254 Ritchie Avenue Storm Sewer Improvement NA 100% 100% Feb‐26

Project S577‐256 Swan and Stallworth, Elsmere 11/18/25 NA 0% 0% May‐26

Project S577‐257 Echo Hills Stormwater Improvements 11/18/25 NA 0% 0% May‐26

Project S577‐258
Blossom Lane & Valley View Drive Improvements 
1/20/26 NA 0% 0% May‐26

Project S577‐259 Mel Lawn Drainage NA 0% 0% Jun‐26

Storm Water Cost Share Program Total

Storm Water Planning Program S578 Engineering Priority Projects ‐ ‐ ‐ ‐

Storm Water Planning Total

Storm Water Capital Improvements Program S579 Storm Water Capital Improvements ‐ ‐ ‐ ‐
Project S579‐ENG‐086‐01 Mitigation Bank 30% 0% 0% ‐

Project S579‐ENG‐087 Misty Creek Storm Sewer 100% 100% 0% Mar‐26
Project S579‐ENG‐056 6 Edna Ln ‐ BLC DS 90% ‐ ‐ ‐

Project S579‐ENG‐088 Kimberly Independence 90% 0% 0% Jan‐28
Project S579‐ENG‐058 729 Carol Dr ‐ BLC DS 60% ‐ ‐ ‐

Project S579‐ENG‐095 599 Rogers Rd, Villa Hills 100% 10% 0% Dec‐27
Project S579‐ENG‐094 Ashfield, Edgewood 60% 0% 0% Dec‐28

Storm Water Capital Improvements Total
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Monthly CIP Wastewater Status Report as of 12/31/25
FY26 Budget Status Yes

Group
Category 
Series

Category Type Project Code Project Name Design % Construction %
Project Close 

Out %
Anticipated Close 

Date

Asset Management  C000 Acquired Sanitary Sewer As Program C000 Subdivisions ‐ Acquired Sanitary Sewer Assets Program ‐ ‐ ‐
‐

C401 Treatment Plants Program C401 Treatment Plant Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C401‐ENG‐002 Dry Creek WWTP MCC Replacements 100% 100% 100% Feb‐26
Project C401‐ENG‐010 PLC Replacement (3 Treatment Plants & 4 Pump Stations) 100% 100% 75% Mar‐26
Project C401‐ENG‐011 Bromley Headworks (updated to Abandonment) 100% 40% 0% Feb‐27
Project C401‐ENG‐009‐02 Aeration Diffuser Replacement ‐ Phase II 5% 0% 0% Aug‐26
Project C401‐ENG‐018 Dry Creek Caterpillar Generator Replacement 100% 30% 0% Jul‐26
Project C401‐ENG‐021 DC WWTP Centrifuge 100% 10% 0% Oct‐28

C414 Pump Stations Program C414 Pump Stations ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C414‐ENG‐002 Bromley PS Improvements (Including previously C414‐ENG‐003 Transformer Improv 100% 95% 0% May‐26
Project C414‐ENG‐017 Taylorsport & Allen Fork PS Electrical Updates 100% 10% 0% Jun‐27

C417 Force Mains Program C417 Force Mains ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

C418 Flood Pump Stations Program C418 Flood Pump Stations ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C418‐ENG‐011 4th St Flood Gate 100% 10% 0% Oct‐26

C600 Sanitary Sewers Program C600 Sanitary Sewers ‐ Asset Management & Emergencies Program ‐ ‐ ‐
‐

Project C600‐ENG‐015 Madonna & Homestead 100% 100% 0% Mar‐26
Project C600‐ENG‐020 701 Horsebranch 100% 100% 100% Feb‐26
Project C600‐ENG‐022 24 Crown Point 100% 100% 0% May‐26
Project C600‐ENG‐024 Dry Creek WWTP Interceptor Lining 60% 0% 0% Jun‐28

C700 Enterprise Information TechProject C700‐ENG‐002 Project Management Information System 90% 0% 0% May‐26

C701 Engineering Priority Project Program C701 Engineering Priority Projects  ‐ ‐ ‐
‐

K100 KYTC/City/County Sewer IntProgram K100 KYTC/City/County Sewer Integration Projects ‐ Reimbursed  ‐ ‐ ‐
‐

C710 Facility Improvements Prog Program C710 Facility Improvements ‐ ‐ ‐ ‐
Asset Management  Total
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Monthly CIP Wastewater Status Report as of 12/31/25
FY26 Budget Status Yes

H2O40 C705 Facility Improvements Prog Program C705 H2O40 Planning ‐ ‐ ‐ ‐
Project C705‐ENG‐051 Peaselburg Control Valving 100% 75% 0% Jun‐26
Project C705‐ENG‐075 Taylor Creek EQ 90% 0% 0% Dec‐27
Project C705‐ENG‐021‐02 Licking River Conveyance Piping ‐ Phase II 100% 100% 50% Mar‐26
Project C705‐ENG‐043 Lakeview EQ 100% 75% 0% Feb‐27
Project C705‐ENG‐047‐03 Waterworks Phase III (London Acres to Wilson) 100% 10% 0% Oct‐26
Project C705‐ENG‐047‐04 Waterworks Phase IV (Maine‐Waterworks to Mayfield) 100% 100% 0% Dec‐25
Project C705‐ENG‐047‐02 Waterworks Phase II (Wildcat Outfall) 100% 100% 50% Jun‐26
Project C705‐ENG‐063‐02 FitzGerald Phase II (Dry Creek 2040) 100% 100% 0% May‐26
Project C705‐ENG‐066 Madison 7800' South of Lakeview (updated to 4400') 90% 0% 0% Sep‐27
Project C705‐ENG‐068 Tank 1 EQ 3.7 MG Madison/Hands Pike/Waymans Branch/Ky17 100% 80% 0% May‐26
Project C705‐ENG‐073 KY17 Corridor Tunnel (North of Lakeview) 100% 5% 0% May‐28
Project C705‐ENG‐077‐01 LRS Phase III (NKU Sewer Upsize Phase I Gravity) 100% 15% 0% Oct‐26
Project C705‐ENG‐078 Newport Shopping Center Sewer Replacement 100% 10% 0% Mar‐28
Project C705‐ENG‐081 Brookwood SSO 30% 0% 0% Apr‐28
Project C705‐ENG‐022‐02 Bromley / Crescent Springs Conveyance Phase II 60% 0% 0% Mar‐29
Project C705‐ENG‐083 Lake Park Dr 60% 0% 0% Jul‐29
Project C705‐ENG‐090 Dry Creek WWTP Interceptor Upsizing 60% 0% 0% Jun‐28

H2O40 Total
Economic Growth/OtheC707 Capacity Pinch Point ImprovProject C707‐ENG‐015‐02 W6 Phase II Collection Piping and Force Main Improvements 100% 20% 0% May‐28

Project C707‐ENG‐015‐03 W6 Phase III Pump Station Improvements 100% 10% 0% Mar‐27
C708 New Growth Infrastructure Program C708 New Growth Infrastructure ‐ ‐ ‐ ‐

Project C708‐ENG‐020‐01 Central Boone County Sewer Master Plan ‐ Phase I Shaft & FM 90% 0% 0% Dec‐28
Project C708‐ENG‐020‐02 Central Boone County Sewer Master Plan ‐ Phase II PS 100% 40% 0% Nov‐26
Project C708‐ENG‐020‐03 Central Boone County Sewer Master Plan ‐ Phase III Conveyance 100% 5% 0% May‐28
Project C708‐ENG‐021 Walnut Hall Peach 100% 50% 0% Sep‐26
Project C708‐ENG‐023 Crawford 100% 0% 0% Jun‐27
Project C708‐ENG‐024 Northern Boone County Phase IAi (Jack and Bore under 275) 100% 100% 0% May‐26
Project C708‐ENG‐026 Maple Tree, Blue Grass 100% 95% 0% Dec‐26

Economic Growth/Other Community Needs Total
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 FY26 Spend 
Budget

 FY26 Actual FY26 Forecast FY26 Total
Projected 

(Over) / Under 
Spend Budget

FY25 Project 
Delay

FY25 Project 
Accelerated

FY26 Project 
Overage

FY26 Project 
Savings

FY27 Project 
Accelerated

FY27 Project 
Carry Over

91,959,832$      29,584,226$      56,449,684$      86,033,911$      5,925,921$        (623,655)$        4,333,200$      (50,298)$           3,045,641$      (6,560,430)$    5,781,463$      
9,116,705$        1,831,938$        5,263,676$        7,095,614$        2,021,091$        1$                     28,515$           ‐$                       1,651,869$      ‐$                      340,705$         

101,076,537$    31,416,165$      61,713,361$      93,129,525$      7,947,012$        (623,654)$        4,361,714$      (50,298)$           4,697,509$      (6,560,430)$    6,122,168$      
92% Forecast & Actual to Budget 7.86% ‐0.62% 4.32% ‐0.05% 4.65% ‐6.49% 6.06%

Budget Actuals
FY25 Semi 
Annual FC Variance Carry Over

71,088,023$      15,663,187$      48,483,336$      64,146,523$      6,941,500$        9,106,813$      
10,940,969$      2,392,302$        8,335,964$        10,728,265$      212,703$           0$                     
82,028,992$      18,055,489$      56,819,299$      74,874,789$      7,154,203$        9,106,813$      

91% Forecast & Actual to Budget 8.72% 11.10%

FY26 Semi Annual Wastewater & Storm Water CIP Performance Update Summary

WW Grand Total
SW Grand Total
WW & SW Total

Previous FY Current FY Future FY

WW Grand Total
SW Grand Total

2025

Project Over/Under AnaylsisFY2026 Budget
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Project Title Grant #
 Amount 
Awarded 

 Amount 
Received 

US27 and AA Highway Sewer Improvements 21CWS017 3,786,970$           3,786,970.00$   
22CWS097 300,000$              285,000.00$      

Lakeview EQ 21CWS135 5,646,494$           5,646,494.00$   
22CWS158 11,296,713$         7,522,948.18$   
Line Item AA 24KGS140 5,000,000$           4,750,000.00$   

Northern Boone County Gravity Phase IAi 22CWS096 3,903,809$           3,388,193.10$   

Central Boone County Phase II PS & FM 21CWS008 6,102,951$           5,249,747.36$   
22CWS095 4,505,524$          

Total 40,542,461$         30,629,353$      

% Received 76%

*$15,000 withheld until project completion

Cleaner Water Program Award Summary thru 2/5/26

*$250,000 withheld until project completion
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Operations Board Report
January 2026
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Current Month Goal (1) Benchmark (2)

1 Maintain Compliance with all federal regulations and Kentucky KPDES permit requirements 100.0% 99.7% 100.0%

2 Cost of O&M Wastewater Services/Account $29/Account $40/Account $40/Account

3 All Plants Treatment O&M cost/MG treated $698/MG $1,369/MG $1,369/MG

4 Treatment Plant Energy Efficiency - Energy Consumption/MG treated 5,190 kBTU/MG 9,903 kBTU/MG 12,614 kBTU/MG

(1) Goals are SD1 best practices and may vary from AWWA benchmarks
(2) Indicators median reference from “AWWA Utility Benchmarking: Performance Management for Water and Wastewater 2021”, population served: 100,000-500,000

Department Performance Indicators Description

Treatment Plant

Operations Board Report
January 2026

Item
Strategic 
Business 

Goal

Key Performance Indicator Vitals
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Item 2: Total O&M Cost per Account

Total O&M Cost / # Residential + Non-Residential Accounts Goal ($40.416)
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Item 4: Energy Consumption per Million Gallons Treated

Total kBTU/MG (Dry Creek, Eastern, and Western) Goal (9903)
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Item 3: Treatment O&M Cost per Million Gallons Treated

Total Treatment O&M Cost (Dry Creek, Eastern, and Western) per MG Treated Goal ($1369)
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Power BI Desktop


Something's wrong with one or more fields. See details

Fix this

PRIVATE LATERAL PROGRAM COSTS
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Power BI Desktop
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Power BI Desktop
SANITARY PIPE INSPECTED (FEET)
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Power BI Desktop
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Power BI Desktop


Something's wrong with one or more fields. See details

Fix this
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(859) 578-0713 SD1.org

SD1
We Are

Northern Kentucky’s 
Wastewater& Stormwater Utility:

(859) 578-0713 SD1.org

Clips:
Sentiment:

Visitors:
Satisfaction:

Followers:
Engagement:

Total Exposure:

Earned Media
1

3/3

Web Traffic
30,898
8.2/10

Enterprise Communications
Update to the SD1 Board of Directors

(859) 578-6744 ccole@SD1.org

FEBRUARY 2026

Month in Review
Enterprise Communications assisted Water Resources in completing Q3 of its internal
education program focusing on Pollution Prevention. Each quarter targets staff at a
different SD1 facilities: Q3 targeted the Collection Systems Garage and Lakeview
Pump Station. The goal each quarter is to have at least 90% of targeted staff receive
a passing score (75% or higher) on a quiz developed by Water Resources. This quarter,
100 percent of targeted staff passed their Pollution Prevention quiz!

Social Media

2,457
9.4

17,414

Clips

Engagement

Visitors

CX Score - 
January ‘26

8.96

Staff Pulse -
January ‘26

85.0%
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SD1 ENTERPRISE COMMUNICATIONS

Understanding this Report
Month in Review: This is a narrative section highlighting one or more activities
from the previous month. It is intended as a snapshot of the “top of the waves.”
All numbers are for the previous month (the October report presents
September information.)

CX Score: The CX (Customer Experience) Score is a 10-point-scale amalgam 
of various factors related to stakeholder engagement, including:

Results from bi-annual Customer Satisfaction Survey (30%);
Average Call Wait Time (25%); 
Average Trouble Call Response Time (25%); 
Various Survey Results (lobby, Staff Pulse, bill, website, etc.) (20%). 

Staff Pulse: The Pulse Check Score comes from an anonymous staff survey that
is distributed monthly. The brief survey asks about overall satisfaction, what we
are getting right and areas where we can do better. Results are tracked using
a 4-point scale.

Earned Media: The Earned Media section shares the number of media clips
that were gathered during the previous month and the average sentiment of
those clips (on a 3-point scale with 3 being positive, 2 being neutral and 1 being
negative). In grey, you will find a line graph tracking clip numbers month-to-
month. This section will appear in green (positive), yellow (neutral) or red
(negative).

Social Media: The Social Media section shares the number of total followers
SD1 has across all platforms (Facebook, X, Linked-In, Instagram) as well as the
average number of engagements (likes, shares, replies, etc.) for each post. In
grey, you will find a line graph tracking engagement average month-to-month.
This section will appear in green (positive), yellow (neutral) or red (negative). We
have also added total exposure, which is the equivalent of “total views.”

Web Traffic: The Web Traffic section shares the number of total visitors to the
SD1 website in the previous month and the results of our post-visit website
satisfactions survey. In grey, you will find a line graph tracking total visitors
month-to-month.
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Katie McDonald, Property Acquisition Administrator 

Date: February 17, 2026 

Subject: Property Acquisition Listing 

 Strategic Plan Goal Alignment  

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
The SD1 Board of Directors authorized the properties listed for acquisition during FY 2025 to construct 
various capital improvements. The listed properties have also been authorized by the SD1 Board of 
Directors for filing a condemnation action in the event SD1 cannot reach an equitable settlement.   
 
As requested, the attached is an updated listing for your information.  SD1 is currently in negotiations 
with several properties as shown in “Yellow”. There are Seven (7) Properties agreed in principle is 
shown in “White” and Three (3) easements/properties acquired are shown in “Blue”. Properties shown 
in “Green” are no longer required and will be removed from future lists.     
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PROPOSED, OWNER YET TO BE CONTACTED

NEGOTIATING

AGREED IN PRINCIPLE
EASEMENT/PROPERTY ACQUIRED SINCE LAST 
MEETING
AUTHORIZATION TO PROCEED GRANTED BY THE 
COURTS

UNPRODUCTIVE NEGOTIATION

CONDEMNATION

PROPERTY/EASEMENT NOT NEEDED

Project Title Owner(s) Property Address County PIDN Type

WESSELS PROPERTIES INC EUBANKS RD Kenton 002-00-00-005.00 Storm
HOFFMAN JEFFERY F 2555 SIERRA DR Kenton 002-30-00-018.06 Storm
FKH, LLC ROGERS RD Kenton 002-30-01-041.00 Storm
RESERVES OF MEADOWOOD LLC EUBANKS RD Kenton 014-00-00-012.00 Storm
CORPOREX PARKS OF KENTUCKY INC PACIFIC AVE Kenton 002-00-00-004.07 Storm
THOMAS MORE COLLEGE 333 THOMAS MORE PKWY Kenton 001-00-00-020.01 Storm

MEYER RICHARD E & SANDRA R 724 VINCENT DR Kenton 058-20-00-015.00 Storm
DANIEL COLLEEN F 726 VINCENT DR Kenton 058-20-00-045.00 Storm
DABBELT JACQUELINE L 728 VINCENT DR Kenton 058-20-00-044.00 Storm
THUENEMAN PAULA J & DAVID W 730 VINCENT DR Kenton 058-20-00-043.00 Storm
RUST ALLEN D & ANITA M 732 VINCENT DR Kenton 058-20-00-042.00 Storm
GIBSON ROY L & MAUREEN E 734 VINCENT DR Kenton 058-20-00-041.00 Storm
WEBSTER CARL W & THERESA A 736 VINCENT DR Kenton 058-20-00-040.00 Storm
BRAUNWART THOMAS A 738 VINCENT DR Kenton 058-20-00-039.00 Storm
CLARY WILLIAM C & MONICA 740 VINCENT DR Kenton 058-20-00-038.00 Storm
DAVIS ROBERT J & TERESA L 742 VINCENT DR Kenton 058-20-00-037.00 Storm
WATERS KATHLEEN M 743 BONNIE DR Kenton 058-20-00-055.00 Storm
MARKSBERRY BILLY R & ELIZABETH 744 VINCENT DR Kenton 058-20-00-036.00 Storm
OBERST MARK W 744 BONNIE DR Kenton 058-20-00-056.00 Storm
ODONNELL PATRICK J & MARY S 748 VINCENT DR Kenton 058-20-00-034.00 Storm
FROMME JR THOMAS J & 750 VINCENT DR Kenton 058-20-00-033.00 Storm
FREEMAN ALBERT R & MARGARET 718 VINCENT DR Kenton 058-20-00-017.00 Storm
MOORE DONALD & CAROL J 716 VINCENT DR Kenton 058-20-00-018.00 Storm
MERTLE MICHAEL R 714 VINCENT DR Kenton 058-20-00-019.00 Storm
RYAN WILLIAM 710 VINCENT DR Kenton 058-20-00-020.00 Storm
BUTTS SEAN G 721 VINCENT DR Kenton 058-20-00-013.01 Storm
MARTIN SCOTT 719 VINCENT DR Kenton 058-20-00-013.00 Storm

POE FRANK & ELIZABETH MARY INGLES HWY Campbell 999-99-28-164.00 Sanitary
FEILER MICHAEL 4594 MARY INGLES HWY Campbell 999-99-28-527.00 Sanitary
RICK MIKE 1 REAL ESTATE LLC 4618 MARY INGLES HWY Campbell 999-99-27-974.00 Sanitary
LMJ PROPERTIES LLC 4634 MARY INGLES HWY Campbell 999-99-27-967.00 Sanitary

PRESTON WALTER EDWARD TRUSTEE 110 19TH ST E Kenton 055-14-24-020.00 Sanitary
MANESS JEAN C 112 19TH ST E Kenton 055-14-24-019.00 Sanitary
PATTON TAVIS CODY 116 19TH ST E Kenton 055-14-24-018.00 Sanitary
FURNIER KIMBERLY S 118 19TH ST E Kenton 055-14-24-017.00 Sanitary
ROSE ELIZABETH C 1816 SCOTT ST Kenton 055-14-24-027.00 Sanitary
HARDY CAROLYN & HUFFMAN LUCAS 1818 SCOTT ST Kenton 055-14-24-026.00 Sanitary
SMITH-ALDEN THOMAS C 1820-22 SCOTT ST Kenton 055-14-24-025.00 Sanitary
SHELTON MICHELLE D 1824 SCOTT ST Kenton 055-14-24-024.00 Sanitary
KOVERMAN KIMBERLY 1825 GREENUP ST Kenton 055-14-24-016.00 Sanitary
ROSS ZANE & CHRISTINA & 1826 SCOTT ST Kenton 055-14-24-023.00 Sanitary
MORRISON JOSEPH & MARY 1828 SCOTT ST Kenton 055-14-24-022.00 Sanitary
CARTER HARRY W & JULIA 1830 GREENUP ST Kenton 055-32-02-032.00 Sanitary
LOWE WILLA & HENRY 1903 GARRARD ST Kenton 055-32-03-006.00 Sanitary
DEAL ANTHONY W & NICOLE 1905 GARRARD ST Kenton 055-32-03-007.00 Sanitary
SCHIRTZINGER ALLISON VAUGHN 1906 GARRARD ST Kenton 055-32-11-027.00 Sanitary
COULSON ELIJAH 1907 DENVER ST Kenton 055-32-11-005.00 Sanitary
GEMMER-JONES SETPHANIE J & GEMMER II STEVEN EARL 1908 GARRARD ST Kenton 055-32-11-026.00 Sanitary
CY DENVER LLC 1909 DENVER ST Kenton 055-32-11-006.00 Sanitary
HOUSLEY CHRISTAL MARIE 1910 GARRARD ST Kenton 055-32-11-025.00 Sanitary
DECKARD PROPERTIES LLC 1911 DENVER ST Kenton 055-32-11-007.00 Sanitary
COBBINS JOHN & CARLA 209 19TH ST E Kenton 055-32-03-002.00 Sanitary
HORNBACK ROSE A 210 19TH ST E Kenton 055-32-02-031.00 Sanitary
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DIGHE MELINDA S & 212 19TH ST E Kenton 055-32-02-030.00 Sanitary
HOLMAN ZACHARY S & 214 19TH ST E Kenton 055-32-02-029.00 Sanitary
COLLINS JAMES PAUL 215 19TH ST E Kenton 055-32-03-002.01 Sanitary
216 E 19TH STREET LLC 216 19TH ST E Kenton 055-32-02-028.00 Sanitary
Covington Independent School MARYLAND AVE Kenton 055-32-10-012.01 Sanitary
BOONE MICHAEL P & 217-223 19TH ST E Kenton 055-32-03-003.00 Sanitary

CHERYL M BRYANT TRUSTEE 1715 HIGHWATER ROAD Kenton 027-10-00-244.00 Sanitary
CHERYL M BRYANT TRUSTEE 1719 HIGHWATER ROAD Kenton 027-10-00-243.00 Sanitary
SPENCER BETTY R 1796 ST. JOHNS ROAD Kenton 027-20-05-014.05 Sanitary
SPENCER JOSHUA C 1800 ST. JOHNS ROAD Kenton 027-20-05-014.04 Sanitary
PERRY II STEPHEN T 1801 ST. JOHNS ROAD Kenton 027-20-03-020.00 Sanitary
TYRO CONSTRUCTION 1830 ST. JOHNS ROAD Kenton 027-20-05-014.03 Sanitary
MONHOLLEN DONALD R 1840 ST. JOHNS ROAD Kenton 027-20-05-014.02 Sanitary
WRIGHT DOUGLAS A & ANGELA M 1850 ST. JOHNS ROAD Kenton 027-20-05-014.01 Sanitary
PERRY II STEPHEN T 1851 ST. JOHNS ROAD Kenton 027-20-05-013.00 Sanitary
WRIGHT DOUGLAS A & ANGELA M 1856 ST. JOHNS ROAD Kenton 027-20-05-014.00 Sanitary
BETHEL BAPTIST CHURCH TRUSTEES 1862 ST. JOHNS ROAD Kenton 027-20-05-015.00 Sanitary
MARTIN JOHN T 1868 ST. JOHNS ROAD Kenton 027-20-05-016.00 Sanitary
MARTIN JOHN T 1901 AMSTERDAM ROAD Kenton 027-20-05-017.00 Sanitary
FELDMAN RICHARD J & PATRICIA JANE 692 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-248.00 Sanitary
ABEL RICHARD J & JO ANN 708 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-249-00 Sanitary
EARLY CLINTON & JESSICA 701 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-245.00 Sanitary
AKHP LLC 717 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-242.00 Sanitary
AKHP LLC 719 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-241.00 Sanitary
WISHER HOLDINGS LLC 728 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-250-00 Sanitary
LIFEPATH LLC 734 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-251.00 Sanitary
JACOB C MOORE 736 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-252.00 Sanitary
YE BO & FU YUN 748 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-253.00 Sanitary
JONATHAN A TOMLINSON & DAWN E BLASINGAME 752 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-234.00 Sanitary
MADELINE DAVISON & LAWRENCE SCOTT ORTWEIN 760 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-235.00 Sanitary
LJRD PROPERTIES LLC 771 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-233.00 Sanitary
MARCELLA & GERALD SCHNEIDER 772 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-236.00 Sanitary
CHARLES W KRUSE 784 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-237.00 Sanitary
WILLIAM J AHLERS III 790 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-238-00 Sanitary
ANGELA SCHAFFER 792 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-239.00 Sanitary
ANGELA SCHAFFER BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-240-00 Sanitary
FRED HARRELL 794 BROMLEY CRESCENT SPRINGS RD Kenton 027-10-00-240-01 Sanitary
ANGELA SCHAFFER 796 BROMLEY CRESCENT SPRINGS RD Kenton 027-20-05-020.00 Sanitary

NEWPORT CITY OF  E 3RD ST Campbell 999-99-36-044.04 Sanitary
CITY OF NEWPORT E 3RD ST Campbell 999-99-36-044.06 Sanitary
CITY OF NEWPORT E 3RD ST Campbell 999-99-36-044.07 Sanitary
NEWPORT CITY OF E. 3RD ST Campbell 999-99-36-044.08 Sanitary
NEWPORT SOUTHBANK BRIDGE COM  E 3RD ST Campbell 999-99-36-973.00 Sanitary
CITY OF NEWPORT  RIVERBOAT ROW Campbell 999-99-36-949.73 Sanitary

CITY OF NEWPORT RIVERBOAT ROW Campbell 999-99-38-272.00 Sanitary
NEWPORT MUNICIPAL HOUSING 427-536 BRIGHTON ST Campbell 999-99-35-810.00 Sanitary

MARK BRICKING 221 EDEN AVE Campbell 999-99-06-097.00 Sanitary
PAUL & BARBARA GRUNENWALD 219 EDEN AVE Campbell 999-99-06-729.00 Sanitary
PAUL & BARBARA GRUNENWALD 217 EDEN AVE Campbell 999-99-06-728.00 Sanitary
DIENER REBECCA ANNE 213 EDEN AVE Campbell 999-99-06-556.00 Sanitary
PAUL & BARBARA GRUNENWALD 211 EDEN AVE Campbell 999-99-07-060.00 Sanitary
GRUNENWALD PAUL W 207 EDEN AVE Campbell 999-99-06-555.00 Sanitary
PAUL & BARBARA GRUNENWALD 205 EDEN AVE Campbell 999-99-07-819.00 Sanitary
PAUL & BARBARA GRUNENWALD 201 EDEN AVE Campbell 999-99-06-553.00 Sanitary
CITY OF BELLEVUE LAFAYETTE AVE Campbell 999-99-05-982.00 Sanitary
HARBOR GREENE CONDO ASSOC INC 101 HARBOR GEENE DR Campbell 999-99-05-982.07 Sanitary
HARBOR GREENE CONDO ASSOC INC HARBOR GREENE DR Campbell 999-99-05-982.01 Sanitary
NAHARIYA INVESTMENTS LLC PATCHEN AVE Campbell 999-99-05-982.09 Sanitary
GWYNNE FIVE LLC 119 FAIRFIELD AVE Campbell 999-99-05-982.05 Sanitary

WINSTON ROSE MARY 118 KENTON ST Kenton 003-40-07-011.00 Storm
STANTON HOMES LLC 303 LYTLE AVE Kenton 004-30-19-010.00 Storm
HAFER H WAYNE & DONNA J 601-603 ORCHARD ST Kenton 003-40-07-010.00 Storm
HAFER H WAYNE & DONNA J 605-607 ORCHARD ST Kenton 003-40-07-009.00 Storm
SPADA DEVON 615 ORCHARD ST Kenton 003-40-07-005.00 Storm
WILLIAM F & ANNA L BUERGER 406 CALDWELL DR Kenton 044-30-08-115.00 BOTH
ANDREW HARMEYER 408 CALDWELL DR Kenton 044-30-08-114.00 BOTH
CAROL DANIELS 410 CALDWELL DR Kenton 004-30-08-113.00 BOTH
JADE AND JACOB C KING 412 CALDWELL DR Kenton 004-30-08-112.00 BOTH
SCHNEIDER GROUP RAI LLC 630 WILLOW ST Kenton 003-40-07-020.00 Storm
MULLINS MARIE F TRUSTEE 701-11 WILLOW ST Kenton 004-30-19-002.00 Storm

SILVERLAKE PROPERTIES LTD 106 W MAPLE AVE Kenton 015-10-11-027.05 Storm
KOHL RITA M & DAVID G 117 CLAY ST Kenton 015-10-02-014.00 Storm
WEBSTER GEORGE E & 117 DIVISION ST Kenton 015-10-03-014.00 Storm
SCHLAGEL MICAH 119 CLAY ST Kenton 015-10-02-013.00 Storm
CLARK ANITA L 121 LOCUST ST Kenton 015-20-20-006.00 Storm
BAKER JR ROBERT D 122 CENTER ST Kenton 015-10-02-020.00 Storm
PHINNEY CATHERINE E 133 CENTER ST Kenton 015-20-21-003.00 Storm
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HAMILTON DEBORAH SUE 134 CENTER ST Kenton 015-10-02-021.00 Storm
HUTCHISON PEARL A & HELEN P 164 HAMMOCK RIDGE DR Kenton 015-10-03-021.00 Storm
SMITH DEBORAH L 205 LOCUST ST Kenton 015-20-20-005.00 Storm
SHIPP III JESSE R 2126 N WAUWATOSA AVE Kenton 015-10-03-015.00 Storm
PRICE JENA D 22 JULIA AVE Kenton 015-10-02-015.00 Storm
STOECKLE DAVID G & MARY E 304 HIGHLAND AVE Kenton 015-10-03-016.01 Storm
STOECKLE DAVID G & MARY E 304 HIGHLAND AVE Kenton 015-10-03-016.04 Storm
DAWES JONATHAN & KRYSTLE 3206 LAKE ST Kenton 015-10-03-016.00 Storm
GODDARD CHRISTOPHER A 3210 LAKE ST Kenton 015-10-03-017.00 Storm
GRAHAM KEVIN D & EADS OLIVIA & 3212 LAKE ST Kenton 015-10-03-018.00 Storm
MEINER CLARENCE J & JOAN 3214 LAKE ST Kenton 015-10-03-019.00 Storm
SELM THOMAS J & REBECCA J 3222 LAKE ST Kenton 015-10-02-017.00 Storm
ERLANGER CITY OF 505 COMMONWEALTH AVE Kenton 015-10-12-034.00 Storm
ERLANGER CITY OF 505 COMMONWEALTH AVE Kenton 015-20-21-004.00 Storm
TAT INVESTMENTS LLC 7660 INDUSTRIAL RD Kenton 015-10-12-033.00 Storm
NKH INVESTMENT LLC 7933 HEDGEWOOD CIR Kenton 015-10-02-016.00 Storm

DOYLE JAMES R & JUSTINE N 107 ROSA AVE Kenton 041-20-00-168.01 Storm
ACKLEY LAUREN ELISABETH & 109 ROSA AVE Kenton 041-20-00-169.00 Storm
OTOOLE MATTHEW B 13 EDNA LN Kenton 042-10-00-107.00 Storm
DENHAM JACK & LAWS RANDI 14 EDNA LN Kenton 042-10-00-108.00 Storm
MCCAY KEVIN M 15 AUGUSTA AVE Kenton 041-20-00-021.00 Storm
ROGERS NATHAN 15 EDNA LN Kenton 042-10-00-109.03 Storm
SHEA BROOKE ALEXA & 15 HENRY CLAY AVE W Kenton 041-40-00-043.00 Storm
JONES ZACHARY V & LINDSEY K 16 ROSA AVE Kenton 041-20-00-165.00 Storm
WEBER JAMES C & MARILYN M 17 AUGUSTA AVE Kenton 041-20-00-022.00 Storm
GRIMES RICKY & KAREN D 17 HENRY CLAY AVE W Kenton 041-40-00-045.00 Storm
LANKHEIT JESSICA LEE 21 AUGUSTA AVE Kenton 041-20-00--025.00 Storm
KISKER BENJAMIN & 21 HENRY CLAY AVE W Kenton 041-40-00-049.00 Storm
GLAVIAN JESSICA LEE 23 AUGUSTA AVE Kenton 041-40-00-027.00 Storm
STANLEY SAMUEL B & ERIN m 25 AUGUSTA AVE Kenton 041-20-00-029.00 Storm
SCHEPER PAUL J & MARY 113 ROSA AVE Kenton 041-20-00-171.00 Storm
KREUTZJANS GEORGE 27 AUGUSTA AVE Kenton 041-20-00-031.00 Storm
REINERSMAN JOHN J & JUDITH A 28 LAKE ST Kenton 041-20-00-136.01 Storm
HOFFER JORDAN T 29 AUGUSTA AVE Kenton 041-20-00-033.00 Storm
ACKLEY NICHOLAS A & KEMP DANA C 33 AUGUSTA AVE Kenton 041-20-00-036.00 Storm
METZGER WILLIAN & PATRICIA A 35 AUGUSTA AVE Kenton 041-20-00-036.01 Storm
MARTINEZ SUSANNE M & SERGIO T 6 EDNA LN Kenton 042-10-00-104.00 Storm
TOLL BRANDI S 9 EDNA LN Kenton 042-10-00-105.00 Storm
FT WRIGHT CITY OF AUGUSTA AVE Kenton 042-10-00-046.06 Storm
FT WRIGHT CITY OF HIGHLAND PK Kenton 042-10-00-270.01 Storm

WALKER CHRISTOPHER L & RACHEL 4093 ELIZABETH DR Kenton 017-20-00-289.00 Storm
SALYER GERALD R & KAREN A 4097 ELIZABETH DR Kenton 017-20-00-288.00 Storm
ELIZABETH WADE TRUSTEE 4094 KIMBERLY DR Kenton 017-20-00-232.00 Storm
PELSTRING DANIEL V & KRISTY A 4096 KIMBERLY DR Kenton 017-20-00-233.00 Storm
ANTHONY & THOMASENIA COOPER 871 KIMBERLY PL Kenton 017-20-00-236.00 Storm
BECKER WILLIAM & SANDRA 876 INDEPENDENCE STATION RD Kenton 017-20-00-285.00 Storm

ROUTT JAMIE BROGAN ET AL  BRENTWOOD PL Campbell 999-99-12-692.01 Sanitary
FT THOMAS CITY OF  RIVER RD Campbell 999-99-38-063.00 Sanitary
BEREJENA CHARLOTTE & FARIRAI  RIVER RD Campbell 999-99-13-880.01 Sanitary
BEREJENA CHARLOTTE & FARIRAI  RIVER RD Campbell 999-99-13-880.00 Sanitary
ROUTT JAMIE BROGAN ET AL 110 BRENTWOOD PL Campbell 999-99-12-692.00 Sanitary
VB ONE LLC 118 BRENTWOOD PL Campbell 999-99-16-092.00 Sanitary
EFGH HOMES LLC 120 BRENTWOOD PL Campbell 999-99-14-694.00 Sanitary
RIXSON TIMOTHY J 124 BRENTWOOD PL Campbell 999-99-17-346.00 Sanitary
THOMER ELIJAH PATRICK 134 BRENTWOOD PL Campbell 999-99-17-079.00 Sanitary
WHISMAN KIM ALAN 138 BRENTWOOD PL Campbell 999-99-12-271.01 Sanitary
FOUBERT MAARTEN G 142 BRENTWOOD PL Campbell 999-99-12-271.00 Sanitary
CURTIN DANIEL J & ELLEN Z 148 BRENTWOOD PL Campbell 999-99-13-055.00 Sanitary
MONAHAN JASON 293 RIVER RD Campbell 999-99-12-692.02 Sanitary
CHOLAKOV PETAR 301 RIVER RD Campbell 999-99-15-345.00 Sanitary
STUART MATTHEW & ERIKA 309 RIVER RD Campbell 999-99-16-092.01 Sanitary
WHISMAN KIM ALAN 333 RIVER RD Campbell 999-99-12-271.02 Sanitary
FOUBERT MAARTEN 337 RIVER RD Campbell 999-99-12-271.03 Sanitary
DOWNIE ROBERT E & PAIGE L 341 RIVER RD Campbell 999-99-13-039.07 Sanitary
HESTER NEAL M & AMANDA M 58 BRENTWOOD PL Campbell 999-99-15-528.00 Sanitary

GREGORY & RHONDA HULL 323 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-26-545.00 Sanitary
JOHN & GAIL JEWELL 325 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-25-213.00 Sanitary
THOMAS HEIM 332 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-24-502.00 Sanitary
JACOB KOHLS 333 PEGGY ANN LN, ALEXANDRIA Campbell 999-99-23-996.00 Sanitary
TIMOTHY & STEPHANIE SNOW 3712 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-806.00 Sanitary
THOMAS LUTKENHOFF 3714 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-599.00 Sanitary
CHARLES & CAROL SHANKS 3718 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-26-505.00 Sanitary
TRACY BARTH 3720 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-784.00 Sanitary
JACOB KROGER 3724 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-25-437.00 Sanitary
BOBBIE WALTERS 3726 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-162.00 Sanitary
HAROLD CHANDLER 3728 JOYCE ANN LN, ALEXANDRIA Campbell 999-99-24-510.00 Sanitary
STEVE MAYES 3729 JOYCE ANN LN Campbell 999-99-25-677.00 Sanitary
KEVIN COMBS 3762 RIDGEWOOD CT, ALEXANDRIA Campbell 999-99-24-189.00 Sanitary
COURTNEY R & CHRISTOPHER P CARSON 7864 RILEY RD Campbell 999-99-24-921.00 Sanitary
JONATHAN A & KAYLA L DUSING 7868 RILEY RD Campbell 999-99-26-758.00 Sanitary
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KY TRANSPORTAION CABINET FOUR MILE RD, ALEAXANDRIA Campbell 999-99-32-702.00 Sanitary
CASSANDR MCQUILLAN 3766 RIDGEWOOD CT, ALEXANDRIA Campbell 999-99-24-820.00 Sanitary
ANDREW GLICK 7758 RILEY RD, ALEXANDRIA Campbell 999-99-24-115.00 Sanitary
HH&H FOUR MILE RD, ALEAXANDRIA Campbell 999-99-27-741.00 Sanitary
KY TRANSPORTAION CABINET FOUR MILE RD, ALEAXANDRIA Campbell 999-99-32-676.00 Sanitary

COVINGTON CITY OF  9TH ST E Kenton 054-23-28-001.00 Sanitary
HBR NEWPORT PROPERTY LLC 910 LOWELL ST Campbell 999-99-03-738.00 Sanitary
KY TRANSPORTAION CABINET LICKING PIKE Campbell 999-99-03-738.07 Sanitary
KY TRANSPORTATION CABINET W 6TH ST Campbell 999-99-00-987.01 Sanitary
T & D RENTAL LLC 526 W 6TH ST Campbell 999-99-00-987.00 Sanitary
T & D RENTAL LLC W 7TH ST Campbell 999-99-03-738.08 Sanitary
COVINGTON CITY OF 1020 PROSPECT ST Kenton 054-42-07-012.00 Sanitary
NEWPORT MUNICIPAL HOUSING 512-536 BRIGHTON ST Campbell 999-99-35-810.02 Sanitary
NEWPORT MUNICIPAL HOUSING CHESTNUT WAY Campbell 999-99-35-812.02 Sanitary
NEWPORT MUNICIPAL HOUSING W 6TH ST Campbell 999-99-35-812.00 Sanitary
KING KITTS CONST LLC & 1026-28 PROSPECT ST Kenton 054-42-07-011.00 Sanitary
DIANE SCHNEIDER & JOHN J VELLA 2225 OAKLAND AVE Kenton 055-41-12-024.00 Sanitary
DUKE ENERGY KENTUCKY INC 2226 OAKLAND AVE Kenton 055-41-14-006.02 Sanitary
DUKE ENERGY KENTUCKY INC 2228 OAKLAND AVE Kenton 055-41-13-001.01 Sanitary
COVINGTON CITY OF 2227 OAKLAND AVE Kenton 055-41-12-024.01 Sanitary
COVINGTON CITY OF 2231-39 OAKLAND AVE Kenton 055-41-12-024.02 Sanitary
COVINGTON CITY OF 2234-42 EASTERN AVE Kenton 055-41-14-007.00 Sanitary
COVINGTON CITY OF 2244 EASTERN AVE Kenton 055-41-14-006.00 Sanitary
COVINGTON CITY OF WATER ST Kenton 055-33-01-001.00 Sanitary
COVINGTON CITY OF 2330-32 EASTERN AVE Kenton 055-41-14-006.01 Sanitary
GEORGE R & CONNIE WARNEFORD 2506 EASTERN AVE Kenton 055-41-15-003.00 Sanitary
COVINGTON INDEPENDENT SCHOOL 2718 JAMES AVE Kenton 055-42-10-001.00 Sanitary
CONRAD G OIL CO INC EASTERN AVE Kenton 055-41-15-010.00 Sanitary
COVINGTON CITY OF 502 LEVASSOR PL Kenton 055-41-14-001.01 Sanitary
THIENEMAN REBECCA & SAMUEL NOUNG 504 LEVASSOR PL Kenton 055-41-14-001.00 Sanitary
ABNEY JEREMIAH J 506 LEVASSOR PL Kenton 055-41-14-002.00 Sanitary
BURWICK KENDALL A & 508 LEVASSOR PL Kenton 055-41-14-003.00 Sanitary
KERN RICHARD & SARA 516 LEVASSOR PL Kenton 055-41-14-010.01 Sanitary
COVINGTON CITY OF 619 WALLACE AVE Kenton 055-32-33-025.00 Sanitary
OYO PADDLE RENTALS 430-36 BYRD ST Kenton 054-42-13-001.00 Sanitary
ROBERT WARREN LOTZ IV 1210 WHEELER ST Kenton 054-42-10-020.00 Sanitary
NEK RENTALS LLC 1212 WHEELER ST Kenton 054-42-10-019.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 429 E 13TH ST Kenton 054-42-13-017.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 427 E 13TH ST Kenton 054-42-13-016.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 424 E 13TH ST Kenton 054-42-12-001.00 Sanitary
RED EXPRESS DELIVERY SERVICES INC 425 E 13TH ST Kenton 054-42-13-015.00 Sanitary
BONACCOLTO BRANDON 701 18TH ST E Kenton 055-32-27-004.00 Sanitary
TIMOTHY A & OTHERS WILSON 1204-06 WHEELER ST Kenton 054-42-10-001.00 Sanitary
COVINGTON CITY OF 734 GARRARD ST Kenton 054-23-27-001.00 Sanitary
HOME AGED & INDIGENT WOMEN 702-706 GARRARD ST Kenton 054-23-27-006.00 Sanitary
SELLS KELLY 734 GARRARD ST Kenton 054-23-27-002.00 Sanitary
WESTBANK PROPERTIES LLC 801 16TH ST E Kenton 055-31-00-001.00 Sanitary
COVINGTON CITY OF 1502-16 EASTERN AVE Kenton 055-31-18-001.00 Sanitary
COVINGTON CITY OF 802 GREENUP ST Kenton 054-23-20-002.00 Sanitary
COVINGTON CITY OF 902 GARRARD ST Kenton 054-23-20-005.00 Sanitary

ELLISON REVOCABLE TRUST  MADISON PK, COVINGTON Kenton 042-40-00-085.00 Sanitary
CP LAND LLC 1996 HIGHLAND PK Kenton 042-20-04-005.00 Sanitary
COMMONWEALTH OF KY 3226 MADISON PK Kenton 042-30-00-060.01 Sanitary
DAVID GLENN THOMAS 3284 MADISON PK Kenton 042-30-00-041.00 Sanitary
DANIEL SCHLIPF 3288 MADISON PK Kenton 042-30-00-040.00 Sanitary
3300 MADISON LLC 3300 MADISON PK Kenton 042-30-00-037.00 Sanitary
GERRY &  KATHLEEN CUNNINGHAM 3310 MADISON PK Kenton 042-40-00-071.01 Sanitary
MIDDY I LLC 3312 MADISON PK Kenton 042-40-00-071.00 Sanitary
MIDDY I LLC 3316 MADISON PK Kenton 042-40-00-072.00 Sanitary
HYDEDUGOUT LLC 3319 MADISON PK Kenton 042-40-00-079.00 Sanitary
TERRAZA 7 LLC 3400 MADISON PK Kenton 042-20-04-003.02 Sanitary
FORT WRIGHT HOLDINGS LLC 3380 MADISON PK Kenton 042-20-04-006.00 Sanitary
CP LAND LLC 3388 MADISON PK Kenton 042-20-04-004.00 Sanitary
SHOPPES OF FT WRIGHT KY LLC 3445 VALLEYPLAZA PKWY Kenton 043-00-00-026.11 Sanitary

BELLEVUE VETS CLUB INC 24 FAIRFIELD AVE, BELLEVUE Campbell 999-99-05-984.00 Sanitary
DR INN DR COMMONS INC 45 FAIRFIELD AVE, BELLEVUE Campbell 999-99-33-423.00 Sanitary
BELLEVUE VETS CLUB INC RIVERIA DR, BELLEVUE Campbell 999-99-07-579.00 Sanitary

THOMAS J SCHREIBER 100 FAIR OAKS LANE Kenton 044-10-00-004.00 Sanitary
MARK HICKEY 1725 BULLOCK PEN RD Kenton 044-00-00-008.00 Sanitary
MARVIN H EDWARDS 1780 BULLOCK PEN RD Kenton 044-00-00-003.00 Sanitary
DENISE L & DENNIS J EMBRY 1811 BULLOCK PEN RD Kenton 044-00-00-011.00 Sanitary
MICHAEL & LINDA KRUSE 1820 BULLOCK PEN RD Kenton 044-00-00-009.00 Sanitary
JEREMY HUFFMAN 1840 BULLOCK PEN RD Kenton 044-00-00-002.00 Sanitary
RICHARDSON REALTY LLC 1850 BULLOCK PEN RD Kenton 044-00-00-013.00 Sanitary
RADALL S STORTZ 1870 BULLOCK PEN RD Kenton 044-00-00-012.00 Sanitary
JEFF T 	MCCURRY 3053 BROOKWOOD CIR Kenton 030-30-00-313.00 Sanitary
CEDRIC TOLLIVER JR 3059 BROOKWOOD CIR Kenton 030-30-00-314.00 Sanitary
CHRISTOPHER WARD 3063 BROOKWOOD CIR Kenton 030-30-00-315.00 Sanitary
JEROME MORGAND 3067 BROOKWOOD CIR Kenton 030-30-00-316.00 Sanitary S
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RICHARD KOURY TRUSTEE 3111 LOCUST HOLLOW LN Kenton 030-30-00-319.00 Sanitary
PADUA PROPERTIES 3126 LOCUST HOLLOW LN Kenton 030-30-00-320.00 Sanitary
THOMAS & SANDRA ARNZEN 3132 LOCUST HOLLOW LN Kenton 030-30-00-321.00 Sanitary
CHRIS & CARA BERLING 3238 RIDGETOP WAY Kenton 030-40-02-106.00 Sanitary
MARY C 	SCHUTZMAN 3330 RIDGETOP WAY Kenton 030-40-00-007.00 Sanitary
MARGARET LEE & ETHAN E MILLER 520 OAK RIDGE DR Kenton 030-40-02-119.00 Sanitary
LAWRENCE BEITING 558 KINSELLA DR Kenton 030-30-00-252.00 Sanitary
NICHOLAS & MOLLY HALE 560 KINSELLA DR Kenton 030-30-00-253.00 Sanitary
ANDREW & ELIZABETH KRALLMAN 561 COACHLIGHT DR Kenton 030-30-00-228.00 Sanitary
JULIE WEBSTER 562 COACHLIGHT DR Kenton 030-30-00-227.00 Sanitary
TIMOTHY A & LISA A MACKE 562 KINSELLA DR Kenton 030-30-00-254.00 Sanitary
CHRISTOPHER REINEKE 563 SUTTER DR Kenton 030-30-00-198.00 Sanitary
 STEVEN L & JUDITH L. PETERSON 564 KINSELLA DR Kenton 030-30-00-255.00 Sanitary
DAVID & MARCIA STEINKER 564 SUTTER DR Kenton 030-30-00-197.00 Sanitary
THOMAS J & MARY C SCHUTZMAN 567 VILLAGE DR Kenton 030-30-00-115.00 Sanitary
CHRISTOPHER WARD KINSELLA DR Kenton 030-30-00-253.02 Sanitary
MARY C 	SCHUTZMAN RIDGETOP WAY Kenton 030-40-02-107.01 Sanitary
MARY C 	SCHUTZMAN RIDGETOP WAY Kenton 030-40-02-106.01 Sanitary

BURKS TIMOTHY J REVOCABLE TRUST 111 CAROLINA AVE Campbell 999-99-12-761.00 Sanitary
BAUSCH KIRSTEN 114 CAROLINA AVE Campbell 999-99-12-374.00 Sanitary
SCHNELL KAREN E & WILLIAM C REVOCABLE LI 115 CAROLINA AVE Campbell 999-99-16-314.00 Sanitary
HEMMERLE ANDREW 118 CAROLINA AVE Campbell 999-99-13-056.00 Sanitary
HUENEFELD MICHELLE DENISE 17 PATERSON PL Campbell 999-99-12-762.00 Sanitary
ROHRER EDW G & ALMA S 25 LINDEN CT Campbell 999-99-16-079.00 Sanitary
POMPILIO JANE W 40 KATHY LN Campbell 999-99-15-795.00 Sanitary
TAYLOR RONALD C JR & KRISTA M 45 KATHY LN Campbell 999-99-16-852.00 Sanitary
MCCARTER CHAD 51 VERNON LN E Campbell 999-99-17-239.00 Sanitary
GODDARD ADAM 55 VERNON LN S Campbell 999-99-13-571.00 Sanitary
RUTLEDGE ERICA 59 VERNON LN S Campbell 999-99-13-585.00 Sanitary
DEMPSEY LOUIS A & LINDA S 63 VERNON LN S Campbell 999-99-13-156.00 Sanitary
SCHMIDT RICHARD 67 VERNON LN S Campbell 999-99-16-291.00 Sanitary
URLAGE JILL P 70 MADONNA PL Campbell 999-99-15-155.00 Sanitary
DONOVAN JANE H 71 VERNON LN S Campbell 999-99-13-017.00 Sanitary
HINEGARDNER CHARLES & LAURA 75 VERNON LN W Campbell 999-99-14-487.00 Sanitary
TAYLOR RONALD C & SANDRA L 76 MADONNA PL Campbell 999-99-16-302.00 Sanitary

TOWNE DEVELOPMENT GROUP LTD  RIVERPOINTE DR Campbell 999-99-11-782.02 Storm
TOWNE DEVELOPMENT GROUP LTD 321 RIVERPOINTE DR Campbell 999-99-11-782.01 Storm
GRANT PARK COMMUNITY ASSOCIATION INC  GRANT PARK DR Campbell 999-99-08-702.77 Storm
GRANT PARK COMMUNITY ASSOCIATION INC  GRANT PARK DR Campbell 999-99-08-702.00 Storm
HUNDEMER JESSICA 1029 MAPLE AVE Campbell 999-99-08-440.00 Storm
FAIRVIEW RIDGELINE LLC 1282 LOCUST AVE Campbell 999-99-08-494.04 Storm

SIPPLE R MICHAEL & SUSAN M  38TH ST E Kenton 056-34-03-001.00 Storm
WARKEN LINDSEY 3614 GLENN AVE Kenton 056-32-26-016.00 Storm
MILLER JR JEFF W 3614 MYRTLE AVE Kenton 056-34-01-010.00 Storm
BATSON BILLY BOB TRUSTEE 3615 GLENN AVE Kenton 056-32-24-007.00 Storm
DAILEY BRETT & JESSICA 3617 MYRTLE AVE Kenton 056-32-26-013.00 Storm
FARMER RICHARD J & EARLINE 3802 LESLIE AVE Kenton 056-34-05-001.00 Storm
JAMES MATTHEW D 3802 TRACY AVE Kenton 056-34-04-001.00 Storm
HARPER TERRI 3804 TRACY AVE Kenton 056-34-04-015.00 Storm
BROWN CHRISTIAN A 3806 TRACY AVE Kenton 056-34-04-014.00 Storm
KIRKMAN WILLIAM A & KIMBERLEY 3807 LESLIE AVE Kenton 056-34-04-003.00 Storm
MCKEAN II JAMES E & PRISCILA 3808 TRACY AVE Kenton 056-34-04-013.00 Storm
BROWNING FLORENTINE 3809-13 TRACY AVE Kenton 056-34-03-003.00 Storm
KELLER STEVEN D 3817 TRACY AVE Kenton 056-34-03-004.01 Storm
APPELMAN PROPERTIES LLC 3830 GLENN AVE Kenton 056-32-28-009.00 Storm
WILSON STEVEN E 3833 GLENN AVE Kenton 056-32-25-024.00 Storm
WOLLEN BRANDY C 3834 GLENN AVE Kenton 056-32-28-010.11 Storm
BIGGS JESTON E 3837 GLENN AVE Kenton 056-32-25-025.00 Storm
GLACKEN LUELLA K 3901 GLENN AVE Kenton 056-32-25-026.00 Storm
CAIN MATILDA R 3901 TRACY AVE Kenton 056-34-07-011.00 Storm
MENSER JEANETTE R 3902 GLENN AVE Kenton 056-34-06-008.00 Storm
MONTGOMERY ELISE D 3902 TRACY AVE Kenton 056-34-08-010.00 Storm
ADAMS SENA J 411 SOUTHERN AVE E Kenton 056-32-25-003.00 Storm
JSP PROPERTIES LLC 413 SOUTHERN AVE E Kenton 056-32-27-011.00 Storm
BLACK LOUIS 414 EARLE AVE Kenton 056-34-03-005.00 Storm
SILER JUDY C 415 SOUTHERN AVE E Kenton 056-32-27-010.00 Storm
FERRARA GARRETT D & MAGGIE 417 SOUTHERN AVE E Kenton 056-32-27-009.00 Storm
BOWKAMP DAVID MATTHEW 418 SOUTHERN AVE E Kenton 056-32-26-015.00 Storm
GLENN AMANDA 419 SOUTHERN AVE E Kenton 056-32-27-008.00 Storm
ABELING MEGAN 420 SOUTHERN AVE E Kenton 056-32-26-014.00 Storm
KITCHEN MOLLY & 421 SOUTHERN AVE E Kenton 056-32-27-007.00 Storm
HAYES HAROLD D & MAE 423 SOUTHERN AVE E Kenton 056-32-27-006.00 Storm
MCMILLIN KOREY A 425 SOUTHERN AVE E Kenton 056-32-27-005.00 Storm
HINES JEREMIAH J & BROOKE K 501 SOUTHERN AVE E Kenton 056-32-27-004.00 Storm
NELSON BRAYDEN 502 EARLE AVE Kenton 056-34-04-012.00 Storm
LYKINS JAMIE & AMBER 598 38TH ST E Kenton 056-34-02-005.00 Storm
GROOMS TONYA 600 38TH ST E Kenton 056-34-02-004.00 Storm
JORDAN WILLIAM CARROLL 602 38TH ST E Kenton 056-34-02-003.00 Storm
HARVEY MADISON LYNN 604 38TH ST E Kenton 056-34-02-002.00 Storm
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MILLER JEFF W & 606 38TH ST E Kenton 056-34-02-001.00 Storm

JOSHUA THOMAS RAMOS 2426 WARREN ST Kenton 055-23-09-031.00 Storm
JAMES BYRNE 2427 HERMAN ST Kenton 055-23-09-013.00 Storm
ROCHELLE MOORE TRUSTEE 2427 WARREN ST Kenton 055-23-05-008.00 Storm
ANNA T GREEN 2428 WARREN ST Kenton 055-23-09-030.00 Storm
LESLIE A JOINER 2429 WARREN ST Kenton 055-23-05-009.00 Storm
MIGUEL DEDIOS 2430 WARREN ST Kenton 055-23-09-029.00 Storm
RONALD W & BETTY JO MOORE 2430 HERMAN ST Kenton 055-23-11-020.00 Storm
DEBRA D PADGETT 2431 HERMAN ST Kenton 055-23-09-014.00 Storm
STRONGHAVEN INCORPORATED 2218 AUGUSTINE ST Kenton 055-23-00-001.00 Storm
SCHAWE H THOMAS & SHARON 153 21ST ST W Kenton 055-14-08-006.00 Storm
STANTON HOMES LLC 201 21ST ST W Kenton 055-23-02-017.00 Storm
JESSE CONSULTING LLC 2021-25 RUSSELL ST Kenton 055-14-04-020.01 Storm
GASTRIGHT JOSEPH CHRISTOPHER 2028 RUSSELL ST Kenton 055-14-06-030.01 Storm
22ND DUPLEX PARTNERS LLC 206-08 22ND ST W Kenton 055-23-02-041.00 Storm
NEY CONNOR PATRICK 210 22ND ST W Kenton 055-23-02-024.00 Storm
GUERRERO FLORINA 2105 RUSSELL ST Kenton 055-23-02-018.00 Storm
CUPP DAVID J 2107 RUSSELL ST Kenton 055-23-02-019.00 Storm
WW4HOMES LLC 2109 RUSSELL ST Kenton 055-23-02-020.00 Storm
TURNER DORA & KENNETH 2111 RUSSELL ST Kenton 055-23-02-021.00 Storm
SALMONS JR DAVID WAYNE 2113 RUSSELL ST Kenton 055-23-02-022.00 Storm
FITZWATER DARBRA L 2115 RUSSELL ST Kenton 055-23-02-023.00 Storm
BORN COURTNEY & HOGAN BRADY 212 22ND ST W Kenton 055-23-02-025.00 Storm
HOMES BY HOUSE LLC 2122 HOWELL ST Kenton 055-23-02-034.00 Storm
BRUSMAN CHRISTOPHER W 214 22ND ST W Kenton 055-23-02-026.00 Storm
DIAMOND SHIRA 2202 HOWELL ST Kenton 055-23-07-006.00 Storm
ONYM INVESTMENT LLC 2203 HOWELL ST Kenton 055-23-03-005.00 Storm
YORK EDWARD & JACQUELINE 304 22ND ST W Kenton 055-23-02-028.00 Storm
EIFERT DAVID L 308 22ND ST W Kenton 055-23-02-029.00 Storm
NICKERSON NATHAN 312 22ND ST W Kenton 055-23-02-030.00 Storm
HILTIBRAND JEAN 316 22ND ST W Kenton 055-23-02-031.00 Storm
FORD MICHAEL A & MARILYN 317 22ND ST W Kenton 055-23-07-002.00 Storm
SALLEE MARK 319 22ND ST W Kenton 055-23-07-003.00 Storm
LOCKABY CHARLES P & RHONDA 321 22ND ST W Kenton 055-23-07-004.00 Storm
VIL PROPERTIES LLC 323 22ND ST W Kenton 055-23-07-005.00 Storm
BROWN DEREK B 324 22ND ST W Kenton 055-23-02-032.00 Storm
GREEN MOUNTAIN CAPITAL LLC 326 22ND ST W Kenton 055-23-02-033.00 Storm
BUMPPO MGMT LLC 402 22ND ST W Kenton 055-21-03-034.00 Storm

GARY AND CRYSTAL STEWART 38 WARREN CT Campbell 999-99-15-639.00 Storm
WHITE CARI TRUST 42 WARREN CT Campbell 999-99-16-858.00 Storm
COURTYARD PROPERTIES IV LLC 830 ALEXANDRIA Campbell 999-99-15-862.00 Storm

ALEXANDRIA PIKE LLC 9626 9636 9646 ALEXANDRIA PIKE Campbell 999-99-23-692.00 Sanitary
BARONE DAVID T 9674 ALEXANDRIA PIKE Campbell 999-99-23-636.00 Sanitary
BRW PROPERTIES LLC 9722 ALEXANDRIA PIKE Campbell 999-99-23-251.00 Sanitary
MOCKBEE LANCE 9734 ALEXANDRIA PIKE Campbell 999-99-22-954.00 Sanitary
BROADUS CAPITAL INVESTMENTS LLC 9758 ALEXANDRIA PIKE Campbell 999-99-23-573.01 Sanitary

CATCHEN HOLDING INC 5645 TAYLOR MILL RD, TAYLOR MILL Kenton 058-40-00-129.00 Storm
ASHLEY SHEARD 731 CAROL DR, TAYLOR MILL Kenton 058-40-00-143.00 Storm
KARL & KELLY DURDEN 735 CAROL DR, TAYLOR MILL Kenton 058-40-00-145.00 Storm

UNITED STATES OF AMERICA 180 EAST 46TH ST Kenton 056-41-04-078.04 Sanitary
CITY OF COVINGTON CHURCH ST Kenton 056-41-04-078.02 Sanitary
CITY OF COVINGTON GRAND AVE Kenton 056-20-02-027.06 Sanitary
LYC OVADA AVE Kenton 056-23-03-080.25 Sanitary

KYTC (Near KY 17) NA Kenton NA Sanitary
KENNETH R & CHERLY J BERGMAN 4811 OLIVER RD Kenton 047-00-00-011.05 Sanitary
STEPHEN R & PHYLLIS MOSER 4591 OLIVER RD Kenton 046-00-00-100.03 Sanitary
KEVIN KAVANAUGH & JEANNINE ROHRKASSE 4605 OLIVER RD Kenton 046-00-00-100.01 Sanitary
JETT & JEANNE KELLY 4581 OLIVER RD Kenton 046-00-00-100.02 Sanitary
COMMONWEALTH OF KENTUCKY 91 MCMILLIAN DR Kenton 046-20-00-128.00 Sanitary
MATT PAUL K & AMY M 4567 OLIVER RD Kenton 046-00-00-084.00 Sanitary
SCOTT A STEPHENSON 95 MCMILLIAN DR Kenton 046-00-00-083.00 Sanitary
KUDERA KORI L TRUSTEE 80-A MCMILLIAN DR Kenton 046-00-00-082.01 Sanitary

STEVENS JAY L & MARY K 100 SILVER AVE Kenton 028-40-11-057.00 Sanitory
HIGHLAND CEMETERY INC 2167 DIXIE HWY Kenton 042-10-00-270.02 Sanitory
SCHLINGER ERIC R & KATHARINE A 27 LUCERNE AVE Kenton 028-40-11-001.00 Sanitory
SALZMAN BARBARA A TRUSTEE & 47 LEATHERS RD Kenton 028-40-13-006.03 Sanitory
THEETGE DERRICK D & JOY M 55 LEATHERS RD Kenton 028-40-13-007.01 Sanitary
HOLLADAY BRUCE R & DAWN V 49 LEATHERS RD Kenton 028-40-13-006.04 Sanitory

GRIPSHOVER JOHN J & NANCY K 5140 KEAVY DR Kenton 057-20-00-127.00 Sanitary
JOHNSON JOHN E & UTZ DAVID A 5144 KEAVY DR Kenton 057-20-00-126.00 Sanitary
MURPHY JACOB E & JENNIFER M 640 CARDINAL DR Kenton 057-40-00-249.00 Sanitary
PRATHER JASON 642 CARDINAL DR Kenton 057-40-00-250.00 Sanitary
DURITSCH DENNIS P 5140 TAYLOR MILL RD Kenton 057-20-00-119.00 Sanitary
DEATON MARK E & KIMBERLY 644 CARDINAL DR Kenton 057-40-00-251.00 Sanitary
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WILLIAMS MARCUS E & JOANNE 646 CARDINAL DR Kenton 057-40-00-252.00 Sanitary
HORNBECK NATALIE 648 CARDINAL DR Kenton 057-40-00-253.00 Sanitary
NOE MICHAEL D & MARY K 650 CARDINAL DR Kenton 057-40-00-254.00 Sanitary

COPLEY ROBERT & KENNEDY JO ANN 645 CARDINAL DR Kenton 057-40-00-238.00 Sanitary
VOGELPOHL RACHELE E 647 CARDINAL DR Kenton 057-40-00-237.00 Sanitary
LOVENSHEIMER JO ANN & GENE A 649 CARDINAL DR Kenton 057-40-00-236.00 Sanitary
BLAKE ADAM C 682 MEADOW LN Kenton 057-40-00-225.00 Sanitary
LYON JEFFREY M & WHITLEY 692 MEADOW LN Kenton 057-40-00-230.00 Sanitary
JONES TERRY J & DEBORAH 684 MEADOW LN Kenton 057-40-00-226.00 Sanitary
BOSSE DOUGLAS R & MICHELLE L 686 MEADOW LN Kenton 057-40-00-227.00 Sanitary
SCHAEFER JAMES P 688 MEADOW LN Kenton 057-40-00-228.00 Sanitary
SCHAWE WILLIAM R & LU ANN 690 MEADOW LN Kenton 057-40-00-229.00 Sanitary

WOOD NEWPORT SHOPPING CENTER LLC 1727 MONMOUTH ST Campbell 999-99-03-734.00 Sanitary
PTNP LTD 75 CAROTHERS RD Campbell 999-99-03-826.00 Sanitary
NEWPORT CITY OF 81-93 PAVILION PKWY Campbell 999-99-37-548.02 Sanitary
WOOD NEWPORT PLAZA LLC 84-96 CAROTHERS RD Campbell 999-99-03-093.00 Sanitary

HOFFMAN JEFFREY F 2555 SIERRA DR Kenton 002-30-00-018.06 Sanitary
KEY PROPERTY DEVELOPMENT LLC DOLWICK DR Kenton 014-00-00-015.00 Sanitary
RESERVE AT MEADOWOOD LLC EUBANKS RD Kenton 014-00-00-012.00 Sanitary
WESSELS PROPERTIES INC EUBANKS RD Kenton 014-00-00-005.00 Sanitary
RICHARDSON JACK G & ELLA L LAGUNA CT Kenton 002-30-00-017.00 Sanitary
CORPOREX PARKS OF KY INC PACIFIC AVE Kenton 002-00-00-004.07 Sanitary
CORPOREX PARKS OF KY INC PACIFIC AVE Kenton 002-00-00-004.06 Sanitary
FKH LLC ROGERS RD Kenton 002-30-01-041.00 Sanitary

BP PIPELINES 401 River Rd Kenton 026-20-00-021.00 Sanitary
SHAWN D & LAWRENCE D HAMANT 422 RIVER RD Kenton 026-20-00-031.00 Sanitary
DAVID E & CAROL A BROCK 421 River Rd Kenton 026-20-00-022.00 Sanitary

CAMPBELL COUNTY FISCAL COURT ALEXANDRIA PIKE Campbell 999-99-29-986.00 Sanitary
KY TRANSPORTATION CABINET ALEXANDRIA PIKE Campbell 999-99-32-266.00 Sanitary
CAMPBELL COUNTY PUBLIC PARKS ALEXANDRIA PIKE Campbell 999-99-34-314.00 Sanitary
CAMPBELL COUNTY KY PUBLIC PARKS ALEXANDRIA PIKE Campbell 999-99-37-364.00 Sanitary

TAB R APPEL & DEE ANNE MERSHION 17 WALNUT HALL DR Kenton 047-20-00-011.00 Sanitary
TAB R APPEL & DEE ANNE MERSHION 19 WALNUT HALL DR Kenton 047-20-00-013.01 Sanitary
HEATHER L & BERNARD R BUNGENSTOCK 23 WALNUT HALL DR Kenton 047-20-00-013.00 Sanitary
MIRANDA & BRAYDEN REYNOLDS 33 WALNUT HALL DR Kenton 047-20-00-018.00 Sanitary
KAITLYN TRENKAMP 35 WALNUT HALL DR Kenton 047-20-00-019.00 Sanitary
HANNAH & DANIEL GILLUM 49 WALNUT HALL DR Kenton 047-20-00-024.00 Sanitary
LESLIE DALE RACE 56 WALNUT HALL DR Kenton 047-20-00-026.00 Sanitary
JEREMY WIDENER & SHANNON LIUZZA 58 WALNUT HALL DR Kenton 047-20-00-027.00 Sanitary
CHRISTOPHER CHARLES DUFFY III 29 PEACH DR Kenton 047-10-00-085.00 Sanitary
HARRY W & DEBORAH L TRINKLER 33 PEACH DR Kenton 033-30-02-002.00 Sanitary
DAVE H WHEELER JR 37 PEACH DR Kenton 033-30-02-004.00 Sanitary
BRETT D BOYER 40 PEACH DR Kenton 033-30-02-005.00 Sanitary
BRADFORD LODGE TRUSTEES 5403 MADISON PK Kenton 047-10-00-088.00 Sanitary

CRAWFORD SIEMER PA & KENNETH R COURTNEY 5253 TAYLOR MILL RD Kenton 057-40-00-154.00 Sanitary

TERRY & SHERRY SOUTHWORTH 11689 MAPLE TREE PL Kenton 048-10-00-059.00 Sanitary
ERIN PARNITZKE 11690 MAPLE TREE PL Kenton 048-10-00-058.00 Sanitary
CHAD W HARRIS AND SHANNON NOAKES 11697 MAPLE TREE PL Kenton 048-10-00-061.00 Sanitary
JOHN J & MARY L RESING 11701 MAPLE TREE PL Kenton 048-10-00-062.00 Sanitary
LESTER GLENN WORKMAN JR 11704 MAPLE TREE PL Kenton 048-10-00-066.00 Sanitary
RICHARD C & BARBARA L COFFEY 11705 MAPLE TREE PL Kenton 048-10-00-063.00 Sanitary
JOSEPH T & LISA M RESING 11707 MAPLE TREE PL Kenton 048-00-00-091.00 Sanitary
SEAN D & TAMMY PETERSON 11708 MAPLE TREE PL Kenton 048-10-00-065.00 Sanitary
FRED J TAYLOR 11711 MAPLE TREE PL Kenton 048-00-00-090.01 Sanitary
JAMIE BONAR TR 11712 MAPLE TREE PL Kenton 048-00-00-089.01 Sanitary
THOMAS E & ERIN B BATES 11713 MAPLE TREE PL Kenton 048-00-00-090.00 Sanitary
BOBBY A & PATRICIA D BEAVERS 11715 MAPLE TREE PL Kenton 048-00-00-085.04 Sanitary
DAVID M FLEGE 11717 MAPLE TREE PL Kenton 048-00-00-089.00 Sanitary
JENNIFER WALKER 11748 BLUEGRASS DRIVE Kenton 048-10-00-090.00 Sanitary
LINDA SANDEL 2016 MAPLE TREE LN Kenton 048-10-00-035.00 Sanitary
DENNIS LYNCH 2020 MAPLE TREE LN Kenton 048-10-00-036.00 Sanitary
BONNIE PROFITT 2024 MAPLE TREE LN Kenton 048-10-00-038.00 Sanitary
RACHEL M & DANE DWYER 2028 MAPLE TREE LN Kenton 048-10-00-040.00 Sanitary
WILLIAM J & CRYSTAL AHEARN 2032 MAPLE TREE LN Kenton 048-10-00-042.00 Sanitary
HUGH KEMP 2040 MAPLE TREE LN Kenton 048-10-00-046.00 Sanitary
JOHN L & JOANN C KEENE 2044 MAPLE TREE LN Kenton 048-10-00-047.00 Sanitary

THOMAS & GAIL M MIDDENDORF 3020 WINDING TRAILS DR Kenton 043-20-01-005.00 Storm
ADAM BULTMAN 3024 WINDING TRAILS DR Kenton 043-20-01-006.00 Storm
MARY LYNN CROPPER TR 3015 WINTERBOURNE RD Kenton 029-40-00-097.00 Storm
THOMAS DOUGLAS & CHRISTINE F KENNEDY 3027 WINTERBOURNE RD Kenton 029-40-00-094.00 Storm
RICHARD K & CAROL J DUNHAM 3031 WINTERBOURNE RD Kenton 029-40-00-093.00 Storm
GRAVELY THOMAS W & LINDA Y 3035 WINTERBOURNE RD Kenton 029-40-00-092.00 Storm
ROBERT & LORI D WARDEN 776 KINGSTON DR Kenton 029-40-00-104.00 Storm
DENNIS R GURLEY 778 KINGSTON DR Kenton 029-40-00-103.00 Storm

NEWPORT PLAZA 
UPSIZING

DRY CREEK WWTP 
INTERCEPTOR UPSIZING

 E
DG

EW
O

O
D

M
AP

LE
 &

 B
LU

EG
RA

SS

 

MEADOW LN EQ

W
AL

N
U

T 
HA

LL
 &

 P
EA

CH
 D

RI

ROUTE 8 LUDLOW

PARKSIDE SSO

Back to Agenda



RYAN M MCLANE 794 ASHFIELD CT Kenton 029-40-00-138.00 Storm
ANTHONY PAUL & JESSICA MARIE COLLEY IV 798 ASHFIELD CT Kenton 029-40-00-139.00 Storm
CHARLES G & AROHANUI BENDER 802 ASHFIELD CT Kenton 029-40-00-140.00 Storm
CHRISTOPHER A & KELLY MARIE PENNINGTON 806 ASHFIELD CT Kenton 029-40-00-141.00 Storm
CHRISTOPHER J KLARE & 810 ASHFIELD CT Kenton 029-40-00-142.00 Storm
CHARLES E MATTHEW 814 ASHFIELD CT Kenton 029-40-00-143.00 Storm
JOHN P HUFFMAN TR 818 ASHFIELD CT Kenton 029-40-00-144.03 Storm

WELLINGTON HOLDINGS, LLC 5915 CENTENNIAL CIR Boone 061.00-07-006.00 Sanitary
FLORENCE KY LLC 5900 CENTENNIAL CIR Boone 061.00-31-008.02 Sanitary

BRELIN ROBT E III & PAULA 1322 FT THOMAS AVE N Campbell 999-99-12-632.00 Sanitary
WEIER JASON 18 BELLIAIRE PL Campbell 999-99-17-117.00 Sanitary
BUGEJA JACOB 22 BELLAIRE PL Campbell 999-99-13-267.00 Sanitary
CLARKE ETHAN 26 BELLAIRE PL Campbell 999-99-12-515.00 Sanitary
KELLER B & L LLC 30 BELLAIRE PL Campbell 999-99-14-924.00 Sanitary
SPEIER RONALS L & JACQUELINE 34 BELLAIRE PL Campbell 999-99-16-623.00 Sanitary

RUMMEL ROBERT 2311 JOYCE AVE Campbell 999-99-03-165.00 Sanitary
SWARTZ MARK 2313 JOYCE AVE Campbell 999-99-01-972.00 Sanitary
BRAUN DAVID JOHN 2315 JOYCE AVE Campbell 999-99-02-234.00 Sanitary
HUG WILLIAM 2316 MACARTHUR LN Campbell 999-99-02-438.00 Sanitary
EARHART REILLY 2317 JOYCE AVE Campbell 999-99-00-854.00 Sanitary
MORRIS LORAINE I 2318 MACARTHUR LN Campbell 999-99-00-019.00 Sanitary
KRAMER ANTHONY T & PAULA 2319 JOYCE AVE Campbell 999-99-02-862.00 Sanitary
WHALEY RICKY A 2322 MACARTHUR LN Campbell 999-99-05-668.00 Sanitary
SNODGRASS HEATHER 2323 JOYCE AVE Campbell 999-99-01-995.00 Sanitary
SCHALK GREGORY T & MAUREEN C 2324 MACARTHUR LN Campbell 999-99-04-445.00 Sanitary
RAWE BRANDON 2325 JOYCE AVE Campbell 999-99-01-701.00 Sanitary
WOODFORD KATALIN 2327 JOYCE AVE Campbell 999-99-03-821.00 Sanitary
CURTIS MICHAEL 2328 MACARTHUR LN Campbell 999-99-02-160.00 Sanitary
BUCHANAN MARY F 2329 JOYCE AVE Campbell 999-99-02-972.00 Sanitary
ELBERT JENNA 2330 MACARTHUR LN Campbell 999-99-00-170.00 Sanitary
ALFIERI FRED E 2331 JOYCE AVE Campbell 999-99-02-324.00 Sanitary
BRANCH DONNA 302 POPLAR ST Campbell 999-99-03-968.00 Sanitary
THOMER CHARLES C 304 POPLAR ST Campbell 999-99-05-209.00 Sanitary
HORTON BRANDY RENEE 305 FLORENCE AVE Campbell 999-99-02-381.00 Sanitary
WATTS MADELYNE 306 POPLAR ST Campbell 999-99-03-267.00 Sanitary
BIERY CHAS J & JACKLYN C 307 FLORENCE AVE Campbell 999-99-00-424.00 Sanitary
WIDDIS MICHAEL TRUST 309 FLORENCE AVE Campbell 999-99-01-101.00 Sanitary

CRIDER RACHAEL L & II DALE M 3504 LINDEN WOOD DR Kenton 016-40-04-098.00 Storm
MORICONI TONI LYNN & 3508 LINDEN WOOD DR Kenton 016-40-04-100.00 Storm
RIVERA TATIANA & 47 SAGEBRUSH LN Kenton 016-40-04-087.00 Storm
HARDESTY NICHOLAS J & AMY J 49 SAGEBRUSH LN Kenton 016-40-04-086.00 Storm

SWINGOS JAMES G & ROSEMARY 450 43RD ST E Kenton 056-30-00-001.00 Sanitary
COVINGTON CITY OF 4508 VIRGINIA AVE Kenton 056-44-00-001.00 Sanitary

ITW FOOD EQUIPMENT GROUP LLC 3775 LAKE PARK DR Kenton 043-00-00-103.00 Sanitary
PRODUCE REALTY LLC 3776 LAKE PARK DR Kenton 043-00-00-102.00 Sanitary
ESCO CORP 3792 LAKE PARK DR Kenton 043-00-00-100.04 Sanitary
ARKA COVINGTON I LP 3780 LAKE PARK DR Kenton 043-00-00-101.00 Sanitary
LAKEVIEW BUSINESS CENTER LLC 3785 LAKE PARK DR Kenton 043-00-00-104.00 Sanitary

DUKE ENERGY KENTUCKY INC DIXIE HWY Boone 074.00-00-035.00 Sanitary
KENTON CONSERVANCY INC 1256 WOODFORD CT Kenton 032-00-04-062.00 Sanitary
FRY CORNELIUS J III AND MINDY 1296 WOODFORD CT Kenton 032-00-04-045.00 Sanitary
FRY MINDY A 1300 WOODFORD CT Kenton 032-00-04-044.00 Sanitary
JAMES HARGREAVES 661 Carol Ann Ln Kenton 018-00-00-048.00 Sanitary
KENTON CONSERVANCY INC CODY Kenton 032-00-00-066.05 Sanitary
KENTON CONSERVANCY INC CODY RD Kenton 032-00-00-066.04 Sanitary

CENTRAL BOONE COUNTY 
CONVEYANCE PHASE 3

SPREHER WILLIAM J & CONSTANCE A 4391 EASTON LN Boone 017.00-00-016.03 Sanitary

COMMONWEALTH OF KY TRANSPORTATION 3029 PETERSBURG RD Boone 036.00-00-032.01 Sanitary
COMMONWEALTH OF KY TRANSPORTATION 3029 PETERSBURG RD Boone 036.00-00-032.02 Sanitary
LUCKI VIRGINIA 3061 PETERSBURG RD Boone 036.00-00-079.00 Sanitary
COMPTON JASON C 3067 PETERSBURG Boone 036.00-00-061.00 Sanitary
PILLE GAYLE M 3495 FEELEY Boone 025.00-00-017.18 Sanitary
PILLE GAYLE M 3500 BLK FEELEY RD Boone 026.00-00-013.03 Sanitary
PILLE GAYLE M 4651 IDLEWILD RD Boone 026.00-00-013.00 Sanitary
KENTON COUNTY AIRPORT BOARD 4688 IDLEWILD RD Boone 026.00-00-014.00 Sanitary
PILLE GAYLE IDLEWILD RD Boone 026.00-00-013.01 Sanitary
PILLE GAYLE M IDLEWILD RD 22.6 AC Boone 026.00-00-013.04 Sanitary
PILLE GAYLE IDLEWILD RD LOT 24 GAINES FARM Boone 026.00-00-013.05 Sanitary
COMMONWEALTH OF KY TRANSPORTATION PETERSBURG RD Boone 036.00-04-032.02 Sanitary

STEPHENS JANICE M 12 BARBARA CIR Kenton 041-20-00-039.00 Sanitary
MITCHELL STEVEN L & GINA L 14 BARBARA CIR Kenton 042-10-00-040.00 Sanitary
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NIENABER KATHERINE D 16 BARBARA CIR Kenton 042-10-00-042.00 Sanitary
LEWIN DANIEL 18 BARBARA CIR Kenton 042-10-00-044.00 Sanitary
BERLING JAMES W & JUDITH A HIGHLAND PIKE Kenton 042-10-00-031.00 Sanitary
ASHLEY PROPERTIES INC 1913 HIGHLAND PIKE Kenton 042-20-00-001.00 Sanitary
TOEBBE GARY R 1925 HIGHLAND PIKE Kenton 042-20-00-002.00 Sanitary
OHARA BRIAN J & DEBRA L 1931 HIGHLAND PIKE Kenton 042-20-00-003.00 Sanitary
BRADSHAW HAROLD & MARY ANNE 1933 HIGHLAND PIKE Kenton 042-20-00-082.00 Sanitary
SMITH DWAYNE A & DONNA B 1935 HIGHLAND PIKE Kenton 042-20-00-005.00 Sanitary
BRADSHAW HAROLD & MARY ANNE 1937 HIGHLAND PIKE Kenton 042-20-00-006.00 Sanitary
BC PROPERTIES OF NORTHERN KY LLC 1945 HIGHLAND PIKE Kenton 043-00-01-026.01 Sanitary
JINGA ANGEL LLC 1955 HIGHLAND PIKE Kenton 043-00-01-026.02 Sanitary
M AND T REAL ESTATE HOLDINGS LLC 1965 HIGHLAND PIKE Kenton 043-00-01-026.03 Sanitary
FIFTH THIRD BANK OF NORTHERN KY 1975 HIGHLAND PIKE Kenton 043-00-01-026.05 Sanitary
ROGER SCHRODER 1980 HIGHLAND PIKE Kenton 042-20-00-083.01 Sanitary
1980 HIGHLAND PIKE LLC HIGHLAND PIKE Kenton 042-20-00-083.07 Sanitary
F W SHOPPES LLC 1990 HIGHLAND PIKE Kenton 042-20-04-002.00 Sanitary
CP LAND LLC 1996 HIGHLAND PIKE Kenton 042-20-04-005.00 Sanitary
WESDORP ROSS G & WESDORP ALLISON R 1995 PIECK LN Kenton 042-10-00-006.00 Sanitary
HAMPEL THOMAS & NANCY 1997 PIECK LN Kenton 042-10-00-007.00 Sanitary
KREUTZJANS GREGORY A & 20 BARBARA CIR Kenton 042-10-00-046.05 Sanitary
CLARK BRANDON S & SHANNON M 2001 PIECK LN Kenton 028-30-10-010.00 Sanitary
BOLGER JEFFREY P & MARY E 2003 PIECK LN Kenton 028-30-10-009.00 Sanitary
ZUMBIEL DAVID & KATHY A 22 BARBARA CIR Kenton 042-10-00-046.04 Sanitary
SHOPPES OF FT WRIGHT LLC 3420 VALLEYPLAZA PKWY Kenton 043-00-01-026.04 Sanitary
CITIZENS DEPOSIT BANK & TRUST INC 3425 VALLEYPLAZA PKWY Kenton 043-00-00-026.10 Sanitary
BANK OF KENTUCKY INC 3435 VALLEYPLAZA PKWY Kenton 043-00-00-026.04 Sanitary
DEDDEN RICHARD & JUDY ANN 3438 REEVES DR Kenton 042-20-00-001.07 Sanitary
DEDDEN RICHARD W & JUDY A 3442 REEVES DR Kenton 042-20-00-001.06 Sanitary
SCOTT H LEE JR TRUSTEE 3450 VALLEYPLAZA PKWY Kenton 043-00-00-026.07 Sanitary
LAMPKE THOMAS E 36 AUGUSTA AVE Kenton 041-20-00-038.00 Sanitary
OCONNOR KATHLEEN S & 56 E ORCHARD RD Kenton 028-30-11-018.01 Sanitary
CP LAND LLC HIGHLAND PIKE Kenton 042-10-00-015.00 Sanitary
HIGHLAND CEMETERY INC 2167 DIXIE HWY Kenton 042-10-00-270.02 Sanitary
B & Z DEVELOPMENT INC HIGHLAND PIKE Kenton 042-20-00-006.01 Sanitary
FT WRIGHT CITY OF PIECK LN Kenton 028-30-10-008.01 Sanitary

JANSHOR LLC 1020 HANDS PIKE Kenton 044-20-00-055.08 Sanitary
PIPES GARY & FREDA 1036 HANDS PIKE Kenton 044-20-00-065.00 Sanitary

HURLEY DAVID A & JUDY A 1080 HANDS PIKE Kenton 044-20-00-068.00 Sanitary
TIRKALA FERENC & TIRKALANE JUDIT 2001 GRIBBLE DR Kenton 045-10-01-001.00 Sanitary
FOSTER B SCOTT 2003 GRIBBLE DR Kenton 045-10-01-002.00 Sanitary
GILMAN JEFFREY T 2004 GRIBBLE DR Kenton 045-10-01-151.00 Sanitary
BANFIELD RICK L & 2008 GRIBBLE DR Kenton 045-10-01-150.00 Sanitary
DAVIS SHEENA F 2009 GRIBBLE DR Kenton 045-10-01-003.00 Sanitary
RICE MICHAEL JOSEPH & RICE SHARON D 2011 GRIBBLE DR Kenton 045-10-01-004.00 Sanitary
HENDERSON ASHLY ANDREA & 2053 GRIBBLE DR Kenton 045-10-01-153.00 Sanitary
RIEMEN LISA K 2415 WAYMAN BRANCH RD Kenton 044-40-00-001.01 Sanitary
EUBANK JAMES T 2490 WAYMAN BRANCH RD Kenton 044-40-00-010.00 Sanitary
BRADLEY PATRICK 2501 WAYMAN BRANCH RD Kenton 044-40-00-011.00 Sanitary
PARKER ELLEN T TRUSTEE 2571 WAYMAN BRANCH RD Kenton 044-40-00-001.00 Sanitary
JEROME B & ELIZABETH A 2580 WAYMAN BRANCH RD Kenton 044-00-00-050.00 Sanitary
KRAUTH RICHARD & KRAUTH REGINA 2750 WAYMAN BRANCH RD Kenton 058-20-00-202.00 Sanitary
SIFFEL WILLIAM JR 276 MADISON PIKE Kenton 045-10-00-003.00 Sanitary
BLACKBURN DON 277 MADISON PIKE Kenton 045-10-00-027.00 Sanitary
HAMPTON EVALINE 277-B MADISON PIKE Kenton 045-10-00-065.00 Sanitary
SHIRLEY SCOTT A 278 MADISON PIKE Kenton 045-10-00-010.00 Sanitary
CABALLERO JORGE CORTEZ & 279 MADISON PIKE Kenton 045-10-00-004.00 Sanitary
MEDLEY JASON N & MEDLEY JACKIE C 280 MADISON PIKE Kenton 045-10-00-005.00 Sanitary
MARSH TIM J & HARTKE LEE W 280-A MADISON PIKE Kenton 045-10-00-006.00 Sanitary
MARTIN TIMOTHY & MARTIN SANDRA A 281 MADISON PIKE Kenton 045-10-00-011.00 Sanitary
BAKER DAVID RALPH 281-A MADISON PIKE Kenton 045-10-00-031.00 Sanitary
DGS DEVELOPMENT LTD 282 MADISON PIKE Kenton 045-10-00-030.01 Sanitary
ROBISON GEORGE J AND EDITH K 283 MADISON PIKE Kenton 045-10-00-030.00 Sanitary
RILEY MICHAEL S 284 MADISON PIKE Kenton 045-10-00-036.00 Sanitary
MCCOLLUM OLIVIA & STEPHEN J 284-A MADISON PIKE Kenton 045-10-00-037.00 Sanitary
BERLING JAMES W 285 MADISON PIKE Kenton 045-10-00-060.00 Sanitary
DEATON TROY RAY 286 MADISON PIKE Kenton 045-10-00-026.00 Sanitary
DEATON TROY 286-A MADISON PIKE Kenton 045-10-00-033.00 Sanitary
BERLING JAMES W 287 MADISON PIKE Kenton 045-10-00-060.04 Sanitary
KENTON COUNTY FISCAL COURT 288 MADISON PIKE Kenton 045-10-00-034.00 Sanitary
PALMER REX MORGAN & PALMER ANGELA 289 MADISON PIKE Kenton 045-10-00-062.00 Sanitary
COMBS JOSEPHINE & TROY 290 MADISON PIKE Kenton 045-10-00-032.00 Sanitary
KENTON COUNTY FISCAL COURT 291 MADISON PIKE Kenton 045-10-00-032.01 Sanitary
2467 LEGENDS LLC 295 MADISON PIKE Kenton 045-10-00-023.00 Sanitary
2467 LEGENDS LLC 297 MADISON PIKE Kenton 045-10-00-023.03 Sanitary
PHILLIPS ANGELA J 302-C MADISON PIKE Kenton 045-10-00-028.03 Sanitary
FRANXMAN MARILYN A 303 MADISON PIKE Kenton 045-10-00-050.02 Sanitary
FRANXMAN JOHN JR & MARILYN 303 MADISON PIKE Kenton 045-10-00-050.00 Sanitary
ROBINSON CRYSTAL & ROBINSON JENNIFER 305 PLEASURE ISLE DR Kenton 045-10-00-028.00 Sanitary
ENGLAND CHARLES & KATHLEEN 305-A PLEASURE ISLE DR Kenton 045-10-00-028.02 Sanitary
JENKINS CHERYL 306 PLEASURE ISLE DR Kenton 045-10-00-013.00 Sanitary
SMITH ANASTASIA L 307 PLEASURE ISLE DR Kenton 045-10-00-014.00 Sanitary
MAYO MARK A 308 PLEASURE ISLE DR Kenton 045-10-00-015.00 Sanitary
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DIEHL ALICE F 309 PLEASURE ISLE DR Kenton 045-10-00-016.00 Sanitary
MURRAY OLGA I & HUGHES WAYNE ELLIOT 310 PLEASURE ISLE DR Kenton 045-10-00-017.00 Sanitary
BARTON WILLIAM C & BILLIE D 311 PLEASURE ISLE DR Kenton 045-10-00-012.00 Sanitary
BARTON WILLIAM C & BILLIE 311-A PLEASURE ISLE DR Kenton 045-10-00-018.00 Sanitary
TRANSITIONS INCORPORATED 313 MADISON PIKE Kenton 045-10-00-028.06 Sanitary
CKC PROPERTIES LLC 313 PLEASURE ISLE DR Kenton 045-10-00-020.00 Sanitary
WORKS MARK D 315 PLEASURE ISLE DR Kenton 045-10-00-019.00 Sanitary
MAYNARD MICHAEL 315-C PLEASURE ISLE DR Kenton 045-10-00-029.02 Sanitary
PHILLIPS ANGELA J 315-D PLEASURE ISLE DR Kenton 045-10-00-029.03 Sanitary
YEARY JEFF & YEARY AMY 316 MADISON PIKE Kenton 045-10-00-074.00 Sanitary
ROBERTSON VIRGINIA 316 PLEASURE ISLE DR Kenton 045-10-00-021.00 Sanitary
SHIRES WILLIAM 316-A PLEASURE ISLE DR Kenton 045-10-00-025.00 Sanitary
PERKINS JENNIFER M 317 MADISON PIKE Kenton 045-10-00-075.00 Sanitary
YEARY JASPER 318 MADISON PIKE Kenton 045-10-00-076.00 Sanitary
FOSTER CHRISTINA M 321 MADISON PIKE Kenton 045-10-00-066.00 Sanitary
KASSIS AND KASSIS INC 322 MADISON PIKE Kenton 044-20-00-069.00 Sanitary
CKC PROPERTIES LLC 3443 RICHARDSON RD Kenton 045-10-00-008.04 Sanitary
WORKS MARK D 400 PLEASURE ISLE DR Kenton 045-10-00-029.00 Sanitary
LACHMANN JAMES S & JUDY A 4125 OLD MADISON PIKE Kenton 044-20-00-056.00 Sanitary
MOORE DEVELOPMENT, LLC 4147 MADISON PIKE Kenton 044-20-00-055.02 Sanitary
MOORE DEVELOPMENT, LLC 4147-AA MADISON PK Kenton 044-20-00-055.01 Sanitary
BANKLICK CHRISTIAN CHURCH 4150 MADISON PIKE Kenton 044-20-00-070.00 Sanitary
BALDRIDGE HILDEGARD A & BALDRIDGE JR E D 4181 STITH RD Kenton 044-20-00-067.00 Sanitary
WICK DAVID H 4710 FOWLER CREEK RD Kenton 045-10-00-045.00 Sanitary
EUBANK JAMES T 5400 ROCKWOOD DR Kenton 044-00-00-049.07 Sanitary
EUBANK JAMES T 5400 ROCKWOOD DR Kenton 044-00-00-049.01 Sanitary
EUBANK DAVID A & KIMBERLY L 5425 ROCKWOOD DR Kenton 044-00-00-049.08 Sanitary
SCOTT FLOYD O MADISON PIKE Kenton 045-10-00-047.00 Sanitary
TRANSITIONS RECOVERY KY LLC PLEASURE ISLE DR Kenton 045-10-00-028.07 Sanitary

FASSLER THOMAS A TRUSTEE 6 PARK AVE Kenton 004-30-09-002.00 Sanitary
WILDER MARY F 5 EASTERN AVE Kenton 004-30-09-060.00 Sanitary
BAKER HEATHER LYNN 7 EASTERN AVE Kenton 004-30-09-059.00 Sanitary
SOLER SHAUN JULIUS 9 EASTERN AVE Kenton 004-30-09-058.00 Sanitary
HERALD RONALD M & FELTY KATRINA M 11 EASTERN AVE Kenton 004-30-09-057.00 Sanitary
GILBERT NICHOLAS PAUL & LYDIA GRACE 60 EASTERN AVE Kenton 004-30-04-028.00 Sanitary
BAXTER ANITA CHERYL 66 EASTERN AVE Kenton 004-30-04-029.00 Sanitary
COVINGTON DENNIS R 70 EASTERN AVE Kenton 004-30-04-031.00 Sanitary
SFR3 010 LLC 100 EASTERN AVE Kenton 004-30-04-032.00 Sanitary
DALY MARION L 102 EASTERN AVE Kenton 004-30-04-033.00 Sanitary
BAKER JEREMY M 104 EASTERN AVE Kenton 004-30-04-034.00 Sanitary
MOORE AARON M & AMBER M 106 EASTERN AVE Kenton 004-30-04-035.00 Sanitary
TURNER ANDREW L & CHRISSY A 108 EASTERN AVE Kenton 004-30-04-036.00 Sanitary
MORRIS JACOB BRODY 110 EASTERN AVE Kenton 004-30-04-037.00 Sanitary
ELLIS BRIAN 112 EASTERN AVE Kenton 004-30-04-038.00 Sanitary
DONALDSON JAMIE & WEBER ROBERT 200 EASTERN AVE Kenton 004-30-04-039.00 Sanitary
BOHANON PERRY K 202 EASTERN AVE Kenton 004-30-04-040.00 Sanitary
FOCKE MILTON J & HELEN L 204 EASTERN AVE Kenton 004-30-04-041.00 Sanitary
BENNETT JUANITA R 206 EASTERN AVE Kenton 004-30-04-042.00 Sanitary
BALDWIN JR WILLIAM F 208 EASTERN AVE Kenton 004-30-04-043.00 Sanitary
JOHNSON PAUL D & KAREN M 212 EASTERN AVE Kenton 004-30-04-044.00 Sanitary
PIERCE CHRISTINA & JAMES 214 EASTERN AVE Kenton 004-30-04-045.00 Sanitary
SMITH WILLIAM S & ANDREA L 216 EASTERN AVE Kenton 004-30-04-046.00 Sanitary
SMITH WILLIAM S & ANDREA L 218 EASTERN AVE Kenton 004-30-04-047.00 Sanitary
BEACH MICHAEL L & CASSANDRA H 300 EASTERN AVE Kenton 004-30-04-047.01 Sanitary
HAUSFELD MARY ANN TRUSTEE 302 EASTERN AVE Kenton 004-30-04-048.00 Sanitary
SELM ERIC & LINDA TRUSTEES 304 EASTERN AVE Kenton 004-30-04-049.01 Sanitary
PING TIMOTHY E & DAWN 308 EASTERN AVE Kenton 004-30-04-049.00 Sanitary
WILLHOFF MICHELLE L 310 EASTERN AVE Kenton 004-30-04-050.00 Sanitary
MARSHALL JAMES K 312 EASTERN AVE Kenton 004-30-04-051.00 Sanitary
COLLINS HEATHER 314 EASTERN AVE Kenton 004-30-04-052.00 Sanitary
HAMILTON PROPERTIES LLC 318-20 EASTERN AVE Kenton 004-30-04-053.00 Sanitary
HAMILTON PROPERTIES LLC 322-24 EASTERN AVE Kenton 004-30-04-054.00 Sanitary
HAMILTON PROPERTIES LLC 326-28 EASTERN AVE Kenton 004-30-04-055.00 Sanitary
HAMILTON PROPERTIES LLC 330-32 EASTERN AVE Kenton 004-30-04-056.00 Sanitary
HAMILTON PROPERTIES LLC 334-36 EASTERN AVE Kenton 004-30-04-057.00 Sanitary
HAMILTON PROPERTIES LLC 338-40 EASTERN AVE Kenton 004-30-04-058.00 Sanitary
HAMILTON PROPERTIES LLC 342-44 EASTERN AVE Kenton 004-30-04-059.00 Sanitary
DAHLENBURG PLUMBING INC MITCHELL AVE Kenton 004-30-13-013.00 Sanitary
MURRAY RAY & WANDA MITCHELL AVE Kenton 004-30-13-014.00 Sanitary
BROWN JR CHARLES E & SHERI L 126 SANDERS DR Kenton 004-30-04-060.00 Sanitary

DARREN J FUEHNER 4361 OLIVER RD Kenton 046-00-00-076.01 Sanitary
DARREN J FUEHNER 4369 OLIVER RD Kenton 046-00-02-094.00 Sanitary
COMMONWEALTH OF KENTUCKY TRANSPORTATION CABINET FOWLER CREEK RD Kenton 046-00-00-071.00 Sanitary
SHAWN C & ERYN S JOHNSON 5360 FOWLER CREEK RD Kenton 046-00-00-074.00 Sanitary
VICTORIA L GLASS 5350 FOWLER CREEK RD Kenton 046-00-00-073.01 Sanitary
VICTORIA L GLASS 5346 FOWLER CREEK RD Kenton 046-00-00-073.00 Sanitary
KELLI A & SCOTT WILSON 5330 FOWLER CREEK RD Kenton 046-00-04-206.00 Sanitary
AMY L & TODD A KENNEDY 5322 FOWLER CREEK RD Kenton 046-00-04-205.00 Sanitary
ALEXANDER & BLAIR GROSVENOR 5314 FOWLER CREEK RD Kenton 046-00-04-204.00 Sanitary
JAMESON INVESTMENTS LLC 2741 PARKERRIDGE DR Kenton 046-00-00-072.02 Sanitary
GREYSTONE FARMS LLC 2705 PARKERRIDGE DR Kenton 046-00-04-203.00 Sanitary
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ROMEO C & MARIVILLE C DUMLAO 2704 PARKERRIDGE DR Kenton 046-00-04-001.00 Sanitary
ROMEO C & MARIVILLE C DUMLAO FOWLER CREEK RD Kenton 046-00-00-072.01 Sanitary
JAMESON INVESTMENTS LLC 2732 PARKERRIDGE DR Kenton 046-00-00-072.03 Sanitary
HICKORY VALLEY PARTNERS LLC 5310 FOWLER CREEK RD Kenton 046-00-00-072.00 Sanitary
JENNIFER & CHAD WHITE 5290 FOWLER CREEK RD Kenton 046-00-00-066.04 Sanitary
MICHELE L GREENWELL 5282 FOWLER CREEK RD Kenton 046-00-00-066.00 Sanitary
JOSEPH C ULLOA 5286 FOWLER CREEK RD Kenton 046-00-00-066.03 Sanitary
THOMAS CURT BAHR 5270 FOWLER CREEK RD Kenton 046-00-00-065.00 Sanitary
FRANKLIN BOINEAU BROWN JR 6217 STREAMSIDE DR Kenton 046-00-03-006.00 Sanitary
EMILY & CASEY MILLIKAN 6213 STREAMSIDE DR Kenton 046-00-03-005.00 Sanitary
JAMES ANDREW HOBBS 6209 STREAMSIDE DR Kenton 046-00-03-004.00 Sanitary
SEAN P & LINDSEY M MCLERNON 6205 STREAMSIDE DR Kenton 046-00-03-003.00 Sanitary
MICHELLE L CREEDEN 2701 SYCAMORE CREEK DR Kenton 046-00-03-001.00 Sanitary
SYCAMORE CREEK COMMUNITY 2734  SYCAMORE CREEK DR Kenton 046-00-00-062.03 Sanitary

BCORE DENALI KY OWNER LLC 2051-2053 MERIDIAN PL Boone 047.00-05-011.00 Sanitary
HAD LLC C/O NEXUS PM LLC 1900 SANCTUARY PLACE DR Boone 047.00-00-126.01 Sanitary

DREYER MICHAEL 311 43RD St. E Kenton 056-41-08-004.00 Sanitary
STOVER CHARLES R 313 43RD St. E Kenton 056-41-08-005.00 Sanitary
STANTON HOMES LLC 315 43RD St. E Kenton 056-41-08-006.00 Sanitary
HALL TERESA M 317 43RD St. E Kenton 056-41-08-007.00 Sanitary
ALSIP CHRISTOPHER & BERTHA 4307 MCKEE AV Kenton 056-41-08-008.00 Sanitary

PAUL & BEVERLY SCHILD 416 E 38TH ST Kenton 056-34-01-030.00 Storm
KOREY MCMILLIN 425 E SOUTHERN AVE Kenton 056-32-27-005.00 Storm
JEREMIAH & BROOKE HINES 501 E SOUTHERN AVE Kenton 056-32-27-004.00 Storm
HEATHER FUGATE 503 E SOUTHERN AVE Kenton 056-32-27-003.00 Storm
THOMAS CLARKE 505 E SOUTHERN AVE Kenton 056-32-27-002.00 Storm
STEVEN & JULIE ALSIP 515 E SOUTHERN AVE Kenton 056-32-27-001.00 Storm
FRANK & KATHERINE GAMMON 517 E SOUTHERN AVE Kenton 056-34-01-027.00 Storm
LORRIE & JOHN PHILLIPS 519 E SOUTHERN AVE Kenton 056-34-01-028.00 Storm
JAMES D JACKSON II 521 E SOUTHERN AVE Kenton 056-34-01-026.00 Storm
JAMES C & SUSAN V VOGT 523 E SOUTHERN AVE Kenton 056-34-01-025.00 Storm
CHRISTOPHER LAILE 531-33 E SOUTHERN AVE Kenton 056-34-01-024.00 Storm
LORI & RONALD ACUFF 535 E SOUTHERN AVE Kenton 056-34-01-023.00 Storm
MICHAEL THRESS 537 E SOUTHERN AVE Kenton 056-34-01-022.00 Storm
KIMBERLY & JOSEPH CALDWELL 539 E SOUTHERN AVE Kenton 056-34-01-021.00 Storm
ROSEMARY & JAMES SWINGOS 450 E 43RD ST Kenton 056-30-00-001.00 Storm
EDMUND T KITTLEMANN JR 3718 GLENN AVE Kenton 056-32-27-017.00 Storm
BRANDY WOLLEN 3834 GLENN AVE Kenton 056-32-28-010.11 Storm
GOOD FAITH HOMES LLC 394 EARLE AVE Kenton 056-32-28-011.00 Storm
JOHN CLARK JR 3818 GLENN AVE Kenton 056-32-28-007.00 Storm
MICHEAL & SUSAN SIPPLE E 38TH ST Kenton 056-34-03-001.00 Storm
HARVEY MYERS E 38TH ST Kenton 056-34-02-010.00 Storm
JARED DICUS 502 E 38TH ST Kenton 056-34-02-009.00 Storm
EMILY BOWEN 504-06 E 38TH ST Kenton 056-34-02.008.00 Storm
JOHN SANDMAN 508-10 E 38TH ST Kenton 056-34-02-007.00 Storm
JOHN SANDMAN 512 E 38TH ST Kenton 056-34-02-006.00 Storm
JAMIE & AMBER LYKINS 598 E 38TH ST Kenton 056-34-02-005.00 Storm
TONYA GROOMS 600 E 38TH ST Kenton 056-34-02-004.00 Storm
WILLIAM JORDAN 602 E 38TH ST Kenton 056-34-02-003.00 Storm
MADISON HARVEY 604 E 38TH ST Kenton 056-34-02-002.00 Storm
JEFF MILLER 606 E 38TH ST Kenton 056-34-02-001.00 Storm

TWIN OAKS GOLF 
COURSE DETENTION 

BASINS

FOWLER CREEK RD

SOUTH PARK DRIVEWAY 
REPLACEMENT

MCKEE
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Date of Approval Vendor Item Description Amount Department Cooperative Network Doc #

12/15/2025 Paul Miller Ford V-1083 Vehicle Replacement 44,415.72$    700 - Field Tech KY State Master Agreement MA758 02300000801 140777

12/15/2025 Paul Miller Ford V-1271 Vehicle Replacement 32,043.86$      520 - Engineering KY State Master Agreement MA758 02300000801 140775

12/16/2025 TK Elevator 2 New Door Operators ( Front and Rear) 34,572.13$      100  - Dry Creek Omnia Cooperative contract #02-99 139419

12/18/2025 Graybar Electric Hrll 8L GO AS 50K PM 21,865.04$      800 - Eastern Omnia Partners Contract: EV2370 140925

1/14/2026 Shi International Corp Microsoft Licensing Annual Renewal 108,468.10$    
340
Information Tech

NASPO Cloud Solutions  Contract #: AR2488
Subcontract #: MA-758-1800000017 141627

1/30/2026 Trace 3 LLC Barracuda Essentials Coplete Edition 23,016.60$      
340
Information Tech OMNIA contract R250307 142291

Board of Directors Update Report
Cooperative Purchases Over $20,000

November 2025 - Jan 2026
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Craig Frye, Project Manager 

Brandy Miller, Procurement Manager 
Date: February 17, 2026 

Subject: Dry Creek Watershed Master Planning 

 Strategic Plan Goal Alignment  

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☐ Fiscal Responsibility 
 

 
Project Background 
 
Located in both Boone and Kenton County, the Dry Creek watershed originates in the city of 
Crestview Hills, KY and flows approximately 7.1 miles in a north-westerly direction to the Ohio 
River. The watershed is highly urbanized and the most developed in Northern Kentucky’s Central 
Basin. It has a drainage area of approximately 12.8 square miles with 29.0% estimated as 
impervious surface. There are 116.4 miles of sanitary sewer lines and approximately 24 sanitary 
sewer overflows (SSO’s) in the Dry Creek Watershed as well as roughly 68.2 miles of storm sewer 
pipe. Dry Creek and its tributaries are afflicted with erosive flows, which leads to channel 
degradation and bank instability that increases infrastructure unsteadiness. 
 
On November 25, 2025, SD1 issued a Request for Proposal for Dry Creek Watershed Master 
Planning with the expectation that the proposal would result in awarding the task to the responsive 
and responsible proposer whose proposal is the best value for the District. 
 
A pre-proposal meeting was held on December 2, 2025, at which five (5) firms attended. Electronic 
proposals were due on December 18, 2025. 
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Anticipated Return on Investment or Other Applicable Metrics 
This project by utilizing a holistic approach to planning will yield efficiencies during the process of all 
improvements in the area. 
 
 
CIP Category 
 

 
 
 
 
 

 
Procurement Method 
Competitive Negotiation using the Planning MSA 
 
 
Funding Source 
 

Budget/Funding/Capital Code: C701 Engineering Priority Projects 
FY26 Approved Bucket Budget: $430,000.00 

Total FY26 Spend: $156,556.00 
Total Committed: $203,247.00 

Request: $212,000.00 
Bucket Balance: $(141,803.00) 

   
Cost Summary 
 
On December 18, 2025, SD1 received two (2) proposals for the Dry Creek Watershed Master 
Planning. The proposers included Gresham Smith and Strand Associates. The submitted total 
costs are listed below. 

 
Gresham Smith = $ 205,638.00 
Strand Associates = $ 212,000.00 

 
Four (4) members of the Engineering department evaluated the proposals. The scores of the 
evaluations are shown below:  
 

 
 
 
 

 
 
 

OVER ALL SCORES

Rating                                            
1 (low) -  10 (high)

Score
Rating                                               

1 (low) -  10 (high)
Score

40% 8.94 3.58 9.19 3.68

30% 8.53 2.56 8.88 2.66

30% 10.00 3.00 9.70 2.91

$205,638.00 $212,000.00

Total Score 9.13 Total Score 9.25

Total Proposal Cost

Gresham Smith Strand

Project Team

Project Approach and Schedule

Cost

Evaluation Factor 

X Asset Management 
X Consent Decree 

 Capacity Pinch Point 
X Community Needs 
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Recommendation for Board Action 
 
SD1 staff recommends the Board of Directors award the task for the Dry Creek Watershed Master 
Planning to the proposer whose proposal is the best value for the District, Strand Associates, for 
the unit costs submitted in their proposal.  

 
 

Back to Agenda



Back to Agenda



 

 

Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: Coleman Needles, Project Manager 

Brandy Miller, Procurement Manager 
Date: February 17, 2026 

Subject: Dry Creek Blower Improvements Phase 2 - Design  

 Strategic Plan Goal Alignment  

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☒ Operational Efficiency                        ☒ Environmental Leadership  
☒ Fiscal Responsibility 
 

 
Project Background 
The Dry Creek Blower Improvements Phase 2 –  project is intended to enhance the reliability, efficiency, 
and capacity of the Dry Creek Treatment Plant’s aeration system. Originally constructed in 1979, the 
facility was equipped with three Roots blowers to support treatment operations. In 2020, SD1 replaced 
one of these Roots blowers with three Sulzer blowers, which have demonstrated improved energy 
efficiency and performance. Building on that success, this phase of the project will replace the remaining 
Roots blowers with Sulzer units, providing mechanical and electrical backup, standardizing blower 
equipment across the facility, and increasing treatment capacity to better accommodate higher flow 
conditions. 
 
On December 17, 2025, SD1 issued a Request for Proposal for the Dry Creek Blower 
Improvements Phase 2 with the expectation that the proposal would result in an award with the 
responsive and responsible proposer whose proposal is the best value for the District. 
 
A pre-proposal meeting was held on January 6, 2026, at which four (4) firms attended. Electronic 
proposals were due on January 27, 2026. 
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Anticipated Return on Investment or Other Applicable Metrics 
The new aeration units will meet current redundancy needs and future flow demand while providing 
substantial energy savings over the outdated Roots blowers that were original to the plant.    
 
 
CIP Category 

 
 
Procurement Method 
Competitive Negotiation utilizing the Design MSA 
 

 
Funding Source 

Budget/Funding/Capital Code: C401-ENG-005 
* Estimate Project Budget: 

 
$4,682,000.00 

*Budgets are a preliminary estimate, subject to change at 30% design after which time it will be locked.  
Costs will remain in the C401 bucket until 30% design. 
 
Related Expenditures To-Date 

 
Estimated Remaining Cost to Complete 

   
 
 
 
 
 

Budget Actuals Variance
Planning 80,000.00$           $            84,305.79 (4,305.79)$          
Total Related To Date 80,000.00$          84,305.79$           (4,305.79)$          

Budget
 Proposal & 
Projections 

Variance

Design 300,000.00$        164,690.00$         135,310.00$       
Design Admin 30,000.00$          30,000.00$           -$                      
Design Contingency 42,000.00$          42,000.00$           -$                      
Construction Estimate 3,000,000.00$    3,187,077.21$     (187,077.21)$     
Construction Contingency 900,000.00$        900,000.00$         -$                      
Construction Admin 120,000.00$        63,927.00$           56,073.00$         
Field Engineering 60,000.00$          60,000.00$           -$                      
Inspection 150,000.00$        150,000.00$         -$                      
Total Remaining 4,602,000.00$    4,597,694.21$     4,305.79$           

Total Project Cost 4,682,000.00$    4,682,000.00$     0.00$                    

X Asset Management 
 Consent Decree 
 Capacity Pinch Point 
 Community Needs 
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Cost Summary 
 
On January 27, 2026, SD1 received two (2) proposals for the Dry Creek WWTP Blower 
Improvements Phase 2 design services. The proposers included Black & Veatch Corporation and 
Hazen & Sawyer. The cost summary is listed below. 

 
Black & Veatch = $228,617.00 
Hazen & Sawyer = $444,280.00 
 

Recommendation for Board Action 
 
SD1 staff recommends the Board of Directors award the design services task for the Dry Creek 
WWTP Blower Improvements Phase 2 to the proposer whose proposal is the best value for the 
District, Black & Veatch Corporation, for the unit costs submitted in their proposal. 
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
From: AJ Gross, Project Manager 

Brandy Miller, Procurement Manager 
Date: February 17, 2026 

Subject: W6 Phase II Inspection Services  

 Strategic Plan Goal Alignment  

☐ Stakeholder Engagement                  ☐ Workforce Empowerment 
☐ Operational Efficiency                        ☒ Environmental Leadership  
☐ Fiscal Responsibility 
 

 
Project Background 
 
W6 Phase II-C Collection Piping & Force Main Improvements project is one of three phases 
included in the W6 solution of the Updated Watershed Plan (UWSP). Phase II-C Collection Piping 
& Force Main Improvements will consist of replacing 1,421 linear feet of 8-inch sewer, 108 linear 
feet of new 12-inch sewer, upsizing a total of 17,222 linear feet of 15-inch, 24-inch and 36-inch 
sewer and installation of 9,784 linear feet of 18-inch force main that will connect to the W6 Phase 
III Pump Station once completed. The project will run parallel to the Banklick Creek from Webster 
Road to Hogrefe Road.   
 
With this project being a significant linear project, SD1 is requiring a dedicated on-site inspector to verify 
pipe size, depth and length installed daily with documentation of install and backfill procedure as well as 
verifying all testing was completed per the specifications. 
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On December 16, 2025, SD1 issued a Request for Proposal for the W6 Phase II Inspection Services 
to the Inspection Services Group 3 MSA holders with the expectation that the proposal would result 
in an award with the responsive and responsible proposer whose proposal is the best value for the 
District. 
 
A pre-proposal meeting was held on December 30, 2025, at which four (4) firms attended. 
Electronic proposals were due on January 22, 2026. 
 
 
Anticipated Return on Investment or Other Applicable Metrics 
 
This project, in combination with all three phases of the W6 project, will assist in meeting the obligations 
of SD1’s Clean H2O40 program to eliminate all SSO’s by 2040, by reducing the existing SSO volume 
by 9.1 MG or 24.3%, improving operational efficiency, and accommodating anticipated future growth. 
 
CIP Category 

 
 
 
 
 

Procurement Method 
Competitive Negotiation utilizing the Inspection MSA 
 
 
 
 

 Asset Management 
X Consent Decree 

 Capacity Pinch Point 
 Community Needs 
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Funding Source 
Budget/Funding/Capital Code: C707-ENG-015-02 

Total Approved Project Budget: 
 

$31,015,589.00 

Related Expenditures To-Date 

 
 
Estimated Remaining Cost to Complete 

 
  
 
 
 
 
 
 
 
 
 

Budget Actuals Variance
Planning 1,000$                $               4,640 (3,640)$             
Design 968,000$           $          811,007 156,993$          
Design Admin 96,800$             $             86,768 10,032$            
Design Contingency 96,800$             $          128,220 (31,420)$           
Land Acq 560,000$           $          205,754 354,246$          
Design CO  $          182,737 (182,737)$        
Construction - Package A 4,070,000$      2,055,613$      2,014,387$      
Field Engineering 242,000$          13,399$            228,601$          
Inspection 29,778$            29,778$            0$                       
Total Related To Date 6,064,378$      3,517,915$      2,546,463$      

Budget
 Proposal & 
Projections 

Variance

Design CO 53,772$            (53,772)$           
Design Contingency 47,744$            (47,744)$           
Land Acq 390,320$          (390,320)$        
Construction - Package A 984,051$          (984,051)$        
Contingency - Package A 407,000$          303,966$          103,034$          
Construction - Package C 20,860,884$    25,100,306$    (4,239,422)$     
Contingency - Package C 3,223,000$      2,510,031$      712,969$          
Construction Admin 235,105$          112,490$          122,615$          
Field Engineering 100,000$          (100,000)$        
Inspection 225,222$          418,000$          (192,778)$        
Inspection Contingency 41,800$            (41,800)$           
Total Remaining 24,951,211$    30,062,480$    (5,111,269)$     

Total Project Cost 31,015,589$    33,580,395$    (2,564,806)$     
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Cost Summary 
 
On January 22, 2026, SD1 received four (4) proposals for the W6 Phase II Inspection Services. 
The proposers included GRW, Thoroughbred, Gonzalez Companies LLC, and Palmer 
Engineering. This RFP was based on 100% cost with proposers needing to meet the pass/fail 
requirements outlined in the experience portion of the RFP. The cost provided by each proposer 
is shown below. 

 
GRW, Inc.   $418,000.00 
Thoroughbred  $433,488.00 
Gonzalez Companies $440,000.00 
Palmer Engineering $506,000.00 
 

Recommendation for Board Action 
 
SD1 staff recommends the Board of Directors award the W6 Phase II Inspection Services task to 
the proposer whose proposal is the best value for the District, GRW Inc., for the unit costs 
submitted in their proposal.  
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Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services  

Date: February 17, 2026  

Subject: Reservation of Sanitary Sewer Capacity Requests 

 Strategic Plan Goal Alignment (select all that apply) 

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 

☐ Operational Efficiency                        ☒ Environmental Leadership  

☒ Fiscal Responsibility 

 

 
Project Background 
The reservation of capacity program provides both SD1 and the development community with a 
procedure to communicate, agree, and commit to sewer capacity. Development projects can be long 
and costly over many years.  Developers require certainty of sewer capacity upon completion of their 
developments.  Similarly, little or no knowledge of future development can overwhelm a sewer system, 
resulting in overflows.  The reservation of capacity program provides SD1 with knowledge of 
development, an opportunity to assess system capacity, track committed capacity in balance with 
system operations and capital improvements and provide to the developer assurance of capacity for the 
development. 
 
Anticipated Return on Investment or Other Applicable Metrics 
The reservation of capacity program allows for five years to complete the development.  The board may 
rescind capacity if plans are not submitted for review within the first year after approval.  A two-year 
extension is granted if 80% of the development is complete and an extension requested in writing 90 
days prior to the expiration date. 

SD1 would begin to see financial returns when taps are made to the wastewater system. 
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Recommendation for Board Action 

Over the past month, staff reviewed two new requests for reservations of sanitary sewer 
capacity. These requests are tributary to the Eastern Regional Wastewater Treatment Plant. 
Please refer to Table 1 for a detailed summary of the projects and staff’s recommendations. 
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Project Name / Developer Description Previous Land Use

Dry 

Weather 

Capacity

Creates New 

Wet Weather 

Overflow 

Location

Downstream  

Pump Station / 

Treatment 

Plant

Total Pump 

Station/ 

Treatment Plant 

Capacity (MGD)

Staff 

Recommendation

#1
Campbell County Middle 

School Renovations                             
Campbell County School District

● Campbell County

● Parcel No. 999-99-35-459.00

● 100 student middle school addition

● Requesting 2,000 GPD

School/Educational Yes No
Eastern Regional 

Treatment Plant
1.00 Approve

#2 Kroger Alexandria                      
The Kroger Company

● Campbell County

● Parcel No. 999-99-25-205.17

● 110,000 square foot grocery store, a 9 pump gas station, a 500 

seat restaurant, and a 65,000 square foot shopping center

● Requesting 29,700 GPD

Vacant Land Yes No
Eastern Regional 

Treatment Plant
1.00 Approve

Back to Agenda



Back to Agenda



 

 

Board Memo 
To:  SD1 Board of Directors 

Adam Chaney, Executive Director 
 

From: Andy Aman, Director of Development Services  

Date: February 17, 2026  

Subject: Request for Storm Water Public Culvert Cost-share Program 

 Strategic Plan Goal Alignment (select all that apply) 

☒ Stakeholder Engagement                  ☐ Workforce Empowerment 

☐ Operational Efficiency                        ☐ Environmental Leadership  

☒ Fiscal Responsibility 

 

During the past month, there was one request for the Storm Water Public Culvert Cost-share 

Program. The project is located on Lincoln Avenue, Melbourne.   

Project Description 

The City of Melbourne is planning a capital improvement project involving a city-owned culvert 
beneath Lincoln Avenue. The scope of this project includes the installation of headwalls on both 
ends of the existing culvert pipe. 

The addition of these headwalls will allow the City to raise the roadway over the culvert to match 
the elevation of the surrounding roadways. Currently, a sag exists at this location, causing this 
section of road to flood first when the Ohio River rises. This flooding cuts off emergency vehicle 
access to several nearby residences. 

SD1’s 50% funding contribution toward this project will apply to all work associated with the 
installation of the two headwalls. 
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CIP Category  

Community Needs – This project will address community needs in this area by providing relief from 

drainage issues and flooding caused by lack of or inadequate public drainage infrastructure. 

Additionally, these types of projects enhance SD1’s customer service initiative, strengthen our 

relationship with our co-permittees (municipalities), protect properties and rights-of-ways from 

flooding, and improve driving conditions. 

 
Stream Impact 

Downstream runoff will have varying levels of erosion and deterioration. Staff will evaluate and explore 

opportunities for mitigation as needed. 

Procurement Method 

This project will be procured by the city following their own procurement guidelines. 

Funding Source 

Budget – The FY26 Storm Water Public Culvert Cost-share Program has an approved budget of 
$50,000.00 for new projects. Under this program for FY26 there are no new project commitments 
to-date for funding. 
  

 
Storm Water Public Cost-share Project for Board Approval 

February 17, 2026 

Project Name  City / County 
Drainage Improvement 

Cost   
SD1 Share at  

50%  

Lincoln Avenue 
Melbourne 

City of Melbourne $147,780.00   $73,890.00 

 
Total FY26 Budget………………………………………………………………… $421,270.00                      
 
Shinkle Road Public Culvert Cost-share (board approval June 18, 2024) $371,270.00 
 
Total Remaining FY26 Budget.……………………………………..................... $50,000.00 
 
With approval of this project the FY26 budget for this program will be over budget by 
($23,890.00) 

 
Recommendation for Board Action 

It is the staff’s recommendation that the Board approve this request, in accordance with the 

Board approved Storm Water Public Culvert Cost-share Program. 
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