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CONSENT DECREE

The Parties to this Consent Decree, the Commonwealth of Kentucky by and
through its Environmental and Public Protection Cabinet (hereinafter the “Cabinet”), the
United States of America, on behalf of the United States Environmenta! Protection

Agency (hereinafier “EPA”) and Sanitation District No. 1 of Northern Kentucky

(hereinafter the “District”) state:
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I RECITALS

i. The Cabinet is charged with the statutory duty of enforcing Kentucky
Revised Statutes (“KRS”) Chapter 224 and the regulations promulgated pursuant thereto,
and has been authorized to administer the National Pollutant Discharge Elimination
System (“NPDES”) pursuant to Section 402(b} of the Federal Water Pollution Control
Act, as amended (“Clean Water Act” or “CWA™), 33 U.S.C. § 1342(b).

2, EPA is charged with the statutory duty of enforcing the CWA pursuant to
33 US.C. § 1251 et seq., and the regnlations promulgated pursuant thereto, and
specifically the NPDES program set forth in Section 402 of the CWA, 33 U.S.C. § 1342,

3. The District is a sanitation district organized and established pursuant to
KRS Chapter 220. Pursuant to KRS Chapter 220, the District is responsible for
management, collection, transmission and treatment of sanitary wastewater, In addition,
the Disirict is responsible for implementation of a regional stormwater management
program for the municipal separate stormsewer systems (“MS4”) owned by over thirty
municipalities in Northern Kentucky. Pursnant to KRS Chapter 220, the District assesses
service fees to implement the sanitary and stormwater programs.

4, The District owns and operates a regional wastewater collection Sewer
System in Boone, Caropbell, and Kenton counties in Northern Kentucky. The
wastewater collection system consists of separate sanitary sewer systems (“SSS”) and
combined sewer systems (“C8S”). The wastewater collection system transports
wastewater 1o wastewater ireatment plants (“WWTPs”) owned and operated by the
District.

5. This Consent Decree addresses sanitary sewer overflows (“SSOs™),

Unpermitted Discharges, and discharges from the District’s combined sewer overflow
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outfalis (*CSO Outfalls™) which are currently identified, or identified in the future, in any
Kentucky Pollutant Discharge Elimination System (“KPDES™) permﬁ issued fo the
Disfrict, and requires the District to finalize, develop, submit and implement plans for the
continued improvement of the SSS,> the CSS, and the WWTPs. |

6. The Cabinet filed this action against the District pursuant to Section 505 of
the CWA, 33 U.S.C. § 1365, and KRS Chapter 224. EPA filed its motion to intervene as
of right‘ and complaint in intervention under Section 505(c)(2) of the CWA, 33 US.C. §
1365(c)(2), alleging that the District violated and continued to violate Section 301 of the
CWA, 33 US.C. § 1311. Concurrently with the filing of these complaints, the Cabinet
and EPA lodged this Consent Decree addressing SSOs, Unpermitted Discharges, and
discharges from the Disirict’s CSO Outfalls, relating to the violations alleged in the
complaints. All Parties agree that this Court has jurisdiction over this civil action
pursuant to the CWA, and under the provisions for supplemental jurisdiction in 28 U.S.C.
§ 1367 for claims pursuant to KRS Chapter 224. The Cabinet’s claims arise under the
powers and duties set forth in KRS Chapter 224.10-100. EPA’s claims arise under the
powers and duties set forth in Section 309 of the CWA, 33 U.S.C. § 1319,

7. Pufsuant to KPDES Permit No. KY0021466 for the Dry Creek
Wastewater Treatment Plant (“DCWWTP”), the District is required to maintain an
approved combined sewer operational plan (“CSOP”) implementing combined sewer
overflow (“CSO™) controls for the CSS in accordance with EPA’s 1994 CSO Control
Policy, 59 Fed. Reg. 18688 (“CSO Control Policy”) and the Commonwealth of
Kentucky’s CSO control strategy. The CSOP is to include an evaluation of alternatives

for effective prioritization of implementation of CSO controls that is based upon a
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“comprehensive watershed management approach to include all point and non-peint
sources” including a coordination of SSO, stormwater and CSO programs. The KPDES
permit for thé DCWWTP requires the District to implement the nine minimum controls
(“NMC”) delineated in EPA’s CSO Conirol Policy. EPA’s CSO Control Policy also
provides for the development and implementation of a CSO Long-term Control Plan
(“LTCP”).

8. The District contends it has implemented and maintained programs to
comply with the NMC delineated in the CSO Control Policy and the DCWWTP permit.
The District provides the Cabinet with an annual update to its CSOP that considers SSO,
stormwater and CSO programs. The District has not yet developed a LTCP, but contends
it has prepared a CSOP as required by the DCWWTP permit.

9. The District has reported to the Cabinet that, within its $8S, it has
identified 106 locations, set forth in Exhibit A, at which reoccurring SSOs have been
documented, and that additional potential SSOs are being investigated. The District
submitted to the Cabinet a Regional Facilities Plan in mid-2000. Such plan was approved
by the Cabinet in November 2002. The Regional Facilities Plan provides for the
construction of two new regional wastewater treatment plants: the Western Regional
| Wastewater Treatment Plant (“WRWWTP”) and the Eastern Regional Wastewater
Treatment Plant (“ERWWTP”). The Disirict contends that the Regional Facilities Plan
delineates a proposed approach for eliminating certain small wastewater treatment plants,
addressing excessive inflow and infiltration (“I'I”) throughout the system and extending
interceptor sewers throughout the service area by which SSOs will be addressed and

treatment capacity will be available for future growth. The District also contends that
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under the Regionai Facilities Plan, construction of the WRWWTP is a critical component
of the District’s long term approach for addressing capacity-related wet weather problems
in its existing system. In December 2000, the Regional Facilities Plan was challenged by
the Alliance for Kentucky’s Future, Inc. in the Cabinet’s administrative forum. Despite
this and other litigation, the District contends it has moved forward with further studies
and evaluations to support its wet weather program, including initiating over 140 early
action projects and spending in excess of $130,000,000 since 1998 to rehabilitate the
existing SSS, CSS and WWTPs. The District maintains that its Capital Improvement
Program for the next five (5) years (FY2006 through FY2010) is projected to cost
approximately $342,000,000, which includes construction activities for the new
WRWWTP anci ERWWTP.

10.  The Cabinet and the United States contend that SSOs and Unpermitied
Discharges are violations of the CWA, Kentucky’s statutes and regulations implementing
the CWA, and KPDES permits issued for the District’s WWTPs. The Cabinet and the
United Siates also contend that Section 402(q)(1) of the CWA, 33 U.S.C. § 1342(q¥1),
requires the District to develop a LTCP and implement measures to abate the impact of
CSOs on water quality in waters of the United States.

11.  The Partics agree émd recognize that the process for the District to comply
with its KPDES perﬁlits and upgrade its SSS, CSS and WWTPs is an ongoing and
evolving effort from the assessment process to the design and construction of necessary
infrastructure to meet permit conditions. This process requires efforts that include, but
are not limited to, characterizations, modeling, assessments, engineering design studies,

implementation of compliance measures, and construction projects that will adequately
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ensure the District’s compliance with permit conditions under ap;c;licable law. The
Parties recognize that it will take the District many years to implement these efforts and
that this Consent Decree is the appropriate mechanism for controlling these efforts.

12, Until 1995, the operation and maintenance of the wastewater collection
systems in Northern Kentucky was the responsibility of over thirty cities and three (3)
counties.

13.  As a result of revisions to portions of KRS Chapter 220 in 1995, the
District acquired the wastewater collection and treatment systems of over thirty cities
within the three (3)-county jurisdictional boundaries of the District. In 1996, the District
took over responsibility for the sanitary wastewater system in Boone County from the
Boone County Water and Sewer District. In 1999, the cities of Independence and
Alexandria also consolidated their sanitary wastewater facilities with those of the District.

14, Through the consolidations, the District maintains that it assumed
responsibility for addressing a large amount of Il that impacted the various municipal
wastewater systems. In some areas, the capacity issues were so severe that the Cabinet
had imposed a moratorium on any development until such time as the sources of the /I
could be addressed and upgraded treatment capacity provided. Throﬁgh the
consolidations of the wastewater collection systems in Northern Kentucky, the District
went from operating one {1) major treatment plant and approximately 120 miles of sewer
lines in 1995, to operating over 1,500 miles of sewer lines, an additional 100-plus pump

stations, and numerous small treatment plants, inherited from over thirty municipalities

and districts, by 2000.
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15. Thé District’s sanitary sewer service area currently covers almost two
hundred square miles and serves approximately 90,000 customer accounts. The District’s
wastewater system consists of approximately 1,500 miles of combined and separate
sewers, one (1) major wastewater treatment plant, eight (8) other wastewater treatment
plants, 128 pump stations, and 15 flood pump stations.

16. In early 2003, the District also assumed responsibility under the KPDES
Phase II stormwater program for serving as a regional stormwater management agency
for over thirty MS4s. In March 2003, the District obtained coverage under a Phase II
general KPDES permit for the MS4s.

17.  As set forth above, the District maintains that it has implemented measures
to date in its efforts to achieve compliance under its KPDES permits, including abatement
of many SSOs and establishing controls on certain CSOs.

18. In late 2004, the District proposed to the Cabinet to implement an
Adaptive Watershed Management Program. The District maintains that its proposed
Adaptive Watershed Management Program would address C8Os and SSOs, as well as
other wet weather water quality concerns, on a watershed basis within the District’s area
of control and jurisdiction consistent with CWA requirements and would include
schedules and priorities for the implementation of capital projects within each watershed.

19, This Consent Decree includes lists of additional work projects planred for
the near future to provide the public the information and an opportunity‘for public notice
and comment on additional specific measures being taken or to be taken, in accordance
with the provisions of 28 C.F.R. § 50.7. The Parties also anticipate that this Consent

Decree will be amended through material modifications as the District develops, designs,




Case 2:05-cv-00199-WOB  Document 61  Filed 04/18/2007 Page 8 of 54

and submits for review and approval Watershed Plans and Updated Watershed Plans. As
part of that process of proposing such material modifications to this Consent Decree, the
pubiic will have an opportunity, in accordance with the provisions of 28 C.F.R. § 50.7,
for notice and comment to present facts or considerations on whethe;r the proposals are
appropriate, proper and adequate to achieve full compliance with the CWA.

20.  The Parties enter into this Consent Decree to address the claims arising
from the District’s alleged violations. as set forth in the complaints, and fo agree to the
performance of certain specified projects and. to the completion of certain plans,
characterizations, modeling, assessments, engineering design studies, implementation of
compliance measures and construction projects on or before dates certain to eliminate
S80s and Unpermitted Discharges, and to address discharges from the District’s CSO
Outfalls', as set forth in this Consent Decree,

21.  The District neither admits nor denies the alleged violations of the CWA
and Kentucky water quality laws and regulations as set forth above and in the complaints,
but accepts civil liability for those violations under the terms and conditions of this
Consent Decree.

22, The Parties agree, without adjudication of facts or law, that settlement of
the Cabinet’s and the United States’ claims in accordance with the terms of this Consent
Decree is in the public interest and have agteed to entry of this Consent Decree without
trial of any issues, and the Parties hereby stipulatel that, in order to resolve these claims
stated in the complﬁnts, this Consent Decree should be entered.

NOW THEREFORE, in the interest of settling and resolving all civil claims and

controversies involving the alleged violations described above and in the complaints
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before taking any testimony and without adjudication of any fact or law, the Parties
hereby consenting to the entry of this Consent Decree; and the Court hereby finding that
settlement of the claims alleged without further litigation or trial of any issucs is fair,
reasonable and in the public interest and the entry of this Consent Decree is the most
approptiate way of resolving the claims alleged, IT IS HEREBY ORDERED,
ADJUDGED, and DECREED as follows;

II.  JURISDICTION AND VENUE

23.  This Court has jurisdiction and supplemental jurisdiction over the subject
matter of this action, and over the Parties hereto, pursuant to Sections 309 and 505 of the
CWA, 33 U.S.C. §§ 1319, 1365 and 28 U.S.C. §§ 1331, 1345, 1355, and 1367. Venue is
proper in the Eastern District of Kentucky pursuant to Section 309 of the CWA, 33
U.S.C. § 1319, and 28 U.S.C. §§ 1391 and 1395(a).

HI. APPLICATION AND SCOPE

24.  The provisions of this Consent Decree shall apply to and be binding upon
the Parties to this action, and their agents, employees, successors, and assigns, as well as
to all persons acting under the direction and/or control of the District, including firms,
corporations, and third parties such as contractors engaged in implementation of this
Consent Decree.

25.  The District shall provide a copy of this Consent Decree to any consultant
or contractor selected or retained o perform any activity required by this Consent Decrese.
IV. REMEDIAL MEASURES

A DEFINITIONS
26. “Capacity, Management, Operations, and Maintenance” or “CMOM” shall

mean, for the purpose of this Consent Decree only, a flexible program of accepted
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industry practices to properly manage, operate and maintain sanitary wastewater
collection and fransmissions systems, inthigdte capacity—consh‘éined areas of these
systems, and respond to SSO events.

27.  “Combined Sewer Overflow” or “CSO” shall mean, for the purpose of this
Consent Decree only, any discharge from any outfall currently identified, or identified in
the future, as a combined sewer overflow or CSO in any District KPDES permit.

28.  “Combined Sewer Overflow Qutfall” or “CSO Outfall” shall mean the
outfalls from which CSOs are discharged to waters of the United States.

29.  “Combined Sewer System” or “CSS” shall mean the portion of the
District’s Sewer System designed to convey municipal sewage (domestic, commercial
and industrial wastewaters) and stormwater runoff through a single-pipe system to the
District’s DCWWTP or Combined Sewer Overflow Qutfalls.

30.  “Sanitary Sewer Overflow” or “SSO” shall mean, for the purpose of fhis
Consent Decree only, any discharge to waters of the United States from the District’s
Sewer System through point sources not specified in any KPDES permit, as well as any
release of wastewater from the District’s Sewer System to public or private property that
does not reach waters of the United States, such as a release to a land surface or structure
that does not reach waters of the United States; provided, however, that releases or
wastewater backups into buildings that are caused by blockages, flow conditions, or
malfunctions in a building lateral, or other piping or conveyance system that is not owned

or operationally controlled by the District are not SSOs for the purposes of this Consent

Decree.

10
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31.  “Sanitary Sewer System” or “SSS” shall mean all portions of the District’s
Sewer System that are not part of the District’s combined sewer system. The SSS does
not include any non-District owned sewer systems.

32. “Sewer System” shall mean the wastewater collection, retention, and
transmission system owned or operated by the District designed to collect and convey
municipal sewage (domestic, commercial and industrial) to the District’s WWTPs or
CSOs which is comprised of the SSS and CSS.

33. “Unpermitted Discharge™ shall mean é.ny discharge to waters of the United
States from the District’s Sewer System or WWTPs through a point source not specified
in any KPDES permit or from the District’s WWTPs which constitutes a prohibited
bypass (as defined in 401 KAR 5:065, Section 1(13)(c)).

B. OBJECTIVES

34. It is the express purpose of the Parties in entering this Consent Decree to
further the objectives of the CWA, as stated in Section 101 of the CWA, 33 U.S.C. §
1251, and to eliminate SSOs and Unpermitted Discharges and to address discharges from
the District’s CSO OQutfalls in the manner set forth in this Consent Decree. All plans,
reports, construction, remedial maintenance, and other obligations in this Consent Decree
or resulting from the activities required by this Consent Decree, and under an amendment
to this Consent Decree, shall have the objective of insuring that the District complies with
the CWA, all applicable federal and state regulations, and the terms and conditions of the

District’s KPDES permits, and that the District meets the objectives of the CSO Control

Policy.

11
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C. INITIAL WATERSHED PROGRAM PROJECTS AND SUBMITTALS

35.  Nine Minimum Controls (“NMC”) Compliance. Within twelve months
of entry of this Consent Decree, the District shall submit to the Cabinet/EPA for review
and joint approval documentation demonsirating the status of the District’s compliance
with the NMCs for CSOs as set forth in the CSO Control Policy and, if the District
cannot documment in the submittal that all NMC requirements are being met, the submittal
shall include proposed projects to be performed with compliance schedules for ensuring
that compliance with the NMCs is achieved by no later than twenty-four months after
entry of this Consent Decree. Thereafter, the District shall submit an annual report on its
implementation of the NMCs within sixty days after each anniversary date of the original
‘demonstration. In preparing the documentation of the NMC compliance status and the
proposed projects, the District shall use as guidance the “Guidance for Nine Minimum
Controls”, EPA 832-B-95-003, May 1995, The documeniation submitted shall
demonstrate compliance with the following controls: .

(@) proper operation and regular maintenance programs for the CSS
and the CSQOs;

(b)  maximum use of the collection system for storage;

(c) review and meodification of pretreatment requirements to assure
CSO impacts are minimized; |

(1)  maximization of flow to the DCWWTP for treatment;

{e) prohibition of CSOs during dry weather, including provision for
backup power where appropriate - (provided, however, that those
discharges resulting from the District’s compliance with the requirements

of the United States Army Corps of Engineers’ Ohio River Flood

12
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36.

Protection System Pumping Operations Manual, daied 1954 and revised
1988, shall be addressed under the Watershed Plans});

(£3)] control of solid and floatable materials in CSOs, including
installation of devices where appropriate;

(g)  pollution prevention;

(h) ensuring that the public receives adequate notification of CSO
occurrences and CSO impacts, including improving the current signage at
each CSO location and providing signage at CSO impacted areas {e.g.,
marinas, boat ramps, fishing areas, etc.) in an easily readable type size and
style; and

@ monitoring to effectively characterize CSO impacts and the

efficacy of CSO controls.

CMOM (Capacity, Management, Operation and Maintenance)

Programs Self-Assessment. Within six (6) months of entry of this Consent Decree, the

District shall subnﬁt to the Cabinet/EPA for review and joint approval a CMOM

Programs Self-Assessment of the District’s SSS and CSS in accordance with U.S. EPA

Region IV methodology as set forth in the CDROM disk attached hereto as Exhibit B, to

ensure that the District has CMOM Programs in place that are effective at eliminating

SSOs. This Self-Assessment shall include an evaluation of, and recommendation of

improvements to, each CMOM Program to ensure that such'Programs contain the

following key CMOM e¢lements: written, defined purpose(s); written, defined goal(s);

written documentation with specific details; implementation by well trained personnei;

established performance measures; and written procedures for periodic review.

13
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Recommended improvements shall include schedules for implementation. The District
shall apply special emphasis to assessing its Gravity Line Preventative Maintenance
Program. The District shall submit an annual report of the status of implementation of its
CMOM Programs as provided in Paragraph 43 below.
(a) Specific CMOM Program Development — Grease Control Program.
in addition to the Self-Assessment provided above, the District shall also
specifically submit to the Cabinet/EPA for review and joini approval within six
(6) months of entry of this Consent Decree a Grease Control Program. The
Grease Control Program shall include a schedule for the deVeIopmcnt and
enforcement of grease control measures to assure that grease accumulations are
not restricting the capacity of the Sewer System contributing to 880s. At a
minimum, the Grease Control Program shall include the requirements set forth on
Exhibit C.
(b) Specific CMOM Program Development — Pump Station Operation
Plan for Backup Power. In addition to the Self-Assessment provided above, the
District shall also specifically submit to the Cabinet/EPA for review and joint
approval within twelve months of entry of this Consent Decree a Pump Station
Operation Plan for Backup Power that evaluates the District’s pump stations and
includes schedules for providing backup power or other appropriate measures for
addressing power outages at the District’s pump stations as soon as practicable;

provided, however, that such schedules shall not extend beyond December 31,

2015.

14
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(c) Specific CMOM Program Development — Sewer Overflow Response

Plan (“SORP”). In addition to the Self-Assessment provided above, the District

shall also specifically submit to the Cabinet/EPA for review and joint approval

within six (6) months of entry of this Consent Decree a SORP in compliance with

401 KAR 5:015 to establish timely and effective methods and means of: (1)

responding to, cleaning up, and/or minimizing the impact of all SSOs; (2)

reporting the location, volume, cause and impact of all SSOs to the Cabinet and

EPA; and (3) notifying the potentially impacted public. By no later than each

anniversary date of the approval of the SORP, the District shall annually review

the SORP and propose changes as appropriate subject to Cabinet/EPA review and
approval. A copy of future updates to the SORP shall also be provided to the

Florence Regional Office of the Cabinet’s Division of Water within fifteen days

of incorporation of the update.

37.  Initial Watershed Program Project List. The District shall complete the
initial watershed projects identified in Exhibit D as a requirement of this Consent Decree
in accordance with the schedule set forth in Exhkibit D. The District shall provide an
annual report within twelve months of entry of this Consent Decree on implementation of
these watershed projects. Thereafter and until these projects are complete, the District
shall provide an annual report on its implementation progress within sixty days after each
anniversary date of the initial report.

38.  Pump Station Plan. Within six (6) months of entry of this Consent
Decree, the District shall submit to the Cabinet/EPA for review and joint approval a plan

to identify watershed projects to eliminate SSOs at the pump stations identified on

15
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Exhibit E (the “Pump Station Plan”). The Pump Station Plan shall include expeditious
schedules for design, initiation of construction, and completion of construction of
remedial measures; provided, however, that such schedules shall not extend beyond the
-dates set forth on Exhibit E. The District shall provide an annual report within twelve
months of approval of the Pump Station Plan on implementation of these watershed
projects. Thereafter and until such projects are complete, the District shall provide an
annual report on its implementation progress within sixty days after each anniversary date
of the initial report.
D. WATERSHED PLANS

39.  The District shall prepare and subruit to the Cabinet/EPA for review and
joint approval a Framework for Development of Watershed Plans, a Watershed Plan for
each of the four (4) watersheds that -comprise the District’s service area as identified on
the maps attached hereto as Exhibit F, and Updated Watershed Plans within the time
frames and as more particularly set forth in subparagraphs (a), (b), and (c) below. Each
Watershed Plan shall include components for a LTCP and a Sanitary Sewer Overflow
Plan (“SSOP”). The District shall develop these Watershed Plans for thé purpose of the
reduction and control of discharges from CSO Qutfalls consistent with the CSO Contro}
Policy, the elimination of SSOs and Unpermitted Discharges in the Sewer System, -and
the improvement of water quality in the receiving waters. In prel;aring these Watershed
Plans, the District shall implement a prioritization scheme for remedial measures based
upon such factors as environmental impact, public risk, regulatory re;qlﬁrements, the
degree of water quality improvement expected to be achieved, public input, and cost

effectivengss. The District shall prepare conventional, innovative or alternative designs

16
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as part of each Watershed Plan, including but not limited to: sewer rehabilitation, sewer
replacement, sewer separation, relief sewers, above ground or below ground storage, high
rate secondary treatment, illicit connection removal, remote wet weather secondary
treatment facilities, and other appropriate alternatives. Designs shall be based on sound
engineering judgment and shall be in accordance with generally accepted engineering
design criteria and may include interim remedial measures to reduce pollutant loading
and improve water quality in the short term while alternatives for final remedial measures
are being developed, evaluated and implemented. In addition, the District may develop
the LTCP component of the Watershed Plans in conjunction with a watershed based
approach providing for the evaluation of water pollution control needs on a watershed
management basis and the coordination of CSO control efforts with other permitted point
sources and nonpoint source control activities. This watershed based approach may
allow for a demonstration of attainment of water quality standards by the District’s CSOs
considering natural background conditions and pollution sources other than CSOs
through any total maximum daily loads (“TMDLs") developed by the Cabinet.
(a) Framework for Developing the Watershed Plans. Within twelve
months of entry .of this Consent Decree, the District shall submit to the
Cabinet/EPA for review and joint approval a Framework for developing the
Watershed Plans.
(1)  The Framework shall describe the manner in which the District
plans to undertake the development of the LTCP component of the
Watershed Plans, including, at a minimum, the following elements:

(A)  An evaluation, if appropriate, of water pollution control

17
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needs on a watershed management basis and the
coordination of CSO control efforts with other permitted
point sources and nonpoint source control activities; this
watershed based approach shall allow for a demonstration
that the District’s CSOs comply with water quality
standards_considering natural background conditions and
those pollution sources other than CSOs and shall take into
consideration only those TMDLs expected to be finalized
by the Cabinet prior to September 1, 2008;
Characterization, monitoring, modeling - activities, and
design parameters as the basis for selection and design of
effective CSO controls (including controls to address those
discharges resultin‘g from the District’s compliance with the
requirements of the United States Army Corps of
Engineers’ Ohio River Flood Protection System Pumping
Operations Manual, dated 1954 and revised 1988);

A public participation process that actively involves the
affected public in the decision-making to select long-term
CSO controls consistent with provisions of Paragraph 40
below;

Consideration of sensitive areas as a high priority for
conirolling overflows, including drinking water intakes;

Evaluation of alternatives that wili enable the District, in

18
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)

©)]

consultation withA the Cabinet, EPA, and the pubiic, to
select CSO controls that will meet the requirements of the
CWA,;

{F) Cost/performance considerations to demonstrate the
relationships among a comprehensive set of reasonable
control alternatives,

(G)  Operational plan revisions to include agreed-upon long-
term CSO controls; and

(H) Maximization of treatment at the District’s DCWWTP for
wet weather flows.

The Framework shall describe the manner in which the District

plans to ptioritize, pursuant to the SSOP component of the

Watershcd Plans, the elimination of SSOs and Unpermitied

Discharges at locations other than those already identified on

Exhibit E and addressed pursuant to the Pump Station Plan, and

shall include schedules for the evaluation of WWTP peak flow

treatment capacity for WWTPs that have experienced a prohibited
bypass (as defined in 401 KAR 5:065, Section 1{13)(c)) within
three (3) years before the date of entry of this Consent Decree and
for any WWTP that will reccive additional flow based on any
SSQOP project.
If the District plans to identify and incorporate other permitted

point sources and nonpoint sources contributing to water quality

19
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impairment into the Watershed Plans, the Framework shall
describe the manner in which the District plans to identify and
incorporate such other permitted point sources and nonpoint
sources and, where appropriate, how the District intends to insure
that necessary controls are implemented at these sources.
{(t)  Watershed Plans. By December 31, 2008, the District shall submit a
Watershed Plan for each of the four (4) Watersheds, which shall inchude
components for a LTCP and a SSOP, to the Cabinet/EPA for review and joint
approval. The LTCP component of the Watershed Plans shall conform to the
CSO Control Policy, and, in developing the LTCP component, the District shall
use as guidance EPA’s “Guidance for Long-Term Control Plan,” EPA 832-B- 95-
002, September 1995. The SSOP component of the Watershed Plans shall specify
remedial measures to eliminate SSOs and Unpcnhitted Discharges at locations
other than those already identified on Exhibit E and addressed pu:réuant to the
Pump Station Plan. The Watershed Plans shall include expeditious and prioritized
schedules, deadlines and timetables for remedial measures that will bring the
District’s CSOs into full compliance with the water quality standards criteria
listed for the CSO demonstrative approach or the presumptive approach, and that
will eliminate SSOs and Unpermitted Discharges, as soon as practicable based on
sound engineering judgment but in no event later than December 31, 2025. The
Watershed Plans shall provide more detail for all remedial measures to be
implemented in the first five (5) years after approval.

) The LTCP component of each Watershed Plan shall meet the
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following goals:

A)

(B)

©

Ensure that if CSOs occur, they are only as a result of wet
weather (this goal shall include addressing those discharges
resulting from the District’s compliance with the
requirements of the United States  Army Comps of
Engineers® Ohio River Flood Protection System Pumping
Operations Manual, dated 1954 and revised 1988);

Bring all wet weather CSO discharge points into
compliance with the techmology-based and water quality-
based requirements of the CWA; and

Minimize the impacts of CSOs on water quality, aquatic

biota, and human health.

The LTCP component of each Watershed Plan shall include, at a

minimum, the following elements:

(A)

The results of any evaluation of water poliution control
needs on a watershed management basis and the
coordination of CSO control efforts with other permitted
point sources and nonpoint source control activities and a
demonstration that the District’s CSOs comply with water
quality standards considering natural background
conditions and pollution sources other than CSOs through

those TMDLs finalized by the Cabinet prior to September

1, 2008;
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The results of characterization, monitoring, modeling
activities, and the application of design parameters as the
basis for selection and design of effective CSO controls
(including controls to address those discharges resulting
from the District’s compliance with the requirements of the
United States Army Corps of Engineers’ Qhio River Flood
Protection System Pumping Operations Manual, dated
1954 and revised 1988);

The results of an cvaluation of peak flow treatment
capacity for the DCWWTP and any WWTP that will
receive additional flow based on any LTCP project. In
preparing -such an evaluation, the District shall use as
guidance the EPA publications “Improving POTW
Performance Using the Composite Correction Approach,”
EPA CERI, October 1984, and “Retrofitting POTWs,” EPA
CERL, July 1989;

A report on the public participation process;

Identification of how the LTCP addresses sensitive areas,
including drinking water intakes, as a high priority for
controlling overflows;

A report on the cost analyses of the alternatives considered,
including a financial capability assessment based upon

EPA’s “Combined Sewer Overflows Guidance for
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Financial  Capability Assessment and  Schedule
Development,” EPA 832-B-97-004, February 1997, taking
into account the economic capability of the communities
the District serves;

Operational plan revisions to include agreed-upon long-
term CSQO controls;

Maximization of treatment at the District’s existing
WWTPs for wet weather flows;

Identification of, and an implementation schedule for, the
selected CSO controls; and

A post-construction compliance monitoring program
adequate to ascertain the effectiveness of CSlO controls and
to verify compliance of the District’s CSOs with water

quality-based CWA requirements.

The SSOP component of each Watershed Plan shall include, at a

minimum, the following clements:

@

The results of an evaluation of WWTP peak flow treatment
capacity for WWTPs that have experienced a prc_:hibited
bypass (as defined in 401 KAR 5:065, Section 1(13)(c))
within three (3) years before the date of entry of this
Consent Decree and for any WWTP that will receive
additional flow based on any SSOP project. In preparing

such evaluation, the District shall use as guidance the EPA
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publications “Improving POTW Performance Using the
Composite Correction Approach,” EPA CERI, October

1984, and “Retrofitting POTWSs,” EPA CERI, July 1989,

- A map that shows the location of all known SSOs and

Unpermitted Discharges. The map shall include the areas

and sewer lines that serve as tributary to each SSO and

Unpermitted Discharge. Smaller maps of individual

tributary areas also may be included to show the lines

imvolved in more detail.

A description of each SSO and Unpermitted Discharge

location that includes:

) The frequency of the event;

(i) The annual volume of the event;

(i) A description of the location of the event, e.g,
manhole, etc.;

(iv) The receiviﬁg stream;

(v)  The immediate area and downstream land use,
including the potential for public health concerns;

(vi) A description of any studies to investigate the event
that were conducted within five (5) years of plan
submission, that are being conducted at the time of
plan submission, or that is proposed for the future:

and
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(vii) A description of any rehabilitation or construction
work that was conducted within five (5) years of
plan submission, that is being conducted at the time
of plan submission, or that is proposed for the future
to remediate or eliminate the SSO or Unpermitted
Discharge.

A prioritization of the SSO and Unpermitted Discharge

locations identified above, based primarily on the

frequency, volume and impact on the receiving stream and
upon public health, and in coordination with any remedial
activity performed pursuant to the CMOM Programs and
any other component of a Watershed Plan and an
evaluation of water pollution needs on a watershed
management basis. Based upon this prioritization, the

District shall develop remedial measures and expeditious

schedules for design, initiation of construction and

completion of construction.

A plan to involve stakeholders in the planning,

prioritization and selection of projects consistent with

provisions of Paragraph 40 below.

If Watershed Plans identify any permitted point sources or

nonpoint sources, other than CSOs and SSOs, that are contributing

to water quality impairment, the Watershed Plans shall also
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identify planned control measures, if any, that the District plans to
utilize and shall provide implementation schedules for these
controls. If a control on these other sources of pollution is to be
implemented to offset the level of CSO controls or to delay the
elimination of an SSO or Unpermitted Discharge, other than
through a final TMDL developed by the Cabinet, the Watershed
Plan shall identify the means by which the District intends to
iﬁsu.rc that the control is implemented.
(<) Updated Watershed Plans. At least ninety days prior to the five (5) year
anniversary of approval of each Watershed Plan, the District shall submit an
Updated Watershéd Plan to the Cabinet/EPA for review and joint approval.
Existing Watershed Plans shall continue in effect until the Cabinet/EPA approves
an updated plan. The District shall have the right to submit an Updated
Watershed Plan to the Cabinet/EPA for review and joint approval at any time.
Updated Watershed Plans shall be based upon the Framework for developing the
Watershed Plans, as set forth in Paragraph 39(a) above, and shall take into
consideration any TMDLs finalized by the Cabinet three (3) months prior to the
update. The Updated Watershed Plans shall provide more detail for all remedial
measures to be implemented over the successive five (5) year period based upon
the approved schedule in the initial Watershed Plan or any revised scheduled
approved by the Cabinet/EPA.
40.  Public Participation. In the required public participation process to be

developed in the Framework and the SSOPs, the District shall include procedures to
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advertise, convene a public meeting, and accept public comment on the development of
each Watershed Plan, in accordance with the publication procedures of KRS Chapter 424,
as follows:

(a) Within twelve months of entry of this Consent becree, to obtain public

input on the Watershed Plan process and potential consideration of projects; and

(b) Following development of a draft Watershed Plan or draft Updated

Watershed Plan, but prior to submittal of a proposed Watershed Plan or Updated

Watershed Plan to the Cabinet/EPA for approval, to obtain public input on such

draft plans.

The District shall also hold informal workshops and other informational meetings to
solicit input from the public and the Cabine-b’EPA in the decision-making process. The
number and format of such informal workshops and meetings shall be left to the
District’s discretion. The District may, in its discretion, also form interest groups for
cach Watershed that may include members of the public, businesses, and/or
governmental agencies that will be kept advised of progress on Watershed Plans through
annual meetings.

41.  Based on the factors described in 40 C.F.R. § 131.10(g) and on the report
on the cost analysis on the alternatives considered as set forth in the LTCP components of
the Watershed Plans, the District may request the Cabinet to consider a change to
designated uses of receiving waters and/or may request a modification of water quality
standards for a receiving water body during wet weather pursuant to a Use Altainability
Analysis (401 KAR 5:026), provided, however, that the Cabinet shall not be obligated to

take any action on such a request by virtue of this Consent Decree.
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V. REPORTING REQUIREMENTS

42. Quarterly Reports. The District shall submit to the Cabinet/EPA a
quarterly report that describes the District’s progress in complying with this Consent
Decree for the previous quarter no later than thirty days after the end of each calendar
quarter. The first such report shall be submitted to the Cabinet/EPA no later than thirty
days after the second full quarter after entry of this Consent Decree. After approval of
the Watershed Plans pursuant to Paragraph 39(b), the District may request, as a non-
material modification to this Consent Decree, a change to the frequency and content of
such reports. The quarterly report shall include, at 2 minimum:

(a) A description of projects and activities conducted during the previous

quarter to comply with the requirements of this Consent Decree, in Gantt chart or

similar format;

(b) An accounting, both for the c.:urrent quarter and cumulatively, of the

reduction in volume and in number of occurrences of SSOs and Unpermitted

Discharges and discharges from the District’s CSO Cutfalls;

(c) The anticipated projects and‘ activities that will be performed in the

successive quarter to comply with the requirements of this Consent Decree, in

Gantt chart or similar format; and

(d) Any additional information necessary to demonstrate that the District is

adequately implementing its Initial Watershed -Pro gram Projects and Submittals as

set forth in Section IV.C above and its Watershed Plans as set forth in Section

IV.D above.
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43.  Annual Reports. The District shall submit to the Cabinet/EPA an annual
report for the previous fiscal year, with the first report due December 31, 2006, and each
year thereafter by December 31, with a summary of the CMOM Program’s
implementation pursuant to this Consent Decree, including a comparison of actual
performance with any performance measures that have been established.

VI. REVIEW OF SUBMITTALS

44, The Cabinet/EPA agree to cxpeditiously review and comment on
submittals that the District is required to submit to the Cabinet/EPA for approval pursuant
to the terms and provisions of this Consent Decree. If the Cabinet/EPA cannot complete
its review of a submittal within ninety days of receipt of the submittal, the Cabinet/EPA
shall so notify the District before the expiration of the ninety-day review period. If the
Cabinet/EPA fail to approve, provide comments or otherwise act on a submittal within
ninety days of reccipt of the submittal, any subsequent milestone date set forth i the
submittal that is dependent upon such action by the Cabinét/EPA shall be extended by the
number of days beyond the ninety-day review period that is used by the Cabinet/EPA for
review and approval of the submittal.

45.  Upon review of submittals that the District is required to submit to the
‘Cabinet/EPA for approval pursuant to the terms and provisions of this Consent Decree,
the Cabinet/EPA may jointly: (1) approve the submittal in writing, in whole or in part, or
(2) in the event the submittal is not approved in whole, provide written comments to the
District identifying any deficiencies. Upon receipt of any Cabinet/EPA comments
identifying deficiencies, the Disﬁict shall have sixty days to revise and resubmit the

submittal to the Cabinet/EPA for review and approval, subject to the District’s rights .
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under the dispute resolution provisions of this Consent Decree. Upon resubmission, the
Cabinet/EPA shall j éintly approve or disapprove the revised submittal. If the
resubmission is disapproved, the Cabinet/EPA may require further revisions to the
submittal by the District, subject to the District’s rights under the dispute resolution
provisions of this Consent Decree, or may deem the District to be out of compliance with
this Consent Decree for failure to timely submit the submittal in compliance with the
requirements of this Consent Decree and may assess stipulated penalties pursuant to this
Consent Decree, subject only to the District’s rights under the dispute resolution
provisions of this Consent Decree. Upon Cabinet/EPA approval of all or any part of a
submittal set forth in Paragraphs 35, 36, 38 and 39(a) of this Consent Decree (NMC
Compliance Demonstration, CMOM Programs Self—Asscssment, Grease Control
Program, Pump Station Operation Plan for Backup Power, SORP, Pump Station Plan,
and Framework for Developing the Watershed Plans), any such submittal, or any
approved part thereof (provided that the approved part is not dependent upon
implementation of any part not yet approved), shall be incorporated into this Consent
Decree and become an enforceable requirement of this Consent Decree. Upon
Cabinet/EPA approval of all or any part of 2 Watershed Plan or an Updated Watershed ‘
Plan set forth in Paragraphs 39(b) and (c) of this Consent Decree, the Watershed Plan or
Updated Watershed Plan, or any approved part thereof (provided that the approved part is
not dependent upon implementation of any part not yet approved), shall be incorporated
into this Consent Decree by proposed material amendment under Paragraph 82 of this

Consent Decree and, upon approval by the Court, shall become an enforceable

requirement of this Consent Decree.
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VII. CIVIL PENALTY

46.  Within 60 sixty days of entry of this Consent Decree, the District shall pay
a civil penalty in the amount of $476,400 as follows: $338,200 shall be paid to the
Cabinet and $138,200 shall be paid to the United States.

VIiII. SUPPLEMENTAL ENVIRONMENTAL PROJECT

47.  In consideration of the settlement with Cabinet and EPA of the action
resolved by this Consent Decree, the District shall timely perform the supplemental
environmental project (“SEP”) as set forth in Exhibit G. The total expenditure for the
SEP shall not be less than $311,000. If the District fails to perform the SEP by the dates

specified in Exhibit G, the District shall pay the difference between its documented SEP

expenditures and $311,000 as a stipulated penaity. Fifty percent of such payment due
shall be paid to the Cabinet and fifty percent shall be paid to the United States. Such
payment shall be due and payable on the date for completion of the SEP identified in
Exhibit G. Alternatively, the District may propose, and the Cabinet/EPA shall consider,
additienal SEPs for which the total expenditure shall not be less than the difference
between its documented SEP expenditures and $311,000.

48, The District shall submit to the Cabinet/EPA a SEP Completion Report for
the SEP described in Exkibit G no later than sixty days from the date for completion of
the SEP set forth in Exhibit G. The Report shall contain the following information for _
the SEP: 1) a dstailed description of the SEP as implemented; Aii) a description of any
operating problems encountered and the solutions thereto; iii) itemized costs; iv)

certification that the SEP has been fully implemented p.ursuantr to Exhibit G and the
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provisions of this Consent Decree; and v) a description of the environmental and public
health benefits resulting from implementation of the SEP.,
IX. STATE ENVIRONMENTAL PROJECTS

49,  In further consideration of the settlement with the Cabinet of the action

resolved by this Consent Decree, the District shall timely perform state environmental

. projects (“State Environmental Projects™) as set forth in Exkibit H. The total expenditure
for the State Environmental Projects shall not be less than $325,000. If the District fails
to perform these State Environmental Projects by the dates specified in Exhibit H, the
District shall pay to the Cabinet the differonce between its documented State
Environmental Project expenditures and $325,000 as a stipulated penalty. Such payment
shall be due and payable on the latest date for completion of the State Environmental
Projects identified in Exkibit H. Altemativeij;;, the District may propose, and the Cabinet
shall consider, additional State Environmental Projects for which the total expenditure
shall not be less than the difference betweén its documented State Environmental Project
expenditures and $325,000.

50. The District shafl submit to the Cabinet a State Environmental Project
Completion Repott for each State Environmental Project described in Exhibit H no later
than sixty days from the date for completion of the State Environmental Projects set forth
in Exhibit H. The Report shall contain the following information for each State
Environmental Project: i) a detailed description of the State Environmental Project as
implemented; ii) a description of any operating problems encoﬁntered and-the solutions
thereto; iil) itemized costs; iv) certification that the State Environmental Project has been

fully implemented pursuant to Exhibit H and the provisions of this Consent Decree; and
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v) a description of the environmental and public health benefits resulting from
implementation of the State Environmental Project.

X. STIPULATED PENALTIES

51.  For failure to timely submit any of the submittals prescribed in Paragraphs
35, 36, 38 and 39 of this Consent Decrée (NMC Compliance Demonstration, CMOM
Programs Self-Assessment, Grease Control Program, Pump Station Operation Plan for
Backup Power, SORP, Pump Station Plan, Framework for Developing the Watershed
Plans, Watershed Plans, and Updated Watershed Plans), the Cabinet/EPA may jointly
assess against the District a stipulated penalty in the amount of three thousand dollars
($3,000). For each day the District remains out of compliance for failure to timely
submit any of the above submittals, the Cabinet/EPA may jointly assess against the
District a stipulated penalty of an additional one hundred dollars ($100) per day. This
penalty is in addiﬁon to, and not in licu of, any other penalty that could be assessed.

52.  For each day the District fails to timely complete projects in accordancc;
with the schedule set forth in an approved NMC Compliance Demonstration, CMOM
Programs Self-Assessment, Pump Station Operatien Plan for Backup Power, Pump
Station Plan, Watershed Plan, or Updaied Watershed Plan, the Cabinet/EPA may jointly

assess against the District stipulated penalties for each such project as follows:

Period Beyond Completion Date Penalty Per Violation Per Day
1-30days $1,000
31 - 60 days $2.000
61 - 120 days ~ $3,000
more than 120 days 85,000

This penalty is in addition to, and not in lieu of, any other penalty that could be assessed.
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53.  For failure to timely submit a Quarterly Report or an Annual Report, the
Cabinet/EPA may jointly assess against the District a stipulated penalty in the amount of
one thousand doﬁars ($1,000). This penalty is in addition to, and not in licu of, any other
penalty that could be assessed. ‘

54.  For the circumstances described below, the Cabinet/EPA may jointly
assess against the District stipulated penalties as follows:

(8  For dry weather CSOs occurring after twenty four months from date of

entry of this | Consent Decree, two thousand doltars (32,000) per discharge

(provided, however, that the Cabinet/EPA shall not assess stipulated penalties for

those discharges resulting from the District’s compliance with the requirements of

the United States Army Corps of Engineers® Ohio River Flood Protection System

Pumping Operaﬁéns Manual, dated 1954 and revised 1988, which shall be

addressed under the LTCP components of the Watershed Plans).

(b)  For 880s at a pump station identified on Exhibit E, five thousand dollars

($5,000) per SSO occurring after the ‘date for completion of construction of

remedial measures for such pump station as identified on Exkibit E.

These penalties are in addition to, and not in Lieu of, any other penalty that could be
assessed.

55.  If the Cabinet/EPA determine to assess and demand a stipulated penalty,
the Cabinet/EPA shall jointly send the District written notice, including the amount of the
stipulated penalty due. The District shall pay the stipulated penalty within thirty days of
receipt of the notice. Fifty percent of cach payment due shall be paid to the Cabinet and

fifty percent shall be paid to the United States.
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56.  If the District believes the request for payment of a stipulated penalty is
erronéous or confrary fto law, it may invoke the dispute resolution provisions of this
Consent Decree. Invoking the disputc resolution provisions does not automatically
excuse timely payment of the penalty or the continuing accrual of stipulated penalties,
unless agreed to by the Cabinet and EPA or stayed by the Court. If the District invokes
the dispute resolution provisions of this Consent Decree under these circumstances, the
District shall deposit the amount of the stipulated penalty into an escrow account bearing
interest on commercially reasonable terms, in a federally-chartered bank. Upon final
resojution of the dispute by the Cabinet and EPA, or the Court, the District shall, within
five (5) days thereof, serve written insuuctioqs directing that the escrow agent, within
fifteen days thereof, cause the monies in the escrow account to be paid to Cabinet and the
United States in accordance with the procedures set forth in Paragraph 57 below, or
returned to the District, depending on the outcome of the dispute resolution process. The
District’s failure to make timely payment of stipulated penalties, either to the Cabinet, the
United States or to an escrow account pursuant to this Paragraph, shall constitute an
additional violation of this Consent Decree.

XI. PAYMENT OF PENALTIES AND STIPULATED PENALTIES
57.  Payment of all sums due to the Cabinet shall be by cashier's check,

certified check, or money order, made payable to "Kentucky State Treasurer", and sent

to:
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Kentucky Department for Environmental Protection
Division of Enforcement
14 Reilly Road
Frankfort, KY 40601
Attention: Director
Payment of all sums due to United States shall be made by electronic funds transfer, in
accordance with written instructions to be provided by the Uﬁited States after entry of
this Consent Decree. The costs of such electronic funds transfer shali be the
responsibility of the District. The District shall send a copy of the electronic funds
transfer authorization form, the electronic funds transfer transaction record, and the
transmittal letter to the Parties as specified in Paragraph 75 below. The transmiital letter
shall reference the case name and DOJ Case No. 90-5-1-1-08591.
XII. DISPUTE RESOLUTION

58.  Any dispute that arises under or with respect to this Consent Decree shall
in the first instance be the subject of informal negotiations between the Parties. The
District shall invoke the informal dispute resolution procedures by notifying the Cabinet
and EPA in writing of the matters(s) in dispute and of the District’s intention to resolve
the dispute under these Paragraphs 58 and 59. The notice shall: (1) outline the nature and
basis of the dispute; (2) include the District’s proposed resolution; (3} include all
information or data relating to the dispute and the proposed resolution; and (4) request
negotiations pursuant to this Paragraph to informally resolve the dispute. The Parties
shall then attempt to resolve the dispute informally for a period of thirty days from tﬁe
date of the nétice with the goal of resolving the dispute in good faith, without firrther
proceedings. The period for informal negotiations shall not exceed thirty days from the
date of the original notice of this dispute, unless the Parties otherwise agree in writing to

extend that period.
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59. If informal negotiations are unsuccessful, the position of the Cabinet and
EPA shall control unless, within thirty days after the conclusion of the informal
negotiation period, the District seeks judicial review of the dispute by filing with the
Court and serving on the Cabinet and EPA a motion requesting judicial resolution of the
dispute. The motion shall contain a written statement of the District’s position on the
matter in dispute, including any supporting factual data, analysis, opinion, or
documentation, and shall set forth the relief requested and any schedule within which the
dispute must be resolved for orderly implementation of the Consent Decree. The Cabinet
and EPA shall respond to the District’s motion within thirty days. Either Party may
request an evidentiary hearing for good cause. The burden of proof is on the District to
demonstrate that its position on the matter in dispute meets the objectives of the Consent
Decree, any amendment to this Consent Decree, the CWA and KRS Chapter 224. If the
dispute is not resolved within the schedule identified for orderly implementation of the
Consent Decree in the District’s motion, the District may request additional time beyond
compliance schedules or deadlines in this Consent Decree that are dependent upon the
duration and/or resolution of the dispute.

X111, FORCE MAJEURE

60.  The District shall perform the requifem-snts of this Consent Decree within
the time limits set forth in this Consent Decree unless the performance is prevented or
delayed solely by events which constitute a force majeure.

61. A force majeure event is defined as any event arising from causes not
reasonably foreseeable and beyond the control of the District or its consultants, engineers,
or contractors which could not be overcome by due diligence and which delays or

prevents performance as required by this Consent Decree.
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62.  Force majeure events do not include unanticipated or increased_ costs of
performance, changed economic or financial conditions, or failure of a contractor to
perform or failure of a supplier to deliver unless such failure is, itself, the result of force
majeure.

63.  The District shall notify the Cabinet’s Director of the Division of
Enforcement and EPA’s Chief of the Water Programs Enforcement Branch by telephone
within ten (10) business days and in writing within fifieen business days after it becomes
aware of events which it knows or should reasonably know may constitute a force
majeure. The District’s notice shall provide an estimate of the anticipated length of
delay, including any necessary period of time for demobilization and remobilization of
contractors or eqﬁipment; a description of the cause of delay; a description of measures
taken or to be taken by the District to minimize delay, including a timetable for
implementing these measures.

64.  Failure to comply with the notice provision shall be grounds for the
Cabinet and EPA to deny granting an extension of time to the District. If any event is

 anticipated to occur which may cause a delay in complying with the terms of this Consent
Decree, the District shall promptly notify the Cabinet’s Director of the Division of
Enforcement and EPA’s Chief of the Water Programs Enforcement Branch in writing
within ten (10) business days of learning of the possﬂ;)ility of a force majeure event, if the
event has not already occurred. The Cabinet/EPA will Jointly respond in writing to any
written notice received.

65. If the District reasonably demonstrates to the Cabinct and Ei’A that the

delay has been or will be caused by a force majeure event, the Cabinet and EPA will
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extend the time for performance for that element of the Consent Decree for a period not
to exceed the delay resulting from such circumstances. Stipulated penalties shall not
accrue for any such period of delay resulting from a force majeure event.

66.  If a dispute arises over the occurrence or impact of a force majeure event
and cannot be resolved, the Cabinet/EPA reserves the right to seek enforcement of this
Consent Decree and the District reserves the right to invoke the dispute resolution
provisions of this Consent Decree. In any such dispute, the District shall have the burden
of proof that a violation of this Consent Decree was caused by a force majeure event.

XIV. COST OF SUIT

67.  The Parties shall bear their own costs and attorneys’ fees with respect to
matters related to this Consent Decree.

XY. CERTIFICATION OF SUBMISSIONS

68. In all notices, documents or reports submitted pursuant to this Consent
Decree, the District shall, by a responsible party of the District, as defined by 40 C.E.R.

§ 122.22, sign and certify each such notice, document and report as follows:

I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate
the information submitted. Based on my inquiry of the person or persons
who manage the system, or those persons directly responsible for
gathering such information, the information submitted is, to the best of my
knowledge and belief, true, accurate and complete. I am aware that there
arc significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

XVI. RIGHT OF ENTRY
69. The Cabinet and EPA and their authorized representatives and contractors

shall have authority at all times, upon the presentation of proper credentials, to enter the
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prerﬁises of the District to:
(a) Monitor the work required by this Consent Decree;
(b)  Verify any data or information submitted to the Cabinet or EPA;
(c) Obtain samples from any portion of the SSS, CSS or WWTPs;
(d)  Inspect and evaluate any portions of the SSS, CSS or WWTPs;
(e) Inspect and review any records required to be kept under the terms
and conditions of this Consent Decree or any KPDES permit, the CWA
and KRS Chapter 224; and
) Otherwise assess the District’s compliance with state and federal
environmental laws and this Consent Decree.
The rights created by this Paragraph are in addition to, and in no way limit or otherwise
affect, the authority of the Cabinet or EPA to conduct inspections, to require monitoring
and to obtain information from the District as authorized by law.

XVII. RECORD RETENTION

70. The District shall retain all data, documents, plans, records and reports that
relate to the District’s performance under this Consent Decree which are in the
possession, custody, or confrol of the District or its consultants or centractofs. The
District shall retain all such materials for five (5) years from the date of origination.
Drafts of final documents, plans, records, or reports do not need to be retained. This
Paragraph does not limit or affect any duty or obligation of the District to maintain
records or information required by any KPDES permit. At the conclusion of this
retention period, the District shall notify the Cabinet and EPA at least one-hundred and

twenty days prior to the destruction of any such materials, and upon request by any of
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these Parties, the District shall deliver any such materials to that Party.

XVIII. PUBLIC COMMENTS

71.  The Parties agree and acknowledge that final approval of this Consent
Decree by the Cabinet and EPA, and entry of this Consent Decree by the Cout, are
subject to the requirements of 28 C.F.R. § 50.7, which provides for notice of the lodging
of this Consent Decree in the Federal Register, an opportunity for public comment, and
consideration of any comments, The District hereby agrees not to withdraw from, oppose
entry of, or challenge any provision of this Consent Decree, unless the Cabinét or EPA
has notified the District in writing that it no longer supports entry of the Consent Decree.

XTX. CONTINUING JURISDICTION

72.  The Court shall retain jurisdiction to effectuate and enforce the terms and
conditions and achieve the objectives of this Consent Decree, and to resolve disputes
arising hereunder as may be necessary or appropriate for the construction, modification,
implementation, or execution of this Consent Decree,

XX, SIGNATORIES

73.  The signatories for the Parties certify that they are fully authorized to enter
into the terms and conditions of this Coﬁsent Decree and to execute and legally bind such
Parties to this document.

74.  The District’s agent identiﬁed on the attached signature page is authorized
to accept service of process by mail on the District’s behalf with respect to all matters
arising under or related to this Consent Decree. The District agrees to accept service of
process in that manner and to waive the formal service and notice requirements set forth

in Section 505 of the CWA, 33 U.S.C. § 1365, and Rule 4 of the Federal Rules of Civil
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Procedure and any applicable local rules of this Court, including but not limited to

service of a summons.

XXI. MISCELLANEOUS PROVISIONS -

75.  Unless otherwise specified, or as may be changed from time to time, all
reports, notices, or any other written communications required to be submitted under this
Consent Decree by the District to the Cabinet and EPA shall be sent to following
addresses:

As to Cabinet:

Director of the Division of Enforcement
Department for Environmental Protection
14 Reilly Road, Frankfort, Kentucky 40601

For verbal notifications: Susan Green, Division of Enforcement, (502) 564-2150.
As to EPA:

Chief, Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

Post Qffice Box 7611

Washington, D.C. 20044-7611

Reference DOJ Case No. 90-5-1-1-08591

Chief, Water Programs Enforcement Branch
Water Management Division

U.S. Environmental Protection Agency,
Region 4

Atlanta Federal Center

61 Forsyth Street, S.W.

Atlanta, Georgia 30303

For verbal notifications: Doug Mundrick, Chief, Water Programs Enforcement
Branch, (404) 562-9328
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76.  All notices to the District required by this Consent Decree shall be sent to
General Manager, Sanitation District No. 1, 1045 Eaton Drive, Fort Wright, K'Y 41017-
9681, unless otherwise designated in writing by the District.

7. Notifications té, or communications with, the Parties shall be deemed
submitted on the date they are postmarked and sent by certified mail, return receipt
requested, or depositqd with an overnight mail/delivery service.

78.  This Consent Decree is entered in full and final settlement of the civil
claims for violations of KRS Chapter 224 and the CWA as alleged in the complaints filed
by the Cabinet and EPA up through the date of entry of this Consent Decree, but shall not
affect rights or obligations not specifically addressed herein, as to which the Partics
specifically reserve their rights. The Cabinet and EPA enter into this Consent Decree, in
part, based upon information supplied by the District. Nothing contained herein shall be
construed to waive or limit any remedy or cause of action by the Cabinet or EPA based
on statutes or regulations under its jurisdiction, and the District reserves its defenses
thercto, except that the District shall not use this Consent Decree as h defense. The
Cabinet and EPA reserve their rights at any time to issue administrative orders or to take
any other action it deems necessary, including the right to order all necessary remedial
measures, assess penalties for violations or recover any response costs that may be
incurred, and the District reserves its defenses thercto, except that the District shall not
use this Consent Decree as a defense.

79.  This Consent Decree shall not prevent the Cabinet or EPA from issuing,
reissuing, renewing, modifying, revoking, suspending, denying, terminating, or reopening

any permit to the District, including any necessary modifications to the District’s KPDES
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permits for WWTPs to maintain consistency with the CSO Control Policy. The District
shall not use this Consent Decree as a defense to those permit' actions.

80,  The District waives its rights to any hearing on the matters addressed
herein. Faiiure by the District to comply strictly with the terms of this Consent Decree
shall be grounds for the Cabinet and EPA to seek enforcement of this Consent Decree in
this Court and to pursue any other appropriate administrative or judicial action under the
CWA or KRS Chapter 224, and the regulations promulgated pursuant thereto.

81, Each separate provision, condition or duty contained in this Consent
Decre_e may be the basis for an enforcement action for a separate vi;Jlation and penalty
pursuant to the CWA and KRS Chapter 224, upon the failure to comply with the terms of
this Consent Decree.

82.  The terms and conditions stated herein are intended to be implemented as
a whole and may not be challenged independently. Except as set forth below, this
Consent Decree may not be materially amended or modified except by written agreement
of the Parties, and approval of this Court. Any material modification of this Consent
Decree shall be effective upon approval of the Court. Non-material modifications of the
obligations of the Parties which do not significantly alter the terms of this Consent
Decree, such as changes to schedules or interim deadlines for any project to be
implemented pursuant to a submittal required by this Consent Decree, may be made in
writing by the Parties. If the District is involuntarily divested of its existing authority or
ability to comply with this Consent Decree due to a final court order or an act of the
Kentucky General Assembly, the District may seek to amend this Consent Decrec

consistent with this Paragraph.
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83, The Cabinet/EPA do not, by their consent to the entry of this Consent
Decree, warrant or aver in any manner that the District’s complete compliance with this
Consent Decree will result in compliance with the provisidns of the CWA or KRS
Chapter 224 and the regulations promulgated pursuant thereto, nor with any permit.
Notwithstanding the Cabinet’s and EPA’s review and approval of any plans formulated
pursuant to this Consent Decree, the District shall remain solely responsible for
compliance with the CWA, the terms of KRS Chapter 224 and the regulations
promulgated pursuant thereto, this Consent Decree and any permit requirements. This
Consent Decree is not and shall not be construed as a permit, nor a mbdiﬁcation of any
existing permit, issued pursuant to Section 402 of the CWA, 33 U.S.C. § 1342, nor shall
it in any way relieve the District of its obligations to obtain permits for its WWTPs and
related operations or facilities and to comply with the requirements of any KPDES permit
or with any other applicable state or federal law or regulation. Any new permit, or
modification of existing permits, shall be complied with in accordance with applicable
state or federal laws and regulations.

84.  The provisions of this Consent Decree shall apply to and be binding upon
the District. The acts or omissions of the District’s officers, directors, agents, servants
and employees shall not excuse the District’s performance of any provision of this
Consent Decree. The Cabinet and EPA reserve their rights to seek enforcement of this
Consent Decree against the District’s successors and assigns and the District reserves its
defenses thereto. The District shall give notice of this Consent Decree to any purchaser,
lessee or successor-in-interest prior to the transfer of ownership and/or operation of all or

any portion of the Sewer System or a WWTP occurring prior to termination of this
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Consent Decree, shall notify the Cabinet and EPA that such notice has been given, and
shall follow all statntory and regulatory requirements for a transfer, Whether or not a
transfer takes place, the District shall remain fully responsible for payment of all civil
penalties, stipulated penalties, and for performance of all remedial measures identified in
this Consent Decree; provided, however, that if the District is involuntarily divested of its
ownership or control over all or any portion of the Sewer System or a WWTP due to a
final court order or an act of the Kentucky General Assembly, the District may seek to
amend this Consent Decree consistent with Paragraph 82.

85. By agreeing to the terms and conditions of this Consent Decree, the
District is not waiving any rights, claims or causes of action againsf third parties that it
may have that arise from, or relate to the matters addressed in this Consent Decrec.

86.  The Parties acknowledge and agree that the terms and conditions of this
Consent Decree are facility-specific and are designed specifically for the unique
characteristics of the District’s wastewater conveyance system and the factmal
circumstances of this case. The language of this Consent Decree is specifically tailored
for the District’s system.

87.  The Consent Decree is subject to termination on the date that the District
certifies that it has met all requirement of this Consent Decree, including, without
limitation, (a) completion of all SEPs, (b) payment of all penalties and stipulated
penalties due, (c) submission and approval of the NMC Compliance Demonstration,
CMOM Programs Self-Assessment, Grease Control Program, Pump Station Operation .
Plan for Backup Power, SORP, Pump Station Plan, Framework for Developing the

Watershed Plans, Watershed Plans, and Updated Watershed Plans, and (d) completion of
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all work and implemented all the requirements in the NMC Compliance Demonstration,
CMOM Programs Self-Assessment, Grease Control Program, Pump Station Operation
Plan for Backup Power, SORP, Initial Watershed Program Project‘ List, Pump Station
Plan, Framework for Developing the Watershed Plans, Watershed Plans, and Updat;:d
Watershed Plans, as required under this Consent Decree or any amendment to this
Consent Decree. The Cabinet/EPA’s determination that the Consent Decree should be
terminated shall be based on a consideration of whether all of the requirements listed
above have occurred.

88.  The District may request that the Cabinet/EPA make a determination that
this Consent Decree be terminated. Any such request shall be in writing and shall include
a certification that the requjreménts listed in the above Paragraph have been met. The
Disﬁct shall serve a copy of any such request on the Cabinet through the office of its
Secretary and EPA through the Director of the EPA Region 4 Water Division. If the
Cabinet/EPA agree that the District has met all of the requirements listed above, the
Cabinet/EPA and the District shall file a joint motion with the Court seeking an order
terminating the Consent Decree. If the Cabinet/EPA determine not to seek termination of
the Consent Decree because they determine that all of the requirements listed above were
not met, they shall so notify the District in writing. The Cabinet/EPA’s notice shall
summarize the basis for its decision and describe the actions necessary to achieve final
compliance. If the District disagrees with any such determination by the Cabinet/EPA, it
shall invoke the dispute resolution procedures of this Consent Decree before filing any

motion with the Court regarding the disagreement,
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ot :
So ORDERED, this | 3 day of %/Q . 2005.

Yierllogam 0 BT rpn

UNITED STATES DISTRICT JUDGE

J0loe Bm EOT,
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THE UNDERSIGNED Party enters into this Consent Decree, subject to the public

notice requirements of 28 C.F.R. § 50.7, and submits it to the Court for entry.

FOR THE COMMONWEALTH OF KENTUCKY,
ENVIRONMENTAL & PUBLIC PROTECTION
CABINET:

(W 0 Qg

JOHN W.ICLAY, Deputy Secreca(ry

SHARON VRIESENGA
Oﬁice of Legal Services

. 5™ Floor, Capital Plaza Tower
Frankfort, KY 40601
Telephone: (502) 564-5376
Facsimile: (502) 564-6131

49




Case 2:05-cv-00199-WOB  Document 61  Filed 04/18/2007 Page 50 of 54

THE UNDERSIGNED Party enters into this Consent Decree, subject to the public

notice requirernents of 28 C.F.R. § 50.7, and submits it to the Court for entry.

FOR SANITATION DISTRICT NO. 1 OF

S

DAVID NORAN
PRESIDENT OF THE BOARD

JEFFERY A. R(E;
GENERA AG

Bg,.CA.x_. |

J C. BENDER

Counisel for Sanitation District No.1
Greenebaum Doll & McDonald P1LC
300 W. Vine Street, Suite 1100
Lexington, K'Y 40507-1665
Telephone: (859)231-8500

Fascimile: (859) 255-2741
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THE UNDERSIGNED Party enters into this Consent Decree, subject to the public

notice requirements of 28 C.F.R. § 50.7, and submits it to the Court for eniry.

FOR THE UNITED STATES OF AMERICA:

. JOHNSON
ssistant Attormey General
Environment and Natural Resources Division
United States Department of Justice

\&Bd . Kjw\/

STEVEN KELLER

Trial Atiorney ‘
Environment and Enforcement Section
Environment and Natural Rescurces Division
United States Departiment of Justice

Post Office Box 7611

Washington, D.C. 20044

Telephone: (202) 514-3465

Fascimile: (202) 514-2583

GREGORY F. VAN TATENHOVE
United States Attorney

?L

ANDREW SPARKS  \)
Assistant United States Attorney
Eastern District of Kentucky

110 West Vine Street

Lexington, Kentucky 40507
Telephone: (859) 233-2661, ext 148
Fascimile: (859) 233-2533
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THE UNDERSIGNED Party enters into this Consent Decree, subject to the public

notice requirements of 28 C.F.R. § 50.7, and submits it to the Court for entry.

FOR THE UNITED STATES OF AMERICA-

Bt Y by
GRHINTA Y. MAKAYAMAS
Assistant Administrator
Office of Enforcement and Compliance Assurance

United States Environmental Protection Agency
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THE UNDERSIGNED Party enters into this Consent Decree, subject to the public

notice requirements of 28 C.F.R. §50.7, and submits it to the Court for entry.

FOR THE UNITED STATES OF AMERICA:

e, Co [y

MARY KAXTI;'YNCH/ T
Regional Colmsel
ental Protection Agency

United States aniror{
Region 4
61 Forsyth Street

Atlanta, Georgia 30303 .
Telephone: (404) 562-9556
Fascimile: (404) 562-9663

Ll 577
WILLIAM B. BUSH, JR.
Assistant Regional Counsel
United States Environmental Protection Agency
Region 4
61 Forsyth Street
. Atlanta, Georgia 30303
Telephone: (404) 562-9538
Fascimile: (404) 562-9487
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COPIES TO:

" John C. Bender
Greenebaum Doll & McDonald PLLC
3060 West Vine Street, Suite 1100
Lexington, KY 40507-1655

Brenda Lowe

Office of Legal Services

5™ Floor, Capital Plaza Tower
Frankfort, K'Y 40601

54




EXHIBIT A - RECURRING SSO LOCATIONS

00101 61 Melbourne | Campbell

1

2 0020014 Unincorporated Campbell County Campbell
3 0020034 Unincorporated Campbell County Campbell
4 0050022 Ft. Thomas Campbell
5 0060001 Unincorporated Campbell County Campbell
6 0060002 Unincorporated Campbell County Campbell
7 0090002 Highland Heights Campbell
8 0100001 Unincorporated Campbell County Campbell
9 0110010 Unincorporated Campbell County Campbell
10 0130064 Cold Spring Campbell
11 0140113 Highland Heights Campbell
12 0150016 Southgate Campbell
13 0150315 Southgate Campbell
14 0150320 Southgate Campbell
15 0150090 Southgate Campbell
16 0160007 Ft. Thomas Campbell
17 0160017 Ft. Thomas Campbell
18 0170003 Ft. Thomas Campbell
19 0200001 Ft. Thomas Campbell
20 0220010 Ft. Thomas Campbell
21 0230055 Ft. Thomas Campbell
22 0250003 Ft. Thomas Campbell
23 0260014 Ft. Thomas Campbell
24 0300014 Ft. Thomas Campbell
25 0300063 Ft. Thomas Campbell
26 0310062 Ft. Thomas Campbell
27 0330009 Ft. Thomas Campbell
28 0340035 Ft. Thomas Campbell
29 0370002 Ft. Thomas Campbell
30 0410010 Ft. Thomas Campbell
31 0410014 Ft. Thomas Campbell
32 0410019 Ft. Thomas Campbell
33 0410036 Ft. Thomas Campbell
34 0410068 Newport Campbell
35 0440074 Dayton Campbell
36 0490001 Newport Campbell
37 0490073 Newport Campbell
38 0500003 Newport Campbell
39 0520004 Newport Campbell
40 0530083 Bellevue Campbell
41 0550021 Bellevue Campbell
42 0550022 Bellevue Campbell
43 0690008 Newport Campbell
44 0700004 Newport Campbell
45 0860016 Wilder Campbell
46 1090069 Edgewood Kenton
47 1110025 Erlanger Kenton
48 1110067 Erlanger Kenton
49 1130002 Kenton




1160004

Crestview Hills

50 Kenton
51 1190007 Erlanger Kenton
52 1220029 Erlanger Kenton
53 1240008 Erlanger- Kenton
54 1280008 Erlanger Kenton
55 1560016 Ft. Mitchell Kenton
56 1560019 Ft. Mitchell Kenton
57 1560034 Ft. Mitchell Kenton
58 1560074 Ft. Mitchell Kenton
59 1570100 Ft. Mitchell Kenton
60 1580034 Ft. Mitchell Kenton
61 1590006 Lakeside Park Kenton
62 1600005 Lakeside Park Kenton
63 1600029 Lakeside Park Kenton
64 1600049 Lakeside Park Kenton
65 1600050 Lakeside Park Kenton
66 1600059 Lakeside Park Kenton
67 1600110 Lakeside Park Kenton
68 1600113 Lakeside Park Kenton
69 1610102 Ft. Mitchell Kenton
70 1610114 Crescent Park Kenton
71 1610115 Crescent Park Kenton
72 1620001 Ft. Mitchell Kenton
73 1630012 Crescent Springs Kenton
74 1650063 Ft. Mitchell Kenton
75 1680001 Unincorporated Kenton County Kenton
76 1690043 Ft. Wright Kenton
77 1700025 Park Hills Kenton
78 1730110 Bromley Kenton
79 1760047 Edgewood Kenton
80 1760048 Edgewood Kenton
81 1820014 Villa Hills Kenton
82 1830017 Unincorporated Boone County Boone
83 1830020 Erlanger Kenton
84 1890001 Lakeside Park Kenton
85 1890010 Lakeside Park Kenton
86 1890011 Lakeside Park Kenton
87 1900028 Cold Spring Campbell
88 1920291 Cold Spring Campbell
89 1950199 Ft. Wright Kenton
90 1950PS1 Ft. Wright Kenton
91 1960012 Edgewood Kenton
92 2030097 Edgewood Kenton
93 2090001 Elsmere Kenton
94 2090026 Elsmere Kenton
95 2120002 Elsmere Kenton
96 2130024 Villa Hills Kenton
97 2150050 Crestview Campbell
98 2150131 Cold Spring Campbell
99 2150132 Cold Spring Campbell
100 2160036 Ft. Mitchell Kenton
101 2250ALE Unincorporated Campbell County Campbell




S

2280011 Unincorporated Kenton County Kenton
103 2380001 Unincorporated Boone County Boone
104 2390002 Unincorporated Boone County Boone
105 2390006 Unincorporated Boone County Boone
106 2120041 Elsmere Kenton




EXHIBIT C

GREASE CONTROL PROGRAM REQUIREMENTS

The District shall review its legal authority to control the discharge of grease into
the SSS, identify any deficiencies in such legal authority, and develop and
propose to the Cabinet/EPA for enactment those revisions to the District’s legal
authority that are necessary to address such deficiencies, including the authority to
institute a permit program.

The District shall specify accepted devices to control the discharge of grease into
the SSS and appropriate deadlines for the installation of such devices.

The District shall establish and implement standards for the design and
construction of grease control devices in order to prevent grease discharges into
the SSS, including standards for capacity and accessibility, site maps, design
documents and as-built drawings.

The District shall establish and implement grease control device management,
operation and maintenance standards and/or best management practices that
address on-site record keeping requirements, cleaning frequency, cleaning
standards, use of additives, and ultimate disposal.

The District shall establish and implement construction inspection protocols,
including scheduling, inspection report forms, and inspection record keeping
requirements, to assure that grease control devices are constructed in accordance
with established design and construction standards.

The District shall require that all new commercial and industrial facilities are
constructed with appropriate grease control devices and prohibit the operation of
any new facility without the installation of the required grease control device.

The District shall establish and implement compliance inspection protocols,
including scheduling, inspection report forms, and inspection record keeping
requirements to assure that grease control devices are being managed, operated
and maintained in accordance with the established management, operation and
maintenance standards and/or best management practices.

The District shall develop and propose to the Cabinet/EPA a regulation giving
the District the authority to establish and implement an enforcement program to
assure compliance with the Grease Control Program, including but not limited to
the imposition of civil penalties and injunctive relief.




10.

11.

12.

13.

14.

The District shall establish and implement a compliance assistance program to
facilitate training of grease generators and their employees.

The District shall establish and implement a public education program directed at
reducing the amount of grease entering the SSS from private residences.

The District shall establish and fulfill staffing and equipment requirements to
ensure effective implementation of the Grease Control Program.

The District shall establish and implement performance indicators to be used by
the District to measure the effectiveness of the Grease Control Program. One
such performance indicator shall be the reduction in frequency of SSOs attributed,
in whole or in part, to the introduction of grease to the WCTS.

The District shall monitor the method and location of disposal of grease removed
from accepted grease control devices.

District shall require all commercial and industrial facilities that operate grease
control devices to complete a standard form at the time that grease is removed
from a grease control device. The facility shall be required to provide the date
and time the grease was removed, the identity of the grease hauler, the amount of
grease removed by volume, and the intended final disposal location. At the time
grease is removed from a grease control device, the District shall also require the
facility to obtain written certification from the grease hauler that disposal will
comply with all federal, state and local laws and regulations. Once disposal
occurs, the District shall require the facility to obtain written certification from the
grease hauler of the actual disposal location and that the disposal, in fact,
complied with all federal, state and local laws and regulations. The facility shall
be required to retain all such forms on its premises for inspection by the District.



C-042-00

Strawberry Pump Station Elimination

Exhibit D - Initial Watershed Projects

2005

2006

A8 L

Beechwood Outfall Sewer Replacement

Eastern Regional - Design and Construction of

C-006-00 Eastern Regional Outfall Sewer 2005 2008
Eastern Regional - Contract 1--Pond Creek Force
C-054-00 Main and Gravity Sewer to Eastern Regional WWTP 2005 2008
Eastern Regional - Contract 2--Kahn's Gravity Sewer
C-056-00 and Gravity Sewer to the Pond Creek PS 2005 2008
C-073 U.S. 27 at Summit Assessment 2005 2008
Eastern Regional - Contract 3--Riley Force Main and
C-075-00 Gravity Sewer to the ERWWTP 2006 2009
Eastern Regional - Contract 4--Alex Licking Gravity
C-076-00 Sewer to Contract 1 2006 2009
Eastern Regional - Contract 5--Sunset Force Main
C-077-00 and Gravity Sewer, Alex-Licking Force Main 2006 2009
Eastern Regional - Contract 6--Pond Creek Pump
C-078-00 Station 2005 2008
Eastern Regional - Contract 7--Riley Road #2 Pump
C-079-00 Station 2006 2009
Eastern Regional - Contract 8--Alex-Licking and
C-080-00 Sunset Pump Stations 2006 2009
C-081-00 Parkside Pump Station Relocation 2005 2008
C-426-00 Eastern Regional Wastewater Treatment Plant 2004 2008
C-414-17 Highland Heights Pump Station Study 2005 2006
C-620-01 Wilson/Waterworks Road Relief Sewer Study 2005 2008
C-607-01 Pinehill/Skyview Terrace Sewer 2005 2006




Western Regional Conveyance System to Western

C-001-00 Regional WWTP 2008 2013
C-002-00 Western Regional - Sunnybrook Sewer 2008 2013
Western Regional - Frogtown Interceptor Sewer
C-003-00 (from Sunnybrook Dr. to Frogtown Rd.) 2010 2014
Western Regional - South Fork Gunpowder
C-004-00 Interceptor Sewer and Rosetta Sewer 2008 2013
Western Regional - Narrows Road Diversion Pump

C-005-00 Station 2008 2013
Western Regional - KDOT - Turkeyfoot Road Force

C-030-00 Main 2003 2006

C-037-00 Western Regional - Union Sewer (North and South) 2007 2013

C-038-00 Western Regional - Gunpowder Interceptor Sewer 2008 2013

C-039-00 |Western Regional - Richwood Sewer and Force Main 2008 2013
Western Regional - Turkeyfoot Industrial Road Force

C-063-00 Main : 2007 2013

C-414-02 American Sign Pump Station Rehabilitation 2006 2008

C-424-00 Western Regional Wastewater Treatment Plant 2008 2013

C-068-00 ]Allen Fork Collection System - Phase | improvements 2006 2009

C-031 Duncan Drive Assessment Project 2005 2007




C-475-00 Grit Chamber Projects 2006 2010

C-014-00 Banklick Pump Station Screening Facility 2004 2006
C-036-01 Stevenson Road Relief Sewer Project Phase |l 2004 2006
C-040-05 Latonia Combined Sewer Separation 2006 2009
C-046-00 Licking River Sewer Crossing Study 2005 2007
C-072-00 McMillan Pump Station Removal 2005 2006
C-414-16 Meyer Road Pump Station Rehabilitation 2006 2008
C-414-43 Macke Pump Station Rehabilitation 2006 2008
C-414-45 Richwood Pump Station Improvements 2005 2006
C-480-02 Patton Street Sewer Study 2005 2006
C-615-01 South Hills Outfall

S-577-01 Fort Wright lllicit Discharge Removal 2004 2007
C-040-03 Fort Wright Sanitary Sewer Rehabilitation 2004 2007
C-458-00 Fort Wright Outfall Sewer - Phase |l 2003 2006




Dry Creek Treatment Plant - Grit Removal

C-044-00 Modifications 2004 2006
Large Diameter Sewer Assessment Program - Phase

C-024-00 13 2005 2007

C-040-06 Brookwood Subdivision SSES Study 2005 2008

C-040-08 Southern Kenton Drainage Study 2005 2007

C-090 Wilson Road Sewer Assessment Project 2005 2006

’ C44 Apple Drive Outfall Sewer 2005 2006

C-480-01

Bluegrass Swim Club Sewer Separation

2005

2008
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EXHIBIT E

PUMP STATION LIST FOR PUMP STATION PLAN

Completion of construction of remedial measures at the Lakeview Pump Station
by three (3) years after start up of the WRWWTP but no later than 12/31/13.

Completion of construction of remedial measures by no later than 12/31/10 at the
following Pump Stations: '

Ripple Creek
Alex-Licking
Reily Road No. 1
Harrison Harbor
Sunset
South Park
Taylorsport
Highland Acres

Completion of construction of remedial measures by no later than 12/31/15 at the
following Pump Stations:

Crestview
Kentucky Aires
Union

South Hampton
Allen-Fork
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Exhibit G
Supplemental Environmental Project

Sanitation District No. 1 of Northern Kentucky

This Exhibit contains a description of the proposed Supplemental Environmental Project
(“SEP”) to be funded by the Sanitation District No. 1 of Northern Kentucky (the
“District”) as part of the Consent Decree resolving alleged unauthorized discharges from
the District’s Combined and Separate Sewer Systems. The District will dedicate three
hundred and eleven thousand dollars ($311,000.00) to this SEP project.

Through this SEP, the District will provide funding for the extension of District sewer
lines to eligible unsewered residential areas, as well as the repair and replacement of
residential private lateral sewer connection lines and removal of illicit connections for
eligible area residential property owners. The District believes the proposed SEP could
serve as the foundation for the institution of a Northern Kentucky Personal Responsibility
In A Desirable Environment (“PRIDE”) program.

A. Project purpose.

This SEP project is intended to help address water quality problems presented by
defective or illicit private residential lateral connections and defective private residential
on-site sewage disposal systems within the District’s service area. The problems
presented and which this SEP aims to address are summarized as follows:

» Building service connections (“laterals”) located on private property connect
residences to a public lateral or main sewer line. Private laterals in the District’s
service area have often been shallow buried, installed without compacting of the
surrounding fill soil, and/or constructed of clay pipe which has become brittle and
prone to defects over time, causing rain and ground water to enter the District’s
Sanitary Sewer System (“SSS”) thus contributing to Inflow and Infiltration
(“1&I”) to the SSS, increased wet-weather flow to the District’s Wastewater
Treatment Plants (“WWTPs”), as well as Sanitary Sewer Overflows (“SSOs”).
Current District Rules and Regulations place the burden of the cost and expense
for the repair and replacement of private laterals on the private property owner
because such laterals are not owned by the District. Certain components of the
Capacity, Management, Operation and Maintenance (“CMOM”) Program’s Self-
Assessment conducted pursuant to the Consent Decree will assist the District in
identifying defective private laterals in need of repair or replacement for purposes
of this project.

» An illicit connection is any residential connection to the District’s SSS that
discharges any substance or solution that is not intended to be transferred via the




SSS, such as storm water, surface water runoff and roof runoff. The SSS
becomes a conduit for storm water when illicit connections allow rain and/or
groundwater to enter the SSS, thus contributing to 1&I to the SSS, increased wet-
weather flow to the District’s WWTPs, as well as SSOs. Certain components of
the CMOM Program’s Self-Assessment conducted pursuant to the Consent
Decree will assist the District in identifying illicit connections to the SSS.

» Finally, several residential areas within the District’s service area remain
unsewered. Residences in such areas typically utilize on-site disposal systems,
such as septic tanks for the treatment of sewage, or use straight pipes to dispose of
sewage directly to waterbodies. Straight pipes and failing septic tanks in these
areas contribute to water quality problems in the District’s service area. For
purposes of this SEP “unsewered areas” within the scope of this project
description are those areas identified in the District’s approved Regional Facilities
Plan. Current District Rules and Regulations place the cost and expense of
connecting to the District sewer system on the private property owner.

The purpose of this SEP is to reduce water quality problems associated with the above,
which are outside the District’s current jurisdiction, by reducing extraneous flows
entering the District’s SSS through defective residential private laterals and through illicit
connections from residential properties and by extending District sewer lines to
unsewered areas where appropriate. The specific goals of this SEP are to:

» Repair or replace defective residential private laterals and to remove illicit
connections to the District’s system from residential properties;

» Extend District sewer lines to unsewered areas currently served by failing on-site
disposal systems;

» Provide financial assistance to eligible residential property owners to repair or
replace private laterals, remove illicit connections and connect to the District
sewer line.

» Reduce I&I and SSOs and otherwise decrease wet-weather flow to the District’s
WWTPs caused by the defects in privately-owned laterals and connections; and

» Improve water quality in the District’s watershed areas by extending District
sewer lines to unsewered areas currently served by failing on-site disposal
systems or straight pipes contributing to the District’s watershed water quality
problems.

The SEP will not only benefit the public at large, but it will also benefit the residential
property owner who is receiving the repair/replacement services who might otherwise
find such repair/replacement work to be cost prohibitive.

B. Project scope.

Upon request or at the District’s initiative, potentially eligible residential property owners
will be provided with a list of pre-qualified plumbers/contractors from which the property
owner may solicit bids to repair or replace defective residential private laterals or remove
the illicit connection on private residential property (“Repair/Replacement/Removal



Services™) or to construct a sewer line extension connecting the property owner’s
residence to a District public lateral sewer line or main sewer line (“Extension Services™)
as applicable (collectively “Services”). For eligible projects, the District may either
perform the work using its own resources or award bids to qualified
plumbers/contractors. The District may collaborate with a local non-profit entity, such as
a Northern Kentucky PRIDE program, to administer this SEP.

To complete this SEP, the District shall:

» Train personnel to administer the program and develop a system to maintain
records of expenditures and/or disbursements of funds to any plumbers and/or
contractors retained to perform Services and records of location data of residential
property owners who have had Repair/Replacement/Removal Services and/or
Extension Services performed at their property under this SEP.

» Develop financial hardship qualifications to identify eligible residential property
owners for Repair/Replacement/Removal Services and/or Extension Services,
using 2000 census information to identify moderate, low and very low income
levels eligible to receive SEP funds.

» Develop other qualifying criteria to identify residential property owners eligible
for Extension Services such that maximum environmental benefit and needs are
evaluated and addressed in providing project funding. Such criteria shall include
but shall not be limited to the distance of the subject unsewered residence from an
existing public lateral sewer line or main sewer line; the number of other
residences in the proximate area of the subject unsewered residence to which
connections could also be extended; and terrain considerations such as subsurface
interferences to the unsewered area.

> Develop other qualifying criteria to identify residential property owners eligible
for Repair / Replacement / Removal Services such that maximum environmental
benefit and need are evaluated and addressed in providing project funding. Such
criteria shall include but shall not be limited to the distance of the defective lateral
line from an existing public lateral sewer line or main sewer line and terrain
considerations such as subsurface interferences.

> Provide information to residential property owners advising of the potential
availability of the SEP funding source and appropriate application and contact
information.

» Provide information to residential property owners on the need to secure
appropriate permits or other applicable statutory and/or regulatory requirements
for the completion of Repair/Replacement/Removal Services and/or Extension
Services.

» Where the District, in its discretion, chooses to retain an outside contractor or
plumber for the performance of Services rather that perform the work using its
own resources, the District shall take or review bids on such work in accordance
with statutory and regulatory requirements, develop written contracts to be used to
retain the selected plumbers/contractors, and shall pay the selected
plumber/contractor directly upon submission of an invoice and documentation
that the work has been properly completed.



» Ensure that actions taken to perform Repair/Replacement/Removal Services
and/or Extension Services pursuant to this SEP are taken in a timely manner and
in conformance with appropriate standards.

> Submit a SEP Completion Report to the Cabinet and EPA within 60 days of the
project completion date as required by Paragraph 48 of the Consent Decree.

C. SEP costs.

The District shall spend at least $311,000 for the implementation of this SEP. The
$311,000 designated for this project will cover the costs of equipment and materials, and
the costs of any plumbers and/or contractors that may have been retained by the District
to perform Repair/Replacement/Removal Services and/or Extension Services or services
associated with the same. The costs of District staff and program administration costs
will not be counted against the $311,000 devoted to this program.

The average cost for repair or replacement of a defective private lateral is expected to
range from $6,000 to $7,500, assuming 75 linear feet of pipe to be excavated and
replaced. The average cost for removal of an illicit connection is expected to range
between $200 and $500. Actual costs for Repair/Replacement/Removal Services will
depend on negotiated costs with any plumbers and/or contractors, length of the private
lateral, surface and sub-surface interferences to the private lateral, and other pertinent
factors. The cost for the extension of a sewer line to an unsewered residence will vary
depending on the number of residences in the same community also being provided with
connections, the distance of the residences from the existing sewer line tie-in location,
subsurface interferences to the unsewered area, and other factors. However, the average
cost is expected to range from $4,000 to $8,000 per residence.

D. Project schedule.

The duration of this SEP will be five (5) years from the date of entry of the Consent
Decree.
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Exhibit H
State Environmental Projects

Sanitation District No. 1 of Northern Kentucky

This Exhibit contains a description of the proposed state projects to be finded by the
Sanitation Disfrict No. 1 of Northern Kentucky (the “District”) in addition to the
Supplemental Environmental Project described in Paragraphs 47 and 48 and Exhibit G of
the Consent Decree. These projects are to be finded and implemented as part of the
Consent Decree resolving alleged unauthorized discharges from the District’s Combined
and Separate Sewer Systems. '

The below projecfs will be funded by the District and will total three hundred and twenty--

" five thousand dollars ($325,000.00). If the District fails to perform any State

Environmental Project by the date specified below, the District shall pay to the Cabinet
the difference between its documented State Environmental Project expenditures and the
below designated amount for the project as a stipulated penalty as provided in Paragraph
49 of the Consent Decree. Alternatively, the District may propose, and the Cabinet shall*
consider, additional State Environmental Projects for which the total expenditure shall

~.not be less than the difference between its documented State Environmental Project

expenditures and the designated amount for the project.

L Northern Kentucky Counties Conservaucies Project.

‘The District will set aside in three separate escrow accounts a total of two hundred twenty

five thousand dollars ($225,000.00), which, upon approval of an application from and in

coordination with the Campbell Conservancy Inc., The Boone Conservancy Inc. and The
Kenton Conservancy Inc. (collectively the “Comservancies” will be used to provide

-funding for projects advancing water quality goals and protecting arca water quality in

the District service area. Examples of qualifying projects would include the purchase of
land for parks or conservancy/easement areas, or like projects aimed at watershed,

- drinking water supply, or groundwater protection within Boone, Kenton and Campbell

counties.

A. Project purpose and scope.

This project is intended to advance water quality goals and protect area water quality by -
advancing the goals of: (1) preserving forests that filter nutrients and other pollutants and
trap sediment; (2) limiting development in environmentally sensitive arcas of the
watershed, such as areas with steep slopes and erodible soils; (3) limiting impervious
surfaces in' the watershed that lead to increased pollutant runoffy (4) supporting
restoration efforts such as riparian buffer planting; and (5) otherwise supporting efforts to
ensure that the watershed otherwise advances water quality goals and protects area water
quality for current and futwre generations. Through this program the Campbell County,

Boone County and Kenton County Nature Conservancies will be eligible to apply for and
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obtain funds from the District for eiigible projects meeting these stated goals and meeting
. other eligibility requirements. To implement this project, the District will;

» Establish three interest-bearing escrow accounts to. fund eligible disbursements.
The District will deposit $75,000 into each account. The accounts will be
designated as the “Campbell County Conservancy Account,” the “Boone County
Conservancy Account” and the “Kenton County Conservancy Account.” The
Conservancies will be eligible to seek funds only from the account bearing its
name. :

» Train personnel to review, process and administer the funding requests from the '
Conservancies and develop a system to maintain records of disbursement of fund

- to those Conservancies for projects performed under this program. :

» Develop application and documentation requirements required to be completed by
the Conservancies for the award of finding for eligible projects

» Develop criteria for the approval of projects for funding under this program. Such
criteria shall include but shall not be limited to applications for projects: (1)
developed, organized and implemented by the Conservancies, (2) advancing at
least one of the above stated and identified project goals, (3) located within the
four watershed areas identified in the Consent Decree.

» Provide information to the Conservancies advising of the potential availability of
project funding, the project qualification criteria for that funding, and appropriate -
contact information. '

> Provide information to the Conservancies on the need to secure appropriate
permits or other applicable statutory and/or regulatory requirements for the
completion of projects for which funding has been approved under the program.

B.  Project costs and duration.

The District will deposit $75,000.00 into each of the three interest-bearing escrow
accounts required for the implementation of this project within six (6) months of the entry
of the Consent Decree. The District shall be responsible for paying any taxes owed on
the interest earned on the escrow finds. The interest earned on the escrow funds, as well
as the $225,000 in deposited amounts shall be used to pay for eligible and approved
projects under this program. The duration of this program will be five (5) years from the
date of the entry of the Consent Decree. o

I Licking River Watershed Watch Project.
A, Project purpose and scope.

The District will set aside in an escrow account a total of seventy thousand dollars

($70,000.00), which, upon application from and in coordination with the Licking River
Watershed Waich will be used to provide finding for the monitoring and analysis of
water quality and streams within the four watershed areas identified in the ‘Consent
Decree and for equipment and supplies necessary for such activities. To implement this

project, the District will:
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> BEstablish and deposit $70,000.00 into an interest-bearing escrow account
designated as the “Licking River Watershed Watch Project Account” in order to
fund the program. The Licking River Watershed Watch shall be ¢ligible to seek
fimds from the account.

» Train persomnel to review, process and administer funding requests from the
Licking River Watershed Watch and develop a system to maintain records of
disbursement of funds to the Licking River Watershed Watch. . .

» Develop application and documentation requirements to be completed by the
Licking River Watershed Watch for the disbursement of funds. '

> Develop criteria for the approval of the disbursement of funds. Such criteria shall
iclude but shall not to be limited to the requirement that the funds be used for
monitoring and analysis of water quality and streams within the four watershed .
areas identified in the Consent Decree and equipment and: supplies necessary for
such activities. Funding shall not be used for labor or siaff. Only costs and
expenses associated with monitoring equipment and supplies and laboratory
analyses will be eligible for funding through this project.

> Provide information to the Licking River Watershed Watch advising of the

- potential availability of project funding, the project qualification criteria for that
funding, and appropriate contact information. .

B. . Project costs and duration.

The District will deposit $70,000 into an interest-bearing escrow account designated as
the “Licking River Watershed Watch Project Account” within six (6) months of the entry
of the Consent Decree. The District shall be responsible for paying any taxes owed on
the interest earned on the escrow funds. The interest earned on the escrow funds, as well

-as the $70,000 in deposited amounts, shall be used to pay for eligible and approved fund
- -disbursements under this program. The duration of this program will be five (5) years

from the date of the eniry of the Consent Decree.

II. - Public Education Projects.

The District will set aside twenty-five thousand dollars ($25,000.00) in an escrow
account for the funding of specified projects aimed at increasing public awareness and
knowledge regarding water quality issues. '

A.  Purposes and scope of projects.

This funding is intended to further the goal of achieving a well-informed community that
values clean water and recognizes the importence of improving water quality to the -
success of the District’s purpose and service area comimunity as a whole. To further this
goal, the District will designate the subject monies for the funding and implementation of
the below described projects and initiatives aimed and expanding the District Public
Service Park located at the District’s office on Eaton Drive in Fort Wright, Kentucky and
the District’s associated elementary schoo! curriculum on stormwater and the
environiment. : ' ' :




The District’s Public Service Park is a mulﬁfaceted, multipurpose initiative that
encourages the public in Northern Kentucky to become informed on water quality issues.
The District’s Park complex features: (1) six on-site Best Management Practice

- Demonstrations (“BMPs”) in an outdoor laboratory seiting consisting of a vegetated roof,

‘an aboveground cistern to capture roof runoff for reuse, porous pavements, an oil/water
separator; a biofiltration ditch, and a wetland forebay; (2) an outdoor laboratory for BMP
performance monitoring which collects data on the aforementioned installed BMP
demonstrations such that BMP performance data may be generated; (3) an outdoor,
interactive classroom / learning center which offers engineers, developers, students, and

- the general public the opportunity to leamn about wetlands, watersheds, aquatic life, and

proper stormwater management, and discover how to help reduce the amount of pollution

“entering streams and rivers through stormwater runoff; and (4) an educationial nature trail

and picnic area, educational creck overlook, a stormwater garden, wetland, and
educational programming. Visitors can take self-guided or structured tours through the

" park by following the journey of a drop of water Numerous schools visit the park each

year.

The District’s Public Service Park lead to the District’s associated environmental
curriculum on stormwater. In 2003, the District partnered with local school districts to

E develop and implement this curriculum, which is being taught in the fourth or fifth grades

at nearly every school in Northem Kentucky. Intensive, hands-on lessons let students
-explore point/nonpoint source pollution, watershed management, wetlands, and BMPs. _
To date, the District has trained more than 400 teachers on the five-hour curriculum,
which now reaches 5,000 students annually. The District’s Public Service Park and its

- programming have set the stage for other public education opportumnes through a variety
«of partnerships with school districts; with community service groups such as the Boy

Scouts and Gird Scouts; and with local universities interested in research, problem
solving, and’ enwronmental restoration along the Banklick Creek adjacent the District.

. This initiative has gained national and international attention from orgamzatzons such as
the Center for Watershed Protection in Maryland and the National Assoeiation of Clean
‘Water Agencies (“NACWA”). As a result of these efforts, the District is raising the

public’s interest in and awareness of stormwater management and other environmental
issues—which ultimately will bave a positive impact on the future of water quality in

‘Northern Kentucky.

Through the funding set aside here, the District will expand this initiative to further bring
the District’s Public Service Park educational experience from the Banklick Creek
Watershed to the classroom through the development of the following projects:

> Interactive Watershed Kiosk: Located in the District’s main lobby, this kiosk will
teach children and the general public about the watersheds in which they live. An
interactive display will provide information regarding area watersheds; provide
water quality data from the District’s water quality monitoring stations, and '
provide information on improving water quahty




» Interactive Exhibits: Located throughout the District’s Public Service Park, are a
- series of educational signs that educate the public on the various BMPs
incorporated throughout the Park. In order to provide access to information and
to the experts in the fields of science, biology, watershed management,
environmental science, landscape architects, developers, etc., each sign will be
maodified to contain an interactive audio medium which will allow participants to
hear information regarding the BMPs at the Paik. :

> " Wetland Internet Aguascope: Through this project the District will install a scope
through which students students and other visitors will be able to view the
underwater environment by wetlands and retention ponds. - The scope will be
connected to 2 monitor and the District’s website as well. Teachers will be able to
enrich the District’s educational outreach initiatives through the use of the
Wetland aquascope. :

B.  Project costs and duration,

The District will deposit $25,000.00 into an interest-bearing escrow account within six
(6) months of the entry of the Consent Decree. The District shall be responsible for
paying any taxes owed on the interest eamed on the escrow funds. The interest earned on
~ the escrow funds, as well as the $25,000 deposited amounts, shall be used to pay for the
above described projects. The projects shall be completed no later than five (5) years
from the date of the entry of the Consent Decree.

-IV.  Split Rock Consefvation Park Project,
. A, Projeci purpose and scope,

- The District will set aside in an escrow account a_ total of five thousand dollars

(85,000.00), which, upon application from and in coordination with the Split Rock Wild

Conservation. Kentucky Inc. (“WCK”) will be used to provide funding to support

environmental efforts within the . Woolpert Creek watershed, including ecological .
restoration projects on the Split Rock site to enhance baodxversny and to use as the focus

of environmental educational programs. To implement this project, the District wilk:

> Establish an interest-bearing escrow account to fimd the program. : '

> Train personnel to review, process and administer finding requests from the -
WCK and develop a system to maintain records of d15bursement of funds to

- WCK.

> Develop apphcauon and documentation requirements to be completed by WCK
for the dishursement of funds. _

> Develop criteria for the approval of the dlsbursement of funds. Such criteria shall
inclade but shall not to be limited to the requirement that the funds be used for
supplies and materials for environmental efforts within the Woolpert Creek
watershed. Funding shall not be used for labor or staff.
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> Provide information to the WCK advising of the potential availability of project
flmdmg, the project qualification criteria for that funding, and appropriate contact
information.

B. Project costs and duration.

- The District will deposit $5,000.00 into an interest-bearing escrow account within six (6)
months of the entry of the Consent Decres. The District shall be responsible for paying

any taxes owed on the interest earned on the escrow funds. The interest earned on the
escrow funds, as well as the $5,000 dcpoéxted amounts, shall be used to pay for the above
described projects. Monies are o be spent no later than five (5) years from the date of
the entry of the Consent Decree. _
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